

Template A. Status of Accomplishment on the Established 2-Hectare Arboretum Project(PENRO, Oriental Mindoro, MIMAROPA Region)

Region	PENRO	CENRO	City/ Municipality	Barangay	District	Area (ha)	Species Planted		Status of project/ Accomplishment	Remarks
MIMAROPA	Oriental Mindoro		Bongabong	Bukal	2nd District	2	Name	No.*	*100 % accomplished	* The 2-hectare Arboretum Project was established in CY 2015(4th qtr period) within the open & partially shaded area of the 52-hectare experimental forest thru the initiative of the DENR PENR Office of Oriental Mindoro, in consonance with FMB Technical Bulletin No. 19 dated Sept. 14, 2015; with a project cost amounting to Php261,620.00 (funding source: CY 2015 PENRO NGP-PMS Allotment/savings; no downloaded budget from Regional Office or Central Office intended for the purpose) *Yearly maintenance and protection activities conducted since the establishment to date all are initiative of the PENR Office, Or. Mindoro
							1. Almada	11		
							2. Amugis	3		
							3. Antipolo	1		
							4. Arisks	1		
							5. Aratilis	1		
							6. Avocado	1		
							7. Banai banai	1		
							8. Batino	2		
							9. Binayuyu	1		
							10. Bitag	2		
							11. Bolong eta	1		
							12. Dalingdingan	2		
							13. Dao	2		
							14. Dungon late	3		
							15. Guijo	1		
							16. Hagakhak	1		
							17. Igayo	2		
							18. Ipi	1		
							19. Kalantas	1		
							20. Kalumpit	1		
							21. Kamagong	2		
							22. Kasoy	1		
							23. Kupang	1		
							24. Langka	1		
							25. Lepote	1		
							26. Makaasim	1		
							27. Malapapaya	1		
							28. Malugai	2		
							29. Molave	43		
							30. Narra	113		
							31. Oi-oi	1		
							32. Pagsahingin	1		
							33. Palawan Cherry	1		
							34. Santol	1		

								35. Supa	1		
								36. Talisay	2		
								37. Tanguile	1		
								38. Teak	2		
								39. Tiesa	1		
								40. Tindalo	1		
								41. White lauan	2		
total.....									219		

* total no. of saplings/seedlings survived(219) out of 233 planted/replanted at a survival rate of 109.50% based on monitoring & validation report in CY 2017. At present, survival rate is approximately 87%.

Prepared by:


JOEL D. MORILLO
For. 11/Provl. NGP Coordinator

Date: July 3, 2021

Noted:


ESPERANZA P. CORTÉZ
SVEMS/OIC-TSD

In-Charge, Office of the PENRO (per PENRO S.O. No. 2021-58)
Date: July 3, 2021