



Republic of the Philippines
Department of Environment and Natural Resources
FOREST MANAGEMENT BUREAU
Visayas, Avenue, Diliman, 1100 Quezon City
Tel. No.: (632) 8925-2141 / (632) 8927-4788
E-mail Address: fmb@denr.gov.ph Website: <https://www.forestry.denr.gov.ph>

MEMORANDUM

FOR : The Regional Executive Director
DENR – MIMAROPA Region
1515 L&S Bldg., Roxas Blvd., Ermita, Manila

FROM : The Assistant Secretary for Policy, Planning, and Foreign Assisted and
Special Projects, and Director, in concurrent capacity

SUBJECT : **SUBMISSION OF 3RD QUARTER ACCOMPLISHMENT REPORT
ON CBFM-CARP PROJECTS CY 2021 WITHIN MIMAROPA
REGION**

DATE : **NOV 18 2021**



This pertains to your Memorandum dated 11 October 2021 submitting the 3rd quarter accomplishment report on the implementation of CBFM-CARP funded Projects for CY 2021 in your Region.

Per review of the submitted report, this Office noted that the CBFM-PO beneficiaries have accomplished the seedling production, bunkhouse construction and one (1) organizational development training. Other activities such as procurement of equipment for the financial subsidy project, fertilizers, farm tools and working animals, plantation establishment, Socio-Economic and Environmental Baseline (SEEB) and the remaining training for organizational development, are targeted to be accomplished on the 4th quarter of CY 2021. Further, it was also noted that the Assisting Professional for the conduct of Impact Assessment has withdrawn his intention to conduct the said activity, hence, it was re-posted by the Regional Bids and Awards Committee (RBAC).

This Office understands that the implementation of the projects was affected due to the effect of COVID-19 pandemic, however, it is also recommended to implement catch-up plan in order to accomplish all target activities per approved Work and Financial Plan of the CBFM-PO beneficiaries before the year ends.

In this regard, the Region in coordination with the concerned PENRO/CENRO is being requested to assist the CBFM-PO beneficiaries to fast track the procurement of the remaining project components as well as the plantation establishment. Furthermore, this Office recommends the continuous conduct of project monitoring and provision of technical assistance to CBFM PO beneficiaries for the successful implementation of the said projects.

FOR INFORMATION AND CONSIDERATION, PLEASE.


MARCIAL C. AMARO, JR., CESO III

cc: The Undersecretary for Field Operations and Environment

Document N 2147551536 /C-15576
Sender MARIA LOURDES G. FERRER
Address MIMAROPA
SUBJECT Memo. dtd. Oct. 11, 2021, Submission of 3rd Quarter Accomplishment Report on
CBFM-CARP Projects CY 2021 within MIMAROPA Region.

Addressee (s) Office of the Director
cc Addressee

ROUTING SLIP				
FROM	DATE/TIME RECEIVE	FOR/TO	TIME RELEASE	ACCEPTANCE REMARKS/ACTION REMARKS
Records	10/15/2021 2:06PM	OD		
<div>FOREST MANAGEMENT BUREAU RECEIVED OCT 18 2021 10:21am OFFICE OF THE DIRECTOR</div> <div>FOREST MANAGEMENT BUREAU RECEIVED NAME: J. CANI DATE: 10-19-21 TIME: 11:02 AM RECORDS UNIT</div> <div>FOREST MANAGEMENT BUREAU RECEIVED NAME: Chy DATE: 10-19 TIME: 2:18 FOREST RESOURCES MANAGEMENT DIVISION</div> <div>FOREST MANAGEMENT BUREAU RECEIVED NAME: J. J. J. DATE: 10-19-21 TIME: 16:50 COMMUNITY FORESTRY SECTION</div>				
		FRMD	10/19/21 9:48am	For info /review and record, please. Thank you 10/18
		CFS	10/19	For evaluation of progress action. The
		Edward	10/19	For appropriate action, please Thanks, 10/19



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region

RECEIVED

13 OCT 2021

OCT 11 2021

Robert

OUTGOING
DATE NO. 72569

MEMORANDUM

FOR : The Assistant Secretary for Policy, Planning and Foreign-Assisted and Special Projects and FMB Director, in concurrent capacity

ATTENTION : Forest Resources Management Division
Community Forestry Section

FROM : Regional Executive Director

SUBJECT : **SUBMISSION OF 3RD QUARTER ACCOMPLISHMENT REPORT ON CBFM-CARP PROJECTS CY 2021 WITHIN MIMAROPA REGION**

Respectfully submitting is the 3rd quarter CBFM-CARP projects accomplishment report for CY 2021 within MIMAROPA Region.

Hereunder are the accomplished activities:

a.) Agroforestry Development.

Name of CBFM	Location	Project Title (Agroforestry)	Target Area (ha)	Target Seedling	No. Seedling Accomplished
1. Palbong CBFM Association	So. Palbong, Brgy. Batong Buhay, Sablayan, Occidental Mindoro	Rattan-Based Agroforestry Development Project	10	8,585	8,585 inspected plantable size
2. Forest Conserver Developers Association	So. Kalibunlibunan, Brgy. Pinagturilan, Sta Cruz, Occidental Mindoro	Agroforestry Plantation with Backyard Gardening	8	4,962	4,700 inspected plantable size 267 seedling non plantable size.
3. Samahang Magsasaka ng Kabangkalan	So. Kabangkalan, Brgy. Pinagturilan,	High Value Crops and Fruit Bearing intercropped	6	4,587	3,485 inspected plantable size.

DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila

DENR VOIP (02) 8248-3367/8249-3367 loc. 2701

Website: <http://mimaropa.denr.gov.ph/>

Email: mimaroparegion@denr.gov.ph

FOREST MANAGEMENT BUREAU

RECEIVED
NAME: Jenny
DATE: 10-15-21
TIME: 2:06 PM

RECORDS UNIT

2147551536

para sa Kaunlaran	Sta Cruz, Occidental Mindoro	with Backyard Gardening			2,116 non plantable size.
4. Tagbisay Multi-Purpose CBFM Association	Brgy. Dumanguena, Narra, Palawan	Agroforestry, Fuelwood and Timber Production	50	54,035	38,635 inspected plantable size. 15,400 non plantable size. Construction of Bunkhouse is 100% accomplished

b.) Livelihood

Name of CBFM	Location	Project Title (Subsidy)	Accomplishment	Issues	Remarks
1. Yapang Outpost CBFM Association, Inc.	So. Yapang, Brgy. Batong Buhay, Sablayan, Occidental Mindoro	Banana and Root Crops Food Production	Canvassed equipment ready for procurement	Pandemic COVID 19 affect mobility of the PO	Equipment to be delivered this October

Site preparation by the POs is on going. Inspected plantable size seedlings are ready for outplanting.

c.) Socio Economic Environmental Baselineing (SEEB) Activity.

The conduct of SEEB will be on the last quarter, CY 2021 due to the presence of infected family with Delta Variant Virus in Barangays Batong Buhay, Sablayan and Pinagturilan, Sta Cruz where the CBFMA area is located.

d.) Impact Assessment Activity.

The Assisting Professional who gouted to conduct this activity withdraws his intention in August 2021 due to overload of project activities. Re-posting by RBAC was already done.

e.) Organizational Development Skills Enhancement.

Two (2) PO trainings was targeted in Occidental Mindoro and Oriental Mindoro. Training in Occidental Mindoro was conducted on July 13-14, 2021 held at Aroma Family Hotel and Resort Complex, San Jose, Occidental Mindoro. The objective of the training is to monitor the implementation of CARP projects in their respective areas, enhance the capabilities and skills of the CBFM POs and identify/develop project proposals that are appropriate,

DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila

DENR VOIP (02) 8248-3367/8249-3367 loc. 2701

Website: <http://mimaropa.denr.gov.ph/>

Email: mimaroparegion@denr.gov.ph


beneficial and environment friendly within their areas. A total of 67 participants attended; DENR staff (18 males, 9 females), DAR staff (2 males), and Provincial DA staff (2 males). Total of 36 POs participated with 10 Females and 26 Males.

The PO training in Oriental Mindoro was re- scheduled in November 2021 due to Province protocol.

Implementation of projects was delayed due to COVID 19 pandemic and issuance of different quarantine category by LGU limits the mobility of the POs and PENRO/CENRO team.

Please see attached table summary of accomplishment and geo-tagged photos.

For information and record.


MARIA LOURDES G. FERRER, CESO III

CC: PMD

CDD/PFMS/Juna



DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila
DENR VOIP (02) 8248-3367/8249-3367 loc. 2701
Website: <http://mimaropa.denr.gov.ph/>
Email: mimaroparegion@denr.gov.ph

Accomplishment Report of CBFM-CARP Project for the 3rd Quarter CY 2021

[illegible]

Region	Proponent	Location	Project Title	No. of Projects	No. of Direct Beneficiaries	CBFM Area	Annual Target Area for Development	Budget Allocation (Php)	Accomplishment			Nursery Operation/Seedling Production	Project Component/Livelihood Project	SEEB Conducted			Trainings Conducted/Attended					Networking with LGUw/ Other Agencies/ Institutions	Livelihood Enterprises	Issues/ Concerns	Remarks	
									Plantation Area Development	In has.	%			No. of Respondents	Date Conducted	Status/ No. of SEEB Conducted	No.	Title	No. of Trainees	Date Conducted	Conducted by					
2	Samahang Magsasaka ng Kabangkalán para sa Kauláran	So. Kabangkalan, Pinagturulan, Sta Cruz	High Value Crops and Fruit Bearing Intercropped with Backyard Gardening	1	16	319	6	154,000.00	Procurement of seedlings			4,587	3,485	2,116	Targeted this October							15% Mobilization Fund was already released by PENRO	Procured Cacao and Calamansi seedlings waiting for the delivery			
									Forest Trees		Gmelina	917	1,014										SEEB activity was moved this October due to Barangay			
									Agril Crops		Coffee	1,835	919	916												
											Calamansi	1,376	826	550												
											Cacao	1,376	726	650												
									Procurement of Cashcrops		a. eggplant b. string beans c. empalaya d. Squash e. okra													Cashcrop procured		
									Procurement of Fertilizer																	
									Plantation Establishment																On going site preparation	
3	Forest Conservator Association	So. Kalibunlibutana, Pinagturulan, Sta Cruz		1	20	180	8	126,000.00	Procurement of seedlings			4,967	4,700	267	Targeted this October							SEEB activity was moved this October due to Barangay restriction.	Procured mango seedlings for the delivery			
									Forest Trees		Narra	1,835	2,200													
											Auri	2,444	2,365	79												
									Agril Crops		Mango	688	500	188											COVID 19 restriction limits the mobilization of PO.	Updating of Land Bank Account
									Tools and Equipment																	
									Procurement of Fertilizer																	
									Plantation Establishment																On going site preparation	
4	Yapeng Outpost CBFM Association	So Yapeng Brgy. Batong Buhay, Sablayan	Banana and Rootcrops Food Production	1	39	237.14		225,000	Major Equipment Tools: Burner with Cutting/Sliser													Updated of Land Bank Account	PO had already canvassed tools and materials ready to be procured.			
									Tools Gas Tank Cooking Utensil Container Packing Materials													Detection of DELTA Variant in this area So. Yapeng imposed lockdown to all				

Prepared By: Jaime M. Ancheta, Jr.
Jaime M. Ancheta, Jr.
CBFM Regional Coordinator


CONSUELO M. MATUNDAN
Chief, Conservation and Development Division

Attorney

VICENTE B. TILDEN, JR., Ph.D., CESO IV
Assistant Regional Director for Technical Services

Approved By: 
MARIA LOURDES G. FERRER, CEO III
Regional Executive Director



**PHOTO DOCUMENTATIONS OF
ACTIVITIES AND ACCOMPLISHMENTS OF PALBONG CBFM ASSOCIATION**





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph






Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph






Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph

**PHOTO DOCUMENTATIONS OF
ACTIVITIES AND ACCOMPLISHMENTS OF FOREST CONSERVER AND
DEVELOPERS ASSOCIATION INC**






Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph


**PHOTO DOCUMENTATIONS OF
ACTIVITIES AND ACCOMPLISHMENTS OF SAMAHANG MAGSASAKA NG
KABANGKALAN PARA SA KAUNLARAN INC.**





Pictures above are geo-tagged photographs of the CBFM-CARP Agroforestry bunkhouse built by Tagbisay Upland Farmers Association located in their central nursery.


Geo-tagged by:


 RUDY M. AGSALOG
 For. II/ In Charge, CDU



Pictures above are geo-tagged photographs of seedlings produced by Tagbisay Upland Farmers Association ready for inspection in their central nursery to be used for their CARP-Agroforestry project.

Geo-tagged by:


 RUDY M. AGSALOG
 FOR. II/In Charge, CDU