



Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO Marinduque**

2147

May 30, 2022


**MEMORANDUM**

**FOR** : **The Regional Executive Director**  
**DENR- MIMAROPA Region**

**THRU** : **The Regional NGP Coordinator**

**FROM** : **The OIC- PENRO**

**SUBJECT** : **FIRST QUARTERLY ACCOMPLISHMENT REPORT/  
STATUS OF IMPLEMENTATION ON eNGP CY 2022 IN  
PENRO MARINDUQUE**



We are respectfully submitting the Enhanced National Greening Program First Quarterly Accomplishment Report/Status of Implementation as of March 31, 2022 in PENRO Marinduque.

For information and record.

  
**IMELDA M. DIAZ**



Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO Marinduque**

May 28, 2022

**MEMORANDUM**

**FOR : The OIC- PENRO**  
**THRU : The Chief, Technical Services Division**  
**FROM : Forester I/NGP Coordinator**  
**SUBJECT : FIRST QUARTERLY ACCOMPLISHMENT REPORT/STATUS  
OF IMPLEMENTATION ON ENHANCED NGP CY 2022 IN  
PENRO MARINDUQUE**

Respectfully, submitting the quarterly accomplishment report/status of implementation on the Enhanced NGP CY 2022 as of March. 31, 2022 in lieu of the Technical Inspection Committee (TIC) validation report in PENRO Marinduque.


For information, records and ready reference.

**MARIA ELENA M. PARAÑAQUE**

cds:engp



**ENHANCED NATIONAL GREENING PROGRAM CY 2022**  
**Status of Implementation as of March 31, 2022**

Contract Title	Activities to be Conducted	Date	Status/Remarks
 100 hectares Agroforestry Plantation (with 5 LGUs)	<ul style="list-style-type: none"> <li>✓ CSD Contracting of sites to qualified contractors.</li> <li>✓ Establishment of nursery structures and facilities for seedling production.</li> </ul>	<p style="text-align: center;">January to March 31, 2022</p>	<p>This project was awarded to LGU Devilla, LGU Masalukot, LGU Malibago, LGU Sibuyao and LGU Talawan represented by the respective Punong Barangay on March 24, 2022.</p> <p>Early January, the proposal for eNGP CY 2022 conforms that the first year of its implementation will be focused on the identification of partner /stakeholders and production of planting materials. In effect, the procurement process was done on the latter part of the first quarter likewise the scheduled activities.</p> <p>However, the reprogrammed activity of seedling production alone for the implementation of the Enhanced National Greening Program CY 2022 as indicated in the Work and Financial Plan was denied by the Central Office. This information was learned by the field Offices on March 28, 2022 wherein the contract was already signed and notarized.</p> <p>This issue/concern was brought during the regional management meeting on April 01, 2022 to seek appropriate action on how to resolve the situation.</p> <p>On April 07, 2022, a request for amendments on all the contracts for the production of planting materials/seedlings was submitted to</p>



			<p>PBAC, informing them of the changes in the project cost and seedling produced. The PBAC in a Resolution No. 2022-009D duly approved by the Head of the Procuring Entity (HOPE), approved the respective contract.</p> <p>With this, coordination/meeting was conducted in the respective Barangay LGU partner to inform them of the changes in the contract and encourage them to fast track the seedling production since there will be plantation establishment and initial year of maintenance and plantation this year.</p>
<p>🚩 70 hectares Agroforestry Plantation</p>	<p>✓ Contracting of site to qualified contractor</p> <p>✓ Conduct of foot patrol works;</p> <p>✓ Inventory/assessment of the established plantation.</p>	<p>January to March 31, 2022</p>	<p>The contract was awarded to LGU Makulapnit on February 10, 2022. The same partner/stakeholder who did the establishment in CY 2021.</p> <p>During the first quarter, they accomplished activities of foot patrol works, hardening-off of the remaining year 1 seedlings, seedling production intended for replanting and inventory/assessment of the established plantation. This is regularly monitored by the NGP field personnel.</p> <p>Validation of the assigned Technical Inspection Committee (TIC) will take place in the second quarter and/or upon accomplishing the maintenance and protection cycle of foot patrol works, re-staking and replanting and request of the partner/stakeholder.</p>
<p>🚩 10 hectares Bamboo Plantation</p>	<p>Year 2 Maintenance and Protection of the established 70 hectares Agroforestry Plantation in Brgy. Makulapnit, Sta. Cruz</p>		



Year 2 Maintenance and Protection of the established 10 hectares Bamboo Plantation in Brgy. Bayakbakin, Torrijos	<ul style="list-style-type: none"> <li>✓ Contracting of site to qualified contractor</li> <li>✓ Conduct of foot patrol works;</li> <li>✓ Inventory/assessment of the established plantation.</li> </ul>	January to March 31, 2022	<p>The contract was awarded to LGU Buangan on February 10, 2022 since they are the only organization who joined in the bidding.</p> <p>For quarter 1, the LGU were able to conduct foot patrol works, production of planting stocks for replanting and inventory/assessment of the established plantation. Also, coordination/courtesy call of the plantation activities for CY 2022 was made to Punong Barangay Michael Colopano for proper implementation of the project.</p> <p>Validation of the assigned Technical Inspection Committee (TIC) will take place in the second quarter and/or upon accomplishing the maintenance and protection cycle of foot patrol works, re-staking and replanting and request of the partner/stakeholder.</p>
🚩 12 hectares Bamboo Plantation			
Year 3 Maintenance and Protection of the established 12 hectares Bamboo Plantation in Brgy. Sibuyao, Torrijos	<ul style="list-style-type: none"> <li>✓ Contracting of site to qualified contractor</li> <li>✓ Conduct of foot patrol works;</li> <li>✓ Inventory/assessment of established plantation.</li> </ul>	January to March 31, 2022	<p>The contract was awarded to LGU Sibuyao on February 10, 2022.</p> <p>The initial activities of year 3 maintenance and protection conducted by the partner/stakeholder were foot patrol works, planting stocks production for replanting and inventory/assessment of established plantation. They also requested technical assistance from DENR personnel to address the issue on land claimants.</p> <p>Validation of the assigned Technical Inspection Committee (TIC) will take place in the second quarter and/or upon accomplishing the maintenance and protection cycle of foot patrol</p>



			works, re-staking and replanting and request of the partner/stakeholder.
60 hectares Nipa Plantation			
Year 3 Maintenance and Protection of established 60 hectares Nipa Plantation	<ul style="list-style-type: none"> <li>✓ Contracting of site to qualified contractor</li> <li>✓ Conduct of foot patrol works.</li> <li>✓ Inventory/assessment of established plantation.</li> </ul>	January to March 31, 2022	<p>The contract was awarded to and accepted by SUC- Marinduque State College, however, the MOA is not yet accomplished waiting for the issuance of MSC Board Resolution authorizing the SUC President to enter and sign the contract.</p> <p>Although there is no contract yet, they conducted the initial activities for year 3 maintenance and protection such as foot patrol works, seedling production for replanting and inventory/assessment of established plantation.</p> <p>Validation of the assigned Technical Inspection Committee (TIC) will take place in the second quarter and/or upon accomplishing the maintenance and protection cycle of foot patrol works, re-staking and replanting, request of the partner/stakeholder and signing of MOA.</p>

Prepared by:

Noted by:

**MARIA ELENA M. PARANAQUE**  
Forester I/NGP Coordinator

**ALETH C. BUNDOC**  
CDO II/Chief, CDS