



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

DENR-MIMAROPA RECORDS SECTION	
RECEIVED	
12 OCT 2022	
<input checked="" type="checkbox"/> INCOMING	<input type="checkbox"/> OUTGOING
DATE NO.	

October 3, 2022

MEMORANDUM

FOR : **The Regional Executive Director**
DENR-IVB MIMAROPA
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila


THRU : **The OIC, Assistant Regional Director for Technical Services**

FROM : **The Provincial Environment and Natural Resources Officer**

SUBJECT : **SUBMISSION OF NGP ACCOMPLISHMENT STATUS REPORT AS OF SEPTEMBER 21, 2022**

Respectfully forwarded is the Memorandum of CENRO Quezon, Palawan dated September 21, 2022 re: above cited subject.

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By *Gloria*
Date: **10 OCT 2022** CN 22-2668



Republic of the Philippines
Department of Environment and Natural Resources

MIMAROPA Region

COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE

National Highway, Bgy. Alfonso XIII, Quezon, Palawan

Email: cenroquezon@denr.gov.ph

RECEIVED

Date 09-20-2022

CN 22-09-214

By

September 21, 2022

MEMORANDUM

FOR : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The Community Environment and
Natural Resources Officer


SUBJECT : SUBMISSION OF NGP ACCOMPLISHMENT STATUS
REPORT AS OF SEPTEMBER 21, 2022

DENR PENRO
PALAWAN RECORDS
RECEIVED

BY: 09-27-2022 22-8702

Respectfully forwarded is the memorandum dated September 20, 2022 of National Greening Program Coordinator Cesar B. Santos re: above – cited subject.

For your information and record.



LEONARD T. CALUYA



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Email: cenroquezon@denr.gov.ph

RECEIVED

Date 9-20-22
CN 92-09-249
By [Signature]

September 20, 2022

MEMORANDUM

FOR : The Community Environment and Natural Resources Officer

FROM : The NGP Coordinator

SUBJECT : **SUBMISSION OF NGP ACCOMPLISHMENT STATUS REPORT AS OF SEPTEMBER 21, 2022**



This is in relation with the targets of National Greening Program (NGP) under Work and Financial Plan (WFP) FY 2022.

Respectfully submitted is the updated status report of National Greening Program as of September 21, 2022.


For your information and record.


CESAR B. SANTOS

NGP ACCOMPLISHMENT STATUS REPORT CY 2022						
TARGET				ACCOMPLISHMENT		
Program/Activity/Project	Performance/Output Indicators	Amount/Number	Date	Physical (ha)/Survival Rate	Financial	Status of MOV
A. Maintenance & Protection (M & P) Plantation						
a.1. Region-based Regular NGP			Year round			1st & 2nd billing submitted to PENRO for payment - Still on process (not yet disbursed)
a.1.1. 2nd Year (2021) M & P	- Seedling (No)	149,310		73%		Submitted 3rd billing to PENRO for payment (Quezon)
	*Indigenous	78,750				
	* Other Fruit Trees	42,000				
	*Bamboo	28,560				
	- Area (ha.)	350		350		
	*Indigenous	126				
	* Other Fruit Trees	84				
	*Bamboo	140				
a.2 CO-based Bamboo Plantation Projects						
a.2.1. 2nd Year (2021) M & P			Year round	85%		
	Seedlings (Bamboo)	14,280				
	Area (ha.)	70				
B. Establishment of New Plantation						
b.1 Site Assessment, Survey, Mapping & Planning						Submitted progress report on the conducted SMP activities dated September 2, 2022. Submitted Supplemental Project Procurement Management Plan intended for the conduct of Survey, Mapping & Planning.
b.1.1. Area Assessed (ha) with GIS Map Generated	Area (ha.)	350	3rd quarter	350		Submitted shapefiles of the identified area.
	Conduct of Consultation & Information, Education & Commucation (IEC) Campaign					Conducted IEC campaign in Bgy. Bunog, Rizal, Palawan dated June 9, 2022.
	Site Assessment & Seltcion					The identified suitable/potential sites for the project are in Bgy. Bunog, Rizal, Palawan
	Soil Sample Collection & Analysis					A total of 140 soil samples were already collected in the identified area covering 280 hectares as proposed area for NGP project CY 2023. Soil Analysis & Testing of the said soil samples is still on-going.
	Perimeter Survey & Mapping					This Office already identified 350 hectares as proposed area for the project, wherein, 220 hectares are situated in Bgy. Bunog, Rizal, Palawan, while 130 hectares are situated in Bgy. Tagusao, Quezon, Palawan.
	Site Planning					
b.2. Comprehensive Site Development (CSD)						Signed MOA dated August 19, 2022 between DENR and 1. Samahan ng Mangungumang Nagsamba at Agriculture Cooperative and 2.Green Planters, Incorporated
b.2.1. Production of Planting Materials	- Seedling (No) *Indigenous	106,250	2nd & 3rd quarter			Preparation of OBR/DV for Mobilization fund is on going.
b.2.2. Plantation Establishment	- Area Prepared(ha.)	170	2nd quarter			
	- Seedling Planted (No) *Indigenous	106,250	3rd & 4th quarter			
	- Area Planted (ha.)	170	3rd & 4th quarter			

b.2.3. 1st Year Maintenance & Protection	Area effectively maintained & protected (ha.)	170	4th quarter			
C. Support Activities to Seedling Production						
C.1. Establishment of Forest Nursery	Nursery w/ basic facilities for sdng prod estab.	1	3rd quarter			
	Identification of the Nursery site.					The identified nursery site is located in Punta Baja, Rizal, Palawan beside the CENRO Quezon-Station having a total area of 0.5 hectares situated along the river which is one of the important measures in the nursery site selection because the continuity of water supply is essential for seedling production in the nursery.
	Preparation and designing of Nursery site.					The proposed bunkhouse building is 35 square meters or 16ft X 24ft which can accommodate an estimated number of about 500,000 seedlings or 144 seedlings per square meters.
	Construction of nursery infrastructure and facilities such as seedbeds, potbeds, germination shed, potting shed, water storage, composting area, fencing and bunkhouse.					Submitted relevant documents relative to the procurement of materials re: Nursery Establishments dated September 19, 2022.
D. Issuance of Inspection and Acceptance of Contractors Accomplishment						
E. Hiring of Contract of Services						
D.1. Forest Extension Officers (FEOs)		2		2		

Submitted by:


CESAR B. SANTOS
Forester II/NGP Coordinator