

9 SEP 2022



LI OUTGOWN



# Republic of the Philippines Department of Environment and Natural Resources MIMAROPA REGION

PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE

Brgy. Sta. Monica, Puerto Princesa City Telfax No. (048) 434-8791

Email Add: penropalawan@denr.gov.ph

September 13, 2022

## **MEMORANDUM**

FOR

The Regional Executive Director

1515 L&S Bldg., Roxas Blvd.

Ermita, Manila 1000

THRU

The Assistant Regional Director

For Technical Services

Attn

The Chief, Land Patents and Deeds Division

FROM

The Provincial Environment and

Natural Resources Officer

**SUBJECT** 

SUBMISSION OF JUSTIFICATION, STATUS AND CATCH-UP

PLAN ON RAPID LAND TENURE APPRAISAL (RLTA) OF

CENRO CORON, PALAWAN

Forwarded is the Memo dated June 21, 2022 of OIC-Community Environment and Natural Resources Officer, **Rodney G. Verian** of CENRO Coron, Palawan received 9<sup>th</sup> of September 2022 by this office submitting the status report, justification and catch-up plan of their assigned RLTA activities in compliance with that office memo dated June 13, 2022.

For your information, record and evaluation.

Copy Furnished:

The CENRO Coron, Palawan

Doc. Ref. No. 2022-8182 TSD-RPS-DFD FELIZARDO B. CAYATOC





Republic of the Philippines Department of Environment and Natural Resources Region IV- MIMAROPA COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE Coron, Palawan

June 21, 2022

#### **MEMORANDUM**

FOR

The Regional Executive Director

MIMAROPA Region

1515 L&S Bldg., Roxas Blvd.

Ermita, Manila

The Assistant Regional Director

For Technical Services

THRU

The Provincial Environment and

Natural Resources Officer

Sta. Monica, Puerto Princesa City

FROM

The OIC-Community Environment and

Natural Resources Officer

Coron, Palawan

SUBJECT

SUBMISSION OF JUSTIFICATION, STATUS AND CATCH-UP PLAN ON RAPID LAND TENURE APPRAISAL (RLTA) OF CENRO, CORON

This is in connection to the memorandum by the Assistant Regional Director for Technical Services received by this office on June 14, 2022 pertaining to the status of accomplishment on Rapid Land Tenure Appraisal (RLTA) for CY 2022 and submission of justification and catch-up plan of CENRO Coron, Palawan.

Please be informed that the recently concluded May 2022 National and Local Election has affected the conduct of activities under RLTA. Most of the Officials of the Municipality of Busuanga are occupied on their own campaigns. However, this Office headed by the PENRO Chief of Technical Service had already conducted cascading of RLTA Activities in the Municipality of Busuanga on April 1, 2022 wherein they committed to assign a focal person for RLTA implementation. This Office also has submitted the draft Memorandum of Partnership Agreement to the Municipal Mayor for review. Initial Land Tenure Profile of Busuanga was also accomplished by this Office.

In compliance to the memorandum by the ARD-TS, respectfully submitted is the catch-up plan for the attainment of the targets.

For information, record, and approval.

RODNEY

Barangay Poblacion 5, Coron, Palawan Email address: cenrocoron@denr.gov.ph

DENR-CENRO Coron, Palwan Catch-Up Plan 2022 Current Appropriation (RO-Based Target) PENRO: Palawan Region: MIMAROPA

To Date   State of Continued							-	-	The same of the sa		and the last of th	-			-	-	-	-	-		-	1	1			
PAPE   DATE					-		-				-										-					
PAISE   PAIS					-		-	-			+				1				+	+						
PAPP					+	$\perp$	+																			
PAP		+					-				378		Enumerator				+			-					3 months	
PAPP   Data	personnes				-	+	+	-			nireo		CDA and					-							every 4 bgys for	
PAPP	going screen	+					-		1		the		signing of MOPA				-	-	-						enumerator in	
Public   P	accomplishe	-	+	126	+	T	+	+	+		P to	-	The finalization an	0%	0	+	+	+		Π	4	tor (4)	Enumera		30,531/ mo. for 1	
PAIP   Pair	ILTP of th			756	1 20.	0.755	1 2	20.754	1					0%	0		-	-			-		CDA (1)			
Paper   Pape																								Mun. of Busuanga 14 Brgys	for 3 months	
PARP	1																					20	Busuang	per barangay (no.)	per mun.	(P)
PAPP    Part				878	_									0%	0						14		pared Palawan	Land Tenure Profile (LTP) pro	20,754/mo for CDA	. Preparation of Land Tenure Profile
PAPA    PAPA							_																			
PAP   Unit Cost   Performance Indicator   Profice   Performance Indicator   Paper   Performance Indicator   Performance Indi	Reports t											-	Caron													
PARP  UNB Cost  Performance indicator  Participation  In Diagram  To Diagram  Annual To Diagram  To Di	of 2 Baran										28	_	AOJ of CENRO													
PAPP    UNB Cost   Performance Indicator   Performan	checking of										e RO	-	preferred Scannin			-	+	-	_			2		Mun. of Busuanga 14 Brgys		dastral Map (CCM)
Priority   Priority   Profit   Profit   Priority   Pr	Accomplis					10			5	10		-	Availability of	0%	0			-			14			CCM prepared per barangay	30k	. Preparation of Consolidated
PIAPP  Unit Cost  Portification of Land Telling through  Land Tenuna Appraisal (RLTA)  Unit Cost  Portification of Land Telling through  Land Tenuna Appraisal (RLTA)  Securing Securing Conducted (no. of mun)  Postering  Portification  Annual To Date  Land Telling through  Land Telling	IECs in Baranga															-										
PAIP  Unit Cost  Performance Indicator  Phyling through  Land Tenure Appraisal (RLTA)  Unit Cost  Performance Indicator  Annual To Date Valve Va	will be utilis	+		+	+	+	+	-			-							1	+	+	+	9	Gipnend		скулнан	
PIAP  Unit Cost  Performance indicator  Piaget  Performance indicator  Provinces  Municipality  Annual To Date (June 2012)  Ingle (June 2012)  Ing				è	-	20		40					-	2070	6.32	+	+			1				Cascading conducted (no. of	OUN	Cascading
PIAP  Unit Cost  Provincul Municipality  Piaget  Provincul Municipality  Annual  To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (not year)  Annual To Date (une 3), or Annual (une year)  Annual To Date (une year	-			2	17	30	+	3		1	-	-		2000	330	+	t	1	1	-					000	Canadia
Province/ Province/ Province/ Province/ Province/ Province/ Municipality Municipalit	comme			-							-									-						
Province/ Annual Telling through Initial Telling pathorugh Initial Tel	for review						-						the tinal signatory													
Unit Cost Performance Indicator Province/ Unit Cost Indicator Performance Indicator Performance Indicator Performance Indicator Municipality Annual Indicator Indicato	Municipal										A to		Election/Waiting for						_					Mun. of Busuanga 14 Brgys		ing
Unit Cost Unit Cost Performance Indicator Province/ Municipality Annual To Date (June 30, on Annual 2022) Target Target Sased on 2022) Target Target Sased on 2022) Target Sased on 2022 Unne 30, on Annual Michigation Utilization GAA) Unne 2022 Unne of Delay on Detailed On Delay On De	Draft M										the	_	and Local									20		with LGUs	city/mun	cal Government Units on Public Land
Unit Cost Performance Indicator Municipality Annual To Date Municipality Annual To Date (June 30, on Annual Municipality Annual Target Target September (June 30, on Annual Mid-Year Balance GAA) June 2022 June Of Delay conducted September October November Octobe										10			Mary 2002 National	33%	5									Resolution/MOA/MOPA forge	15W	. Strengthening partnership with
Unit Cost Performance Indicator Municipality Annual To Date (June 30, on Annual 2022) Target Saget Shased on 2022) Target To Date (June 30, on Annual Md-Year Balance GAA) June 2022 Unit Saget Shased on 2022 Unit Saget Shased o																										pid Land Tenure Appraisal (RLTA)
Unit Cost Performance Indicator Municipality Annual To Date (June 30, on Annual Municipality Annual Target September (2022) Target Suppage Allotment Obligation Utilization (Annual (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization (1000) as of as of Factors/Causes Admitted to Detailed September (2000) as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utilization Utilization Utilization (1000) as of as of Factors/Causes Admitted to Detailed Suppage Allotment Obligation Utilization Utiliza							H																			celeration of Land Titling through
Actual Sinnane % July August September October November						lancial Tar		inancial Ta	1	CONTRACTOR CONTRACTOR		-	Hindering Factors/Cause of Delay	f as of June 2022	('000) as of June 2022		ed on / Year Balan get s	pased % basi nnual Mid-Y rget Targ						Performance Indicator	Unit Cost	PIAP
		December	+	No	October	ber	Septemt	ISI	Augu	July	T						Slinna	ctual	-	-	larget	T				

FELIZARDO B. CAYATOC PENRO

Approval

ARNEL D CABANILLAS

June 21, 2022

#### **MEMORANDUM**

FOR

The Regional Executive Director

MIMAROPA Region

1515 L&S Bldg., Roxas Blvd.

Ermita, Manila

The Assistant Regional Director

For Technical Services

THRU

The Provincial Environment and

Natural Resources Officer

Sta. Monica, Puerto Princesa City

**FROM** 

The OIC-Community Environment and

Natural Resources Officer

Coron, Palawan

**SUBJECT** 

SUBMISSION OF JUSTIFICATION, STATUS AND CATCH-UP PLAN

ON RAPID LAND TENURE APPRAISAL (RLTA) OF CENRO, CORON

This is in connection to the memorandum by the Assistant Regional Director for Technical Services received by this office on June 14, 2022 pertaining to the status of accomplishment on Rapid Land Tenure Appraisal (RLTA) for CY 2022 and submission of justification and catch-up plan of CENRO Coron, Palawan.

Please be informed that the recently concluded May 2022 National and Local Election has affected the conduct of activities under RLTA. Most of the Officials of the Municipality of Busuanga are occupied on their own campaigns. However, this Office headed by the PENRO Chief of Technical Service had already conducted cascading of RLTA Activities in the Municipality of Busuanga on April 1, 2022 wherein they committed to assign a focal person for RLTA implementation. This Office also has submitted the draft Memorandum of Partnership Agreement to the Municipal Mayor for review. Initial Land Tenure Profile of Busuanga was also accomplished by this Office.

In compliance to the memorandum by the ARD-TS, respectfully submitted is the catch-up plan for the attainment of the targets.

For information, record, and approval.

RODNEY G. VERIAN

Barangay Poblacion 5, Coron, Palawan Email address: cenrocoron@denr.gov.ph

DENR-CENRO Coron, Palwan Catch-Up Plan 2022 Current Appropriation (RO-Based Target) PENRC: Palawan Region: MIMAROPA

							(LTP)	c.4. Preparation of Land Tenure Profile			Cadastral Map (CCM)	c.3. Preparation of Consolidated			c.2. Cascading		Titling	Local Government Units on Public Land	c.1. Strengthening partnership with	Napia Laila i ellare Appliaisai (NCIA)	Acceleration of Land Titling through		P/A/P	
	3 months	every 4 bgys for	enumerator in	30,531/ mo. for 1		for 3 months	per mun.	20,754/mo for CDA				30k		city/mun	80K/			city/mun	15W				Unit Cost	
						Mun. of Busuanga 14 Brgys		Land Tenure Profile (LTP) prepared			Mun.of Busuanga 14 Brgys	CCM prepared per barangay (no.)			Cascading conducted (no. of mun)		Mun. of Busuanga 14 Brgys	with LGUs	Resolution/MOA/MOPA forged				Performance Indicator	
				Enumerator (4)	CDA (1)		Busuanga	Palawan			Busuanga	Palawan		Busuanga	Palawan			Busuanga	Palawan				Province/ Municipality	
				4	1			14				14			1								Annual To	lagin
$\parallel$	-			0	0			0	+	-		0		+	1	+	-		0		+		To Date July	+
	-							0 0	+	-		0 0		+	1 10	+			0 0		-	-	To Date % (June 30, on , 2022)	-
			Н	0.00% 0.00%	0.00% 0.00%			0.00% 0.00%				0.00% 0.00%		+	100.00% 100.00%				0.00% 0.00%				% based % based on on Annual Mid-Year Target Target	- Personal
				% 4	% 1			% 14	1			% 14			0% 1	+			%	$\parallel$	+		% based on Mid-Year Balance	1
				367	62			429		-		30			80				15				Allotment (Annual GAA)	
				0	0			0		-		0			22.5				5				Obligation ('000) as of June 2022	
				0%	0%			0%	-			0%			28%				33%				Wilization as of June 2022	2
	Enumerator	affected the hiring of	signing of MOPA	The finalization and						AOJ of CENRO	Machine within the	Availability of				the MOPA	Election/Waiting for the final signatory of	and Local	May 2022 National				Hindering Factors/Causes of Delay	
	Enumerators	-	be verified on the							Cos							signed MOPA to	To submit the					Detailed Activities to be conducted	
										I		5											Target F	- Cury
											1	10				+		-	10				Financial Target	
				4 122.124	1 20.754			5 142.878		-		5 10			20		-	-						Jones
				4				8 5	1	+		4		+			$\dagger$	-					Financial Target	000
				122.125	20.755			142.878				10			20								Financial Target	Copromisor
				4	-			4																
				122.126	20.756			142.878							17.5								Financial Target	100
														+										_
+										-				+		H	+				+		Financial Target	1
										-													Financial	
		personnel to	going screening of	Brgys. was aire	LTP of the 1		,		submitted	Reports to b	checking of CCM	Accomplishe	the conduct of IECs in 14 Barangays	Remaining budget will be utilized for		comments	Municipal Mayor	Draft MOP					Remarks	

FELIZARDO B. CAYATOC PENRO

Approval



Republic of the Philippines
Department of Environment and Natural Resources
Region IV- MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESORT

COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE Coron, Palawan

June 21, 2022

### **MEMORANDUM**

FOR

The Regional Executive Director

MIMAROPA Region

1515 L&S Bldg., Roxas Blvd.

Ermita, Manila

The Assistant Regional Director

For Technical Services

**THRU** 

The Provincial Environment and

Natural Resources Officer

Sta. Monica, Puerto Princesa City

**FROM** 

The OIC-Community Environment and

Natural Resources Officer

Coron, Palawan

**SUBJECT** 

SUBMISSION OF JUSTIFICATION, STATUS AND CATCH-UP PLAN ON RAPID LAND TENURE APPRAISAL (RLTA) OF CENRO, CORON

This is in connection to the memorandum by the Assistant Regional Director for Technical Services received by this office on June 14, 2022 pertaining to the status of accomplishment on Rapid Land Tenure Appraisal (RLTA) for CY 2022 and submission of justification and catch-up plan of CENRO Coron, Palawan.

Please be informed that the recently concluded May 2022 National and Local Election has affected the conduct of activities under RLTA. Most of the Officials of the Municipality of Busuanga are occupied on their own campaigns. However, this Office headed by the PENRO Chief of Technical Service had already conducted cascading of RLTA Activities in the Municipality of Busuanga on April 1, 2022 wherein they committed to assign a focal person for RLTA implementation. This Office also has submitted the draft Memorandum of Partnership Agreement to the Municipal Mayor for review. Initial Land Tenure Profile of Busuanga was also accomplished by this Office.

In compliance to the memorandum by the ARD-TS, respectfully submitted is the catch-up plan for the attainment of the targets.

For information, record, and approval.

RODNEY G. VERIAN

Barangay Poblacion 5, Coron, Palawan Email address: cenrocoron@denr.gov.ph

DENR-CENRO Coron, Palwan Catch-Up Plan 2022 Current Appropriation (RO-Based Target) PENRO: Palawan Region: MIMAROPA