



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE

NOV 17 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 DENR By the Bay Building, Roxas Boulevard,
Barangay 668, Ermita, Manila

THRU : The ARD for Technical Services

FROM : The OIC, PENR Officer

SUBJECT : **SUBMISSION OF PROGRESS REPORT FOR THE
REHABILITATION AND MAINTENANCE OF PA
MANAGEMENT OFFICE AND OTHER ECOTOURISM
FACILITIES WITHIN THE PROTECTED AREA**

Forwarded is the memorandum is the memorandum dated November 14, 2023 of CENRO Sablayan regarding submission of Progress Report for the Rehabilitation and Maintenance of PA Management Office and Other Ecotourism Facilities within the Protected Area. Based on the report submitted the repair of solar power system in Rangers' stations is expected to be finished by November 24, 2023. The total project cost is P 120,000.00 which corresponds to 80% of the allotted budget.

Attached with this is the Physical and Financial Report, copy of the bill of materials and pre-inspection report for ready-reference.

For information and record.

For and in the absence of PENR Officer:


EMILIZA A. CALABIO
SVEMS

TSD-CDS11/17/2023



Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE

November 14, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 DENR By the Bay, Roxas Blvd.
Brgy 668, Ermita Manila


THRU : The PENRO Officer

FROM : The CENR Officer


SUBJECT : SUBMISSION OF PROGRESS REPORT FOR THE
REHABILITATION AND MAINTENANCE OF PA
MANAGEMENT OFFICE AND OTHER ECOTOURISM
FACILITIES WITHIN THE PROTECTED AREA

Respectfully forwarded is the Progress Report of Apo Reef Natural Park for the activity under 310201100001000.8.a- Rehabilitation and Maintenance of PA Management Office and Other Ecotourism Facilities within the Protected Area. Please be informed that as of today, 50% of the activity has already been accomplished and 80% of the allotted fund have been reserved for obligation. The activity is expected be completed by November 24, 2023.

For information and record.



FOR. ANASTACIO A. SANTOS, MPA



National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph



Department of Environment and Natural Resources
MIMAROPA Region
APO REEF NATURAL PARK
Protected Area Management Office



November 14, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 DENR By the Bay, Roxas Blvd.
Brgy 668, Ermita Manila

THRU : The PENR Officer
Mamburao, Occidental Mindoro

The CENR Officer
Sablayan, Occidental Mindoro


FROM : The Protected Area Superintendent

SUBJECT : SUBMISSION OF PROGRESS REPORT FOR THE
REHABILITATION AND MAINTENANCE OF PA
MANAGEMENT OFFICE AND OTHER ECOTOURISM
FACILITIES WITHIN THE PROTECTED AREA

This is in relation to the target activity under 310201100001000.8.a- Rehabilitation and Maintenance of PA Management Office and Other Ecotourism Facilities within the Protected Area. Please be informed that the activity was already awarded to KGB Engineering and Construction on October 3, 2023. The repair of the solar power system in Rangers' Station is expected to be finished by November 24, 2023. The total project cost is P120,000 which corresponds to 80% of the allotted budget.

Attached with this is the Physical and Financial Report, copy of the bill of materials and pre-inspection report for ready- reference.

For information and record.


KRYSTAL DAYNE T. VILLANADA

DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES

Physical and Financial Accomplishment Monitoring Report

As of November 14, 2023

Region: MIMAROPA Region

FORM 2

Program/Project/Activity (PPA)	Performance Indicator	PHYSICAL												Remarks/Justification for those activities with low and high percentage accomplishments		
		TARGET		ACCOMPLISHMENT				Alignment	Obligation		Disbursement		% Budget Utilization Rate(BUR)			
		Annual	This Month	To Date	This Month	To Date	% Accom (this month)		% Accom (To date)	This Month	To Date	This Month			To Date	
(1)	(2)	(4)	(5)	(6)	(7)	(8)	7/5*100	8/4*100	(12)	(15)	(16)	(17)	(18)	(19)	(20)	(21)
NATURAL RESOURCES SUSTAINABLY MANAGED		Feb														
Natural Resources and Conservation Development Program																
Protected Area Management and Development																
8. Ecotourism Development Program																
(Solar Power System in Rangers' Station)		a. Rehabilitation/ Maintenance of PA Management Office and other ecotourism facilities within the PA including signages	1	1	1	1	50.00%	50.00%	150.00	120.00	80%	-	-	0%	0%	Awarded to KGB Engineering and Expected Date of Completion November
Prepared by		Noted by														

Prepared by:

Noted by:

KRISTAL DAYNE T. VILLANADA
ECOMS II/ Protected Area Superintendent

FOR ANASTACIO A. SANTOS, MPA
CENR Officer



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA REGION
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE

JUN 26 2023

MEMORANDUM:

TO : The CENR Officer
Sablayan, Occidental Mindoro

ATTN : The Protected Area Superintended (PASU)
Apo Reef Natural Park


FROM : The OIC, PENR Officer

SUBJECT : REPORT ON THE PRE-INSPECTION OF
ELECTRICAL WIRING AND SOLAR POWER IN
RANGER STATION AT APO REEF NATURAL
PARK, SABLAYAN, OCCIDENTAL MINDORO.

Forwarded is the memorandum dated June 21, 2023 from the PENRO PRE-Inspection Team regarding the above-mentioned subject.

In this regard, you are now instructed to repair/replace immediately the electrical wiring and solar power supply as recommended by the team. Attached herewith is the Pre-inspection report for your reference.

For your information and compliance


ERNESTO E. TAÑADA

TSD/CDS/67/03/2023

So. Pag-asa, Brgy. Payompon, Mamburao, Occidental Mindoro
Email: tsdoccmind042@gmail.com



Republic of the Philippines
Department of Environment and Natural Resources
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE
MIMAROPA Region

JUN 21 2023

MEMORANDUM

FOR : The OIC, PENR Officer
THRU : The Chief, Technical Services Division
FROM : The Inspection Team
SUBJECT : **REPORT ON THE PRE-INSPECTION OF ELECTRICAL WIRING AND SOLAR POWER IN RANGER STATION, APO REEF NATURAL PARK SCHEDULED FOR REPAIR AND MAINTENANCE**

The Inspection team conducted an inspection on June 19, 2023 for the Electrical Wiring and Solar Power in Ranger Station, Apo Reef Natural Park.


The inspection found out that the listed below items are needed to replace/repair and maintenance, to wit:


1. 60A MPPT Controller
2. 24V 218A Lithium Battery
3. Cable trays
4. Breakers and Protection
5. PV Wires and Battery Cables
6. THHN Wire #10

Attached is photo documentation for reference.



For information and consideration.


JOCELYN C. ALMACEN
FR/ Inspection Member



VERNADETTE C. FULGENCIO
FT II/ Inspection Member


RODERICK S. ORPILLA
CDO II/ Inspection Member



So. Pag-asu, Brgy. Payompon, Mamburao, Occidental Mindoro
E-mail: tsdocmin042@gmail.com / penrocc.mindoro@denr.gov.ph



60A MPPT Controller



24V 218A Lithium Battery



Cable trays, Wires and Breaker
for Replacement

2
↓
2

h w



TECHNICAL SPECIFICATIONS

I. Name of Project

REPAIR AND MAINTENANCE OF ELECTRICAL WIRINGS AND SOLAR POWER
IN RANGER STATION, APO REEF NATURAL PARK.

II. Scope of Work

- Replacement of MPPT, Battery
 - 60 A MPPT Controller
 - 24V 218A Lithium Battery
- Replacement of Cables and Breaker
 - Cable Trays
 - Breakers and Protection
 - PV Wire and Battery Cable
 - THHN Wire #10
 - Plastic mouldings
 - PVC Pipes and other materials

III. Estimated Bill of Materials

COMPONENT	QUANTITY	UNIT OF MEASURE	UNIT COST	AMOUNT
<i>MPPT, Battery</i>				
60 A MPPT Controller	1	unit	11,000.00	11,000.00
24V 200 A Battery	1	unit	47,500.00	47,500.00
<i>Mountings, Breakers and Cables</i>				
Cable Trays	5	set	500.00	2,500.00
Breakers and Protection	1	set	5,000.00	5,000.00
PV Wire, Battery Cable	1	set	3,000.00	3,000.00
<i>Other Equipment</i>				
THHN Wire #10	20	meters	50.00	1,000.00
PVC Pipes and other materials	1	set	1,000.00	1,000.00
Plastic Moldings, Electrical Tapes, etc.	1	set	1,000.00	1,000.00
<i>Labor</i>				48,000.00
TOTAL				120,000.00



Department of Environment and Natural Resources
MIMAROPA Region
APO REEF NATURAL PARK
Protected Area Management Office



III. Duration

One hundred twenty (120) calendar days. The activity shall commence upon receipt of Notice to Proceed.

Prepared by:

ANNA RITCHELLE D. NICANOR
Special Collecting and Disbursing Officer

Checked by:

KRYSTAL DAYNE T. VILLANADA
PA Superintendent

Recommending Approval:

FOR. ANASTACIO A. SANTOS, MPA
CENR Officer

Approved:

ERNESTO E. TAÑADA
OIC, PENR Officer