



## MEMORANDUM

FOR : The Regional Executive Director  
DENR – MIMAROPA Region  
1515 L&S Bldg., Roxas Blvd., Ermita, Manila

FROM : The Assistant Secretary for Policy, Planning, and Foreign Assisted and  
Special Projects, and Director, in concurrent capacity

SUBJECT : **SUBMISSION OF CBFM-CARP PROJECTS ACCOMPLISHMENT  
FOR THE SECOND QUARTER CY 2021 WITHIN MIMAROPA  
REGION**

DATE : **AUG 17 2021**



This is to acknowledge receipt of your Memorandum submitting the 2<sup>nd</sup> quarter accomplishment report on the implementation of CY 2021 funded CBFM-CARP Projects in your Region.

Please be informed that the submitted report was already included in the consolidated accomplishment report of all regions through your submission of the advance copy and further submitted to the Presidential Agrarian Reform Council (PARC) Secretariat thru DENR-CARP National Coordinating Office. Further, it was noted that seedling production and site preparation were the only activities accomplished by the CBFM PO beneficiaries. However, the targets per species were not indicated that will show the percentage of seedlings produced. Likewise, other activities such as procurement of working animals, farm tools/implements and fertilizers are not yet accomplished which are very necessary in plantation establishment.

In this regard, the Region in coordination with the concerned PENRO/CENRO is being requested to assist the CBFM PO beneficiaries to fast track the procurement of those components in preparation for plantation establishment. It is also recommended to implement catch-up plan in consideration of the effects of COVID-19 pandemic in order to accomplish all target activities per approved Work and Financial Plan of the CBFM PO beneficiaries.


In view hereof, please continue the conduct of monitoring and provision of technical assistance to our CBFM PO beneficiaries in the implementation of the said projects so that all targets for CY 2021 under CBFM-CARP will be completed before the year ends.

FOR INFORMATION AND CONSIDERATION, PLEASE.

  
MARCIAL C. AMARO, JR., CESO III



Republic of the Philippines  
Department of Environment and Natural Resources  
**MIMAROPA Region**



**MEMORANDUM**

**FOR** : The Assistant Secretary for Policy, Planning and Foreign-Assisted and Special Projects and FMB Director, in concurrent capacity

**ATTENTION** : Forest Resources Management Division  
Community Forestry Section

**FROM** : Regional Executive Director

**SUBJECT** : **SUBMISSION OF CBFM CARP PROJECTS ACCOMPLISHMENT FOR THE SECOND QUARTER CY 2021 WITHIN MIMAROPA REGION**

Respectfully submitting is the consolidated CBFM CARP projects accomplishment for the Second Quarter, CY 2021 of this Office; to wit:


i.)

CBFM Name	Location	Project Title	Area (ha)	Total Number of Seedlings Produced as of June 2021	Remarks
Palbong CBFM Association Inc.	So. Palbong, Brgy. Batong Buhay, Sablayan, Occ. Mindoro	Rattan-Based Agro Forestry Development Project	10	12,100	Ongoing seedling production and site preparation
Forest Conservers Developers Association	So. Kalibunlibunan, Brgy. Pinagturilan, Sta Cruz, Occ. Mindoro	Agroforestry Plantation with Backyard Gardening	8	3,230	Ongoing seedling production and site preparation
Samahang Magsasaka ng Kabangkalan para sa Kaunlaran	So. Kabangkalan, Brgy. Pinagturilan, Sta Cruz, Occ. Mindoro	High Value Crops and Fruit Bearing Intercropped with Backyard Gardening	6	2,275	Ongoing seedling production and site preparation

DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila

DENR VOIP (02) 8248-3367/8249-3367 loc. 2701

Website: <http://mimaropa.denr.gov.ph/>  
Email: [mimaroparegion@denr.gov.ph](mailto:mimaroparegion@denr.gov.ph)



247549327 (Cepan)



Yapang Outpost CBFM Association Inc.	So. Yapang, Brgy. Batong Buhay, Sablayan, Occ. Mindoro	Banana and Root Crops Food Production	Subsidy		On going Canvas on major equipment
Tagbisay Multi-Purpose CBFM Association	Brgy. Dumanguena, Narra, Palawan	Agroforestry, Fuelwood and Timber Production	50	21,070	Ongoing seedling production and site preparation

Site preparation and seedling production are ongoing on the subject areas for development. The POs are awaiting for the full rain to undertake planting activities over these areas.

ii.) For the Impact Assessment of five (5) 2013 CBFM projects, the Regional Bids and Awards Committee (RBAC) has reviewed and approved/finalized the hiring of Assisting Professional. Contract preparation is being done for approval.

Attached are the tabulated summary of accomplishment and geo-tagged photos taken during the project preparation and monitoring.

For information, record and reference.

  
MARIA LOURDES G. FERRER, CESO III

Cc :

PMD

CDD/PFMS/Juna

 Department of Environment  
and Natural Resources  
MIMAROPA Region



Doc ID: 67997

DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila

DENR VOIP (02) 8248-3367/8249-3367 loc. 2701

Website: <http://mimaropa.denr.gov.ph/>

Email: [mimaroparegion@denr.gov.ph](mailto:mimaroparegion@denr.gov.ph)