



Republic of the Philippines
Department of Agriculture
PHILIPPINE RURAL DEVELOPMENT PROJECT
MIMAROPA Regional Project Coordination Office
3F, Agricultural Training Institute (ATI) Building, Elliptical Road, Diliman, Quezon City 1101, Philippines
(028) 332-8738 • prdp.rpco4b@gmail.com • www.daprdp.net

REGIONAL PROJECT ADVISORY BOARD (RPAB)
BUSINESS MEETING
Via Teleconference (Zoom)
June 28, 2021

I. **Regional Project Advisory Board (RPAB) members:**

RED Antonio Gerundio, CESO III, DPA
Department of Agriculture – MIMAROPA

PDMU Chief Lorenzo Suarez (representing Dir. Wilhem Suyko)
Department of Interior and Local Government – MIMAROPA

Rene Parreño (representing Dir. Elizer Salilig)
Bureau of Fisheries and Aquatic Resources – MIMAROPA

Engr. Melvin Ethel Tiran (representing Dir. Marvin V. Bernal)
Department of Agrarian Reform - MIMAROPA

Rosa Consolacion Escalada (representing Dir. Arthur D. Pascual Jr.)
Department of Public Works and Highways – MIMAROPA

Chairman Junior M. Supnet
Regional Agricultural and Fishery Council – MIMAROPA

II. The RPAB business meeting began at 01:30PM with a prayer and roll call of attendees from the RPAB members, to the technical consultants present, and representatives from the proponent groups and participating local government units.

RED Gerundio first welcomed the participants and also gave a short message on the importance of the projects that will be presented for approval, particularly at this time when there is really a need to provide alternative forms of livelihood to our farmers and fisherfolk.

As the MIMAROPA RPAB Chairman, RED Gerundio then presided over the entire business meeting.

A food-secure Philippines
with prosperous farmers and fisherfolk





Republic of the Philippines
Department of Agriculture
PHILIPPINE RURAL DEVELOPMENT PROJECT
MIMAROPA Regional Project Coordination Office
3F, Agricultural Training Institute (ATI) Building, Elliptical Road, Diliman, Quezon City 1101, Philippines
(028) 332-8738 • prdp.rpco4b@gmail.com • www.daprdp.net

III. Subprojects presented to the RPAB:

A. Municipality of Mogpog, Marinduque

Title: Construction of AAA Slaughterhouse

Cost:Php 283,283,096.23

Implementing Unit: Province of Marinduque

Presented by: Honorable Presbitero J. Velasco, Jr., Marinduque Governor
Marian Cunanan, PPMIU Head

Comments/Issues	Response/Action Taken
Suarez (DILG): Yun po bang sinasabing funds na available nasainyo for the project is yung Php283 million na?	RED Gerundio (DA): Yes, it is already approved by the World Bank and na-release na.
Suarez (DILG): Ito bang, yung site Mam, elevated to Mam?	Marian Cunanan (PPMIU): Yes, Sir.
Suarez (DILG): Tinambakan o existing nasya?	Marian Cunanan (PPMIU): No, existing.
Suarez (DILG): Na-inspect nabang MGB [Mines and Geosciences Bureau]?	Marian Cunanan (PPMIU): But the NMIS, because may standard ang National Meat Inspection Service, pero FGD po talaga ang gamit namin when we conduct the GIS [Geological Laboratory Services] sa location. But pwede po naming sabihin na ilang beses rin in-ocular ng Inspection (NMIS) sa standard I believe, nakasunod kami.
Suarez (DILG): Mam sa costing ninyo kasama na yung generator set?	Marian Cunanan (PPMIU): I think so, I believe so. But I cannot tell. Siguro ang ating consultant is around, kung pwedeng masagot lang ni Mr. Dong kung ang generator set is included. Mario Rioflorido, Jr. (Consultant): Yes po, kasama po sya. Requirement po kasi syang NMIS po na may standby generator.

Lorenzo Suarez(DILG) movedfor the approval of the project. Melvin Tirao (DAR)seconded the motion.

A food-secure Philippines
with prosperous farmers and fisherfolk





Republic of the Philippines
Department of Agriculture
PHILIPPINE RURAL DEVELOPMENT PROJECT
MIMAROPA Regional Project Coordination Office
3F, Agricultural Training Institute (ATI) Building, Elliptical Road, Diliman, Quezon City 1101, Philippines
(028) 332-8738 • prdp.rpco4b@gmail.com • www.daprdp.net

B. Province of Oriental Mindoro

Title: Construction of Oriental Mindoro Trading and Consolidating Facility
Cost: Php 33,904,442.10
Implementing Unit: Province of Oriental Mindoro
Presented by: Hubbert Christopher Dolor, PPMIU Head

Comments/Issues	Response/Action Taken
Janica Manalo (Planning Officer): Based on the initial review of NPCO, they have recommended to change the <i>Bagsakan Center</i> na term to a more appropriate term. So they have this suggestion to change it to Oriental Mindoro Trading and Consolidating Facility.	Hubbert Dolor (PPMIU): Yes Madam, noted po.
Suarez (DILG): Sir, is this a provincial project po ba ito, Sir?	RED Gerundio (DA): Province led po
Suarez (DILG): Yun po bang income nyo would depend only on the payment of stalls?	Hubbert Dolor (PPMIU): Yes po that's the only source of income and consulted narin po.
Janica Manalo (Planning Officer): Kung mababago po itong title, it should be reflected accordingly sa ating PCIP po.	Hubbert Dolor (PPMIU): Yes Mam, we'll do the necessary adjustments.

Melvin Tirao (DAR) moved for the approval of the project. Lorenzo Suarez (DILG) seconded the motion.

C. Province of Oriental Mindoro

Title: Concreting of Brgy. Waygan to Brgy. Balugo Farm to Market Road
Cost: Php 150,000,000.00
Implementing Unit: Municipality of Mansalay
Presented by: Engr. Alexis Dima, PPMIU Head

Comments/Issues	Response/Action Taken
Suarez (DILG): May tulay ba rito? May kasamang tulay dyan?	Engr. Alexis Dima (PPMIU): Box culvert lang po, pero wala po syang bridge
Suarez (DILG): May tatambakan pa, wala na?	Engr. Alexis Dima (PPMIU): May portion po nalalagyan ng embankment pero majority ay excavation

A food-secure Philippines
with prosperous farmers and fisherfolk





Republic of the Philippines
Department of Agriculture
PHILIPPINE RURAL DEVELOPMENT PROJECT
MIMAROPA Regional Project Coordination Office
3F, Agricultural Training Institute (ATI) Building, Elliptical Road, Diliman, Quezon City 1101, Philippines
(028) 332-8738 • prdp.rpco4b@gmail.com • www.daprdp.net

Suarez (DILG): Gaano kahaba yung tatambakan?	Engr. Alexis Diama (PPMIU): Embankment from road excavation, nasa 3,970 cubic meters pero hindi namin maproject yung length nya, and volume po. Nakuha natin yung volume ng embankment. Sir ito po ay kukunin rin doon sa road excavation. Parang itra-transfer lang sya from cut and fill.
Suarez (DILG): Yung sa road Right of Way, naayos na? May maaapektuhan ba?	Engr. Alexis Diama (PPMIU): Nasa cadastral map yung proposed road. Siguro ipa-affidavit na lang sa community na sila ay hindi maaapektuhan ng project. Kasi matagal na pong nasa cadastral map sya so nag-adjust na po yung mga bakod ng bawat bahay based po doon sa survey na ginawa noon.
Suarez (DILG): Ay a NCIP na mga papers? Kasi sabi mo kanina may mga matatamaan na IPs, kasi ancestral domain yan.	Engr. Alexis Diama (PPMIU): Outside ancestral domain po, pero may mga IP po nagagamit ng road. Hindi naman sila affected ng road pero sila yung mga direct beneficiary kasi mayu-utilize nila yung road.
Suarez (DILG): Pero walang dadaanan na ancestral domain?	Engr. Alexis Diama (PPMIU): Wala po.
Janica Manalo (Planning Officer): What is included po in the PCIP is Terista to Balugo, Mansalay, so icha-change po natin sya into Waygan to Balugo, baka po magka-problema po sa title. Paki-take note po para mabago natin.	Engr. Alexis Diama (PPMIU): Noted po
RED Gerundio (DA): Please ask permission from the LGU na kayo ay mag-carry out ng project	Engr. Alexis Diama (PPMIU): Noted po
Tirao (DAR): Yung madadaan po ng road is, wala po bang titleholder?	Engr. Alexis Diama (PPMIU): Wala po, Sir.
Tirao (DAR): Ah so okay na po yung road pass?	Engr. Alexis Diama (PPMIU): Okay na po. Actually po nasa cadastral map sya, nung nagkaron kami ng consultation doon, nagsukat narin kami ng width so talagang wala po syang maaapektuhan.

A food-secure Philippines
with prosperous farmers and fisherfolk





Republic of the Philippines

Department of Agriculture

PHILIPPINE RURAL DEVELOPMENT PROJECT

MIMAROPA Regional Project Coordination Office

3F, Agricultural Training Institute (ATI) Building, Elliptical Road, Diliman, Quezon City 1101, Philippines
(028) 332-8738 • prdp.rpco4b@gmail.com • www.daprdp.net


Tirao (DAR): Malapit po ba to sa Balugo-Maliwanag FMR?	Engr. Alexis Dama (PPMIU): Yung dulo po nun Sir ay Brgy. Balugo po at Brgy. Maliwanag.
Tirao (DAR): Ah okay so malapit to sa ARCP project?	Engr. Alexis Dama (PPMIU): Malapit po, kadugsong po. Magdudugsong po sya sa ARCP. Doon po sa junction, magdu-dugsong po sya sa dating project po ng ARCP.
Suarez (DILG):Municipal Road ba yan?	Engr. Alexis Dama (PPMIU): Provincial Road po.
Suarez (DILG): So may proper coordination na yan?	Engr. Alexis Dama (PPMIU): Yes po.

Lorenzo Suarez (DILG) moved for the approval of the project with consideration in the change of title as recommended by I-PLAN. Rene Parreño (BFAR) seconded the motion.

IV. Adjournment

There being no other matters to discuss, the business meeting was adjourned at 3:15PM.


Prepared by:


DANICA A. BRUTAS
Technical Writer

Noted by:


ENGR. ANNIELYN DEL ROSARIO
Deputy Project Director

Approved by:


ANTONIO G. GERUNDIO, CESO III, DPA
Regional Executive Director

A food-secure Philippines
with prosperous farmers and fisherfolk

