

Republic of the Philippines Department of Environment and Natural Resources FOREST MANAGEMENT BUREAU

Visayas, Avenue, Diliman, 1100 Quezon City Tel. No.: (632) 8925-2141 / (632) 8927-4788

E-mail Address: fmb@denr.gov.ph

Website: https://www.forestry.denr.gov.ph

MEMORANDUM

FOR

The Regional Executive Director

DENR - MIMAROPA Region

1515 L&S Bldg., Roxas Blvd., Ermita, Manila

FROM

The Assistant Secretary for Policy, Planning, and Foreign Assisted and

Special Projects, and Director, in concurrent capacity

SUBJECT

SUBMISSION

OF

CBFM-CARP

PROJECTS

ACCOMPLISMENT FOR THE FIRST QUARTER OF CY 2021

WITHIN MIMAROPA REGION

DATE

JUN 11 2021

This pertains to your Memorandum submitting the 1st quarter accomplishment report on the implementation of CBFM-CARP Projects for CY 2021 in your region.

Based on the review of the submitted documents, this Office noted the following accomplishments such as consultation and orientation with PO beneficiaries, signing of MOA at PENRO level and for signature of the RED, and hiring of five (5) Monitoring and Evaluation Officers (MEOs). Likewise, other activities indicated in the approved Work and Financial Plan (WFP) for the implementation of the project are ongoing.

In this regard, this Office recommends the continuous conduct of project monitoring and provision of technical assistance to CBFM PO beneficiaries for the successful implementation of the said projects.

FOR INFORMATION AND CONSIDERATION, PLEASE.

MARCIAL C. AMARO, JR., CESO III

cc: The Undersecretary for Field Operations and Environment

MEMORANDUM

APR 08 2021

FOR

The Director

Forest Management Bureau

ATTENTION

Forest Resources Management Division

Community Forestry Section

FROM

Regional Executive Director

SUBJECT

SUBMISSION OF CBFM CARP PROJECTS

ACCOMPLISHMENT FOR THE FIRST QUARTER CY

2021 WITHIN MIMAROPA REGION

Respectfully submitting the consolidated CBFM CARP projects accomplishment for the first quarter CY 2021of this Office, to wit:

i.) The PENROs of Occidental Mindoro and Palawan thru their respective CBFM Desk Officers conducted consultation and orientation meeting to the CBFM POs in the implementation of the approved CBFM-CARP projects in the following CBFM:

CBFM Name	Project Title	Area (ha)
Palbong CBFM Association Inc.	Rattan-Based Agro Forestry Development Project	10
Forest Conservers Developers Association	Agroforestry Plantation with Backyard Gardening	8
Samahang Magsasaka ng Kabangkalan para sa Kaunlaran	High Value Crops and Fruit Bearing Intercropped with Backyard Gardening	6
Yapang Outpost CBFM Association Inc.	Banana and Root Crops Food Production	Subsidy
Tagbisay Multi-Purpose CBFM Association	Agroforestry, Fuelwood and Timber Production	50

- ii.) For the Impact Assessment of five (5) 2013 CBFM projects, the Regional Bids and Awards Committee (RBAC) has reviewed and approved for posting the hiring of Assisting Professional to conduct the desired assessment.
- iii.) With regards to the Organizational Development Skill Enhancement targets for two (2) CBFM POs, fund is being processed by the Finance Division of this Office for downloading to Occidental and Oriental Mindoro. The conduct of the activity is expected to be completed by the 2nd quarter of this year.

iv.) Hired five (5) Monitoring Evaluation Officers (MECENCOMESTICAL APPROPRIES.

DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila DENR VOIP (02) 8248-3367/8249-3367 loc. 2701
Website:http://mimaropa.denr.gov.ph/
Email: mimaroparegion@denr.gov.ph

RECEIVED
ard, Ermita, Manila
1 2 APR 2021

I INCOMING DA

DATS NO.

Attached is the tabulated summary of accomplishment as well as geo-tagged photos taken during the orientation and consultation meetings.

For information and record.

Affre musles I. Jene Maria Lourdes G. Herrer, CESO III

Cc : PMD

CDD/PFMS/Juna



DENR By the BAY Bldg. 1515 L & S Building, Roxas Boulevard, Ermita, Manila
DENR VOIP (02) 8248-3367/8249-3367 loc. 2701
Website:http://mimaropa.denr.gov.ph/
Email: mimaroparegion@denr.gov.ph