

REGIONAL DEVELOPMENT COUNCIL
MIMAROPA Region

**Technical Session on the Establishment of
MIMAROPA Regional Government Center**
October 01, 2021 Calapan City (Online)

Actionable Items

Item/Issue	Agreements
Updates on the backfilling and construction of perimeter fence of the RGC Site	DPWH MIMAROPA will coordinate with their Central Office regarding the scope and limitation of works to be included in the ₱50 million budget allocation.
Lot allocation and subdivision plan	NEDA MIMAROPA will: <ol style="list-style-type: none">1. Send formal communication to DENR-LMB requesting assistance in the following: <ol style="list-style-type: none">a. parcelary survey of RGC site; and,b. preparation of subdivision plan with technical descriptions.2. Seek clarification from NEDA Legal Staff regarding the proper tenurial instrument for the lot allotment of the RGC site.
Detailed Architectural and Engineering Design	NEDA MIMAROPA will send official communications to DPWH MIMAROPA reiterating the inclusion of funding requirements for the RGC detailed architecture and engineering design in the agency's budget for FY 2023.
Establishment of POPCOM MIMAROPA Regional Office	POPCOM MIMAROPA will coordinate with RGCMC regarding their concerns and requests relative to the construction of regional office (RO) and lot allocation in the RGC.
Lot allocation of other agencies in the RGC site	<ol style="list-style-type: none">1. NEDA MIMAROPA will send official communication to concerned agencies, which have initially expressed intent to establish their respective ROs in the RGC, confirming their intent to construct their respective ROs in the RGC site within three to five years; and

	<p>2. Inclusion of updates on the actions taken of concerned agencies relative to the establishment of their respective ROs in the RGC site in the agenda items of RGCMC meeting.</p>
<p>Parceliary Survey of the RGC Site</p>	<p>NEDA MIMAROPA will conduct bilateral meeting with DPWH Oriental Mindoro District Engineering Office to discuss updates and activities relative to the following:</p> <ol style="list-style-type: none"> 1. establishment of RGC; 2. backfilling and construction of perimeter fence of the RGC site; and, 3. conduct of parceliary survey. <p>NEDA MIMAROPA will also invite the RGC Consultant to the said meeting.</p>
<p>Accomplishment of matrix on the inventory of RGC site</p>	<p>DENR MIMAROPA will submit the accomplished matrix on the inventory of RGC site to NEDA MIMAROPA.</p>
<p>Provision of copy of materials relative to the establishment of the MIMAROPA RGC</p>	<p>NEDA MIMAROPA will:</p> <ol style="list-style-type: none"> 1. provide copy of draft lot allocation plan and actionable items from the Technical Session on the Establishment of MIMAROPA RGC prior to the RGCMC meeting; and, 2. create a viber group exclusive for the regional directors and focal persons of RGCMC member agencies.
<p>Update on the status of the mother title of the RGC site</p>	<p>PPDO Oriental Mindoro will provide update on the status of the mother title of the RGC site during the bilateral meeting.</p>