



Republic of the Philippines
Department of Environment and Natural Resources

FOREST MANAGEMENT BUREAU


Visayas, Avenue, Diliman, 1100 Quezon City

Tel. No.: (632) 8925-2141 / (632) 8927-4788

E-mail Address: fmb@denr.gov.ph

Website: <https://www.forestry.denr.gov.ph>

FOREST MANAGEMENT BUREAU



MEMORANDUM

FOR : All DENR Regional Executive Directors

FROM : The Assistant Secretary for Policy, Planning, and Foreign Assisted and Special Projects, and Director, in concurrent capacity

SUBJECT : **STATUS OF DELIVERY OF HI-Q VAM 1 MYCORRHIZA TO DENR FIELD OFFICES**

DATE : **MAY 19 2021**

This has reference to the Memorandum dated 12 April 2021 regarding the status of delivery of Hi-Q VAM 1 Mycorrhiza to DENR Field Offices as of 31 March 2021. Please be informed that a total of 5,223 sacks equivalent to 82,230 kg of Hi-Q VAM1 were delivered and hauled to DENR field offices (see table below).

Region	Status of Hi-Q VAM			
	No. of sacks delivered	Date delivered	Additional No. of sacks to be delivered	Date of delivery
TOTAL	5,223		522	
NCR	42	February 2, 2021		
Region 1	89	January 26-27, 2021		
CAR	80	March 11, 2021	174	April 15-16, 2021
Region 2 Cagayan Quirino	106	February 10-11, 2021	172 176	April 21-23, 2021 April 27-29, 2021
Region 3	327	February 2-5, 2021; March 2-3, 2021		
Region 4	88	January 22, 2021		
MIMAROPA	69	February 2, 2021; March 1, 2021		
Region 5	130	February 24-25, 2021		
Region 6	111	March 4, 2021*		

Region	Status of Hi-Q VAM			
	No. of sacks delivered	Date delivered	Additional No. of sacks to be delivered	Date of delivery
Region 7	340	February 2 & 18, 2021; March 12 & 15, 2021 March 26, 2021		
Region 8	1,011	March 4, 2021*		
Region 9	422	March 4, 2021*		
Region 10	504	March 4, 2021*		
Region 11	388	March 4, 2021*		
Region 12	305	March 4, 2021*		
Region 13	1,211	February 15 & 22, 2021; March 2-3, 2021; March 8-10, 2021; March 11, 12, 15, 17, 25, 2021		

*delivered via cargo/courier, Good Cargo Solutions

In line with this, we are respectfully providing you the status of its delivery including the schedule and the corresponding number of sacks delivered per Field Office, for your reference and information.

FOR YOUR GUIDANCE, PLEASE.


MARCIAL C. AMARO, JR., CESO III

*Copy furnished:
The Undersecretary for Field Operations and Environment*



Department of Environment and Natural Resources
Ecosystems Research and Development Bureau

12 April 2021



MEMORANDUM

FOR : The Director
Forest Management Bureau
Visayas Avenue, Diliman, 1100 Quezon City, Philippines

FROM : The Director
Ecosystems Research and Development Bureau
College, Laguna

SUBJECT : **STATUS OF DELIVERY OF HI-Q VAM 1 MYCORRHIZA TO DENR FIELD OFFICES**

We are respectfully providing you herewith the status of delivery of Hi-Q VAM 1 to DENR field offices as of March 31, 2021.

FOR YOUR INFORMATION AND REFERENCE.


HENRY A. ADORNADO, Ph.D

Cc: Assistant Secretary for Policy, Planning
and Foreign Assisted and Special Projects

College, 4031, Laguna, Philippines
Tel Nos: (6349)5363628; 5362229; 5362269 Fax No. (6349)5362850
E-mail: erdb@denr.gov.ph



Department of Environment and Natural Resources
Ecosystems Research and Development Bureau

Status of Delivery of Hi-Q VAM1 Mycorrhiza (As of March 31, 2021)

There were 5,223 sacks equivalent to 156,690 kilograms of Hi-Q VAM1 mycorrhiza delivered all over the country as of March 31, 2021. These include Hi-Q VAM1 transported by ERDB directly to DENR Regional Offices/PENR Offices and via the contracted cargo company.

Additional Hi-Q VAM1 will be delivered to CAR Regional Office (174 sacks) on April 15-16, 2021 and Region 2 (PENRO Cagayan – 172 sacks, PENRO Quirino- 176 sacks) on April 21-23 and April 27-29, 2021.

Table 1 shows the deliveries of Hi-Q VAM1 through direct hauling from ERDB mycorrhizal facility to the DENR field offices.

Table 1. ERDB deliveries of Hi-Q VAM 1 directly to DENR field offices.

Region/Office/ Recipient	Hi-Q VAM1 Delivered		Date of Delivery	Receiving Person
	No. of Sacks	kg		
Region 1	89	2,670		
<i>PENRO Ilocos Norte</i>	21	630	January 27, 2021	Juliet Calayon
<i>PENRO Ilocos Sur</i>	34	1,020	January 27, 2021	Ronnie Litawen
<i>PENRO La Union</i>	7	210	January 26, 2021	Divina Munar
<i>PENRO Pangasinan</i>	27	810	January 26, 2021	Heriza Evasco
Region 2	106	3,180		
PENRO N. Vizcaya	55	1,650	February 10, 2021	Annie A. Samin
PENRO Isabela	51	1,530	February 11, 2021	Javer P. Tacla
Region 3	327	9,810		
<i>PENRO Bulacan</i>	15	450	February 2, 2021	Jade Santos
<i>PENRO Pampanga</i>	15	450	February 2, 2021	Rafan Nantes
<i>PENRO Zambales</i>	90	2,700	February 3, 2021	Santos Deluz, Jr.
<i>PENRO Tarlac</i>	107	3,210	February 4, 2021	Ma. Theresa Inong
<i>PENRO Bataan</i>	20	600	February 5, 2021	Odeza Agranum
<i>PENRO Nueva Ecija</i>	30	900	March 2, 2021	Jaime Barlis
<i>PENRO Aurora</i>	50	1,500	March 3, 2021	Ariza Bihasa
Region CALABARZON	88	2,640		
<i>PENRO Laguna</i>	10	300	January 22, 2021	Abigail Valdez
<i>PENRO Batangas</i>	16	480	-do-	Roman Pulutan
<i>PENRO Cavite</i>	2	60	-do-	Roman Pulutan
<i>PENRO Quezon</i>	39	1,170	-do-	Roman Pulutan
<i>PENRO Rizal</i>	21	630	-do-	Roman Pulutan

Region MIMAROPA	69	2,070		
<i>PENRO Marinduque</i>	5	150	March 1, 2021	Ms. Catherine Atenza
<i>PENRO Occ. Mindoro</i>	36	1,080	March 1, 2021	
<i>PENRO Or. Mindor</i>	21	630	March 1, 2021	
<i>PENRO Romblon</i>	7	210	March 1, 2021	
NCR	42	1,260	February 2, 2021	Project Manager
Region 5	130	3,900		
<i>PENRO Cam. Norte</i>	53	1,590	February 24, 2021	Aldrin M. Velante
<i>PENRO Cam. Sur</i>	77	2,310	February 25, 2021	Anne Joy de Leon
Region 7	340	10,200		
<i>CENRO Cebu</i>	100	3,000	February 18, 2021	Teddy Careon
<i>PENRO Tagbilaran</i>	45	1,350	February 02, 2021	PENRO
<i>CENRO Talibon</i>	130	3,900	March 12, 2021	
<i>CENRO Tagbilaran</i>	25	750	March 15, 2021	Mary Grace Payot
<i>CENRO Tagbilaran</i>	40	1,200	March 26, 2021	Mark Anthony Manlili
Region 13	1,211	36,330		
<i>MMFN</i>	100	3,000	February 15, 2021	Joseph Gumata
<i>MMFN</i>	80	2,400	February 22, 2021	
<i>MMFN</i>	200	6,000	March 2, 2021	
<i>DENR Regional Office PENRO Agusan del Sur</i>	165	4,950	March 3, 2021	Weleo Olpad
<i>MMFN</i>	50	1,500	March 8, 2021	Joseph Gumata
<i>DENR Regional Office PENRO Agusan del Norte</i>	373	11,190	March 9-10, 2021 March 12, 2021	Weleo Olpad Terdulo Awa
<i>DENR Regional Office PENRO Surigao del Norte</i>	13	390	March 15, 2021	
<i>DENR Regional Office PENRO Surigao del Sur</i>	180	5,400	March 17, 2021	Nanette E. Quinones
<i>DENR Regional Office CENRO Surigao del Sur</i>	50	1,500	March 25, 2021	Robilyn Lamanilao
CAR	80	2,400	March 11, 2021	
TOTAL	2,482	74,460		

Hauling and delivery of Hi-Q VAM1 to DENR-PENROs in Visayas (Regions 6 and 8) and Mindanao (Regions 9, 10, 11, and 12) were made via cargo/courier, Good Cargo Solutions. Two thousand seven hundred forty-one (2,741) sacks equivalent to 82,230 kilograms Hi-Q VAM1 were delivered starting March 4, 2021 (Table 2). The ERDB still waits for the certifications on the receipt of the Hi-Q VAM1 by the recipient DENR offices to be submitted by the Good Cargo.


Table 2. Hi-Q VAM 1 for distribution to Regions 6, 8, 9, 10, 11 and 12 via Good Cargo Solutions.

Region/PENRO	No. of sacks	Total kilograms
Region 6 (Total)	111	3,330
<i>PENRO Aklan</i>	7	210
<i>PENRO Antique</i>	10	300
<i>PENRO Capiz</i>	17	510
<i>PENRO Iloilo</i>	17	510
<i>PENRO Negros Occidental</i>	60	1,800
REGION 8 (Total)	1011	30,330
<i>PENRO Biliran</i>	5	150
<i>PENRO Eastern Samar</i>	433	12,990
<i>PENRO Leyte</i>	156	4,680
<i>PENRO Northern Samar</i>	134	4,020
<i>PENRO Southern Leyte</i>	39	1,170
<i>PENRO Western Samar</i>	244	7,320
REGION 9 (Total)	422	12,660
<i>PENRO Zamboanga del Norte</i>	230	6,900
<i>PENRO Zamboanga del Sur</i>	116	3,480
<i>PENRO Zamboanga Sibugay</i>	76	2,280
REGION 10 (Total)	504	15,120
<i>PENRO Bukidnon</i>	392	11,760
<i>PENRO Lanao del Norte</i>	75	2,250
<i>PENRO Misamis Occidental</i>	13	390
<i>PENRO Misamis Oriental</i>	24	720
REGION 11 (Total)	388	11,640
<i>PENRO Compostela Valley</i>	57	1,710
<i>PENRO Davao del Norte</i>	44	1,320
<i>PENRO Davao del Sur</i>	113	3,390
<i>PENRO Davao Occidental</i>	72	2,160
<i>PENRO Davao Oriental</i>	102	3,060
REGION 12 (Total)	305	9,150
<i>PENRO North Cotabato</i>	82	2,460
<i>PENRO Sarangani</i>	37	1,110
<i>PENRO South Cotabato</i>	133	3,990
<i>PENRO Sultan Kudarat</i>	53	1,590
Total	2,741	82,230

Prepared by:

Concurred by:

Noted by:


MA. LOURDES DC. REYES
 Focal Person, FERD-ENGP

FLORITA E. SIAPNO
 OIC-Chief, FERD


HENRY A. ADORNADO, Ph.D.
 Director