

Republic of the Philippines Department of Environment and Natural Resources FOREST MANAGEMENT BUREAU

Visayas, Avenue, Diliman, 1100 Quezon City Tel. No.: (632) 8925-2141 / (632) 8927-4788

E-mail Address: fmb@denr.gov.ph Website: https://www.forestry.denr.gov.ph

MEMORANDUM

FOR

The Regional Executive Director

DENR - MIMAROPA Region

1515 L&S Bldg., Roxas Blvd., Ermita, Manita ORDS UNIT

FROM

The Director

SUBJECT

SUBMISSION OF ACCOMPLISHMENT REPORT FOR CBFM-

CARP CY 2022 PROJECTS WITHIN MIMAROPA REGION AS

OF MARCH 31, 2022

DATE

APR 29 2022

This is to acknowledge receipt of your Memorandum dated 05 April 2022 submitting the 1st quarter accomplishment report on the implementation of CBFM-CARP Projects CY 2022 in your Region.

Based on the review of the submitted documents, this Office noted that the Region has three (3) approved Agroforestry Development projects, all in the province of Palawan. Likewise, we have noted the accomplishments such as coordination and orientation with PO beneficiaries, signing of Memorandum of Agreements (MOAs) and preparation of Work and Financial Plans (WFPs) for approval and signature of the RED. Further, other support activities such as the conduct of capacity building and documentation of success stories are targeted for the 2nd and 3rdquarters of this year.

In this regard, this Office recommends the continuous conduct of project monitoring and provision of technical and other necessary assistance to PO beneficiaries for the successful implementation of the said projects.

FOR INFORMATION AND CONSIDERATION, PLEASE.

TIR<mark>SO P. PARIAN, JR.</mark>, CESO IV



Republic of the Philippines Department of Environment and Natural Resources MIMAROPA Region

MEMORANDUM

FOR

.

DIRECTOR TIRSO P. PARIAN, JR., CESO IV

Forest Management Bureau

FROM

:

THE REGIONAL EXECUTIVE DIRECTOR

SUBJECT

SUBMISSION OF ACCOMPLISHMENT REPORT FOR CBFM-

CARP CY 2022 PROJECTS WITHIN MIMAROPA REGION AS

OF MARCH 31, 2022

DATE

APR 1 5 2072

Respectfully submitting the accomplishment report of the Community-Based Forest Management- Comprehensive Agrarian Reform Program (CBFM-CARP) projects within the area of responsibility of DENR MIMAROPA Region as of March 31, 2022

Activity	Accomplishment/ Summary
Type of Project (Agroforestry, Livelihood/ Enterprise)	The Region was awarded with three (3) CBFM CARP on agroforestry and livelihood projects for CY 2022.MCBCMA and BAFA with signed MOA. WFP for signature by RED. MUMA orientation to PO is scheduled March 31, 2022. With draft MOA and WFP.
Hiring of Monitoring and Evaluation Officer (MEO)	Hired five (5) Monitoring Evaluation Officer
Conduct of Impact Assessment	Target CY 2021 impact assessment activity was reposted by RBAC.
Organizational and Enterprise Development Skills Enchancement	Organizational and Enterprise Development Skills Enhancement to POs is scheduled 2 nd and 3 rd quarter CY 2022.

5. Documentation of the CBFM-CARP success stories (narrative and	The activity is scheduled 3 rd quarter CY 2022
(narrative and video)	

Technical assistance and regular project monitoring will be conducted/ provided to the CBFM PO beneficiaries to ensure the success of the projects.

For your information and record.

For and in the Absence of the Regional Executive Director

ATTY. GANDHI G. FLORES Chief, Legal Division



CDD/PFMS/NTI/ 4-1-22