

PROPOSED STAKEHOLDERS CONSULTATIONS

Schedule	Cost Estimate	Stakeholders	Type of Consultation/ Other Notes
NATIONAL LEVEL (PPG team)			
August		DENR-BMB + concerned DENR ROs (Regions 1, IV-B and V)	meeting to discuss upcoming site visits in Aug and Sept
		• DA-BFAR + concerned FMAsRegion I IV-BV)	
		DILG National + Regions I, IV-B and V	bilateral meeting
		NCIP National + Regions I, IV-B and V	bilateral meeting
		DTI National + Regions I, IV-B and V	bilateral meeting
		DOST National + Regions I, IV-B and V	bilateral meeting
		ASEAN Center of Biodiversity	meeting with gender focal
		Philippine Commission on Women	bilateral meeting
		Capacity Development Scorecard Orientation (DENR-BMB, DA-BFAR, BARMM-MENRE and BARMM-MAFAR)	• Virtual orientation
		Co-Financing Bilateral Meetings	
Late Aug or early Sept		TWG Meeting	Virtual or F2F
After site visits Mid-October		Actual conduct of Capacity Development Scorecards: <ol style="list-style-type: none"> 1. DENR-BMB, DENR ROs, PENRO, PCSD (Palawan), PASu 2. DA-BFAR, BFAR ROs, Provincial Agriculture Officer 3. BARMM - MENRE, MFAR, PENRO 4. BBBIDA Pangasinan PLGU; the rest, get cap needs from METT 	FGDs (3-hour sessions each) Pre-work: Customized UNDP CapDev Scorecard tool
LOCAL/SITE LEVEL (PPG team + 1 rep each from BMB, FASP, and ACB)			
Aug 31 – Sep 2		1. Tubbataha Reef Natural Park (TRNP)	Pre-work: • PA METT score review/updating process

		<p>Day 1:</p> <ul style="list-style-type: none"> AM - Travel to Puerto Princesa, Palawan PM - Meeting with Tubbataha Management Office (TMO) + PA METT Score Review (new METT is scheduled on Dec 2022) <p>Day 2:</p> <ul style="list-style-type: none"> AM – FGD with LGUs, Gender, IP-Youth, CC/DRRM focals of Province + DENR + DA Region + PCSD (led by Sef and Chris) PM – Virtual FGDs with at least 2 community groups based in Cagayancillo <p>Day 3:</p> <ul style="list-style-type: none"> AM – Debrief with TMO + PaSu AM/PM – Travel to Manila 	<ul style="list-style-type: none"> FGD guide questions for focals + communities Copies of relevant documents (METT, , related studies, etc) to be prepared/sent in advance <p>Note: community consultations will be done virtually because site is far from Puerto Princesa</p>
Sep 5-9		<p>2. Ticao-Burias Pass Protected Seascape</p> <p>Day 1:</p> <ul style="list-style-type: none"> AM - Travel to Legazpi <p>Day 2:</p> <ul style="list-style-type: none"> AM – Meeting with DENR and DA-BFAR regional offices, PENROs, CENROs, and Ticao-Burias PASu PM - PA METT Score Review and Updating <p>Day 3:</p> <ul style="list-style-type: none"> AM – FGD with LGUs PM – FGD with Youth, CC/DRRM focals of DENR and DA-BFAR region (Team B led by Sef and Chris) 	<p>Pre-work:</p> <ul style="list-style-type: none"> PA METT score review/updating process FGD guide questions for focals + communities Copies of relevant documents (METT, , related studies, etc.) to be prepared/sent in advance <p>Note: on-site visits and community consultations are possible</p>

		<p>Day 4:</p> <ul style="list-style-type: none"> • AM – Boat travel to sites; site visits • PM – F2F FGDs with at least 2 community groups in the sites <p>Day 5:</p> <ul style="list-style-type: none"> • AM – Debrief • AM/PM – Travel to Manila 	
Sep 13-15		<p>3. Agoo-Damortis Protected Landscape and Seascape (ADPLS)</p> <p>Day 1:</p> <p>AM – Travel to San Fernando, La Union PM - Meeting with DENR and DA-BFAR regional offices, PENROs, CENROs, ADPLS , BBBIDA MPA Network rep</p> <p>Day 2:</p> <ul style="list-style-type: none"> • AM – PA METT Score Review and Updating • PM – FGD with LGUs, Gender, IP, Youth, CC/DRRM focals of DENR and DA-BFAR region (Team B led by Sef and Chris) <p>Day 3:</p> <ul style="list-style-type: none"> • AM – Travel to ADPLS sites; site visits • PM – F2F FGDs with at least 2 community groups in the sites 	<p>Pre-work:</p> <ul style="list-style-type: none"> • PA METT score review/updating process • FGD guide questions for focals + communities • Copies of relevant documents (METT, , related studies, etc) to be prepared/sent in advance <p>Note: on-site visits and community consultations are possible</p>
Sep 16-21 <i>Note: continuing travel from ADPLS</i>		<p>BBBIDA MPA Network</p> <p>Day 4:</p> <p>AM – Travel to Lingayen, Pangasinan (about 3 hrs from La Union)</p>	<p>Pre-work:</p> <ul style="list-style-type: none"> • PA METT score review/updating process • FGD guide questions for focals + communities

		<p>PM – Meeting with BBBIDA TWG</p> <p>Day 5:</p> <ul style="list-style-type: none"> • AM – PA METT Score Review (of individual LMMPAs?) • PM – FGD with LGUs • PM – FGD with Gender, IP, Youth, CC/DRRM focals of BBBIDA municipalities (Team B led by Sef and Chris) <p>Day 6:</p> <ul style="list-style-type: none"> • AM – Travel to BBBIDA sites; site visits • PM – F2F FGDs with at least 2 community groups in the sites <p>Day 7:</p> <ul style="list-style-type: none"> • AM – Debrief • PM – Travel to Manila 	<ul style="list-style-type: none"> • Copies of relevant documents (METT, , related studies, etc) to be prepared/sent in advance <p>Note: on-site visits and community consultations are possible</p>
--	--	---	---

Oct 5-7/ 19 - 21		<p>Turtle Islands Wildlife Sanctuary (TIWS)</p> <p>Day 1:</p> <ul style="list-style-type: none"> • AM - Travel to Bongao, Tawi-Tawi • PM • Cotabato-based Provincial Govt + BARMM-MENRE + Ministry of Fisheries and Agrarian Reform • Bongao-based TIWS PAMB reps, (i.e., PENRO, LGU, Provincial, POs, PNP, PCG, MARITIME) <p><i>Note: 14 hrs Bongao – Turtle Island; POs don’t usually go to Bongao bec it’s too far and costly</i></p> <p>Day 2:</p> <ul style="list-style-type: none"> • AM – PA METT Score Review and Updating • PM – FGD with Gender, IP, Youth, CC/DRRM focals of Province + BARMM-MENRE (Team B led by Sef and Chris) <p>Day 3:</p> <ul style="list-style-type: none"> • AM – Debrief with BARMM-MENRE • PM – Travel to Manila 	<p>Pre-work:</p> <ul style="list-style-type: none"> • PA METT score review/updating process • FGD guide questions • Copies of relevant documents (METT, Mgmt Plans, related studies, etc) to be prepared/sent in advance <p>*Note: no community consultations targeted as actual project site is very far and weather not conducive to travel; virtual consultations also not possible given poor connectivity in communities</p>
------------------	--	--	--