



December 05, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR – MIMAROPA Region
1515 DENR By the Bay Building., Roxas Blvd.
Barangay 668, Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services
DENR-MIMAROPA Region

The Provincial Environment and
Natural Resources Officer
Sta. Monica, PPC

FROM : The OIC-Community Environment and
Natural Resources Officer

SUBJECT : **SUBMISSION OF PHYSICAL AND FINANCIAL
ACCOMPLISHMENT REPORT OF ACTIVITIES UNDER THE
TECHNICAL DIVISIONS AS OF NOVEMBER 2022**

Respectfully submitted herewith is the status update on the physical and financial accomplishment report of DENR-CENRO Coron, Palawan, on the Green Fins Project and Rapid Land Tenure Appraisal for the municipality of Busuanga, Palawan, as of November 2022.

For information and record.

“For and in the absence of the CENRO”


FERDINAND D. GATCHALIAN
FOR. III/In-charge, Office of the CENRO



PHYSICAL AND FINANCIAL ACCOMPLISHMENTS AS OF NOVEMBER 2022
Community Environment and Natural Resources Office

Coron, Palawan

(as of November 2022)

P/A/P	Province/Location	Physical Performance			Financial Performance			Remarks
		Target	Accomp	Allocation	Obligation	Disbursement		
Coastal and Marine Ecosystems Rehabilitation Sub-Program								
5.b Green Fins								
	Coron							
Diving Training		1	1	400	300,000.00	77,220.00	Conducted on	
Diving Accessories		18	18	128	128,000.00	128,000.00	Delivered on	
Monitoring of Dive Shops (approved P/A/P)		4	1	40				the activity was changed/ revised to include (1) a GF awareness session with other DENR Staff and (2) a Coastal Clean-up
Conduct Coastal clean-up and		1	1					
Green Fins awareness raising Session with other DENR Staff		1	1	40	30,000.00	30,000.00		Revised P/A/P
Printing of IEC Collaterals		100	450	25	25,000.00	25,000.00		
Coastal Clean-up with members		2	2	60	52,500.00	52,500.00	conducted	
IEC to dive operators		1	1	30	22,500.00	22,500.00	conducted	
Rapid Land Tenure Appraisal (RLTA)								
MOPA with LGU		1	1	15	13,300.00	13,300.00		MOPA was forwarded to the ORED for signature
Cascading		1	1	80	75,600.00	75,600.00	Submitted report	
Preparation of CCM		14	14	30	27,525.00	27,525.00	Prepared and submitted 14 digital CCM	
Preparation of Land Tenure Profile (LTP) - Hiring of CDA & Enumerators		14	14	429	428,634.00	428,634.00	Hired 8 Enumerators & 2 CDA/encoders	

Prepared by:

Noted by:

"For and in the absence of the CENRO"

JEFFREY C. CASTRO

FOR II/Designated Planning Officer

FERDINAND D. GATCHALIAN

FOR III/In-charge, Office of the CENRO