

ANNEX B


PMR-GPPB FORM: DENR PENRO MARINDUQUE Procurement Monitoring Report

2nd Semester 2021																														
Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance
COMPLETED PROCUREMENT ACTIVITIES																														
Fund 101	Procurement of various branded and brand new ICT equipment ofr DENR- PENRO Marinduque	ICT	Public Bidding- Goods and Services	03-Dec-20	04-Dec-20			29-Dec-20		12-Jan-21	29-Jan-21		15-Feb-21	01-Mar-21		GOP	580,000.00		580,000.00	579,560.00		579,560.00		n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Hiring of Licensed Blue Guard/Security Guard Services for May 1, 2021 to December 31, 2021.	Administrative	Negotiated Procurement- Two Failed Biddings (Sec. 53.1)	17-Nov-20	25-Mar-21			15-Apr-21		20-Apr-21	21-Apr-21	21-Apr-21	21-Apr-21			GOP	160,000.00	160,000.00		159,221.03	159,221.03			n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Provision of surveying Services for the 250 Public Residential Lands and 50 Public Agricultural Lands	Regulation Permitting Section	Small Value Procurement	16-Dec-20	10-Jan-21			29-Jan-21		08-Feb-21	19-Feb-21	05-May-21	26-Feb-21			GOP	510,000.00	510,000.00		510,000.00	510,000.00			n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Supply and Delivery of Field Equipment for official use of Monitoring and Enforcement Section within the Jurisdiction of PENRO Marinduque	Monitoring & Enforcement Section (MES)	Small Value Procurement	16-Dec-20	24-Dec-20			21-Jan-21			22-Jan-21		01-Feb-21	05-May-21		GOP	40,000.00		40,000.00	39,000.00		39,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Procurement of Geotagging Equipment to be used for Enhanced National Greening Program Activities	Conservation Development Section/NGP	Small Value Procurement	16-Dec-20	18-Jan-21			21-Jan-21			22-Jan-21		01-Feb-21	29-Mar-21		GOP	160,000.00		160,000.00	148,000.00		148,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Supply and Delivery of Surveillance Equipment for official use of Monitoring and Enforcement Section within the Jurisdiction of PENRO Marinduque	Monitoring & Enforcement Section (MES)	Small Value Procurement	16-Dec-20	03-Feb-21			08-Feb-21			08-Feb-21		10-Feb-21			GOP	50,000.00		50,000.00	49,500.00		49,500.00		n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Supply and Delivery of Motorcycle for official use of Monitoring and Enforcement Section within the Jurisdiction of PENRO Marinduque	Monitoring & Enforcement Section (MES)	Small Value Procurement	16-Dec-21	03-Feb-21			08-Feb-21			08-Feb-21		10-Feb-21			GOP	220,000.00		220,000.00	219,000.00		219,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Request for Quotation for the Procurement of various Information and Communication Technology (ICT) Equipment and Website Subscription	ICT	Small Value Procurement	06-May-21	12-May-21			17-May-21			#####		20-May-21			GOP	133,000.00	133,000.00		132,996.00	132,996.00			n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Supply and Delivery of Various ICT Equipment and supplies for Official use of DENR PENRO Marinduque	ICT	Small Value Procurement	27-May-21	05-Jun-21			08-Jun-21			08-Jun-21		10-Jun-21			GOP	415,000.00	415,000.00		331,252.45	331,252.45			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of supplies and Materials for the Repair of Cages and Other Structures in Marinduque Wildlife Sanctuary	CDS	Small Value Procurement	6/15/21	6/28/21			01-Jul-21			05-Jul-21		13-Jul-21			GOP	99,960.00	99,960.00		98,905.00	98,905.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Provision of Meal re:Capacity Training for Selected Personnel from DENR PENRO, Partner Agencies and	CDS	Small Value Procurement	July 1, 2021	7/22/21			26-Jul-21			27-Jul-21		29-Jul-21			GOP	81,700.00	81,700.00		81,320.00	81,320.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Pneumonia and Flu Vaccines for Official Use of DENR PENRO Marinduque	Administrative	Small Value Procurement	Sept 7, 2021	9/16/21			20-Sep-21			20-Sep-21		27-Sep-21			GOP	148,000.00	148,000.00		148,000.00	148,000.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of various ICT equipment and supplies	Planning	Small Value Procurement	Sept 7, 2021	9/16/21			20-Sep-21			20-Sep-21		27-Sep-21			GOP	280,000.00	280,000.00		227,250.00	227,250.00			n/a	n/a	n/a	n/a	n/a	n/a	

Code (UACS/ PAP)	Procurement Program/Project	PMO / End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibilit y Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completi on/ Acceptanc	
	Procurement of Various Office Supplies and Field Supplies Essential for the Conduct of Activities under Biodiversity Conservation	CDS	Shopping	Sept 7, 2021	9/16/21			20-Sep-21			20-Sep-21		27-Sep-21			GOP	104,500.00	104,500.00		82,800.00	82,800.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Various Office Supplies and Field Equipment Essential for the Conduct of Coastal and Marine Monitoring	CDS	Shopping	Sept 7, 2021	9/16/21			20-Sep-21			20-Sep-21		27-Sep-21			GOP	75,240.00	75,240.00		66,900.00	66,900.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Various Office Equipment and Supplies for Official use of DENR PENRO Marinduque	Planning	Small Value Procurement	Sept 7, 2021	9/13/21			20-Sep-21			20-Sep-21		27-Sep-21			GOP	92,000.00	92,000.00		69,796.00	69,796.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Covid Health Kit for official use of DENR PENRO Marinduque	Administrative	Small Value Procurement	Sept 20, 2021	9/23/21			27-Sep-21			27-Sep-21		29-Sep-21			GOP	107,060.00	107,060.00		88,510.00	88,510.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Procurement of Various Office Supplies for official use of DENR PENRO Marinduque	Administrative	Small Value Procurement	Sept 7, 2021	Oct. 6, 2021		11-Oct-21				10/13/21		10/18/21			GOP	111,980.00	111,980.00		110,292.00	110,292.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Provision for Meals and Snacks re:Year -End Assessment for CY 2021 on December 13-14, 2021	Administrative	Small Value Procurement	11/26/21	11/30/21		03-Dec-21				06-Dec-21		10-Dec-21			GOP	113,000.00	113,000.00		111,870.00	111,870.00			n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Consulting Services for the Provision of Services for the Demarcation of Boundaries of Legislated Protected Area- Marinduque Wildlife Sanctuary (PA-MWS) for the 260 Corners including 6 Reference Monuments in Parcel I and Undermarcated Corners at Parcel II.	Protected Area	Public Bidding- Consulting Services	02-Feb-21	18-May-21	02-Jun-21	27-May-21	15-Jun-21	16-Jun-21		09-Aug-21		31-Aug-21			GOP	3,900,000.00	3,900,000.00		3,450,000.00	3,450,000.00			n/a	n/a	n/a	n/a	n/a	n/a	
	Provision of 12-month security services for DENR PENRO Marinduque	Administrative	Public bidding	02-Nov-21	Nov 4, 2021			11/26/21		Dec 3, 2021		12/16/21	12/21/21			GOP	240,000.00	240,000.00		238,831.55	238,831.55			n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Provision of Services for the Demarcation of 43 corners & Fabrication/installation of 283 signages within parcel 1&2 of protected area- MWS	Protected Area	Public Bidding	11/26/21	Dec. 7, 2021	12/16/21		12/31/21		Jan 5, 2022						GOP	2,484,500.00	2,484,500.00			1,900,000.00			n/a	n/a	n/a	n/a	n/a	n/a	
Total Alloted Budget of Procurement Activities																	10,105,940.00													
Total Contract Price of Procurement Activites Conducted																	6,943,004.03													
Total Savings (Total Alloted Budget - Total Contract Price)																	3,162,935.97													

Code (UACS/ PAP)	Procurement Program/Project	PMO / End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
ON-GOING PROCUREMENT ACTIVITIES																														
Fund 101	Public Land Survey (PLS) 2022	Regulation Permitting Section	Public Bidding	11/26/21	Dec. 7, 2021			1/28/22								GOP	500,000.00	500,000.00						n/a	n/a	n/a	n/a	n/a	n/a	
Fund 101	Supply and Delivery of Two (2) Laptops for official use of DENR PENRO Marinduque	NGP	Public Bidding	11/26/21	Dec. 7, 2021			1/28/22								GOP	200,000.00	200,000.00						n/a	n/a	n/a	n/a	n/a	n/a	
Total Alloted Budget of On-going Procurement Activities																	#REF!													


Prepared by:

  
**NILO L. ALCOBER**  
Head, PBAC Secretariat

Recommended for Approval by:

  
**CYNTHIA U. LOZANO**  
PBAC Chairperson

APPROVED:

  
**IMELDA M. DIAZ**  
Head of Procuring Entity