



MEMORANDUM

FOR : The Regional Executive Director
DENR Region IV-B (MIMAROPA)
Roxas Blvd., Ermita, Manila

FROM : The Director

SUBJECT : **SUBMISSION OF ACCOMPLISHMENT REPORT FOR CBFM-CARP PROJECTS FOR CY 2022 IN MIMAROPA REGION AS OF MARCH 2022**

DATE : **JUN 13 2022**



This refers to your Memorandum dated 05 April 2022 submitting the 1st Quarter Accomplishment Report on the implementation of CY 2022 CBFM-CARP Projects in MIMAROPA Region.

Per review of the submitted report, this Office noted that the Region was awarded with three (3) CBFM-CARP Agroforestry Development projects all located in the province of Palawan. The Region has conducted project orientation to the Macatumbalen Community Based and Coastal Management Association (MCBCMA) and Bantoto Abaroan Farmers Association, Inc. (BAFAI). On the other hand, the project orientation of Maranan Uplanders Marketing Association (MUMA) was scheduled on 31 March 2022, while the Organizational and Enterprise Development Skills Enhancement of POs is scheduled on the 2nd-3rd quarters of CY 2022 as well as the documentation of the CBFM-CARP success stories. We also noted that the respective Work and Financial Plans (WFPs) are still for approval by the RED. Meanwhile, the conduct of the CY 2021 impact assessment was re-posted for bidding by the Regional Bids and Awards Committee (RBAC).

Further, there are five (5) hired Monitoring and Evaluation Officers (MEOs) in the Region. Please be reminded that the MEOs should monitor and evaluate all previous CBFM-CARP projects from CYs 2007 – 2021. In this regard, the Region is being advised to continue the conduct of project monitoring and provision of necessary assistance to the CBFM-POs for the successful implementation and sustainability of the aforementioned projects.

FOR INFORMATION AND CONSIDERATION, PLEASE.

TIRSO P. PARIAN, JR., CESO IV

cc: The Undersecretary for Field Operations – Luzon, Visayas and Environment
The Undersecretary for Policy, Planning and International Affairs

Document No 2147556235 10-2718
 Sender ATTY. GANDHI G. FLORES
 Address MIMAROPA
 SUBJECT Memo. dtd. April 5, 2022, re: Submission of Accomplishment Report for CBFM-CARP
 CY 2022 Projects within MIMaROPA Region as of March 31, 2022.

Addressee (s) Office of the Director
 cc Addressee

ROUTING SLIP				
FROM	DATE/TIME RECEIVE	FOR/TO	TIME RELEASE	ACCEPTANCE REMARKS/ACTION REMARKS
Records	4/7/2022 3:28 PM	OD AD Edna		For info & further actions. + 4/19
FOREST MANAGEMENT BUREAU CIO FRMD APR 08 2022 YEN 2:58 PM OFFICE OF THE DIRECTOR		CPR	4/26	for evaluation → appropriate action. Thurs
FOREST MANAGEMENT BUREAU RECEIVED APR 25 2022 Office of the Assistant Director		ROIC		

FOREST MANAGEMENT BUREAU
 RECEIVED
 NAME: 17
 DATE: 4/26
 TIME: 11:12
 FOREST RESOURCES MANAGEMENT DIVISION

FOREST MANAGEMENT BUREAU
 RECEIVED
 NAME: Am
 DATE: 4-26
 TIME:
 COMMUNITY FORESTRY SECTION

188-13



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region

MEMORANDUM

FOR : DIRECTOR TIRSO P. PARIAN, JR., CESO IV
Forest Management Bureau

FROM : THE REGIONAL EXECUTIVE DIRECTOR

SUBJECT : SUBMISSION OF ACCOMPLISHMENT REPORT FOR CBFM-CARP CY 2022 PROJECTS WITHIN MIMAROPA REGION AS OF MARCH 31, 2022



DATE : APR 05 2022

Respectfully submitting the accomplishment report of the Community-Based Forest Management- Comprehensive Agrarian Reform Program (CBFM-CARP) projects within the area of responsibility of DENR MIMAROPA Region as of March 31, 2022

Activity	Accomplishment/ Summary
1. Type of Project (Agroforestry, Livelihood/ Enterprise)	The Region was awarded with three (3) CBFM CARP on agroforestry and livelihood projects for CY 2022. MCBCMA and BAFA with signed MOA. WFP for signature by RED. MUMA orientation to PO is scheduled March 31, 2022. With draft MOA and WFP.
2. Hiring of Monitoring and Evaluation Officer (MEO)	Hired five (5) Monitoring Evaluation Officer
3. Conduct of Impact Assessment	Target CY 2021 impact assessment activity was re-posted by RBAC.
4. Organizational and Enterprise Development Skills Enhancement	Organizational and Enterprise Development Skills Enhancement to POs is scheduled 2 nd and 3 rd quarter CY 2022.

DENR By the Bay Bldg., 1515 Roxas Boulevard, Ermita, Manila
DENR VOIP (02) 8248-3367 / 8249-3367 local 2701

Website: <http://mimaropa.denr.gov.ph>
Email: mimaroparegion@denr.gov.ph

2147556275

5. Documentation of the CBFM-CARP success stories (narrative and video)	The activity is scheduled 3 rd quarter CY 2022
---	---

Technical assistance and regular project monitoring will be conducted/ provided to the CBFM PO beneficiaries to ensure the success of the projects.

For your information and record.

For and in the Absence of the Regional Executive Director


ATTY. GANDHI G. FLORES
Chief, Legal Division

CDD/PFMS/NTI/ 4-1-22

