

UPDATE ON THE STATUS OF PROJECTS WITHIN  
THE PROVINCE OF PALAWAN UNDER THE  
YOLANDA PERMANENT HOUSING PROGRAM (YPHP)  
As of 10 December 2020

No. of Proj s.	Project Name/ Location/ Developer	Original Targets/Units	Original Budgetary Cost Estimate @ Php275,000 & Php290,000/unit	NHA Revised Target under New Housing Design/Scheme for YPHP			Contractor/Developer	Contract Amount (Php)	Status/Remarks
REG. IV-B (PALAWAN)				Units	Cost/Unit (Php)	Revised Budget Cost Estimate for the Contract (Php)			
1	Coron Residences			1,200	482,978.00	579,573,600.00	Front Nine Construct/ The One Dynamic/Three Realty & Devt Corporation (JV)	579,235,384.67	Approved by the Board on 24 September 2020 and expected start-up date on week 2 of January 2021
	Brgy. Decalachao, Coron								
2	Coron Heights			1,470	482,978.00	709,977,660.00	Front Nine Construct/ The One Dynamic/Three Realty & Devt Corporation (JV)	709,525,724.62	
	Brgy. Decalachao, Coron								
2	Agutaya	200	58,000,000.00	200	290,000.00	58,000,000.00			The project proposal for finalization and approval subject for procurement through public bidding under the "Design & Build" Scheme as provided under 2016 Revised IRR of RA 9184 as amended.
3	Busuanga	618	169,950,000.00	618	275,000.00	169,950,000.00			

