

## Republic of the Philippines Department of Environment and Natural Resources MIMAROPA Region

#### Community Environment and Natural Resources Office

Camia St., San Mariano, Roxas, Oriental Mindoro Contact No.: 0917 876 9985 / 0917 169 0232 VOIP: (043) 289-7118

Email: cenroroxasormindoro@denr.gov.ph

October 4, 2022

### **MEMORANDUM**

FOR : The Regional Executive Director

Ermita, Manila

Att'n : Chief, Surveys and Mapping Division

Chief, Licenses Patents and Deeds Division

**THRU**: The In-Charge, PENR Officer

Calapan City, Oriental Mindoro

**FROM**: The CENR Officer

Roxas, Oriental Mindoro

SUBJECT: REQUESTING ASSISTANCE RELATIVE TO CCM MAPS AND

OTHER RLTA RELATED CONCERN OF RLTA BANSUD,

ORIENTAL MINDORO

In order to deliver the result of RLTA Bansud for CY 2022, we are seeking for assistance for the completion of this project.

Attached hereto is our Catch-Up Plan/Adjustment Plan.

For information, records and consideration.

ENGR. CAESAR E. QUEBEC

Tracking No.



# Republic of the Philippines Department of Environment and Natural Resources Region IV (MIMAROPA)

### Community Environment and Natural Resources Office San Mariano, Roxas, Oriental Mindoro

### RAPID LAND TENURE ASSESSMENT FOR THE MUNICIPALITY OF BANSUD CATCH-UP PLAN/ADJUSTMENT PLAN

Program and Intervention	Focus Area	Backlogs	Factors Causing the Problem	Strategic Planning/Formulation of Key Strategies	Processing Suggested Strategies to Close Gaps to Achieve Targets
Rapid Land Tenure Assessment Program	Bansud	<ul> <li>Data gathering for four (4) barangays (Poblacion, Conrazon, Proper Bansud, Pagasa)</li> <li>Preparation of LTP of 10 barangays (Malo, Rosacara, Proper Bansud, Pagasa, Poblacion, Sumagui, Conrazon, Alcadesma, Salcedo, Villa Pagasa)</li> <li>Completion of CCM of 10 barangays (Malo, Rosacara, Proper Bansud, Pagasa, Poblacion, Sumagui, Conrazon, Alcadesma, Salcedo, Villa Pagasa)</li> <li>Completion of Summary Report on Workable Lots</li> <li>Packaging of RLTA document</li> </ul>	<ul> <li>Incomplete lot data</li> <li>Incomplete CCM</li> <li>Missing references e.g. 12° 52′N 121° 23′E, 12° 52′N 121° 24′E of Barangay Conrazon</li> <li>Indistinctive labelling in the Parcellary Map and Tax Control Rolls</li> <li>Data from other agency</li> <li>Assistance from barangay focal person</li> <li>Number of enumerators hired</li> <li>Terrain of upland barangays</li> <li>Weather condition</li> <li>Routinary brownout</li> </ul>	<ul> <li>Utilization of LAMS data</li> <li>Completed CCM before the conduct of RLTA</li> <li>Data from other agency gathered before the conduct of RLTA</li> </ul>	<ul> <li>Extend RLTA program completion</li> <li>Hire additional personnel</li> <li>Focus-group discussion/ assessment on the result of RLTA</li> </ul>

Prepared by:

PETERSON F. FABELLON

Approved by:

ENGR CARSAR E. QUEBEC CENR Officer