Republic of the Philippines **REGIONAL DEVELOPMENT COUNCIL** MIMAROPA Region

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE

REFERENCE FOLDER

First Quarter Meeting 16 March 2023 Calapan City

CONFIDENTIAL

THIS IS A COVER SHEET (Unclassified if not covering Confidential document)

WARNING

THE UNAUTHORIZED DISCLOSURE OF INFORMATION CONTAINED IN ATTACHED DOCUMENT(S) WHILE NOT ENDANGERING NATIONAL SECURITY WILL BE PREJUDICIAL TO THE INTEREST OR PRESTIGE OF THE NATION, ANY GOVERNMENTAL ACTIVITY, OR WILL CAUSE ADMINISTRATIVE EMBARRASSMENT OR UNWARRANTED INJURY TO AN INDIVIDUAL, OR WOULD BE OF ADVANTAGE TO A FOREIGN NATION.

RESPONSIBILITY OF PERSONS HANDLING THE ATTACHED DOCUMENT(S):

- 1. DO NOT LEAVE THE DOCUMENT(S) UNATTENDED EXCEPT WHEN PROPERLY SECURED.
- 2. TRANSFER THE DOCUMENT(S) ONLY TO PERSONS WHO NEED TO KNOW AND WHO POSSESS THE REQUIRED SECURITY CLEARANCE.
- 3. IF SO REQUIRED OBTAIN A RECEIPT WHENEVER RELINQUISHING CONTROL OF THE DOCUMENT(S).

STORAGE:

SAFE OR FILING CABINET WITH IRON BAR AND COMBINATION PADLOCK.

REPRODUCTION:

COPIES MAY BE MADE OF THESE DOCUMENTS EXCEPT WHEN THE ORIGINATING OFFICE HAS SPECIFICALLY STATED THAT NO COPY SHALL BE MADE WITHOUT PRIOR AUTHORITY.

DISPOSITION:

THIS COVER SHEET NEED NOT BE INCLUDED WHEN THE ORIGINAL DOCUMENT IS PERMANENTLY FILED.

CONFIDENTIAL

TABLE OF CONTENTS

ltem	Page
Minutes of previous meeting	1
Matters arising from previous meeting	6
Lot allocation of DENR MIMAROPA	8
Lot allocation of DICT MIMAROPA	10
Updates on the construction of perimeter fence and backfilling of the MIMAROPA Regional Government Center (RGC)	14
Updates on the construction of Commission of Population (POPCOM) MIMAROPA regional office building	15
Status of MIMAROPA RGC Locators	17

е

1 2 3 4	Republic of the Philippines REGIONAL DEVELOPMENT COUNCIL MIMAROPA Region				
4 5 6 7	Regional Government Center Management Committee Fourth Quarter Meeting 22 November 2022 Calapan City				
8 9	MINUTES OF MEETING				
9 10		MINOT			
11 12	ATT	ENDANCE			
12 13 14	<u>Pres</u>	sent	Represented by		
14	RGO	CMC Officers			
16	1.	Hon. Marilou F. Morillo	Mayor, Calapan City and R	GCMC Chairperson	
17	2.	Dir. Agustin C. Mendoza	NEDA MIMAROPA and RE	OC Vice Chairperson	
18	3.	EnP. Sheryll B. Sarabia	NEDA MIMAROPA and RO	SCMC Secretary	
19					
20		al Chief Executives, Regional Dire		nment Agencies	
21	4.	Gov. Humerlito A. Dolor	Governor, Or. Mdo		
22	5. 6.	Dir. Gerald A. Pacanan	DPWH MIMAROPA DENR MIMAROPA	Engr. Erwin DG. Umali Ms. Amor D. Asi	
23	0. 7.	Dir. Lormelyn E. Claudio Dir. Karl Caesar R. Rimando	DILG MIMAROPA		
24 25		Dir. Cheryl C. Ortega	DICT MIMAROPA	Mr. Ivan Stephen Fadri Mr. Marvin Bejasa	
25 26	8. 9.	PBGen. Sidney S. Hernia	PNP MIMAROPA	PLTCol. Marites P. Peñaflor	
20	3. 10.	Dir. Manuel L. Betaizar		Ms. Kaye Ann Mara B. Baculo	
28	10.			No. Naye Animiara D. Dacuo	
29	Abs	ent			
30	-	Dir. Honey Rose V. Mercado	PMS-ORC		
31	12.	Dir. Ricky L. Sanchez	DBM MIMAROPA		
32					
33	<u>Gue</u>	<u>est</u>			
34					
35	1.	EnP. Lydia Muñeca S. Melgar	PPDO Oriental Mindoro		
36	2.	EnP. Joselito R. Bautista	CPDO Calapan City		
37	3.	Engr. Edylou Tejido Mr. Ferdinand M. De Gala	PEO Oriental Mindoro DAR Oriental Mindoro		
38	4. 5.		PLO Oriental Mindoro		
39 40	5. 6.	Atty. Richard llagan Engr. Edilberto C. Godoy	DPWH Oriental Mindoro		
40 41	0. 7.	Ms. Thea Marie Villadolid	CIO Calapan City		
42	7. 8.	Mr. Raphael Abac	CIO Calapan City		
43	9.	Mr. Jakis Aguba	CIO Calapan City		
44	10.	Mr. Roy Dilidili	CIO Calapan City		
45	11.	Ms. Rufina R. Bautista	CIO Calapan City		
46	12.	Ms. Kamille Arguelles	City Mayor's Office		
47					
48					
49					

50 51	<u>Sec</u>	retariat	
52	13.	Mr. Ryan O. Manrique	NEDA MIMAROPA
53	14.	Ms. Beltisezara A. Garcia	NEDA MIMAROPA
54	15.	Mr. Angelo Paolo Aboboto	NEDA MIMAROPA
55	16.	Mr. Julius Carlo F. Hilado	NEDA MIMAROPA
56	17.	Mr. Jakeson D. Alcones	NEDA MIMAROPA
57	18.	Ms. Chieko Elemento	NEDA MIMAROPA
58			
59	Ι.	PRELIMINARIES	
60		T I (1) (1) (1) (2)	
61		-	37 PM, with the singing of the National
62 63		Anthem, invocation, and the	MIMAROPA Hymn.
64	П.	BUSINESS PROPER	
65		BUSINESS TROTER	
66	Δ	. Declaration of Quorum	
67	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~		
68		EnP ShervII B Sarabia of NE	DA MIMAROPA called the roll and declared
69		•	members, three were present and six were
70		represented registering 82 pe	
71			
72			
73			
74	RGCMC Chairperson and Calapan City Mayor Marilou F. Morillo called		
75	the meeting to order. She welcomed and thanked all the members and		
76			ting, especially those that are interested to
77			Regional Government Center (RGC) in
78 79	Calapan City.		
80	C	Proposed Agenda	
80 81	U	Toposed Agenda	
82		On motion duly seconded.	the proposed agenda was approved as
83	presented.		
84			
85	D	Approval of the minutes of th	e previous meeting
86			
87		•	minutes of the 3 rd Quarter RGCMC meeting
88		was approved.	
89	-	Coorotony/o Donort	
90	E	.Secretary's Report	
91		During the discussion of the	
92 93		Gov. Humerlito A. Dolor c	matters arising from the previous meeting, of Oriental Mindoro raised the following
93 94			Php50 million allocation for the backfilling
94 95			ter fence of the RGC site sufficient to
96		•	what are the plans to be able to finish the
97			f the perimeter fence of the RGC site?; (2)
98			approval and allocation of slots of agencies

including those that have pending requests to the RGCMC and the
Provincial Government of Oriental Mindoro?; and, (3) who will fund the
construction of regional office buildings?

Mayor Morillo responded that the Committee has already agreed to proceed with the backfilling and construction of the perimeter fence of the RGC site with the existing Php50 million allocation.

An additional Php26 million is needed for the completion of the 107 backfilling and construction of the perimeter fence of the RGC site, which 108 was already endorsed by the RDC MIMAROPA along with the Php130 109 million for the preparation of the detailed architectural and engineering 110 111 design (DAED) of the RGC to the Department of Public Works and Highways (DPWH) and Department of Budget and Management (DBM) 112 Central Offices for inclusion in the FY 2023 agency budget of the DPWH. 113 However, the requested funds were not included in the FY 2023 National 114 115 Expenditure Program (NEP).

Further, Mayor Morillo informed Gov. Dolor that agencies that will request to relocate to the RGC site shall communicate with the RGCMC Secretariat for the review of their respective plans to ensure its consistency with the architectural and engineering design of the RGC.

Moreover, Engr. Erwin DG. Umali of DPWH Oriental Mindoro District Engineering Office (DEO) informed Gov. Dolor that at least one hectare out of the total 5.11 hectares was already completed.

126 RDC MIMAROPA Vice Chairperson and NEDA MIMAROPA Regional 127 Director Agustin C. Mendoza clarified that the construction of regional 128 office buildings within the RGC site will be on a per agency basis wherein 129 funds for the construction of the office buildings will come from 130 respective agency budgets.

F. Matters for Review/Action

102

106

116

121

125

131

132 133

135

140

143

148

• Construction of POPCOM MIMAROPA Office Building

Engr. Umali informed the committee that his office already received the comments from the consultant and committed to incorporate the consultant's comments/recommendations to the POPCOM MIMAROPA building plan by the end of November 2022.

141 On motion duly seconded, the establishment of POPCOM MIMAROPA 142 regional office building in the MIMAROPA RGC was approved.

144 DPWH Oriental Mindoro DEO was instructed to inform the Committee 145 through NEDA MIMAROPA, as RGCMC Secretariat, of the 146 commencement of the construction of POPCOM MIMAROPA office 147 building.

Further. POPCOM MIMAROPA was instructed to adhere to the 149 MIMAROPA RGC DAED once formulated. 150 151 Request of PRC MIMAROPA for lot allocation within the RGC site 152 • 153 Dir. Mendoza presented the request of Professional Regulation 154 Commission (PRC) MIMAROPA for a lot allocation within the RGC site. 155 156 In a letter dated 03 August 2022, PRC MIMAROPA requested assistance 157 relative to the construction of their office building in the RGC site. 158 159 NEDA MIMAROPA processed the request and received the accomplished 160 survey form containing PRC MIMAROPA's information and spatial 161 requirement on 18 August 2022. 162 163 Moreover, a bilateral meeting between NEDA MIMAROPA and PRC 164 MIMAROPA was held in Calapan City to discuss the proposed 165 establishment of PRC MIMAROPA regional office in the RGC. 166 167 On motion duly seconded, the lot allocation of PRC MIMAROPA in the 168 169 MIMAROPA RGC was approved. 170 RGC lot number 29 with an estimated area of 677.46 square meters will 171 be assigned to PRC MIMAROPA. 172 173 Further, the PRC MIMAROPA was instructed to adhere to the MIMAROPA 174 175 RGC Master Plan and Architectural Schematics approved by the RDC MIMAROPA and MIMAROPA RGC DAED once formulated. 176 177 178 G. Matters for Information 179 Ongoing backfilling and construction of perimeter fence of RGC site 180 181 Engr. Umali provided additional updates on the status of backfilling and 182 construction of perimeter fence of the MIMAROPA RGC. 183 184 He informed the Committee that resistance among the farmers affected 185 by the site development of the RGC remains. 186 187 Mr. Ferdinand M. De Gala of DARPO Oriental Mindoro suggested to seek 188 security assistance from the Philippine National Police (PNP) MIMAROPA 189 while the backfilling and construction of perimeter fence is ongoing. 190 191 • MIMAROPA Strategic Infrastructure Projects 192 193 Mendoza strategic 194 Dir. presented the proposed MIMAROPA infrastructure projects on connectivity such as the Mindoro-Batangas 195 Super Bridge Project and the Coron-Culion Inter-Island Bridge Project, 196 among others that will boost interregional complementation with other 197

198 regions and growth centers. He also included the proposed interconnection projects and proposed port cities in the region. 199 200 He also highlighted the proposed Western Philippine Seaboard Nautical 201 Highway System that is envisioned to fully integrate Mindoro Island and 202 Palawan to mainland Luzon. 203 204 III. Adjournment 205 206 With no further matters to discuss, the meeting adjourned at 05:30 p.m. 207 208 209 210 CERTIFIED CORRECT: ATTESTED: 211 212 213 ENP. SHERYLL B. SARABIA MAYOR, MARILOU F. MORILLO 214 215 RGCMC Secretary RGCMC Chairperson

REGIONAL DEVELOPMENT COUNCIL MIMAROPA Region

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE First Quarter Meeting 16 March 2023 Calapan City

MATTERS ARISING FROM THE PREVIOUS MEETING

AGENDA ITEM/ISSUE	AGREEMENTS	STATUS
Establishment of Commission on Population and Development (POPCOM) MIMAROPA regional office building in the MIMAROPA Regional Government Center (RGC)	The Committee approved the establishment of POPCOM MIMAROPA regional office building in the MIMAROPA RGC. Further, POPCOM MIMAROPA and DPWH Oriental Mindoro District Engineering Office (DEO) will inform the Committee through NEDA MIMAROPA, as RGCMC Secretariat, of the commencement of the construction of POPCOM MIMAROPA office building. Finally, POPCOM MIMAROPA will adhere to the MIMAROPA RGC Detailed Architectural and Engineering Design (DAED) once formulated.	Copy of the resolution was provided to POPCOM MIMAROPA on 07 February 2023. A discussion meeting was conducted on 03 February 2023 with DPWH Oriental Mindoro to discuss the issues concerning the establishment of POPCOM MIMAROPA regional office building. On 20 February 2023, a groundbreaking ceremony was held at the MIMAROPA RGC in Brgy. Sta. Isabel, Calapan City, which marked the commencement of the construction of POPCOM MIMAROPA regional office building.
Lot allocation of Professional Regulation Commission (PRC) MIMAROPA in the MIMAROPA RGC	The Committee approved the lot allocation of PRC MIMAROPA in the MIMAROPA RGC. RGC Lot No. 29 with an estimated area of 677.46 square meters will be assigned to PRC MIMAROPA.	Copy of the resolution was provided to PRC MIMAROPA on 07 February 2023.

AGENDA ITEM/ISSUE	AGREEMENTS	STATUS
	Further, PRC MIMAROPA will adhere to the MIMAROPA RGC Master Plan and MIMAROPA DAED once formulated.	
Resistance among the farmers affected by the RGC site development	Mr. Ferdinand M. De Gala of DARPO Oriental Mindoro suggested to seek security assistance from the Philippine National Police (PNP) MIMAROPA while the backfilling and construction of perimeter fence is ongoing.	The Secretariat haven't received any request from DPWH Oriental Mindoro DEO for security assistance from PNP MIMAROPA.

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE First Quarter Meeting 16 March 2023 Calapan City

BRIEF FROM THE RGCMC SECRETARIAT

Subject: Lot allocation of DENR MIMAROPA

1. Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution.

2. Pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA. In line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City.

3. On 22 October 2021, the Department of Environment and Natural Resources (DENR) MIMAROPA submitted to NEDA MIMAROPA as RGCMC Secretariat, its agency information and spatial requirements.

4. In a letter dated 31 January 2023, the DENR MIMAROPA signified their interest to avail a lot allocation for the DENR regional office building in the RGC site located at Brgy. Sta. Isabel, Calapan City, Oriental Mindoro.

5. The request of DENR MIMAROPA for a lot allocation in the MIMAROPA RGC will be presented for review.

6. Action requested: For approval.

Republic of the Philippines **REGIONAL DEVELOPMENT COUNCIL** MIMAROPA Region

EXCERPTS FROM THE MINUTES OF THE FIRST QUARTER RGCMC MEETING HELD ON 16 MARCH 2023 IN CALAPAN CITY

RGCMC Resolution No.____

APPROVING THE LOT ALLOCATION OF DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES (DENR) MIMAROPA IN THE MIMAROPA REGIONAL GOVERNMENT CENTER (RGC)

WHEREAS, Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution;

WHEREAS, pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order No. 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA;

WHEREAS, in line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City;

WHEREAS, on 22 October 2021, the Department of Environment and Natural Resources (DENR) MIMAROPA submitted to NEDA MIMAROPA as Regional Government Center Management Committee (RGCMC) Secretariat, its agency information and spatial requirements;

WHEREAS, in a letter dated 31 January 2023, the DENR MIMAROPA signified their interest to avail a lot allocation for the DENR MIMAROPA regional office building in the RGC site located at Brgy. Sta. Isabel, Calapan City, Oriental Mindoro;

NOW, THEREFORE, ON A MOTION DULY SECONDED, be it

RESOLVED, AS IT IS HEREBY RESOLVED, That the Committee approves the lot allocation of DENR MIMAROPA in the MIMAROPA RGC;

RESOLVED FURTHER, That RGC lot number __ with an estimated area of ___ square meters will be assigned to DENR MIMAROPA;

RESOLVED FINALLY, That DENR MIMAROPA will adhere to the MIMAROPA RGC Master Plan and Architectural Schematics approved by the RDC MIMAROPA and the MIMAROPA RGC Detailed Architectural and Engineering Design (DAED) once formulated;

UNANIMOUSLY APPROVED.

Done this 16th day of March in the year of our Lord 2023 in Calapan City.

Certified Correct:

Attested:

SHERYLL B. SARABIA RGCMC Secretary

AGUSTIN C. MENDOZA RDC Vice Chairperson

Approved:

MARILOU F. MORILLO RGCMC Chairperson

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE First Quarter Meeting 16 March 2023 Calapan City

BRIEF FROM THE RGCMC SECRETARIAT

Subject: Lot allocation of DICT MIMAROPA

1. Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution.

2. Pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA. In line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City.

3. In a letter dated 09 March 2022, the Department of Information and Communications Technology (DICT) MIMAROPA requested confirmation of lot allocation for the DICT MIMAROPA regional office building in the RGC site located in Brgy. Sta. Isabel, Calapan City, Oriental Mindoro.

4. The request of DICT MIMAROPA for a lot allocation in the MIMAROPA RGC will be presented for review.

5. Action requested: For approval.

Republic of the Philippines **REGIONAL DEVELOPMENT COUNCIL** MIMAROPA Region

EXCERPTS FROM THE MINUTES OF THE FIRST QUARTER RGCMC MEETING HELD ON 16 MARCH 2023 IN CALAPAN CITY

RGCMC Resolution No.____

APPROVING THE LOT ALLOCATION OF DEPARTMENT OF INFORMATION AND COMMUNICATIONS TECHNOLOGY (DICT) MIMAROPA IN THE MIMAROPA REGIONAL GOVERNMENT CENTER (RGC)

WHEREAS, Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution;

WHEREAS, pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order No. 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA;

WHEREAS, in line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City;

WHEREAS, in a letter dated 09 March 2022, the Department of Information and Communications Technology (DICT) MIMAROPA requested confirmation of lot allocation for the DICT MIMAROPA regional office building in the RGC site located in Brgy. Sta. Isabel, Calapan City, Oriental Mindoro;

NOW, THEREFORE, ON A MOTION DULY SECONDED, be it

RESOLVED, AS IT IS HEREBY RESOLVED, That the Committee approves the lot allocation of DICT MIMAROPA in the MIMAROPA RGC;

RESOLVED FURTHER, That RGC lot number __ with an estimated area of ___ square meters will be assigned to DICT MIMAROPA;

RESOLVED FINALLY, That DICT MIMAROPA will adhere to the MIMAROPA RGC Master Plan and Architectural Schematics approved by the RDC MIMAROPA and the MIMAROPA RGC Detailed Architectural and Engineering Design (DAED) once formulated;

UNANIMOUSLY APPROVED.

Done this 16th day of March in the year of our Lord 2023 in Calapan City.

Certified Correct:

Attested:

SHERYLL B. SARABIA RGCMC Secretary AGUSTIN C. MENDOZA RDC Vice Chairperson

Approved:

MARILOU F. MORILLO RGCMC Chairperson

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE

First Quarter Meeting 16 March 2023 Calapan City

BRIEF FROM THE RGCMC SECRETARIAT

Subject: Updates on the construction of perimeter fence and backfilling of MIMAROPA Regional Government Center (RGC)

1. A total of Php50 million was allocated in the FY 2022 General Appropriations Act for the establishment of the Regional Government Center (RGC) which is now being utilized for the backfilling and construction of perimeter fence of the RGC site.

2. During the 3rd Quarter Regional Government Center Management Committee (RGCMC) Meeting held on 30 August 2022 in Calapan City, the Department of Agrarian Reform Provincial Office (DARPO) Oriental Mindoro has cleared the RGC site from any encroachment and has certified that no emancipation patent was issued to any farmer.

3. On 20-23 September 2022, the Regional Project Monitoring Committee (RPMC) visited the ongoing backfilling and construction of perimeter fence of the RGC site with 30% physical accomplishment.

4. During the 4th Quarter RGCMC Meeting held on 22 November 2022 in Calapan City, the Department of Public Works and Highways (DPWH) Oriental Mindoro District Engineering Office (DEO) informed the Committee that at least one hectare out of the total 5.11 hectares was already completed.

5. DPWH Oriental Mindoro DEO will present updates on the construction of perimeter fence and backfilling of the MIMAROPA RGC.

6. Action requested: For information.

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE First Quarter Meeting 16 March 2023 Calapan City

BRIEF FROM THE RGCMC SECRETARIAT

Subject: Updates on the construction of Commission on Population and Development (POPCOM) MIMAROPA regional office building

1. Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution.

2. Pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA. In line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City.

3. In a letter dated 03 August 2022, Commission on Population and Development (POPCOM) MIMAROPA Regional Director Reynaldo O. Wong requested for the grant of 3,000 square meter parcel of land for the construction of POPCOM MMAROPA regional office building in the RGC site located at Brgy. Sta. Isabel, Calapan City, Oriental Mindoro.

4. POPCOM MIMAROPA presented their proposal on the establishment of POPCOM MIMAROPA office building during the 2nd Quarter Regional Government Center Management Committee (RGCMC) Meeting held on 22 June 2022 in Calapan City.

5. A series of technical discussions and meetings were conducted between National Economic and Development Authority (NEDA) MIMAROPA, POPCOM MIMAROPA, Department of Public Works and Highways (DPWH) Oriental Mindoro District Engineering Office (DEO), and Nepthy S. Del Rosario and Partners (NSDR+P) to thresh out issues and concerns regarding the establishment of POPCOM MIMAROPA regional office building.

6. POPCOM MIMAROPA and DPWH Oriental Mindoro DEO coordinated with NSDR+P for the modification and revision of the proposed POPCOM MIMAROPA's building plan in accordance with the comments and recommendations of the Committee and the requirements of the MIMAROPA RGC Master Plan and Architectural Schematics approved by the Regional Development Council (RDC) MIMAROPA.

7. During the 4th Quarter RGCMC Meeting held on 22 November 2022 in Calapan City, the Committee approved the establishment of POPCOM MIMAROPA regional office building in the MIMAROPA RGC.

8. On 20 February 2023, a groundbreaking ceremony was held in the MIMAROPA RGC in Brgy. Sta. Isabel, Calapan City to mark the commencement of the construction of POPCOM MIMAROPA regional office building.

9. DPWH Oriental Mindoro DEO will present updates on the construction of POPCOM MIMAROPA regional office building in the MIMAROPA RGC.

10. Action requested: For information.

REGIONAL GOVERNMENT CENTER MANAGEMENT COMMITTEE

First Quarter Meeting 16 March 2023 Calapan City

BRIEF FROM THE RGCMC SECRETARIAT

Subject: Status of MIMAROPA Regional Government Center Locators

1. Republic Act No. 10879 or the MIMAROPA Act establishing the Southwestern Tagalog to be known as the MIMAROPA region was enacted on 17 July 2016 in accordance with Article VI, Section 27 (1) of the Philippine Constitution.

2. Pursuant to the Implementing Rules and Regulations of RA 10879 and Executive Order 682, s. 2007, Calapan City was designated as the regional center of MIMAROPA. In line with this, all regional government offices (RGOs) for MIMAROPA shall establish their offices in Calapan City.

3. On 24 September 2018, a focus group discussion was held in Pasay City to determine the requirements of each RGC locator.

4. A total of 30 RGC locators were able to identify their agency information and spatial requirements in the MIMAROPA RGC.

5. Moreover, various agency regional offices (AROs) have also signified their intent to transfer to the MIMAROPA RGC in Calapan City through various communications.

6. The Secretariat will present the status of MIMAROPA RGC Locators.

7. Action requested: For information.