

0-603



MEMORANDUM

FOR : **The Regional Executive Director**
DENR- MIMAROPA Region

THRU : **The Regional NGP Coordinator**

FROM : **The OIC- PENR Officer**

SUBJECT : **SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE**

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of April 11, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

April 11, 2023

MEMORANDUM

FOR : The OIC- PENR Officer

THRU : The Chief, Technical Services Division

FROM : Forester II/NGP Coordinator

**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of April 11, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 11, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors				Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received	Payments due to BIR			Male	Female	Total
22-17400C-0001-0012	Lone	Torrijos	Talawan		Awarded to LGU Talawan	Other fruit trees	12	1,800	12	5,160	(Q2 sked-May/June)	Patrol Works	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	-	3	3	2	5
					represented by PB Ruel Macdon										2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Final Payment (20%)	(Q4 target)	-	-	-				
22-17400C-0002-0011	Lone	Torrijos	Sibuyao		Awarded to LGU Sibuyao	Other fruit trees	11	1,650	11	4,730	(Q2 sked-May/June)	Patrol Works	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	-	4	3	3	6
					represented by PB Reden G. Fidelino										2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-17400C-0003-0032	Lone	Torrijos	Malibago		Awarded to LGU Malibago	Indigenous forest trees &	32	5,700	32	16,340	(Q2 sked-May/June)	Patrol Works	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	-	7	3	0	8
					represented by PB Sabino R. Rojo	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-17400C-0004-0020	Lone	Sta. Cruz	Davilla		Awarded to LGU Davilla	Indigenous forest trees &	20	3,488	20	9,997	(Q2 sked-May/June)	Patrol Works	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	1	5
					represented by PB Delfin R. Felizar	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-17400C-0005-0025	Lone	Sta. Cruz	Masahukot		Awarded to LGU Masahukot	Indigenous forest trees &	25	4,238	25	12,148	(Q2 sked-May/June)	Patrol Works	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	5	5	10
					represented by PB Teodoro R. Ramcs	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
							100	16,876	100	43,375	-	-	610,000.00	600,000.00						24	23	11	34

Prepared by:

MARIA ELENA M. PARANAQUE
For. II/NGP Coordinator

Reviewed by: "For and in the absence of Chief, TSD"

JOYBERT F. MIGARES
Senior FMS/In-Charge, Office of TSD

Approved by:

IMELDA M. DIAZ
OIC- PENR Officer

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 11, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Payments due to BIR	Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Sitio (If any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected or at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received				Male	Female	Total
21-174000-0003-0010	Lone	Torrijos	Baycubakin		Awarded to LGU Buangan	Bamboo/Kawayan Tinik	10	612	10	1,754	(Q2 scheduled - May/June)	Patrol Works	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)			2	2	2	4	
					represented by PB Tomas C. Palma										2nd Payment (50%)	(Q3 target)							
															3rd Final Payment (20%)	(Q4 target)							
21-174000-0001-0020	Lone	Sta. Cruz	Makulapnit		Awarded to LGU Makulapnit	Indigenous forest trees & Other fruit trees	70	11,813	70	24,650	(Q2 scheduled - May/June)	Patrol Works	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)			6	6	5	11	
21-174000-0002-0050					represented by PB Aristeo R. Rodil											2nd Payment (50%)	(Q3 target)						
																3rd Payment (20%)	(Q4 target)						
							80	12,425	80	35,484			480,000.00	480,000.00					8	8	7	15	

Prepared by:

MARIA ELENA M. PALAÑAQUE
For: II/NGP Coordinator

Reviewed by: "For and in the absence of Chief, TSD"

JOYBERT F. MIJARES
Senior FMS/In-Charge, Office of TSD

Approved by:

IMELDA M. DIAZ
OIC - PENR Officer

TEMPLATE 01. Complete List of Families engaged in CY 2023 implementation of Enhanced NGP as of April 11, 2023.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Silo	PARTNER ORGANIZATION				Name of Head of Family (Last Name, Given Name, M.I.)	CONTRACTED FAMILY										NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)								Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved		Area (ha)	Amount (Php)	Participating Family Members (No.)			Species	Seedlings (No.)		Seedling Production	Plantation Establishment	Maintenance & Protection																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
																	Male	Female	TOTAL		Produced	Planted			Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab.	Foot patrol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
MIMAROPA	Marinduque	n/a	21-174000-0301-0020/ 21-174000-0302-0050	Lone	no	Indigenous forest trees/ Other Fruit Trees	Sta. Cruz	Makulapnit		LGU Makulapnit	420,000.00	70	6	Monterozo, Avelino R. Del Mundo, Donato T. Osinas, Raul J. Rosales, Victor Rivamonte, Rodolfo Monterozo, Cris	70		1 1 1 1 1 1	1 1 1 0 0	2 2 2 2 1 1	Batino/Makassini/ Molave/Narra/Wisak/ Avocado/Cacao/ Calamansi/Coffee/ Guyabano/ Langka/Lanzones/ Mango/Rambutan/ Santol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				</

Prepared by:

MARIA ELENA M. PARANAQUE
For: INGP Coordinator

Reviewed by: "For and in the presence of: TSD"

JOYBERT M. JUALES
Senior FMS/Change Officer of TSD

Noted by:

MEILDA M. PAZ
OIC- PENR Officer