



Department of Environment and Natural Resources
Natural Resources Development Corporation
Palawan Wildlife Rescue and Conservation Center
Brgy. Irawan, Puerto Princesa City, Palawan
Email: pwrcc.pawb@gmail.com

MEMORANDUM

FOR : The PENR Officer
Puerto Princesa City

FROM : Planning Unit
Palawan Wildlife Rescue and Conservation Center

SUBJECT : PROGRESS REPORT REGARDING PROCUREMENT OF MACHINERIES AND OTHER EQUIPMENT OF PWRCC

DATE : November 10, 2023

Respectfully submitted herewith is the status report in connection with the target activity under the Management of Palawan Wildlife Rescue and Conservation Center (PWRCC)-Procurement of Machineries and Other Equipment.


Please be informed that as of date the following Machineries were already delivered to the PWRCC to wit:

DESCRIPTION	QUANTITY	DATE DELIVERED
1.Chest Freezer, 10 cu.m	3 units	June 29, 2023
2.Weighing scale, old fashion	1 unit	September 26, 2023
3.Weighing scale, heavy duty	1 unit	September 26, 2023
4.Water pump	1 unit	September 26, 2023
5.Grasscutter 4 stroke	5 units	September 22 & 26 2023
6. Computer Desktop with accessories	2 sets	July 6, 2023
7.Printer 3-in-1	3 units	August 1, 2023
8.Photocopier Machine	1 unit	July 7, 2023
9. Stand Fan	10 units	September 26, 2023

For the CCTV set will be installed on/or before November 15, 2023. Attached herewith photo of delivered items.

This report submitted to serve as MOV for the target activity.

For information and record.


DESEREE L. ABALO
Planning Unit

CHEST FREEZER
DATE DELIVERED JUNE 29, 2029



PHOTO COPIER MACHINE
DATE DELIVERED JULY 7, 2023



WEIGHING SCALE, OLD FASHION
DATE DELIVERED SEPTEMBER 26, 2023



WEIGHING SCALE, HEAVY DUTY
DATE DELIVERED SEPTEMBER 26, 2023



STAND FAN
DATE DELIVERED SEPTEMBER 26, 2026



GRASSCUTTER 4 STORKE
DATE DELIVERED SEPTEMBER 26, 2026



COMPUTER DESKTOP WITH ACCESSORIES
DATE DELIVERED JULY 6, 2023



PRINTER 3 IN 1
DATE DELIVERED AUGUST 1, 2023



WATER PUMP
DATE DELIVERED SEPTEMBER 26, 2023

