

# Republic of the Philippines Department of Environment and Natural Resources FOREST MANAGEMENT BUREAU

Visayas Avenue, Diliman, 1100 Quezon City

Tel. No.: (632) 8925-2141 / (632) 8927-4788

E-mail Address: fmb@denr.gov.ph Website: https://www.forestry.denr.gov.ph

FOREST MANAGEMENT BUREAU

#### **MEMORANDUM**

FOR

The OIC Director, Policy and Planning Service

**FROM** 

The OIC- Assistant Secretary for Field Operations-Western Mindanao, and

Director, in concurrent capacity

SUBJECT

SUBMISSION OF REVISED WFP FOR THE ASSESSMENT OF

**GRADUATED SITES FOR FY 2023** 

DATE

SFP 25 2023

Respectfully forwarded is the attached Revised Work and Financial Plan (WFP) for the conduct of the inventory and assessment of graduated NGP sites in MIMAROPA Region that will be undertaken by a third-party consultant.

The subject will entail a total of Nine Million Sixty-Eight Thousand Pesos (PhP9,068,000.00) in accordance with the approved CY 2023 Work and Financial Plan inclusive of the 5% Project and Monitoring and Supervision (PMS) cost. The total physical target to be sampled is 1,919 hectares of graduated NGP sites from CY 2011 to 2014 which is equivalent to Ninety Seven (97) total contracts within the Province of Oriental Mindoro.

FOR CONSIDERATION AND APPROVAL.

ARDLIGH J. ADORABLE CESO III

RECEIVED

NGP

47-4

Document No: 38808

Sender : Lormelyn E. Claudio

Address: MIMAROPA

Subject : Memo. dated July 7, 2023 re: Submission of Revised WFP for the Assessment of

NGP Graduated sites for FY 2023.

### Addressee (s) Office of the Director

#### cc Addresser FMB D

			ROUTING SLIP	
	DATE/TIME		TIME	ACCEPTANCE REMARKS/ACTION
FROM	RECEIVE	FOR/TO	RELEASE	REMARKS
Records	08/14/2023 2:45PM	OD AD	/FRED	8/23/23 for information, consideration previous
DEC A	MAGEMENT BUREAU  [E][V][E]  6 15 2023  GINTAL  FIME DIFFERENCE TO R			consideration previous and further oppropriate and further oppropriate action, please. Thenk you, probuers
F. Co.	AUG 24 2023 OREST RESOURCES SERVATION DIVISION	The state of the s	x (31	For wife and a. c. glove. Thels. TEXA



Republic of the Philippines
Department of Environment and Natural Resources
FOREST MANAGEMENT BUREAU

Visayas Avenue, Diliman, 1100 Quezon City

Tel. No. (632) 927-4788 Fax No. (632) 928-9313

E-mail Address: fmbdenr@mozcom.com / Website: http:// forestry.denr.gov.ph

#### ACKNOWLEDGEMENT RECEIPT

DATE

: 14 AUGUST 2023

DOCUMENT

: D-38808

CODE

ODE

NAME

: Lormelyn E. Claudio

**ADDRESS** 

: DENR - MIMAROPA REGION

### This is to acknowledge the receipt of:

SUBJECT

: Memo. dated July 7, 2023 RE: Submission of Revised WFP for the

Assessment of NGP Graduated Sites for FY 2023.

The said document was referred to the **Office of the Director** on August 14, 2023. You may follow up further action or development on the matter through contact no. **(63-2) 8928-9313 / 8927-4788.** 

Note: This is a computer-generated communication. As such, no signature is required.



# Republic of the Philippines Department of Environment and Natural Resources MIMAROPA Region

#### **MEMORANDUM**

FOR

The OIC, Assistant Secretary for Field Operations - Western

Mindanao, and Director, in concurrent capacity

FROM

The Regional Executive Director

SUBJECT

SUBMISSION OF REVISED WFP FOR THE ASSESSMENT OF

NGP GRADUATED SITES FOR FY 2023

DATE

July 7, 2023

In compliance with your Memorandum dated June 26, 2023, this Office respectfully submits the attached Revised Work and Financial Plan for the conduct of the inventory and assessment of graduated NGP sites that will be undertaken by a third-party consultant.

The subject activity will entail a total of Nine Million Sixty-Eight Thousand Pesos (PhP9,068,000.00) in accordance with the approved CY 2023 Work and Financial Plan inclusive of the 5% Project and Monitoring and Supervision (PMS) cost. The total physical target to be sampled is at One Thousand Nine Hundred Nineteen (1,919) hectare sample plots of graduated NGP sites from CY 2011 to 2014 and an equivalent Ninety Seven (97) total contracts/ Key Informant Interviews (KII) within the Province of Oriental Mindoro.

For information and approval.

ORMELYN E. CLAUDIO, CESO IV

peg

NAME: DATE: 2-114-7029
RECORDS UNIT



#### Department of Environment and Natural Resources

#### FY 2023 WORK AND FINANCIAL PLAN FOR THE SITE ASSESSMENT OF NGP GRADUATED SITES OF MIMAROPA REGION

(In Thousand Pesos)

MIMAROPA Region

P/A/P Code	Unit Cost	t Performance Indicator/s	Responsble Office/ Location of Activity	MICHAEL STORY BUT DESCRIPTION	D FY 2023 RMANCE T		REVISED FY 2023 PHYSICAL PERFORMANCE TARGET		Exp. Class/UACS	APPROVED FY 2023 FINANCIAL PERFORMANCE TARGET			REVISED FY 2023 FINANCIAL PERFORMANCE TARGET		
				Q3	Q4	TOTAL	Q4	TOTAL	Code	Q3	Q4	TOTAL	Q4	TOTAL	
ENHANCED NATIONAL GREENING PROGRAM				2,267	2,267	4,534	1,919	1,919	TOTAL	4,534	4,534	9,068	9,068	9,068	
									MOOE						
I. Assessment of Graduated Sites	4,500	Sites assessed by 3rd Party	Regional Office	2,267	2,267	4,534	1,919	1,919	50211030-00	4,534	4,534	9,068	8,636	8,636	
	1	Area inventoried and assessed (ha)	Oriental Mindoro		<b></b>		<u> </u>	1,919							
		Equivalent No. of Contracts						97							
II. Project Monitoring & Supervision			Regional Total		-		P	MS	50201010-00				432	432	
			Regional Office						50201010-00				324	324	
			PENRO Oriental Mindoro						50201010-00				108	108	
The second secon	ł		Conduct of Key Informa	nt Interview	rs						-				
			- No. of Key Informant In												
			2. Random monitoring of s	l sites sample	d										
			thru Drone Monitoring												

Prepared by:

JONAS PAGLO III. SALUDO
OIC Chief, Planting & Management Division

RUBY C. BAUTISTA Chief, Finance Division Recommending approval:

Regional Executive Director

ATTY. JONAS R. LEONES

Undersecretary for Policy, Planning and International Affairs

Approved by:

ATTY. ANALIZA REBUELTA-TEH

Undersecretary for Finance, Information System and Climate Change

#### Department of Environment and Natural Resources

#### FY 2023 WORK AND FINANCIAL PLAN FOR THE SITE ASSESSMENT OF NGP GRADUATED SITES OF MIMAROPA REGION

(In Thousand Pesos)

MIMAROPA Region

Unit Cost	t Performance Indicator/s	Responsble Office/ Location of Activity	The State of the			REVISED FY 2023 PHYSICAL PERFORMANCE TARGET		Exp. Class/UACS	APPROVED FY 2023 FINANCIAL PERFORMANCE TARGET			REVISED FY 2023 FINANCIAL PERFORMANCE TARGET		
			Q3	Q4	TOTAL	Q4	TOTAL	Code	Q3	Q4	TOTAL	Q4	TOTAL	
			2,267	2,267	4,534	1,919	1,919	TOTAL	4,534	4,534	9,068	9,068	9,068	
								MOOE						
4,500	Sites assessed by 3rd Party	Regional Office	2,267	2,267	4,534	1,919	1,919	50211030-00	4,534	4,534	9,068	8,636	8,636	
	Area inventoried and assessed (ha)	Oriental Mindoro					1.919					1		
	Equivalent No. of Contracts						97							
		Regional Total				P	M S	50201010-00				432	432	
		Regional Office						50201010-00				324	324	
		PENRO Oriental Mindoro						50201010-00				108	108	
		1. Conduct of Key Informa	nt Interview	/S										
		- No. of Key Informant In	terviews			<b></b>								
		2. Random monitoring of :	l sites sample	d										
		4,500 Sites assessed by 3rd Party  Area inventoried and assessed (ha)	Unit Cost  Performance Indicator/s  Location of Activity  4,500  Sites assessed by 3rd Party  Regional Office  Area inventoried and assessed (ha)  Equivalent No. of Contracts  Regional Total  Regional Office  PENRO Oriental Mindoro  1. Conduct of Key Informant Info	Unit Cost  Performance Indicator/s  Responsble Office/ Location of Activity  Q3  2,267  4,500 Sites assessed by 3rd Party Regional Office 2,267  Area inventoried and assessed (ha) Oriental Mindoro  Equivalent No. of Contracts  Regional Total  Regional Office  PENRO Oriental Mindoro  1. Conduct of Key Informant Interviews  - No. of Key Informant Interviews	Unit Cost  Performance Indicator/s  Responsble Office/ Location of Activity  Q3 Q4  Q4  Q4  Q5 Q4  Q6 Q4  Q7 Q	Unit Cost Performance Indicator/s  Location of Activity  Q3 Q4 TOTAL  2,267 2,267 4,534  4,500 Sites assessed by 3rd Party Regional Office 2,267 2,267 4,534  Area inventoried and assessed (ha) Equivalent No. of Contracts  Regional Total  Regional Office  PENRO Oriental Mindoro  1. Conduct of Key Informant Interviews - No. of Key Informant Interviews  2. Random monitoring of sites sampled	Unit Cost  Performance Indicator/s  Responsble Office/ Location of Activity  Q3 Q4 TOTAL Q4  2,267 2,267 4,534 1,919  4,500 Sites assessed by 3rd Party Regional Office 2,267 2,267 4,534 1,919  Area inventoried and assessed (ha) Oriental Mindoro  Equivalent No. of Contracts  Regional Total Performant Interviews - No. of Key Informant Interviews  2. Random monitoring of sites sampled	Unit Cost  Performance Indicator/s  Responsble Office/ Location of Activity  PerFORMANCE TARGET  Q3 Q4 TOTAL  Q4 TOTAL  Q4 TOTAL  Q4 TOTAL  Q5 Q4 TOTAL  Q6 TOTAL  Q7 TOTAL  Q8 Q8 Q9 TOTAL  Q9 TOTA	Unit Cost  Performance Indicator/s  Responsble Office/ Location of Activity  Responsble Office/ Location of Activity  Q3 Q4 TOTAL Q4 TOTAL  Q4 TOTAL  Q4 TOTAL  Q5 Q4 TOTAL  Q6 TOTAL  Q7 TOTAL  Q7 TOTAL  Q8 Q4 TOTAL  Q8 Q4 TOTAL  Q8 Q4 TOTAL  Q9 T	Unit Cost	Unit Cost	Performance Indicator/s  Q3 Q4 TOTAL PERFORMANCE TARGET Q3 Q4 TOTAL Q4 TOTAL Q4 TOTAL Q5 Q	Unit Cost   Performance Indicator/s   Perf	

Prepared by:

AINHE M. ANCHETA, JR.

JONAS AOLO M. SALUDO
OIC Chief, Planning & Management Division

RUBY C. BAUTISTA Chief, Finance Division LORMELYN E. CLAUDIO, CESO IV

Regional Executive Director

Recommending approval:

ATTY. JONAS R. LEONES Undersecretary for Policy, Planning and International Affairs Approved by:

ATTY. ANALIZA REBUELTA-TEH

Undersecretary for Finance, Information System and Climate Change



# Republic of the Philippines Department of Environment and Natural Resources FOREST MANAGEMENT BUREAU

Visayas Avenue, Diliman, 1100 Quezon City

Tel. No.: (632) 8925-2141 / (632) 8927-4788 E-mail Address: fmb@denr.gov.ph Website: h

Website: https://www.forestry.dent.gov.ph

#### **MEMORANDUM**

**FOR** 

The Regional Executive Director

**DENR Region 4B** 

FROM

The OIC, Assistant Secretary for Field Operations - Western Mindanao,

and Director, in concurrent capacity

SUBJECT

SUBMISSION OF REVISED WFP FOR THE ASSESSMENT OF

NGP GRADUATED SITES FOR FY 2023

DATE

JUN 26 2023

This refers to the submission of the revised targets and budget in light of the change of strategy in the conduct of inventory and assessment of Graduated NGP Sites from in-house assessment (PhP2,000/ha) to 3<sup>rd</sup> Party assessment (PhP4,500/ha).

In our consultation with your respective regional NGP coordinator and DENR Budget/Planning Division, table below shows the changes in your target and budget as follows:

PARTICULARS	TARGET (HA) w/ 10% sampling size factor	BUDGET FOR THE 3 <sup>RD</sup> PARTY EVALUATOR ('000)	PMS ('000)	TOTAL BUDGET ('000)
A. ORIGINAL (based on GAA)	4,534	9,068		9,068
B. ADJUSTED	1,919.15	8,636	432	9,068
C. VARIANCE (A less B)	2,614.85	432	432	

In anticipation of the approval and issuance of the Department Administrative Order for the assessment of NGP graduated sites (Guidelines in the Conduct of Inventory and Assessment of Graduated National Greening Program [NGP] Plantations by Third-party Evaluators), please prepare the Revised Work and Financial Plan (WFP) covering 1,919.15 ha with a total budget requirement of P9.068 Million. The revised WFP template file as attached can be accessed at <a href="bit.ly/WFP2023NGPAssessment">bit.ly/WFP2023NGPAssessment</a> which was shared in advance to your respective NGP regional coordinator. Please furnish us the updated priority areas to be sampled based on the contract database given the adjusted target, as well as the list of POs to be subjected to Key Informant Interview.

We would appreciate submission of officially endorsed Revised WFP to the Office of the Undersecretary for Finance, Information Systems and Climate Change and Undersecretary for Planning, Policy and International Affairs copy furnished, the Forest Management Bureau in seven (7) working days upon receipt of this Memorandum.

FOR YOUR CONSIDERATION AND APPROPRIATE ACTION, PLEASE.

ARLEIGH J. ADORABLE, CESO III

Copy furnished: Undersecretary for Field Operations – Luzon, Visayas and Environment Director, Financial Management Service Director, Policy and Planning Service



### D-36588- Submission of Revised WFP for the Assessment of NGP Graduated Sites for FY 2023

1 message

OD Records Unit <records@fmb.denr.gov.ph>

Tue, Jun 27, 2023 at 10:40 AM

To: DENR Mimaropa Region <mimaroparegion@denr.gov.ph>, recordsectionmimaroparegion@gmail.com Cc: Undersecretary for Field Operations and Environment <officeofuseccuna@denr.gov.ph>, FMS Office of the Director <dirfms@denr.gov.ph>, FMS Office of the Director <fms.od@denr.gov.ph>, PSD-PPS <psddivision@gmail.com>, ppsod@denr.gov.ph, Records Management Division <rmdd@denr.gov.ph>

Sir/Ma'am Good day

Attached file is a Memorandum for the RED R4B dated June 26, 2023 RE: Submission of Revised WFP for the Assessment of NGP Graduated Sites for FY 2023

Thank you





#### **Records Unit**

Forest Management Bureau Phone: (63-2) 8925-2141

Email Address: fmb@denr.gov.ph







"DISCLAIMER: This email is intended only for the person(s) named in the message header. Unless otherwise indicated, it contains information that is confidential, privileged and/or exempt from disclosure under applicable law. If you have received this message in error, please notify the sender of the error and delete the message. Furthermore, views and opinions expressed herein are those of the sender and do not necessarily reflect the views of the Forest Management Bureau."

6-26-23- D-36588- Submission of Revised WFP for the Assessment of NGP Graduated Sites for FY 2023.pdf 829K

## Department of Environment and Natural Resources FY 2023 WORK AND FINANCIAL PLAN FOR THE SITE ASSESSMENT OF GRADUATED SITES OF DENR REGION \_\_\_\_ (In Thousand Pesos)

Name of Office	Unit	D-d	D		APPROVE	D FY 202		AL		REVISED		PHYSICA /TARGET		UACS Code/	0	APPROVE PERFO		23 FINAN E/TARGE					3 FINANC E/TARGE	
Pra/P Code	Cost	Performance Indicator/s	Province	Q1	Q2	Q3	Q4	TOTAL	01	Q2	Q3	04	TOTAL	Expense Class	01	Q2	Q3	Q4	TOTAL	Q1	Q2	Q3	04	TOTAL
D NATIONAL GREENING PROGRAM (eNGP)							1	<u> </u>			1	<u> </u>				1								
sment of graduated sites		Siles assessed by 3rd Party	Total Subtotal				+				· ·			<b></b>					+					
isinent of grandated sites	4,500	Area inventoried and assessed (ha)	Regional Office	?	?			2			?	2	?		?	?		-	?			7	?	?
		Equivalent No. of Contracts									?	2	?		4 101/2007-01-00									
	4,500	Area inventoried and assessed (ha)	Cotabato																					
		Equivalent No. of Contracts																	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,					
	4,500	Area inventoried and assessed (ha)	Sarangani																				\$-10-00- <b>25</b> 172	
		Equivalent No. of Contracts												1										
	4,500	Area inventoried and assessed (ha)	South Cotabato																					
The state of the s		Equivalent No. of Contracts																						
	4,500	Area inventoried and assessed (ha)	Sultan Kudarat																					
		Equivalent No. of Contracts																						
			ara como como como como como como como com																					-
nitoring and Supervision			Sub-total	0.00107.14.07(610						1 (5.1.1.00 pt - \$1.14\$),(0.1.1	******************													
		a simple and an experience of the second	Regional Office									ļ									- university			ļ
			Cotabato																					
	<b> </b>		Saranggani South Cotabato		ļ		ļ																	<u> </u>
	-	(a) the September 1 and	Sultan Kudarat			Will Distribute				·														-

			Recommending Approval	Approved by	
•				ATTY, JONAS R. LEONES	ATTY, ANALIZA REBUELTA-TEH
Regional Coordinator, NGP	Chief, Planning Division	Chief, Finance Division	Regional Executive Director	Undersecretary for Policy Planning and International Affairs	Undersecretary for Finance, information System and Climate Change