




Republic of the Philippines
Department of Environment and Natural Resources
Provincial Environment and Natural Resources Office
Sta. Monica, Puerto Princesa City, Palawan
E-mail: denrpenropalawan@gmail.com
Telfax No. (048) 433-5638



MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.,
Ermita, Manila

FROM : The PENR Officer
Puerto Princesa City

SUBJECT : **PROGRESS REPORT ON THE CONSTRUCTION OF SMALL WATER IMPOUNDING SYSTEM (SWIS) WITHIN THE AREA OF RESPONSIBILITY OF CENRO QUEZON, PALAWAN**


Respectfully forwarded is the memorandum from CENRO Quezon, Palawan regarding the above cited subject.

Please be informed that the contract for the aforesaid project was only awarded last July 4, 2022 due to some issues that rose during the procurement process.


For information and record.



"For and in the absence of the PENRO"


JOHNNY P. LILANG
Supervising ECOMS/Chief, TSD
Office-in-Charge

C.F. : The Planning Unit, PENRO
The Planning Division, MIMAROPA





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Contact No.: 0917-160-4920
Email: cenroquezon@denr.gov.ph

June 14, 2022

MEMORANDUM

FOR : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City, Palawan

FROM : The Community Environment and
Natural Resources Officer

SUBJECT : **PROGRESS REPORT ON THE CONSTRUCTION OF SMALL
WATER IMPOUNDING SYSTEM (SWIS) WITHIN THE
AREA OF RESPONSIBILITY OF CENRO QUEZON,
PALAWAN.**

DENR PENRO
PALAWAN RECORDS
RECEIVED
BY: [Signature]
DATE: 06-14-2022 22:5307

This is in relation with the preparation of the establishment and construction of Small Water Impounding System (SWIS) adjacent of the established NGP and CBFM-CARP plantations located in Bgy. Dumanguena, Narra, Palawan. In addition, the establishment of the said project is in consonant with FMB Technical Bulletin No. 15.

Please be informed that on June 7, 2022, the Central, Regional Monitoring Team together with the staff of PENRO Merlyn Blaza and staff of Narra Station Forester Bernald C. Wendam proceeded in Barangay Dumanguena, Narra, Palawan to conduct ground assessment of the said establishment, unfortunately, the team did not reach the target area due to time constraints and unavailability of guide going to the subject area.

Further, according to PENRO BAC member the first winner of the public bidding conducted last March 21, 2022 did not pursue the project due non-compliance of the lacking requirements as required by the Technical Working Group of PENRO resulted to cancelation of the awarded project to the first bidder. Further, the second lowest bidder had undergone Post Qualification Evaluation which this time they are still waiting for the result. In case, that the project will be awarded to the second bidder, implementation of the project will commence within this month.

For your information and record.

“For the CENRO:”



[Signature]
ENGR. ROSITA F. CASTULO
Development Management Officer IV
Office-In-Charge