




Region

Republic of the Philippines
Department of Environment and Natural Resources
Provincial Environment and Natural Resources Office
Sta. Monica, Puerto Princesa City, Palawan
E-mail: denrpenropalawan@gmail.com
Telfax No. (048) 433-5638



August 5, 2022

MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.,
Ermita, Manila

FROM : The PENR Officer
Puerto Princesa City

SUBJECT : **PROGRESS REPORT RE: CONSTRUCTION OF SMALL
WATER IMPOUNDING STRUCTURE (SWIS) FOR FY 2022**

In line with our target for FY 2022 under Soil Conservation and Watershed Management, respectfully submitted herewith the monitoring report of the Project Monitoring and Evaluation Officer of PENRO Palawan.

Please be informed that there are three (3) project sites for this year – Bgy. Inogbong, Bataraza; Bgy. Caruray, San Vicente and Bgy. Dumanguena, Narra, having a tank capacity of 34 cubic meter each site. Per report submitted, the construction for two sites (Bgy. Inogbong and Bgy. Caruray) are on-going. They both are in the stage of hauling and installation of reinforcement steel bars for the reservoir.


Further, these projects commenced last June 2022. Both projects' duration/completion period is 150 calendar days.

This report serves as MOV for the above-mentioned target under CENROs Brooke's Point and Roxas, Palawan.


For information and record.



"For and in the absence of the PENRO"


JOHNNY P. LILANG
Supervising ECOMS/Chief, TSD
Office-in-Charge

C.F. : The Planning Unit, PENRO
The Planning Division, MIMAROPA

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By: 
Date: 09 AUG 2022 CN 2022-1973



August 03.2022

MEMORANDUM


FOR : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

THRU : The PENRO CDS Chief

FROM : Project Monitoring and Evaluation Officer
CDS Technical Staff, PENRO

SUBJECT : **REPORT ON THE SITE MONITORING ON THE
CONSTRUCTION OF SWIS PROJECT LACATED IN BGY.
INOGBONG, BATARAZA, PALAWAN**

DENR PENRO
PALAWAN RECORDS
RECEIVED

BY: 
DATE: 08/04/2022 22.7033

Submitted is the report on the undersigned on the conducted site monitoring of SWIS Project located in Barangay. Inogbong, Batraza, Palawan last July 27, 2022

As per actual monitoring we conclude that the contractor had delivered almost 30% of the materials needed in the project. The required billboard was already installed in a strategic area where the community can read and be aware that there is an on going project the DENR had in the area. Further, the activity undertaken by the contractor during our monitoring are the on-going installation of reinforcement steel bars for the reservoir

Please find attach photo documentation taken during the time of monitoring of the SWIS project within the area of jurisdiction of CENRO Brooke's point

For his information and serve as MOV for our target activity for CY 2022


RAYMART B. FUENTES

GEO-TAGGED PHOTOS TAKEN ON JULY 27, 2022

BILLBOARD



RESERVOIR





MATERIALIST





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Bgy. Sta. Monica, Puerto Princesa City, Palawan
E-mail: penropalawan@denr.gov.ph
Telfax No. (048) 433-5638

August 03, 2022

MEMORANDUM


FOR : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

THRU : The PENRO CDS Chief

FROM : Project Monitoring and Evaluation Officer
CDS Technical Staff, PENRO

SUBJECT : **REPORT ON THE SITE MONITORING ON THE
CONSTRUCTION OF SWIS PROJECT LOCATED
IN BGY. CARURAY, SAN VICENTE, PALAWAN**

DENR PENRO
PALAWAN RECORDS
RECEIVED

BY: 
DATE: 08-04-2022 22-7033

Submitted is the report of the undersigned on the conducted Site Monitoring of SWIS Project located in barangay Caruray, San Vicente, Palawan last July 14, 2022.

As per actual monitoring we concluded that the Contractor had delivered almost 80% of the materials needed in the project. The required Billboard was already installed in a strategic area where the community can read and be aware that there is an ongoing project the DENR had in the area. Further, the activity undertaken by the Contractor during our monitoring are the on-going installation of reinforcement steel bars for the reservoir.

Please find attached photo documentations taken during the time of Monitoring of the SWIS project within the area of jurisdiction of CENRO Roxas.

For his information and serve as MOV for our target activity for CY 2022.


RAYMART B. FUENTES

GEO-TAGGED PHOTOS TAKEN ON JULY 14, 2022

BILLBOARD



RESERVOIR





MATERIALIST



