




Planning Division MIMAROPA

Republic of the Philippines  
Department of Environment and Natural Resources  
Provincial Environment and Natural Resources Office  
Sta. Monica, Puerto Princesa City, Palawan  
E-mail: [denrpenropalawan@gmail.com](mailto:denrpenropalawan@gmail.com)  
Telfax No. (048) 433-5638



August 5, 2022

**MEMORANDUM**

**FOR :** The Regional Executive Director  
MIMAROPA Region  
1515 L&S Bldg., Roxas Blvd.,  
Ermita, Manila

**FROM :** The PENR Officer  
Puerto Princesa City

**SUBJECT :** **SUBMISSION OF SECOND QUARTER MILESTONE REPORT FOR THE CONSTRUCTION OF ONE (1) UNIT SMALL WATER IMPOUNDING STRUCTURE (SWIS)**

In line with our target for FY 2022 under Soil Conservation and Watershed Management, respectfully submitted herewith the monitoring report of CENRO Brooke's Point, Palawan dated July 12, 2022 received by this office on July 26, 2022.

Per report submitted, the contractor had already installed billboard and preliminary inspection in the area was conducted.


This report serves as MOV for the above-mentioned target of CENRO Brooke's Point.

For information and record.

"For and in the absence of the PENRO"

  
**JOHNNY P. LILANG**  
Supervising ECOMS/Chief, TSD  
Office-in-Charge

C.F. : The Planning Unit, PENRO  
The Planning Division, MIMAROPA





Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
Brooke's Point, Palawan

July 12, 2022

MEMORANDUM

FOR : The Provincial Environment and  
Natural Resources Officer  
Puerto Princesa City

FROM : The Community Environment and  
Natural Resources Officer

SUBJECT : SUBMISSION OF SECOND QUARTER MILESTONE  
REPORT FOR THE CONSTRUCTION OF ONE (1)  
UNIT SMALL WATER IMPOUNDING STRUCTURE  
(SWIS)

DENR DENRO  
PALAWAN RECORDS  
RECEIVED  
BY: [Signature]  
DATE: 07-26-2022 22-6753

Respectfully forwarded is the Memorandum dated July 12, 2022 of FTI Mary Cris Ibanez regarding the above cited subject.

Please be informed that for the quarter accomplishment, the contractor had installed billboard and preliminary inspection of the area where the SWIS will be constructed assisted by personnel of this office. At present there is no construction materials delivered in the site and/or the construction of subject structure was not yet started, hence we would like to request that the contractor be notified / reminded on the matter.

For his information and record.

CONRADO M. CORPUZ


JUL 25 2022  
BY: [Signature] 2022-4069

PENRO  
LOPS



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
Brooke's Point, Palawan

July 12, 2022  
**OFFICE OF THE CENRO**  
BROOKE'S POINT, PALAWAN



**MEMORANDUM**

**FOR :** The Community Environment and Natural Resources Officer

**FROM :** Forest Technician I

**SUBJECT :** **SECOND QUARTER MILESTONE REPORT OF CENRO BROOKE'S POINT FOR THE CONSTRUCTION OF 1 UNIT OF SMALL WATER IMPOUNDING STRUCTURE (SWIS)**

This is with regards to instruction to submit report on the conducted activities/actions on the target activity relating to the construction of one (1) unit Small Water Impounding Structure (SWIS), I have the honor to inform you our accomplished activities this Second Quarter. Please note that this quarter construction of SWIS was not yet started and the contractor have no update regarding the start of construction.

Below is the table showing the initial accomplished activities with percentage of the conducted actions for the completion of the target.

| TARGET ACTIVITY   | ACTION TAKEN  | SCHEDULE/DURATION OF CONDUCT OF ACTIVITY | PERCENTAGE OF ACCOMPLISHMENT | REMARKS  |
|---|---|--|------------------------------|--|
| Bidding of the Project  | Engr. Audre Rose Ocampo attended the Bidding of the Project at PENRO Puerto Princessa City  | March 21, 2022                           | 5%                           | Contractor: RABB<br>Construction and Supply<br>Bid Price:<br>Php. 2,364,003.91   |
| Orientation to community beneficiaries regarding the construction of SWIS         | CENRO Personnel assisted the PENRO CDS Team in the conduct of Orientation to community beneficiaries and other stakeholders regarding the main objectives of the project  | March 24, 2022                           | 5%                           | Per stated by PENRO Chief CDS, Construction will start this April 2022   |
| Installation of billboard of the Project  | CENRO Personnel assisted the contractor in the installation of the billboard of the project at visible and accessible area at Barangay Inogbong, Bataraza, Palawan  | June 1, 2022                             | 5%                           | Billboard was installed at Sitio Lupak, Barangay Inogbong, Bataraza, Palawan   |
| Conduct of preliminary survey of the area to be constructed with the SWIS Project | CENRO Personnel assisted the contractor (represented by Mr. Ekldefonso Cahayag) together with Barangay LGU Representative Hon. Gilbert Manzano in the conduct of preliminary survey of the area to be constructed with the SWIS Project | June 3, 2022                             | 5%                           | The area to be constructed with the project was within NGP area previously contracted by Barangay LGU Inogbong located at Sitio Ilay, Barangay Inogbong, Bataraza, Palawan |
| <b>TOTAL PERCENTAGE</b>   |   |  |                              | <b>20%</b>   |

Please be informed that during the survey, the area was observed to be flat and can carry the 34 cubic meters tank with an elevation of 670 meters above sea level and estimated 270 meters from the water source. The water source is a spring with continuous flow of water that has an M.Rodriguez St. Poblacion District I, Brooke's Point Palawan 5305  
Mobile Phone: Globe: 0917-502-8916, 0917-502-8773, 0917-502-8915  
Email/Gmail: cenro\_brkspt@yahoo.com; cenrobrkspt@gmail.com

elevation of 708 meters above sea level and about 4.2 kilometers away from the accessible road (at Sitio Lupak, Barangay Inogbong, Bataraza, Palawan).

Attached are the geo-tagged photos taken during the conduct of survey showing the spring (water source), an area to be constructed with the SWIS Project and installed billboard of the project.

For his information and record.


  
MARY CRIS A. IBAÑEZ

**PHOTO DOCUMENTATION**

**Geo-tagged photos taken during the conduct of survey showing the spring (water source) and an area to be constructed with the SWIS Project.**



**Geo-tagged photo of the installed billboard**



Prepared by:

*Mary Cris A. Ibanez*  
**MARY CRIS A. IBANEZ**  
 Forest Technician I

M.Rodriguez St. Poblacion District I, Brooke's Point Palawan 5305  
 Mobile Phone: Globe: 0917-502-8916, 0917-502-8773, 0917-502-8915  
 Email/Gmail: cenro\_brkspt@yahoo.com; cenrobrkspt@gmail.com