



0-1498 12 2469  
Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO MARINDUQUE**

**MEMORANDUM**

**FOR** : **The Regional Executive Director**  
**DENR- MIMAROPA Region**

**THRU** : **The Regional NGP Coordinator**

**FROM** : **The OIC- PENR Officer**

**SUBJECT** : **SUBMISSION OF THE NATIONAL GREENING  
PROGRAM MONTHLY ACCOMPLISHMENT REPORT  
FOR THE MONTH OF OCTOBER, 2022 IN PENRO  
MARINDUQUE**

**DATE** :

Respectfully submitted is the Enhanced National Greening Program Monthly Accomplishment within the jurisdiction of PENRO Marinduque as of October 25, 2022 using the prescribed template.

For information and record.

  
**IMELDA M. DIAZ**



Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO MARINDUQUE**


Oct. 25, 2022

**MEMORANDUM**

**FOR : The PENR Officer**  
**THRU : The Chief, Technical Services Division**  
**FROM : Forester I/NGP Coordinator**  
**SUBJECT : SUBMISSION OF THE NGP MONTHLY  
ACCOMPLISHMENT REPORT FOR THE MONTH OF  
OCTOBER, 2022 IN PENRO MARINDUQUE**

Respectfully, submitting the monthly accomplishment report for the implementation of NGP CY 2022 within the jurisdiction of PENRO Marinduque as of October 25, 2022 using the prescribed template.

For information, records and ready reference.

  
**MARIA ELENA M. PARAÑAQUE**

/cds:engp

NATIONAL GREENING PROGRAM  
Monthly Financial Monitoring of Current and Continuing Allotment as of October 25, 2022

| PARTICULARS                     |                                                             | Annual Allotment | Amount Obligated as of October 25, 2022 | Amount Disbursed as of October 25, 2022 | % BUR   |         |         |
|---------------------------------|-------------------------------------------------------------|------------------|-----------------------------------------|-----------------------------------------|---------|---------|---------|
|                                 |                                                             |                  |                                         |                                         | O/A     | D/O     | D/A     |
| I. CURRENT ALLOTMENT            |                                                             |                  |                                         |                                         |         |         |         |
| A. NGP Activity Charged to MOOE |                                                             | 1,722,000.00     | 1,019,039.71                            | 740,909.11                              | 59.18%  | 72.71%  | 43.03%  |
| 1                               | Surveying Mapping & Planning                                | 55,000.00        | 52,670.00                               | 46,720.00                               | 95.76%  | 88.70%  | 84.95%  |
| 2                               | Establishment of Forest Nursery                             | 300,000.00       | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |
| 3                               | Maintenance of Seed Sources                                 | 400,000.00       | 198,880.00                              | 148,742.89                              | 49.72%  | 74.79%  | 37.19%  |
| 4                               | Enhancement of Graduated NGP Sites                          | 107,000.00       | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |
| 5                               | Hiring of Forestry Extension Officers                       | 490,000.00       | 484,710.00                              | 308,489.69                              | 98.92%  | 63.64%  | 62.96%  |
| 6                               | Hiring of Accounting Clerk                                  | 200,000.00       | 112,779.71                              | 66,956.53                               | 56.39%  | 59.37%  | 33.48%  |
| 7                               | Project Management & Supervision                            | 170,000.00       | 170,000.00                              | 170,000.00                              | 100.00% | 100.00% | 100.00% |
| B. NGP Activity Charged to CO   |                                                             | 3,060,000.00     | 3,059,988.89                            | 1,422,488.89                            | 100.00% | 46.49%  | 46.49%  |
| 1                               | Procurement of Laptop Computers for drone images processing | 200,000.00       | 199,988.89                              | 199,988.89                              | 99.99%  | 100.00% | 99.99%  |
| 2                               | 1st Year Comprehensive Contract                             | 2,100,000.00     | 2,100,000.00                            | 1,222,500.00                            | 100.00% | 58.21%  | 58.21%  |
|                                 | 2.1 Contracting                                             | 2,100,000.00     | 2,100,000.00                            | 1,222,500.00                            | 100.00% | 58.21%  | 58.21%  |
|                                 | 2.2 Seedling Production                                     | 1,250,000.00     | 1,250,000.00                            | 1,095,000.00                            | 100.00% | 87.60%  | 87.60%  |
|                                 | 2.3 Plantation Establishment                                | 650,000.00       | 650,000.00                              | 97,500.00                               | 100.00% | 15.00%  | 15.00%  |
|                                 | 2.4 Maintenance & Protection(Ha)                            | 200,000.00       | 200,000.00                              | 30,000.00                               | 100.00% | 15.00%  | 15.00%  |
| 3                               | 2nd Year Maintenance and Protection Contract                | 400,000.00       | 400,000.00                              | -                                       | 100.00% | 0.00%   | 0.00%   |
| 4                               | 3rd Year Maintenance and Protection Contract                | 360,000.00       | 360,000.00                              | -                                       | 100.00% | 0.00%   | 0.00%   |
| III. CONTINUING ALLOTMENT       |                                                             |                  |                                         |                                         |         |         |         |
| A. Charged to MOOE              |                                                             | 3,592.29         | 1,376.29                                | 1,376.29                                | 38.31%  | 100.00% | 38.31%  |
| 1                               | PMS                                                         | 3,592.29         | 1,376.29                                | 1,376.29                                | 38.31%  | 100.00% | 38.31%  |
| B. Capital Outlay               |                                                             | 12,000.00        | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |
| 1                               | Procurement of geotagging equipment                         | 12,000.00        | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |
| C Continuing SAA                |                                                             | 208.00           | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |
| 1                               | 1.SAA 2021-06-054                                           | 208.00           | -                                       | -                                       | 0.00%   | 0.00%   | 0.00%   |

Prepared by:

Reviewed by:

Submitted by:

  
RALDEN M. NATIVIDAD  
NGP Accounting Clerk

  
MARIA ELENA M. PANANAGUE  
For. I/NGP Coordinator


  
IMELDA M. DIAZ  
OIC- PENR Office





| Activities                                      | PHYSICAL ACCOMPLISHMENTS                   |          |                        |                |         | FINANCIAL ACCOMPLISHMENTS        |                  |                 |                |                     |                 |                |         |         |         |         | % BIR |  |  | Handling Factors/Issues per Activity |
|-------------------------------------------------|--------------------------------------------|----------|------------------------|----------------|---------|----------------------------------|------------------|-----------------|----------------|---------------------|-----------------|----------------|---------|---------|---------|---------|-------|--|--|--------------------------------------|
|                                                 | Target Accomplishments                     |          | Actual Accomplishments |                |         | Adjusted Allotment as of October | Amount Obligated |                 |                | Amount Disbursed*** |                 |                | C/A     | D/O     | D/A     |         |       |  |  |                                      |
|                                                 | Performance Indicators                     | Quantity | As of September        | This (October) | To Date |                                  | Accom (%)        | As of September | This (October) | To Date             | As of September | This (October) |         |         |         | To Date |       |  |  |                                      |
| 4. Enhancement of Graduated NGP Sites           | Area enhanced/planted (ha)                 | 10       | 0                      | 0              | 0       | 107,000.00                       | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |
|                                                 |                                            |          |                        |                |         |                                  |                  |                 |                |                     |                 |                |         |         |         |         |       |  |  |                                      |
| 5. Hiring of NGP Contract of Service Personnel  | Forestry Extension Officers/Hired (No.)    | 2        | 3                      | 3              | 150%    | 690,000.00                       | 597,489.71       | 0.00            | 597,489.71     | 269,886.55          | 105,559.67      | 375,446.22     | 86.59%  | 62.84%  | 54.41%  |         |       |  |  |                                      |
|                                                 | Accounting Clerk Hired (No.)               | 1        | 1                      | 1              | 100%    | 490,000.00                       | 484,710.00       | 0.00            | 484,710.00     | 227,800.84          | 80,688.85       | 308,489.69     | 99%     | 63.64%  | 62.96%  |         |       |  |  |                                      |
|                                                 |                                            |          |                        |                |         | 200,000.00                       | 112,779.71       | 0.00            | 112,779.71     | 42,085.71           | 24,870.82       | 66,956.53      | 56.39%  | 59.37%  | 33.68%  |         |       |  |  |                                      |
| 6. Project Management & Supervision             | Area managed, supervised & monitored (Ha)  | 252      | 152                    | 152            | 60%     | 170,000.00                       | 88,255.00        | 81,745.00       | 170,000.00     | 85,615.00           | 84,385.00       | 170,000.00     | 100%    | 100%    | 100%    |         |       |  |  |                                      |
| CONTINUING ALLOTMENT PY 2021)                   |                                            |          |                        |                |         | 15,800.29                        | 1,376.29         | 0.00            | 1,376.29       | 1,376.29            | 0.00            | 1,376.29       | 8.71%   | 100.00% | 8.71%   |         |       |  |  |                                      |
| MAINTENANCE AND OTHER OPERATING EXPENSES (MOOE) |                                            |          |                        |                |         | 3,592.29                         | 1,376.29         | 0.00            | 1,376.29       | 1,376.29            | 0.00            | 1,376.29       | 38.31%  | 100.00% | 38.31%  |         |       |  |  |                                      |
| 1. PMS                                          | Office Supplies (Office supplies procured) |          |                        |                |         | 3,592.29                         | 1,376.29         | 0.00            | 1,376.29       | 1,376.29            | 0.00            | 1,376.29       | 38.31%  | 100.00% | 38.31%  |         |       |  |  |                                      |
|                                                 | Other Professional Services                | -        | -                      | -              |         | 2,216.00                         | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |
|                                                 |                                            |          |                        |                |         | 1,376.29                         | 1,376.29         | 0.00            | 1,376.29       | 1,376.29            | 0.00            | 1,376.29       | 100.00% | 100.00% | 100.00% |         |       |  |  |                                      |
| CAPITAL OUTLAY (CO)                             |                                            |          |                        |                |         | 12,000.00                        | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |
| 1. Procurement of geotagging equipment          | Geotagging accessories procured            | -        | -                      | -              |         | 12,000.00                        | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |
| 2021 Continuing SAA                             |                                            |          |                        |                |         | 208.00                           | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |
| SAA 2021:06-054                                 |                                            |          |                        |                |         | 208.00                           | 0.00             | 0.00            | 0.00           | 0.00                | 0.00            | 0.00           | 0.00%   | 0.00%   | 0.00%   |         |       |  |  |                                      |

\*\* Not of recurring obligation cost

Prepared by:   
MARIA ELENA M. PAPANAUQUE  
For: INGP Coordinator

Reviewed by:   
CYNTHIA L. PAGANO  
Chief, Technical Services Division

Submitted by:   
IMELDA M. RUIZ  
OIC- PENRO Chief

| Region   | PENRO      | CENRO | Municipality | Barangay | Activity                          | No.    | Name of MOA Holder<br>(Organization/Partner/Contractor) | Representative of MOA<br>Holder/Partner<br>Organization/Contractor | Date MOA/LOA signed                                                                                                                                           | Total Amount<br>of Contract<br>(in Pesos) | Site Code                                   | Acre in<br>Hectare | Commodity                                      | Species                                                                                                                  | No. of Seedlings<br>Planted | No. of Seedlings<br>Surviving/Maintained | % Survival<br>Rate |
|----------|------------|-------|--------------|----------|-----------------------------------|--------|---------------------------------------------------------|--------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------------------|--------------------|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|-----------------------------|------------------------------------------|--------------------|
|          |            |       |              |          |                                   |        |                                                         |                                                                    |                                                                                                                                                               | 2,860,000.00<br>2,100,000.00              |                                             | 252<br>100         |                                                |                                                                                                                          | 151,285<br>32,422           | 102,596                                  | 86%                |
| MIMAROPA | MARINDUQUE | none  | Sa. Cruz     | Devilla  | Comprehensive<br>Site Development | Year 1 | LCU Devilla                                             | PB Delfin R. Palizar                                               | Seedling Production Contract -<br>March 24, 2022 Amended on<br>June 15, 2022<br>Plantation Establishment & YFI<br>Maintenance & Protection -<br>July 15, 2022 | 390,000.00                                | waiting for the assigned<br>site code       | 20                 | Indigenous forest trees &<br>Other fruit trees | Alcedo/Cacao/Coffee/Dalanghita/<br>Guyabano/Kamansi/Langka/Lucban/<br>Makopu/Mangga/Rambutan/Santol                      | 1,850                       | Q4 target activity                       |                    |
| MIMAROPA | MARINDUQUE | none  | Sa. Cruz     | Masahkot | Comprehensive<br>Site Development | Year 1 | LCU Masahkot                                            | PB Teodoro R. Ramos                                                | Seedling Production Contract -<br>March 24, 2022 Amended on<br>June 15, 2022<br>Plantation Establishment & YFI<br>Maintenance & Protection -<br>July 15, 2022 | 520,000.00                                | waiting for the assigned<br>site code       | 25                 | Indigenous forest trees &<br>Other fruit trees | Acedo/Raino/Coyung-goyung/<br>Lauron/Narra/Wisak<br>Cacao/Columns/Coffee/Langka/<br>Rambutan                             | 1,4125                      | Q4 target activity                       |                    |
| MIMAROPA | MARINDUQUE | none  | Tortijos     | Mahlogo  | Comprehensive<br>Site Development | Year 1 | LCU Mahlogo                                             | PB Sabino P. Rojo                                                  | Seedling Production Contract -<br>March 24, 2022 Amended on<br>June 15, 2022 Plantation<br>Establishment & YFI Maintenance &<br>Protection - July<br>15, 2022 | 592,000.00                                | waiting for the assigned<br>site code       | 32                 | Indigenous forest trees &<br>Other fruit trees | Acedo/Narra/Wisak<br>Cacao/Coffee                                                                                        | 13,900                      | Q4 target activity                       |                    |
| MIMAROPA | MARINDUQUE | none  | Tortijos     | Sibuyo   | Comprehensive<br>Site Development | Year 1 | LCU Sibuyo                                              | PB Reden G. Fidalino                                               | Seedling Production Contract -<br>March 24, 2022 Amended on<br>June 15, 2022<br>Plantation Establishment & YFI<br>Maintenance & Protection -<br>July 15, 2022 | 286,000.00                                | waiting for the assigned<br>site code       | 11                 | Other fruit trees                              | Cacao/Coffee/Dalanghita/<br>Kamansi/Langka/Santol                                                                        | 1,527                       | Q4 target activity                       |                    |
| MIMAROPA | MARINDUQUE | none  | Tortijos     | Talawan  | Comprehensive<br>Site Development | Year 1 | LCU Talawan                                             | PB Ruel Macdon                                                     | Seedling Production Contract -<br>March 24, 2022 Amended on<br>June 15, 2022<br>Plantation Establishment & YFI<br>Maintenance & Protection -<br>July 15, 2022 | 312,000.00                                | waiting for the assigned<br>site code       | 12                 | Other fruit trees                              | Alcedo/Cacao/Kamansi/Coffee/<br>Guyabano/Langka/Lanzones/Mangga/<br>abapo/Mangga/Santol/Sin Apple                        | 1,010                       | Q4 target activity                       |                    |
|          |            |       |              |          |                                   |        |                                                         |                                                                    |                                                                                                                                                               | 400,000.00                                |                                             | 80                 |                                                |                                                                                                                          | 41,415                      | 35,203                                   | 85%                |
| MIMAROPA | MARINDUQUE |       | Sa. Cruz     | Maklupit | Maintenance &<br>Protection       | Year 2 | LCU Maklupit                                            | PB Aristero R. Rodil                                               | Feb. 10, 2022                                                                                                                                                 | 350,000.00                                | 21-174000-0001-0020/<br>21-174000-0002-0050 | 70                 | Indigenous forest trees &<br>Other fruit trees | Bahno/Makasan/ Molave/Narra/Wisak/<br>Alcedo/Cacao/Camino/Coffee/<br>Guyabano/Langka/Lanzones/Mangga/<br>Rambutan/Santol | 39,375                      | 33,469                                   | 85%                |
| MIMAROPA | MARINDUQUE |       | Tortijos     | Bayababn | Maintenance &<br>Protection       | Year 2 | LCU Bagan                                               | PB Tomas C. Palma                                                  | Feb. 10, 2022                                                                                                                                                 | 50,000.00                                 | 21-174000-0003-0010                         | 10                 | Bamboo                                         | Kawayan Trunk                                                                                                            | 2,040                       | 1,734                                    | 85%                |
| MIMAROPA | MARINDUQUE |       | Tortijos     | Sibuyo   | Maintenance &<br>Protection       | Year 3 | LCU Sibuyo                                              | PB Reden G. Fidalino                                               | Feb. 10, 2022                                                                                                                                                 | 560,000.00                                | 20-174000-0004-0012                         | 72                 | Bamboo                                         | Kawayan Trunk                                                                                                            | 77,448                      | 67,393                                   | 86%                |
|          |            |       | Baco         | Bubusan  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 5,000.00                                  | 20-174000-0008-0001                         | 1                  | Nipa                                           | Nipa                                                                                                                     | 1,250                       | 1,100                                    | 88%                |
|          |            |       | Baco         | Pili     |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 30,000.00                                 | 20-174000-0009-0006                         | 6                  | Nipa                                           | Nipa                                                                                                                     | 7,500                       | 6,450                                    | 86%                |
|          |            |       | Baco         | Lupac-1  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 50,000.00                                 | 20-174000-0010-0010                         | 10                 | Nipa                                           | Nipa                                                                                                                     | 12,500                      | 10,625                                   | 85%                |
|          |            |       | Baco         | Lupac-2  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 35,000.00                                 | 20-174000-0011-0007                         | 7                  | Nipa                                           | Nipa                                                                                                                     | 8,750                       | 7,612                                    | 87%                |
|          |            |       | Baco         | Laglay   |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 10,000.00                                 | 20-174000-0012-0002                         | 2                  | Nipa                                           | Nipa                                                                                                                     | 2,500                       | 2,200                                    | 88%                |
|          |            |       | Mogmog       | Laon     |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 20,000.00                                 | 20-174000-0013-0004                         | 4                  | Nipa                                           | Nipa                                                                                                                     | 5,000                       | 4,450                                    | 89%                |
|          |            |       | Sa. Cruz     | Ipil     | Maintenance &<br>Protection       | Year 3 | Mambuhay State College<br>(MSC)                         | Discedo P. Zulueta, FRP DPA<br>SUC III- President, MSC             | June 15, 2022                                                                                                                                                 | 40,000.00                                 | 20-174000-0014-0008                         | 8                  | Nipa                                           | Nipa                                                                                                                     | 10,000                      | 8,700                                    | 87%                |
|          |            |       | Sa. Cruz     | Morales  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 15,000.00                                 | 20-174000-0015-0003                         | 3                  | Nipa                                           | Nipa                                                                                                                     | 3,750                       | 3,362                                    | 90%                |
|          |            |       | Sa. Cruz     | Tawiran  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 10,000.00                                 | 20-174000-0016-0002                         | 2                  | Nipa                                           | Nipa                                                                                                                     | 2,500                       | 2,250                                    | 90%                |
|          |            |       | Baco         | Bubusan  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 35,000.00                                 | 20-174000-0001-0007                         | 7                  | Nipa                                           | Nipa                                                                                                                     | 8,750                       | 7,613                                    | 87%                |
|          |            |       | Baco         | Mahgeya  |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 35,000.00                                 | 20-174000-0002-0007                         | 7                  | Nipa                                           | Nipa                                                                                                                     | 8,750                       | 7,613                                    | 87%                |
|          |            |       | Mogmog       | Jungdong |                                   | Year 3 |                                                         |                                                                    |                                                                                                                                                               | 15,000.00                                 | 20-174000-0003-0003                         | 3                  | Nipa                                           | Nipa                                                                                                                     | 3,750                       | 3,388                                    | 89%                |

Prepared by:

Reviewed by:

Noted by:

MARIA ELENA M. PARRAÑAQUE  
Forester I/NGP Coordinator

CYNTHIA C. RIZANO  
Chief, Technical Services Division

IMELDA M. DIAZ  
OIC- PENRO Officer

| PENRO/CENRO | No. of LOAs/MOAs                                                                                                                                 | Unique Code                                 | Location  |              | Name of MOA Holder (Organization/ Partner/Contractor) | Representative of MOA Holder/Partner Organization/Contractor | Commodity                                    | Area (Ha) | Target                    |                                                                                                                    | Accomplishment     |                   |              |                           | No. of Participating Household | No. of Participating Members Engaged | Project Cost | Abonment   | Obligation | Disbursement                                     | Date of Releases                                                                                   | Remarks |
|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------|-----------|--------------|-------------------------------------------------------|--------------------------------------------------------------|----------------------------------------------|-----------|---------------------------|--------------------------------------------------------------------------------------------------------------------|--------------------|-------------------|--------------|---------------------------|--------------------------------|--------------------------------------|--------------|------------|------------|--------------------------------------------------|----------------------------------------------------------------------------------------------------|---------|
|             |                                                                                                                                                  |                                             | Barangay  | Municipality |                                                       |                                                              |                                              |           | No. of Seedlings Required | Name of Species                                                                                                    | Seedlings Produced | Seedlings Planted | Area Planted |                           |                                |                                      |              |            |            |                                                  |                                                                                                    |         |
| MARINDUQUE  | Seeding Production Contract March 24, 2022 Amended on June 15, 2022<br>Plantation Establishment and Yr1 Maintenance & Protection - July 15, 2022 | waiting for the assigned site code          | Devilla   | Sta. Cruz    | LGU Devilla                                           | PB Delin R. Pellizar                                         | Indigenous Forest Trees                      | 20        | 8,125                     | Batino/Narru Wask                                                                                                  | 8,125              | 1,300             | 2.08         | (names not yet submitted) |                                | 390,000.00                           | 390,000.00   | 390,000.00 | 58,500.00  | July 13, 2022/<br>Oct. 04, 2022                  | W cheque # 141574 dated Sept. 30, 2022 Pnp165,000.00, not yet collected by the partner/stockholder |         |
|             | Seeding Production Contract March 24, 2022 Amended on June 15, 2022<br>Plantation Establishment and Yr1 Maintenance & Protection - July 15, 2022 | waiting for the assigned site code          | Masahikot | Sta. Cruz    | LGU Masahikot                                         | PB Teodoro R. Ramos                                          | Indigenous Forest Trees                      | 25        | 8,125                     | Acacia/Batano/Goyung-goyung/Annu/Narru Wask                                                                        | 8,937              | 8,125             | 13           | (names not yet submitted) |                                | 520,000.00                           | 520,000.00   | 520,000.00 | 308,625.00 | July 14, 2022/<br>Aug. 02, 2022<br>Oct. 04, 2022 |                                                                                                    |         |
|             | Seeding Production Contract March 24, 2022 Amended on June 15, 2022<br>Plantation Establishment and Yr1 Maintenance & Protection - July 15, 2022 | waiting for the assigned site code          | Mahibago  | Tortijos     | LGU Mahibago                                          | PB Sabinio P. Rojo                                           | Indigenous Forest Trees<br>Other fruit trees | 32        | 15,000<br>4,000           | Acacia/Narru Wask<br>Cacao/Coffee                                                                                  | 18,450<br>4,300    | 11,809<br>2,100   | 18.88<br>4.2 | (names not yet submitted) |                                | 592,000.00                           | 592,000.00   | 592,000.00 | 328,800.00 | July 19, 2022/<br>Aug. 11, 2022<br>Oct. 12, 2022 |                                                                                                    |         |
|             | Seeding Production Contract March 24, 2022 Amended on June 15, 2022<br>Plantation Establishment and Yr1 Maintenance & Protection - July 15, 2022 | waiting for the assigned site code          | Sibuyao   | Tortijos     | LGU Sibuyao                                           | PB Redan G. Fridehno                                         | Indigenous Forest Trees<br>Other Fruit Trees | 11        | 5,500                     | Cacao/Coffee/Dalandan/Kamansi/Langkat/Sinait                                                                       | 5,700              | 1,327             | 3.05         | (names not yet submitted) |                                | 286,000.00                           | 286,000.00   | 286,000.00 | 157,275.00 | July 29, 2022/<br>Aug. 19, 2022<br>Oct. 18, 2022 |                                                                                                    |         |
|             | Seeding Production Contract March 24, 2022 Amended on June 15, 2022<br>Plantation Establishment and Yr1 Maintenance & Protection - July 15, 2022 | waiting for the assigned site code          | Talawan   | Tortijos     | LGU Talawan                                           | PB Ruel Macedon                                              | Indigenous Forest Trees<br>Other Fruit Trees | 12        | 6,000                     | Calamansi/Coffee/Langkat/utban/Makopya/Mangga                                                                      | 6,000              | 1,010             | 2            | (names not yet submitted) |                                | 312,000.00                           | 312,000.00   | 312,000.00 | 46,800.00  | July 22, 2022/<br>Aug. 07, 2022                  | W cheque # 141575 dated Sept. 30, 2022 Pnp157,500.00, not yet collected by the partner/stockholder |         |
|             | Feb. 10, 2022                                                                                                                                    | 21-174000-0003-0010                         | Baybakhin | Tortijos     | LGU Baybakhin                                         | PB Michael C. Colapiano                                      | Bamboo                                       | 10        | 2,040                     | Kawayan Tink                                                                                                       | 2,500              | 2,440             | 10           | -                         | -                              | 50,000.00                            | 50,000.00    | 50,000.00  | -          | -                                                | on-going yr 2 M&P                                                                                  |         |
|             | Feb. 10, 2022                                                                                                                                    | 21-174000-0001-0020/<br>21-174000-0002-0050 | Mahalapit | Sta. Cruz    | LGU Mahalapit                                         | PB Aristeo R. Rodil                                          | Indigenous tree species<br>Other fruit trees | 35        | 22,125<br>17,500          | Batino/Mahamut/<br>Mahamut/Narru Wask<br>Avocado/Cacao/<br>Guyabano/Langkat/<br>Lanzones/Mango/<br>Rambutan/Sinait | 23,022<br>17,634   | 21,875<br>17,500  | 35           | (names not yet submitted) |                                | 175,000.00                           | 175,000.00   | 175,000.00 | -          | -                                                | on-going yr 2 M&P                                                                                  |         |
|             | Feb. 10, 2022                                                                                                                                    | 20-174000-0004-0012                         | Sibuyao   | Tortijos     | LGU Sibuyao                                           | PB Redan G. Fridehno                                         | Bamboo                                       | 12        | 2,800                     | Kawayan Tink                                                                                                       | 2,800              | 2,488             | 12           | (names not yet submitted) |                                | 60,000.00                            | 60,000.00    | 60,000.00  | -          | -                                                | on-going yr 3 M&P                                                                                  |         |
|             | June 15, 2022                                                                                                                                    | 20-174000-0008-0001                         | Balisnin  | Bac          | MSC                                                   | Diosdado P. Zabarte, FPP, DPA<br>SUC III, President MSC      | Nipa                                         | 1         | 1,250                     | Nipa                                                                                                               | 1,250              | 1,250             | 1            | (names not yet submitted) |                                | 5,000.00                             | 5,000.00     | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0009-0006                         | Pili      | Bac          |                                                       |                                                              | Nipa                                         | 6         | 7,500                     | Nipa                                                                                                               | 7,500              | 7,500             | 6            | (names not yet submitted) |                                | 30,000.00                            | 30,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0010-0010                         | Lupac-1   | Bac          |                                                       |                                                              | Nipa                                         | 10        | 12,500                    | Nipa                                                                                                               | 8,750              | 8,750             | 10           | (names not yet submitted) |                                | 50,000.00                            | 35,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0011-0007                         | Lupac-2   | Bac          |                                                       |                                                              | Nipa                                         | 7         | 8,750                     | Nipa                                                                                                               | 8,750              | 8,750             | 7            | (names not yet submitted) |                                | 35,000.00                            | 35,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0012-0002                         | Laglay    | Bac          |                                                       |                                                              | Nipa                                         | 2         | 2,500                     | Nipa                                                                                                               | 2,500              | 2,500             | 2            | (names not yet submitted) |                                | 10,000.00                            | 10,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0013-0004                         | Laon      | Mogpog       |                                                       |                                                              | Nipa                                         | 4         | 5,000                     | Nipa                                                                                                               | 5,000              | 5,000             | 4            | (names not yet submitted) |                                | 20,000.00                            | 20,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0014-0008                         | Ipil      | Sta. Cruz    |                                                       |                                                              | Nipa                                         | 8         | 10,000                    | Nipa                                                                                                               | 10,000             | 10,000            | 8            | (names not yet submitted) |                                | 40,000.00                            | 40,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0015-0003                         | Morales   | Sta. Cruz    |                                                       |                                                              | Nipa                                         | 3         | 3,750                     | Nipa                                                                                                               | 3,750              | 3,750             | 3            | (names not yet submitted) |                                | 15,000.00                            | 15,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0016-0002                         | Tawiran   | Sta. Cruz    |                                                       |                                                              | Nipa                                         | 2         | 2,500                     | Nipa                                                                                                               | 2,500              | 2,500             | 2            | (names not yet submitted) |                                | 10,000.00                            | 10,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0001-0007                         | Balisnin  | Bac          |                                                       |                                                              | Nipa                                         | 7         | 8,750                     | Nipa                                                                                                               | 8,750              | 8,750             | 7            | (names not yet submitted) |                                | 35,000.00                            | 35,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0002-0007                         | Maligaya  | Bac          |                                                       |                                                              | Nipa                                         | 7         | 8,750                     | Nipa                                                                                                               | 8,750              | 8,750             | 7            | (names not yet submitted) |                                | 35,000.00                            | 35,000.00    | -          | -          |                                                  |                                                                                                    |         |
|             |                                                                                                                                                  | 20-174000-0003-0003                         | Jangdiong | Mogpog       |                                                       |                                                              | Nipa                                         | 3         | 3,750                     | Nipa                                                                                                               | 7,500              | 7,500             | 3            | (names not yet submitted) |                                | 15,000.00                            | 30,000.00    | -          | -          |                                                  |                                                                                                    |         |

Prepared by:   
MARIA ELENA M. MARAÑAO  
Forester INRPP Coordinator

Reviewed by:   
CYNTHIA M. MARAÑAO  
Chief, Technical Services Division


Noted by:   
IMELDA M. ALAZ  
OIC - PENRO Officer

TEMPLATE 03. Summarized Monthly Report of Forest Extension Officers (FEOs) and Technical Staff hired under NGP.


| NO. | REGION | PERSONAL INFORMATION |            |      |                                                   |       | WORK ASSIGNMENT |                                   |                  |                                      |                  |                                                                                                                                       |                                |                                                          |                                                       |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|-----|--------|----------------------|------------|------|---------------------------------------------------|-------|-----------------|-----------------------------------|------------------|--------------------------------------|------------------|---------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|----------------------------------------------------------|-------------------------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
|     |        | FAMILY NAME          | GIVEN NAME | M.I. | PLACE OF ASSIGNMENT (REGIONAL OFFICE/PENRO/CENRO) |       | DESIGNATION     | COUNT OF ASSIGNED NGP SITES (NO.) |                  | AREA OF ASSIGNED NGP SITE IN HECTARE |                  | ACTUAL ACCOMPLISHMENTS BY CATEGORY (Pls. include all other tasks assigned to FEOs and Technical Staff whether related to eNGP or not) |                                |                                                          |                                                       |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|     |        |                      |            |      | REG. OFFICE / PENRO                               | CENRO |                 | CY 2022                           | CY 2021 or older | CY 2022                              | CY 2021 or older | NGP ACTIVITIES (SNP, Sdnlg, Prodn., Planth. Equip., Mt & Yr 1-3)                                                                      | TRAININGS & WORKSHOPS ATTENDED | TECHNICAL ASSISTANCE ASIDE FROM NGP PARTNER ORGANIZATION | OTHERS (Officer of the Day, Document follow-up, etc.) |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|     |        |                      |            |      |                                                   |       |                 |                                   |                  |                                      |                  |                                                                                                                                       |                                |                                                          |                                                       |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

|   |         |           |        |    |             |   |                  |   |   |   |   |                                                                                  |  |  |
|---|---------|-----------|--------|----|-------------|---|------------------|---|---|---|---|----------------------------------------------------------------------------------|--|--|
| 4 | MMAROPA | NATIVIDAD | RALDEN | M. | Maintenance | - | Accounting Clerk | - | - | - | - | 6. Assisted the FEOs in Working Paper on Total Contract Cost vs Amount Disbursed |  |  |
| 4 | MMAROPA | NATIVIDAD | RALDEN | M. | Maintenance | - | Accounting Clerk | - | - | - | - | 7. Scanned, updated and filed 2022 ENGP Contracts                                |  |  |

Prepared by:

  
MARIA ELENA M. VIANAQUE  
For /INGP Coordinator

Reviewed by:

  
CYNTHIA M. ZOZANO  
Chief, Technical Services Division

Noted by:

  
IMELDA M. DIAZ  
OIC- PENN Officer

NATIONAL GREENING PROGRAM  
DENR- PENRO MARINDUQUE  
NGP Sites Affected by Fire, Soil Erosion, Typhoon, and Other Causes of Destruction  
For the month of Oct. 2022

| Site Code | Region | Penro | Protected Area | Municipality | Barangay | Site | Location | Year (Implementation) | Name of PO/Contractor | Land Use | Area Description | Area Developed | Area Damaged | Age of Plantation | # of Seedlings Affected | Species | Cost | Date Occurrence | Month | Year Occurrence | Cause | Consolidated by What Office | Remarks (Action Taken) | Other Relevant Information | Date of Report |
|-----------|--------|-------|----------------|--------------|----------|------|----------|-----------------------|-----------------------|----------|------------------|----------------|--------------|-------------------|-------------------------|---------|------|-----------------|-------|-----------------|-------|-----------------------------|------------------------|----------------------------|----------------|
| N/A       | N/A    | N/A   | N/A            | N/A          | N/A      | N/A  | N/A      | N/A                   | N/A                   | N/A      | N/A              | N/A            | N/A          | N/A               | N/A                     | N/A     | N/A  | N/A             | N/A   | N/A             | N/A   | N/A                         | N/A                    | N/A                        | N/A            |
|           |        |       |                |              |          |      |          |                       |                       |          |                  |                |              |                   |                         |         |      |                 |       |                 |       |                             |                        |                            |                |
|           |        |       |                |              |          |      |          |                       |                       |          |                  |                |              |                   |                         |         |      |                 |       |                 |       |                             |                        |                            |                |
|           |        |       |                |              |          |      |          |                       |                       |          |                  |                |              |                   |                         |         |      |                 |       |                 |       |                             |                        |                            |                |

Prepared by:

Reviewed by:

Noted by:

MARIA ELENA M. PARANAQUE  
For: I/NGP Coordinator

CYNTHIA M. BOZANO  
Chief, Technical Services Division

IMELDA M. DIAZ  
OIC- PENR Officer