


0-779

23



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque



June 24, 2022

MEMORANDUM

FOR : **The Regional Executive Director**
DENR-MIMAROPA Region

THRU : **The ARD for Technical Services**


FROM : **The OIC, PENR Officer**

SUBJECT : **REPORT OF PHYSICAL AND FINANCIAL
ACCOMPLISHMENT REPORT OF THE PROTECTED AREA
MANAGEMENT OFFICE (PAMO) FOR THE MONTH OF
JUNE 2022.**

Respectfully endorsed is the Physical and Financial Accomplishment on the management, conservation, and protection of the Marinduque Wildlife Sanctuary (MWS), PENRO Marinduque for the month of June 2022 using the prescribed Reporting System Format.

For information and record.


IMELDA M. DIAZ



June 24, 2022

MEMORANDUM

FOR : The OIC, PENR Officer

THRU : The In-Charge, Management Services Division


ATTN. : The Chief, Planning Section

**FROM : The Protected Area Superintendent
Marinduque Wildlife Sanctuary**

**SUBJECT : SUBMISSION OF PHYSICAL AND FINANCIAL
ACCOMPLISHMENT OF THE PROTECTED AREA
MANAGEMENT OFFICE (PAMO) FOR THE MONTH OF
JUNE 2022.**

Respectfully submitted is the Physical and Financial Accomplishment on the management, conservation, and protection of the Marinduque Wildlife Sanctuary (MWS), PENRO Marinduque for the month June 2022 using the prescribed Reporting System Format.

For information and record.


EMETERIO M. RECTO

CODE	PROGRAM / ACTIVITY PROJECT	PERFORMANCE INDICATORS	PHYSICAL ACCOMPLISHMENT										FINANCIAL as of June 23, 2022										Remarks / Justifications for those activities with low and high percentage accomplishments
			TARGET			ACCOMPLISHMENT				Fund Source	Amount	Revised	% (Act. Release Allowance of 100)	OBLIGATION		DISBURSEMENT		% Budget Utilization Rate (EUR)					
			Annual	This Month	To Date	This Month	To Date	To Date	Accom (This Month)					% Accom (To Date)	This Month	To Date	This Month	To Date	O/A	D/O	D/A		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	(22)		
	Natural Resources Conservation and Development Program																						
	Protected Areas, Caves and Wetlands Development and Management Sub-Program																						
	1. Protected Areas Management and Development																						
	1. For Proclaimed and Lapsed PAs																						
	1. Demarcation of Boundaries for Lapsed PAs	Monuments installed (no.) (including 6 reference monuments)	43	23	43		43	100%	MOOE	1,016,000.00	Sherrin M. Monuments			44,850.00	781,750.00	7,660.00	551,928.49	77%	71%	64%			

FORM 2

Prepared by

Reviewed by: *Prof. Dr. h.c. Dr. EMBERTO M. RECTO*
 Senior ECOMS/PASU-MWS

Approved by

IMELDA M. DIAZ
OIC, PENROffice