




July 27, 2022



MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region

THRU : The ARD for Technical Services

ATTN. : The NGP Regional Coordinator

FROM : The In-Charge, PENR Officer
Oriental Mindoro


**SUBJECT : REQUEST FOR THE DISCONTINUANCE/ NON-
IMPLEMENTATION OF THE EIGHT (8) - HECTARE TARGET
OF ENHANCEMENT PLANTING UNDER ENGP OF ORIENTAL
MINDORO**


This is to request for the non-implementation of the eight-hectare target for enhancement planting for CY 2022. The subject of this enhancement activity is the NGP sites that are partially damaged/ impaired by force majeure and need to be derecognized in the Book of Accounts.

Please be informed that we are still in the process of completing the necessary documents as per the requirements of the Government Accounting Manual for derecognition and to be submitted to the Commission on Audit. For this reason, non-implementation of said activity is hereby requested.

For information and consideration.

For the PENR Officer:


MARICEL V. SUPLEO
Chief, Management Services Division
In-Charge, Office of the PENRO



DENRPENRO2207000060

Cc: PENRO Planning

Tracking No.: 00000000
TSD