

Region



Republic of the Philippines  
Department of Environment and Natural Resources  
**MIMAROPA Region**  
Provincial Environment and Natural Resources Office



June 24, 2022

## MEMORANDUM

**FOR** : The Regional Executive Director  
DENR MIMAROPA

**THRU** : The OIC, ARD for Technical Services

**FROM** : The In-Charge, Office of the PENRO  
Oriental Mindoro

**SUBJECT** : **SUBMISSION OF 2<sup>ND</sup> QUARTER MONITORING REPORT OF ACTIVITIES UNDER COASTAL AND MARINE ECOSYSTEMS MANAGEMENT PROGRAM (CMEMP) OF THE PROVINCE OF ORIENTAL MINDORO**

This refers to the monitoring of all activities under CMEMP for this quarter. The following activities were undertaken, to wit:

### Under CMEMP Rehabilitation Sub-Program

- Provided technical assistance in the implementation of ICM activities of the municipalities of Baco, Naujan, San Teodoro and Puerto Galera;
- Provided technical assistance in the implementation of activities within MPAs of the municipalities of Naujan, Baco, San Teodoro and Puerto Galera and activities of the Provincial Government within the 42 MPAs provincewide.

### Under Social Marketing and Mobilization/CEPA

- Conducted series of crown of thorns collection on March 31, May 19 and June 22-24, 2022 in Puerto Galera in celebration of Month of the Ocean & Environment Month )

### Green Fins Implementation in Puerto Galera

- Produced and distributed 400 IEC materials on CMEMP and Green Fins Program to the municipalities of Puerto Galera and Green Fins partners
- Conducted Advance Diving of 11 GF would-be GF Assessors on June 22-24, 2022 in Sabang, Puerto Galera;
- Procured diving equipment ( 6 diving masks, 6 pairs of booties and 6 pairs of fins)





Republic of the Philippines  
Department of Environment and Natural Resources  
**MIMAROPA Region**  
Provincial Environment and Natural Resources Office

---

In addition, aside from the regular targets under CMEMP, this Office coordinated with the beneficiaries of BDFE project in Maidlang, Calapan City for the scheduling of a Special Meeting with the members and LGU Officials of said barangay for the operationalization of the project. The LGU set a meeting on the third week of July.

Other activities within coastal and marine are all on-going particularly the scheduling of MPA Network Meeting of different clusters on the review of Seasonal Closure Ordinances passed by different municipalities.

For information, record and reference.

  
**ALMA E. GIBE**

