




Republic of the Philippines  
Department of Environment and Natural Resources  
**Provincial Environment and Natural Resources Office**  
**MIMAROPA Region**  
Bgy. Sta. Monica, Puerto Princesa City, Palawan  
E-mail: [penropalawan@denr.gov.ph](mailto:penropalawan@denr.gov.ph)  
Telfax No. (048) 433-5638 / (048) 433-5638



May 5, 2022

**MEMORANDUM**

**FOR :** The Regional Executive Director  
DENR-MIMAROPA Region  
1515 L&S Bldg., Roxas Blvd.  
Ermita, Manila

**FROM :** The Provincial Environment and  
Natural Resources Officer


**SUBJECT :** **SUBMISSION OF FIRST QUARTER REPORT OF ISUGOD  
UPLANDERS ASSOCIATION INC. (IUAI) FOR CBFM-CARP  
PROJECT**


Respectfully forwarded is the Memorandum dated March 28, 2022 from CENRO Quezon, Palawan with pertinent documents relative on above-cited subject.

Please be informed that the following are the updates on the status of the project, to wit:

1. Submitted the justification letter of Isugod Uplanders Association Incorporated (IUAI) of the awarded CBFM-CARP Project through a memorandum dated February 2, 2022 stating that the PO did not accomplish 100% of its target. The PO agreed to plant the remaining area during the rainy season.
2. Conducted monitoring on the remaining target area development on March 24, 2022. During monitoring, it was observed that some PO members have already started site preparation, brushing, and ground clearing in preparation for the upcoming rainy season.

For information and record.

  
**FELIZARDO B. CAYATOC**

DENR-PALAWAN  
PENRO-RECORDS  
**RELEASED**  
By   
Date: **MAY 10 2022** CN 22-1138



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920

March 28, 2022

**MEMORANDUM**

**FOR** : The Provincial Environment and  
Natural Resources Officer  
Sta. Monica, Puerto Princesa City

**FROM** : The Community Environment and  
Natural Resources Officer  
Quezon, Palawan

**SUBJECT** : **SUBMISSION OF FIRST (1<sup>ST</sup>) QUARTER REPORT OF ISUGOD  
UPLANDERS ASSOCIATION, INCORPORATED (IUAI) FOR  
CBFM-CARP PROJECT**

**DENR PENRO  
PALAWAN RECORDS  
RECEIVED**

BY: *[Signature]*  
DATE: 03-29-2022 22:26:19

Respectfully forwarded is the memorandum dated March 25, 2022 of CBFM Desk Officer/ECOMS II Elany P. Sanico regarding the above stated subject.

Please be informed that the following are the updated status of the project, to wit:

1. Submitted the justification letter of Isugod Uplanders Association, Incorporated (IUAI) of awarded CBFM-CARP Project through a memorandum dated February 2, 2022 from CENRO Leonard T. Caluya addressed to PENRO Felizardo B. Cayatoc. On the said justification, the PO did not accomplished the One Hundred (100%) percent of their target as per Work and Financial Plan (WFP). However, the concerned PO committed to plant the required number of seedlings for the remaining area of twenty-three (23) hectares as rainy season commence this CY 2022. *(Attached is the photocopy of memorandum and justification letter)*
2. That on March 24, 2022 this Office conducted monitoring on the remaining area to be planted with the required seedlings this rainy season. Upon monitoring it was observed that some PO members already conducted the site preparation, brushing and ground clearing for the coming rainy season. *(Attached is the geo-tagged photos).*

Rest assured that this Office will regularly conduct monitoring and supervision of the activities conducted by the PO based on the Work and Financial Plan.

For your information and record.



*[Signature]*  
**LEONARD T. CALUYA**



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920

March 25, 2022


**MEMORANDUM**

**FOR** : The Community Environment and Natural Resources Officer

**THRU** : The Chief, Conservation and Development Section (CDS)

**FROM** : CBFM Desk Officer

**SUBJECT** : **SUBMISSION OF FIRST (1<sup>ST</sup>) QUARTER REPORT OF ISUGOD UPLANDERS ASSOCIATION, INCORPORATED (IUAI) FOR CBFM-CARP PROJECT**




Respectfully submitted is the 1<sup>st</sup> Quarter Report of Isugod Uplanders Association, Incorporated (IUAI) for CBFM-CARP Project entitled "Rubber Plantation Intercropped with Fruit Trees and Vegetable Gardening" located in Barangay Isugod, Quezon, Palawan.

Please be informed, that the following are the updated status of the project, to wit:

1. Submitted the justification letter of Isugod Uplanders Association, Incorporated (IUAI) of awarded CBFM-CARP Project through a memorandum dated February 2, 2022 from CENRO Leonard T. Caluya addressed to PENRO Felizardo B. Cayatoc. On the said justification, it was stated that the PO did not accomplished the One Hundred (100%) percent of their target as per Work and Financial Plan (WFP). Hence, the concerned PO committed to plant the required number of seedlings for the remaining area of twenty-three (23) hectares as rainy season commence this CY 2022. *(Attached is the photocopy of memorandum and justification letter)*
2. On March 24, 2022 this Office conducted monitoring on the remaining area of the required seedlings to be planted this rainy season. Upon monitoring, some PO members established site preparation, brushing and ground clearing within the CBFM area. *(Attached is the geo-tagged photos).*

Rest assured that this Office will regularly conduct monitoring and supervision of the activities conducted by the PO based on the Work and Financial Plan.

For your information and record.

  
**ELANY P. SANICO**



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920  
Email: cenroquezon@denr.gov.ph

February 2, 2022

**MEMORANDUM**

**FOR :** The OIC Provincial Environment and Natural Resources Officer  
Puerto Princesa City, Palawan

**FROM :** The Community Environment and Natural Resources Officer  
Quezon, Palawan

**SUBJECT :** **JUSTIFICATION LETTER OF ISUGOD UPLANDERS ASSOCIATION, INCORPORATED (IUAI) OF AWARDED CBFM-CARP PROJECT ENTITLED "RUBBER PLANTATION INTERCROPPED WITH FRUIT TREES AND VEGETABLE GARDENING" LOCATED AT BARANGAY ISUGOD, QUEZON, PALAWAN**

Respectfully forwarded is the justification letter dated January 14, 2022 of Isugod Uplanders Association, Incorporated (IUAI) Officers regarding the above-cited subject.


Please be informed that the following justifications of the PO on why they didn't accomplished the One Hundred (100%) percent of their target as per WFP was due to the following:

1. Delayed released of the billing;
2. The beneficiaries didn't able to reach the planting establishment due to summer season; and
3. During consultation of the project, members of the CBFM-PO showed willingness and interests, however interested beneficiaries refused/withdrew their participation in the plantation establishment in spite of the payment of their 3<sup>rd</sup> billing amounting to Five Hundred Two Thousand Seven Hundred Ninety-Four and 33/100 (Php 502,794.33) last August 20, 2021.

Moreover, the said PO committed to plant the required number of seedlings for remaining area of **twenty-three (23)** hectares as rainy season commence this CY 2022.

Attached are the Inspection Report with geo-tagged pictures conducted by the Inspection Team.

For your information and further instruction.




LEONARD T. CALUYA

Republika ng Pilipinas  
Lalawigan ng Palawan  
Bayan ng Quezon  
Barangay Isugod

Isugod uplanders Association Incorporated  
(IUAI)

IKA - 14, ng Enero 2022



MR. LEONARD T. CALUYA  
CENTRO. QUEZON, PALAWAN

Isang makakalikasang paghati

Sir,

Kami pang mga opisyalis ng Samahang Isugod uplanders Association Inc. IUAI ay sumulat sa Tanggapan ng DENTR.

upang ipagbigay alam ang aming natanggap. na proyekto na pagpapatahim ng rubber trees. na nasa kasalukuyan ay dpa natapos sa kadahilanan

1. matagal ang billing
2. ang ibang benepesaryo ay umayad ng magtanim
3. insbot naman ng tag-iinit
4. limitado ang galaw dahil sa pandinya

Kung kaya, kamiing mga opisyalis ng Samahang IUAI. Isugod, uplanders Association Inc. ay nangangako na mabigyan ng pagkakataon na magtanim ngayong 2022 sa darating na panahon ng tag ulan

Kaugnang nito ang nasabing pananim ng nakahanda  
para itanim sa mga banepesaryo, na napaglipatan ng  
interesadong magtanim ng nasabing Rubber trees

## MGA OPISYALIS

### PANGALAN:

- 1 Gilbert B. Cudw
- 2 Oliver B. Turbol
- 3 LENLY L. DUSANG
- 4 Marcel M. Abdon
- 5 BERDAN S. AMELCASON

### TUNGKOLIN:

Chairman  
V. CHAIRMAN  
TREASURER  
secretary  
Auditor

### PITAKA:

Gilbert B.  
Chairman

Lenly L.  
Treasurer  
Marcel M.  
Secretary  
Berdan S.  
Auditor



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920  
Email: cenroquezon@denr.gov.ph


November 29, 2021

**MEMORANDUM**

**FOR :** The Community Environment and Natural Resources Officer

**FROM :** The Technical Inspection Committee

**SUBJECT :** **INSPECTION REPORT FOR THE CBFM-CARP PROJECT OF ISUGOD UPLANDERS ASSOCIATION, INCORPORATED (IUAD)**



Respectfully submitted is the report during actual inspection of Technical Inspection Committee for CBFM-CARP Project of Isugod Uplanders Association, Inc. entitled "Rubber Plantation Intercropped with Fruit Trees and Vegetable Gardening" located in Bgy. Isugod, Quezon, Palawan.


Please be informed, that the undersigned together with the Conservation and Development Section Staff and PO President, Gilbert B. Cudio were conducted inspection on their plantation establishment and procured fertilizers (*see attached table*).

Further, the said PO is continuously implementing the activity on plantation establishment based on their submitted Catch Up Plan. Therefore, it is recommended to request for another inspection for the completion of the remaining plantation establishment.

Attached are geo-tagged pictures taken during actual inspection of Technical Inspection Committee.

For information and record.

  
**JEREMY G. VALDEZTAMON**  
FR/Inspection Committee Member

  
**AVEL B. RODRIGUEZ**  
FR/Inspection Committee Member

  
**ARNOLD PETER L. AURINO**  
ECOMS I/Chairman, Inspection Committee



Republic of the Philippines  
 Department of Environment and Natural Resources  
 MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
 National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
 Contact No.: 0917-160-4920  
 Email: cenroquezon@denr.gov.ph

**Table 1**

ACTIVITIES	UWM	PHYSICAL PERFORMANCE								
		Target		Accomplishment						
		Area	Seedlings	No. of Seedlings Produced	(%)	No. of Seedlings Planted	(%)	Area Planted (ha)	(%)	Remarks
Plantation Establishment										The planted Banana was intercropped with fruit trees (Rambutan/ Calamansi)
Forest and Fruit Trees										
1. Rubber (20% mortality)	Budded	35	21,000	21,000	100	7,085	40.48	14.17	40.48	
2. Rambutan/ Calamansi (10% mortality)	Seedlings	10	1,958	1,958	100	1,346	75.61	7.5	75.0	
Banana (intercropped)	Suckers	0	3,927	3,927	100	3,257	91.0	0	0	

Table 1 shows the physical performance of plantation establishment by the P.O. Wherein, one hundred (100) percent forest (rubber), fruit trees (rambutan/calamansi) seedlings and banana suckers were produced. Likewise, a total of *seven thousand eighty five (7,085)* budded rubber, *one thousand three hundred forty six (1,346)* rambutan/calamansi seedlings and *three thousand two hundred fifty seven (3,257)* banana suckers intercropped with fruit trees were planted.

The said PO has a total area of *twenty one point sixty seven (21.67)* hectares established plantation. Moreover, the PO committed to plant the remaining *twenty three point thirty three (23.33)* hectares during the wet season.

**Table 2**

I. Procurement of Fertilizers	UWM	Target	Accomplishment	(%)
a) In-organic	Bags	15	15	100
b) Organic Fertilizer	Bags	30	30	100

Table 2 shows the *one hundred percent (100%)* In-Organic and Organic Fertilizers were procured by the P.O.



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920  
Email: cenroquezon@denr.gov.ph

### PHOTO DOCUMENTATION



Planted Rubber

Isabel Zamora





Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920  
Email: cenroquezon@denr.gov.ph

### PHOTO DOCUMENTATION



Organic Fertilizers



In-Organic Fertilizers

Waltzoman



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920  
Email: cenroquezon@denr.gov.ph

### PHOTO DOCUMENTATION




Photos taken during the assessment and validation of the inspection team assisted by CDS personnel for IUIA CBFM-CARP project.

Walter Amon



Republic of the Philippines  
Department of Environment and Natural Resources  
MIMAROPA Region  
**COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE**  
National Highway, Bgy. Alfonso XIII, Quezon, Palawan  
Contact No.: 0917-160-4920

**PHOTO DOCUMENTATION**



Geo-tagged photos of conducted monitoring by this Office on March 24, 2022 on the established site preparation, brushing and ground clearing by the PO.

els



### PHOTO DOCUMENTATION



Geo-tagged photos of conducted monitoring by this Office on March 24, 2022 on the established site preparation, brushing and ground clearing by the PO.

2/3