



November 9, 2022

MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region

THRU : The ARD for Technical Services

FROM : The OIC, PENR Officer
Oriental Mindoro

SUBJECT : **SUBMISSION OF REPORT ON THE CONDUCT OF
MONITORING AND EVALUATION OF ACTIVITIES UNDER
COASTAL AND MARINE ECOSYSTEM MANAGEMENT
PROGRAM (CMEMP) FOR CY 2022**

Submitted is the report of PENRO Oriental Mindoro on the conduct of monitoring and evaluation of activities under CMEMP and other related programs as of this month for the fourth (4th) quarter of CY 2022.

The following activities were undertaken, to wit;

Under CMEMP Rehabilitation Sub-Program

- Scheduled a coordination with the different LGUs regarding the updating of CLUP for the mainstreaming of the Integrated Coastal Management Program. The coordination shall be conducted this month of November 2022.
- Attended and provided technical assistance on the conduct of meeting of Oriental Mindoro Resource Monitoring Team (ORMT) – the technical arm of the Oriental Mindoro MPA and Fishery Law Enforcement Network.

Green Fins Implementation Program

- Updating of the matrix for the Greenfins database including Greenfins Assessors Profile and inventory of equipment.
- Updating of the database on the Greenfins Membership and list of Dive Shops in Puerto Galera;
- Production and dissemination of 85pcs of t-shirt with Greenfins logo, as additional IEC materials/collateral for promotion under the the program;
- On-going procurement of additional six (6) diving equipment – 2 diving mask, 3 pairs of booties, 1 fins

Other Activities related to Coastal and Marine Program




Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office

- Coordination with the LGUs regarding the conduct of Orientation for the conduct of Protected Area Suitability Assessment (PASA) within Verde Island Passage in the province of Oriental Mindoro for establishment as Protected Area.
- Scheduling of the conduct of monitoring and evaluation of the Maidlang Mangrove Eco- Park under Biodiversity-Friendly Enterprise (BDFE) Program

Further, as of October 2022, a total of 59% of the budget for the program have been obligated and 43% of it was disbursed already.

Other activities under coastal and marine program are all on-going and shall be accomplished by the second (2nd) week of December 2023.


ALANA VALLE



DENRPENR02211000014

PENRO Tracking No.
TSD/CDS/hf



November 9, 2022

MEMORANDUM

FOR : The OIC, PENR Officer
Oriental Mindoro

THRU : The Chief, Conservation and Development Section

FROM : The CMEMP Extension Officer

SUBJECT : **SUBMISSION OF REPORT ON THE CONDUCT OF MONITORING AND EVALUATION OF ACTIVITIES UNDER COASTAL AND MARINE ECOSYSTEM MANAGEMENT PROGRAM (CMEMP) FOR CY 2022**

Submitted is the report of PENRO Oriental Mindoro on the conduct of monitoring and evaluation of activities under CMEMP and other related programs for CY 2022.

Please be informed that this Office have scheduled a coordination with the different LGUs regarding the updating of CLUP for the mainstreaming of the Integrated Coastal Management Program.

Further, a technical meeting of Oriental Mindoro Resource Monitoring Team (ORMT), the technical arm of Oriental Mindoro MPA and Fishery Law Enforcement Network was attended by the Coastal and Marine Focal, Forester Bea Natasha Fortu, on November 8, 2022. One of the agenda of the said meeting was the scheduling of MPA monitoring and habitat assessment for CY 2023. This Office through the have committed all the licensed divers (Greenfins Assessors) as additional manpower in the conduct of the monitoring activities for next year. These activities include coral reef, seagrass and mangrove habitat assessment. Please be informed that these divers have also basic training on the Fish Visual Census and Reef Checking, which is necessary in the conduct of the monitoring and habitat assessment. In addition, the ORMT members were briefed on the on-going conduct of Protected Area Suitability Assessment for the Verde Island Passage for establishment as Protected Area. However, this will still be thoroughly discussed to MPA-FLEN members in the scheduled fourth (4th) quarter meeting on December 9, 2022.

For the Greenfins Program, updating of the matrix for the greenfins database including greenfins membership and inventory of equipment is done. Moreover, a total of 85 pcs of t-shirt with Greenfins logo were produced and distributed to all PENRO employees and other partner stakeholders in Puerto Galera. This is in addition to the distributed and produced IEC collaterals/materials under the said program. Further, six (6) additional diving equipment is currently in procurement process. This is from the excess budget on the previously procured items which is reflected in the 2022 Work and Financial Plan under Greenfins Program.



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office

Lastly, this Office have scheduled the monitoring and evaluation of the Maidlang Mangrove Eco- Park under Biodiversity-Friendly Enterprise (BDFE) Program on November 10-11, 2022. This will also be in assistance to the validation activity for this year, to be conducted by the Regional Planning, Monitoring and Evaluation Division.

As of October 2022, a total of 59% of the budget for the program have been obligated and 43% of it was disbursed already.

Other activities under coastal and marine program are all on-going and shall be accomplished by the second (2nd) week of December 2023.


MOVIN L. TANDANG