



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

November 17, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 By the Bay Bldg., Roxas Blvd.
Barangay 668, Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services

FROM : The Provincial Environment And
Natural Resources Officer

SUBJECT : SUBMISSION OF PROJECT MONITORING REPORT OF ENGP'S
FOREST NURSERY ESTABLISHMENT

Respectfully forwarded is the Memorandum of CENRO Coron, Palawan dated November 09, 2022 re: above-cited subject.

Please be informed that the subject CENR office had already accomplished the following;

1. The nursery shed's steel structure had already been built;
2. 80% of the nursery bunkhouse is complete;
3. Composter pit was completed; and
4. The remaining supplies required for the building of the potting shed, MRF, and nursery shed were already delivered and prepared for assembly.

For information and record.

"For the PENRO"

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By 17 NOV 2022 *dee*
Date: 22-3099 *CN*

[Signature]
RONIE B. GANDEZA
DMO IV/OIC-Chief TSD
In Charge office of the PENRO



Republic of the Philippines
Department of Environment and Natural Resources
Region IV- MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Coron, Palawan

November 9, 2022

MEMORANDUM


FOR : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The OIC-Community Environment and
Natural Resources Officer

SUBJECT : **SUBMISSION OF PROJECT MONITORING REPORT ON ENGP's
FOREST NURSERY ESTABLISHMENT**

Respectfully submitted herewith is the project monitoring report of the Designated Planning Officer on the Enhanced National Greening Program's support activities to seedling production, Forest Nursery establishment which conducted on the month of October 2022.

For his information and record.



RODNEY G. VERIAN, MPA



Republic of the Philippines
Department of Environment and Natural Resources
Region IV- MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Coron, Palawan


November 4, 2022

MEMORANDUM

FOR : The OIC- Community Environment and
Natural Resources Officer
Coron, Palawan


FROM : The Planning Officer

SUBJECT : **SUBMISSION OF PROJECT MONITORING REPORT ON RAPID
LAND TENURE APPRAISAL IN BUSUANGA, PALAWAN**



One of the targets for each CENRO's NGP implementation is the construction of a forest nursery. The ENGP's CY 2022 Work and Financial Plan was approved late, which delays the implementation of the tasks and goals outlined in the work plan. The initial step taken by this office to create a forest nursery on the previously identified nursery is to request a Cash Advance to start the implementation of the project. A Nursery Bunkhouse was built as part of the facility in So. Banga, Brgy 6, Coron, Palawan, with 50% completion since the start of initial monitoring.

The undersigned visited the bunkhouse being built and the space being prepared for the nursery shed on October 10 and 11, 2022, to check on the project's progress.



Initial project monitoring

On October 31, 2022, the second monitoring was conducted. The following was noted by the undersigned:

1. The Nursery shed's steel structure had already been built;
2. 80% of the Nursery Bunkhouse is complete.
3. Composter pit was completed;
4. and the remaining supplies required for the building of the potting shed, MRF, and nursery shed were already delivered and prepared for assembly



*On-going
establishment
and improvement
of Forest Nursery
of DENR-
CENRO Coron,
Palawan*



It is recommended that the project be sustained, finished, and delivered before the office's given deadline and specified under the approved CY 2022 Work and Financial Plan due to the ongoing construction and improvements of the Forest Nursery establishment that must be made to house the seedlings that have been turned-over and produced for the rehabilitation of our denuded forest.

JEFFREY C. CASTRO