October 24, 2022

**MEMORANDUM** 

FOR

The Regional Executive Director

MIMAROPA Region

**THRU** 

The Assistant Regional Director for Technical S

**FROM** 

The In Charge, PENR Officer

Oriental Mindoro

**SUBJECT** 

**SUBMISSION** OF PHYSICAL AND FINANCIAL

ACCOMPLISHMENT REPORT ON ENGP CY 2022 2ND YEAR

MAINTENANCE AND PROTECTION FOR THE MONTH OF

OCTOBER, 2022

Submitted is the physical and financial accomplishment report on Enhanced National Greening Program (ENGP) CY 2022 2<sup>nd</sup> year maintenance and protection for the month of October, 2022.

Based on the report, the plantation has an average survival rate of 86.69% based on the results of the assessment of the Inspection and Acceptance Committee (IAC) for the 1st progress billing. At present, all Partners/POs are still conducting maintenance and protection activities stipulated in their work and financial plan for the 2nd semester. In addition, the inspection for the 2nd or last billing will be conducted once the maintenance and protection activities are already done or will be completed before the end of November 2022.

For the financial status, a total of Php 1.665 million or 45% of the Php3.7 million allotted budget was already disbursed.

For information and record.

ALMA ELGIBE

## M&P Form 1

## ENHANCED NATIONAL GREENING PROGRAM MIMAROPA REGION

## SECOND YEAR PLANTATIONS MAINTENANCE AND PROTECTION PHYSICAL ACCOMPLISHMENT As of $\underline{\text{Octobet 24, 2022}}$

H	1							R	3 0	1	I			1	2		1	I		C	2 0		I		C	1 0	CO - Ba	1	П	KO - Ba	CENRO	F	CO- Bas		F		RO - Ba	2ND YE	No.	
								RO - Based Fund (Regular NGP Target)	Oriental Mindoro						RO - Based Fund (Regular NGP Target)					CO - Based Fund ( Bamboo Plantation)	Oriental Mindoro				CO - Based Fund ( Bamboo Plantation)	Oriental Mindoro	CO - Based Fund (Bamboo Plantation)			RO - Based Fund (Regular NGP Target)	CENRO ROXAS		CO- Based Fund (Bamboo Plantation)				RO - Based Fund (Regular NGP Target)	2ND YEAR MAINTENANCE AND PROTECTION (2022 Plantations)	Province	
								(Regular NGI	Bulalacao						(Regular NGI					( Bamboo Pla	Bulalacao				( Bamboo Pla	Mansalay	oo Plantation			ar NGP Targe			o Plantation)				ar NGP Targo	NCE AND P	Municipality	Location of Sile
				<u> </u>				P Target)	San Isidro		t	$\vdash$			P Target)		+			ntation)	Cabugao			Н	ntation)	Balugo				(35)				1			(1)	ROTECTIO	Barangay	Site
									o Lidong		T																							1				N (2022 Plan	Sitio	
									NGP												NGP					NGP												tations)	Category (Mangrove/ Beach/NGP)	
			21-1/5212-0303-0010	21-175212-0307-0010	21-175212-0305-0010	21-175212-0306-0010	21-175212-0304-0010			21-175212-0264-0009	21-175212-026-0010	21-175212-0262-0005	21-175212-0265-0008	21-175212-0268-0010	21 125212 0200 0000	## 170mam 0m00 0000	21-175212-0260-0010	21-175212-0261-0003	21-175212-0267-0004			21-175212-0323-0006	21-175212-0322-0007	21-175212-0321-0010															NGP Site Code	
									Samahan sa Lidong para sa Pagpapaunlad ng Kabundukan o Kapit-bisig (SLPKK)												Samahan ng Magsasaka sa Cabugao (SMSC)					Samahan ng Magsasaka sa Kabundukan ng Balugo													Name of Organization	
									Noc G. Patnon												Juliana R. Casidsid					Charlie G. Alejo. Jr.													Name of Contractor	
				4. Noel G. Patnon	<ol><li>Noe G. Patnon</li></ol>	והו	1. Arturo Y. Patnon			6. Kolan G. Untalan	5. Carlos B. Mantangol	4. Badoy P. Magtanggol	<ol><li>Amador F. Delos Reyes</li></ol>	Albert K. Casidsid     Juliana R. Casidsid	Albar B Caridaid	The state of the s	Violeta C. Zabanal	2. Emilo R. Imbate	1. Josefa M. Arellano			4. Susan G. Vallejo	2. Ariel O. Gatarin	1. Charlie G. Alejo															CY 2021 Individual Family Benefiaries/ Contractors under People's Organization	
		Trees	Other Fruit			n	Indigenous Trees								Bamboo					Bamboo					Bamboo		Bamboo	Bamboo	Other Fruit Trees	Indigenous Tr			Bamboo		Bamboo	Fruit Trees	Indiananana Tr		Commodity	
Mangga	Langka		Malugai	Amugis	Bangkal	Narra								Patong	7				Tinik				Patong	Bayog					ees	ees						8			Species	
								50.00	50.00						48.00					21.00	69.00				32.00	32.00	70.00			300.00	370.00		140.00				600.00	740.00	Area under Contract (hectares)	
3.00	4.00	11.00	4.50	4.50	9.00	4.00	22.00	50.00	50.00					14.00	48.00				21.00	21.00	69.00		12.00	20.00	32.00	32.00	70.00	120.00	72.00	108.00	370.00		140.00		240.00	144.00	00.00	740.00	Actual Area Planted (hectares)	
								50.00	50.00					T	48.00		1			21.00	69.00				32.00	32.00	70.00			300.00	370.00		140.00				600.00	740.00	Area Effectively Maintained	
1,500	2,000	5,500	2,612	2,813	5,625	2,500	13,750	22,718	22,718					2,856	9,792				4,284	4,284	14,076		2,448	4,080	6,528	6,528	14,280	24,480	36,000	67,500	142,260		28,560		48,960	72,000	255,960	284,520	Target	
1,500	2,000	5,500	2,612	2,813	5,625	2,500	13,750	22,718	22,718		1			2,856	9,792				4,284	4,284	14,076		2,448	4,080	6,528	6,528	14,280	24,480	36,000	67,500	142,260		28,560		48,960	72,000	255,960	284,520	Planted	Number of Seminas
1,275	1,701	4,681	2,391	2,396	4,782	2,146	11,715	19,362	19,362		1			2,438	8,336				3,644	3,644	11,980		2,150	3,550	5,700	5,700	12,294	20,942	30,768	57.750	121,754		24,373		42,296	62,330	117 648	246,647	Surviving	95
-									85.23%		1										85.11%					87.32%				+	85.59%		85.34%				86.84%	86.69%	Suvival Rate (%)	
																												-Maintenance and protection activities are ongoin.	FY 2021 Established Plantation;	on 2nd year Maintenance and Protection of ENGF	-Survival rate is based on the result of inspection								Remarks	

	RO - Based Fund (Regular NGP Target)	Oriental Mindoro Bulalacao Milagrosa RO - Based Fund (Regular NGP Target)	Tosa	Oriental Mindoro Bulalacao Milagrosa RO - Based Fund (Regular NGP Target)  Oriental Mindoro Bulalacao Milagrosa RO - Based Fund (Regular NGP Target)	RO - Based Fund (Regular NGP Target)  Oriental Mindoro Bulalacao Milagrosa RO - Based Fund (Regular NGP Target)  Oriental Mindoro Bulalacao Milagrosa
9		grosa Bating NGP	rosa Bating	rosa Alimango	rosa Alimango
21-175212-0283-0005; 21-175212-0286-0002; 21-175212-0285-0002; 21-175212-0287-0004	NGP	21-175212-0277-0003	21-175212-0282-0004 21-175212-0274-0004 21-175212-0279-0007 21-175212-0280-0003 21-175212-0280-0003 21-175212-0270-0006 21-175212-0270-0006 21-175212-0271-0008 21-175212-0271-0008 21-175212-0271-0008 21-175212-0273-0005 21-175212-0273-0005 21-175212-0273-0005 21-175212-0273-0005 21-175212-0273-0003		
	Association (BFFA)	Bating Farmers and Fisherfolks	Bading Farmers and Fisherfolks	Alimango Farmers and Fisherfolks Association (AFFA)  Bating Farmers and Fisherfolks	Alimango Farmers and Fisherfolks Association (AFFA)  Bating Farmers and Fisherfolks
		Mary Ann A. Santiago			### ### ### ### ### ### ### ### ### ##
Jean M. Barrios     John M. Barrios			1. Jay R P. Amancio 2. Raymond G. Amancio 3. Nibes Arsenio 4. Inva B. Baid 5. Alma A. Barrientos 6. Louie A. Demaie 7. Darryl N. Mahinay 8. Eduardo V. Mahinay 9. Noeme S. Necessario 10. Ailyn A. Osorio 11. Feejav Rutor 12. Lenie M. Tagalog		
Indigenous Trees		Bamboo			
Bangkal		Santol Avocado Sampalok Kawayang Tink	Bangkal Amugai Malugai Akleng Parang Kalantas Akleng Parang Kalantas Narra Langka Mangga Mangga Kasoy Santol Avocado Sampalok Kawayang Tink	Langka Langka Kasoy Mangga Avocado Chesmut Tinik Patong Bangkal Annugis Malugai Akleng Parang Kalantas Narra Narra Kasoy Santol Avocado Sampalok Kawayang Tink	Tinik Patong Patong  Narra  Annupis Bangkal Kalumpang Kalantas Akleng Parang Malaruhat Langka Kasoy Mangga Avocado Chestmut Tinik Patong  Bangkal Amugas Avangga Avocado Chestmut Tinik Patong Langka Avocado Sanpalok Kasoy Santol Avocado Sampalok Kasoy Santol Avocado Sampalok Kawayang Tinik
70.00					
70.00 30.00 6.44		1.50 1.20 0.40 15.00 15.00	22.00 22.00 4.84 4.16 4.20 3.28 1.28 4.24 17.00 7.40 3.10 3.10 3.10 1.50 1.50 1.500 15.00 15.00	1.00 22,00 22,00 6.90 1.2.50 2.00 0.20 0.40 22,00 20,02 1.98 54,00 54,00 22,00 4.84 4.16 4.16 4.16 4.16 4.20 3.18 1.28 1.28 1.28 1.28 1.28 1.28 1.28 1	16.00 16.00 1.00 34.00 1.00 1.00 1.00 1.3.36 1.3.36 1.3.36 0.48 3.20 1.00 1.00 1.00 0.20 0.20 0.20 0.20 0
70.00		70.00	70,00	54.00 54.00	78.00 54.00 54.00
33,422 18,750 4,025					
33,422 28,50 18,750 16,0° 4,025 3,45				<del></del>	<del></del>
28,584 16,072 3,453		643 515 1172 2,680 2,680 28,584 85,52%			
		12%	52%	55%	55%

13. Rolando P. Malinao 14. Romeo C. Manalo 15. Wilson A. Ortega							
alinao							
Jarcia		A 187 TO MARION					
cia	Botong	Botong	Botong 3.00			3.00 612 612 4.18 853 853	3.00 612 4.18 853
an	Bolo	Bolo			75.00	75.00 15,300 15,300	75.00 15,300 15,300
lasan Bamboo	Bayoo	Bavoo			0.82	0.82 167 167	0.82 167 167
	Rambutan	Rambutan			14.00	14.00 7,000 7,000	14.00 7,000 7,000
	anzones	anzones			24.00	24.00 12,000 12,000	24.00 12,000 12,000
Faustino D. Axalan			38.00	38.00	38.00 19,000	19,000 19,000	19,000
Oliver D. Anangi     Trees     Narra	па	гта	тга 76.00		76.00 47,500	76.00 47,500 47,500	76.00 47,500
		197.00	197.00 197.00	+	197.00 197.00 83,432	197.00 197.00 83,432 83,432	197.00 197.00 83,432 83,432
		197.00	$\vdash$	197.00	197,000 197,000 83,432	197,000 197,000 65,452 65,452	197,000 197,000 65,452 65,452
			+				10100
	Je	50			1.06	1.06 600 600	1.06 600 600
		Bolo			12.94	12.94 2,256 2,256	12.94 2,256 2,256
20000	ayang ti	ayang tinik			17.00	17.00 3,468 3,468	17.00 3,468 3,468
Ramhoo	an	an			31.00	31.00 6.324 6.324	31.00 6.324 6.324
	Rambutan	nbutan			8.62	8.62 3,500 3,500	8.62 3,500 3,500
	anzones	zones	zones 11.00			11.00 6,310 6,310	11.00 6,310
2. Elpedio C. Calbayog Trees			20.00	20.00		10,000 10,000	10,000 10,000
1. Sonny D. Anias Trees Narra	та	та	та 29,00			29,00 18,125 18,125	29,00 18,125
Indigenous			00,00	90,00	00,000 00,000	טטימט ממימט מאַנבר באַנבר	טטימט ממימט מאַנבר באַנבר
		80.00	80.00 80.00	+	80.00	80.00 80.00 34.449 34.449	80.00 80.00 34.449
						12.00 2,448 2,448	12.00 2,448
nbay	89	Bayog	g 4.00		4.00	4.00 816 816	4.00 816 816
	avang ti	+		14.00	14.00	14.00 2,856 2,856	14.00 2,856 2,856
Bamboo		30.00	30,00 30,00	+	30.00	30.00 30.00 6,120 6,120	30.00 30.00 6,120
		110.00	110.00 110.00		110.00 110.00 40,569	110.00 110.00 40,569 40,569	110.00 110.00 40,569
					0.18	0.18 3/ 3/	0.18 3/ 3/
2. Roberto N. Mambo Bayog						3.40 694 694	3.40 694
	E.	+		6.42	6.42	6.42 1,309 1,309	6.42 1,309 1,309
Bamboo	- 1	10.00	10.00 10.00	-	10.00	10.00 10.00 2,040 2,040	10.00 10.00 2,040
		10.00	10.00 10.00		10.00	10.00 10.00 2,040 2,040	10.00 10.00 2,040
Bamboo		70.00	70.00 70.00	+	70.00 70.00 14,280	70.00 70.00 14,280 14,280	70.00 70.00 14,280
			+				
Bamboo			120.00	120.00	24,480	24,480 24,480	24,480 24,480
Other Fruit Trees			72.00	72.00	36,000	36,000 36,000	36,000 36,000
Indigenous Trees		200,000	+	108.00	108.00 67.500	108.00 67.500 67.500	108.00 67.500
		300 00	+	200 00	300.00 300.00 127.000	300 00 300 00 127 000 127 000	300 00 300 00 127 000 127 000
		370.00	370.00 370.00		370.00 370.00 142,260	370.00 370.00 142,260 142,260	370.00 370.00 142,260
Daniel Co.	ayang	Kawayang Tinik			18.00	18.00 3,672 3,672	18.00 3,672 3,672
13. Renie Y. Toribio Bamboo		8			18.00	18.00 3,672 3,672	18.00 3,672 3,672
12. Joceca M. Serna	Mange	Manega	Mangga 3.80			3,80 1,900 1,900	3,80 1,900
	Kacos	Vacov			740	7 40 3 700 3 700	7 40 3 700 3 700
arter	Sampale	Sampalok	Sampalok 1.40			1.40 700 700	1.40 700
Mosquera	Langk	Langka	Langka 9.40			9.40 4,700 4,700	9.40 4,700
Trees					22.00	22.000	22.000
8. Alejandro M. Other Fruit	- 1		22.00	22.00	11,000	11.000 11.000	11,000
		(1)			I m gree	149.84	Auget Lauren Om 171116
CY 2021 Individual Family  Benefiaries/ Contractors Commodity Species	2	Area under Contract		Contract	Contract Planted Area Effectively  Maintained	Contract Planted Area Effectively Maintained	Contract Planted Area Effectively Maintained
			-	-	Actual Area	Actual Area	Actual Area

	*		,	
	c	ũ		
¢	Ä	ā		
	n	D		
	4	5		
	ċ	,		
	2	ş	٠	
	4			

													4						N <sub>0</sub> .	
								RO - Based Fund (Regular NGP Target)				CO - Based Fund (Bamboo Plantation)	Oriental Mindoro Puerto Galera Villaflor						Province	
								(Regular NGP				(Bamboo Plantı	Puerto Galera						Municipality	Location of Site
								(arget)				ition)	Villaflor	10 S					Barangay	e
																			Sitio	
							7,7						NGP						Category (Mangrove/ Beach/NGP)	
					21-175214-0363-0010	21-175214-0362-0007	21-175214-0364-0006		21-175214-0360-0010	21-175214-0359-0010	21-175214-0361-0010			21-175214-0328-0004	21-175214-0346-0010	21-175214-0345-0010	21-175214-0341-0010	21-175214-0330-0010	NGP Site Code	
													Samahang Mangyan Iraya Tungo sa Kaunlaran (SMITK)						Name of Organization	
													Victor Bartolome						Name of Contractor	
					<ol><li>Maning M. Sinduraan</li></ol>	2. Francisco S. Pampilo	1. Demet D. Anias		3. Baldo C. Lumantayan	2. Rocky C. Linumbay	1. Victor D. Bartolome			21. Wilson C. Sinduraan	20. Silyo C. Sinduraan	19. Pedring M. Sinduraan	18. Rodolfo D. Segueda	17. Gedeon G. Panganiban	CY 2021 Individual Family Benefiaries/ Contractors under People's Organization	
			Bamboo			Other Fruit Trees	Indigenous Trees					Bamboo						n	Commodity	
Taywanak	Buho	Bolo		Rambutan	Lanzones		Narra		Bolo	Bayog	Kawayang Tinik								Species	
								23.00				30.00	53.00						Area under Contract (hectares)	
0.34	0.36	5.30	6.00	6.00	8.00	14.00	3.00	23.00	12.00	3.00	15.00	30.00	53.00						Actual Area Planted (hectares)	
								23.00				30.00	53.00						Area Effectively Maintained	
70	74	1,080	1,224	3,000	4,000	7,000	1,875	10,099	2,448	612	3,060	6,120	16,219						Target	N
70	74	1,080	1,224	3,000	4,000	7,000	1,875	10,099	2,448	612	3,060	6,120	16,219						Planted	Number of Seedlings
60	59	1,001	1,120	2,537	3,567	6,104	1,676	8,900	2,198	536	2,497	5,231	14,131						Surviving	8
													87.13%						Suvival Rate (%)	
																			Remarks	

AMOR D. ASI
Forester III/Chief, CDS

For the PENR Officer.

ALMA E. GIBE
DMO V/Chief, TSD
In-charge, Office of the PENRO

## ENHANCED NATIONAL GREENING PROGRAM MIMAROPA REGION CY 2022 ESTABLISHED PLAYATIONS FINANCIAL ACCOMPLISHMENTS as of <u>October 24, 2022</u>

-				Caregory		Name of LOA holder Partner/	Area in			1	_							
Province	Municipality	Barangay	Sitio	Beach/NGP)	NGP Site Code	Contractor)	hectare	MOA/LOA No.	Allotment	Contract Cost	Obligated	1st Payment	2nd Payment	Total Disbursed	(O/A)	(D/O)	(D/A)	Remarks
							740.00		3,700,000.00	3,700,000.00	3,700,000.00	1,665,000.00		1,665,000.00	100.00%	45.00%	45.00%	
						YEAR 2 (2021 Sites)	740.00		3,700,000.00	3,700,000.00	3,700,000.00	1,665,000.00		1,665,000.00	100.00%	45.00%	45.00%	
						CO-Based Fund	140.00		700,000.00	700,000.00								
CENRO ROXAS							370.00		1,850,000.00	1,850,000.00	1,850,000.00	832,500.00		832,500.00	100.00%	45.00%	45.00%	
RO - Based Fund (Regular NGP Target)	Regular NG	P Target)					300.00		1,500,000.00	1,500,000.00								
CO - Based Fund (Bamboo Plantation)	Bamboo Plar	ntation)					70.00		350,000.00	350,000.00								
1 Oriental Mindoro	Mansalay	Balugo		NGP	)10; 21-175212-0322 320-0009; 21-	Samahan ng Magsasaka sa Kabundukan ng Balugo rep. by Charlie G. Alejo, Jr.	32.00	2022-MIMAROPA REGION- ORMIN-CENRO ROXAS- 0001	160,000.00	160,000.00	160,000.00	72,000.00		72,000.00	100.00%	45.00%	45.00%	
CO - Based Fund (Bamboo Plantation)	nd (Bamboo I	Plantation)			175212-0323-0006		32.00		160,000.00	160,000.00								
2 Oriental E	Bulalacao	Cabugao	E C	NGP	21-175212-0267-0004; 21-175212-0261 Samahan ng Magsasaka sa 0003; 21-175212-0263-0004; 21- Cabugao (SMSC) rep. by	Samahan ng Magsasaka sa Cabugao (SMSC) rep. by	69.00	2022-MIMAROPA REGION- ORMIN-CENRO ROXAS-	345,000.00	345,000.00	345,000.00	155,250.00		155,250.00	100.00%	45.00%	45.00%	
CO B. J.F. J. D.					0006; 21-175212-0268-0010; 21-		2		102.000.00	105 000 00							1	
					0005; 21-175212-0266-0010; 21-												-	
					1/3212-0204-0007													
3 Oriental E	Bulalacao	San Isidro	Lidong	NGP	/5212-0304-0010; 21-175212-0306 , 21-175212-0305-0010; 21- 12-0307-0010; 21-175212-0303-	Samahan sa Lidong para sa Pagpapauniad ng Kabundukan o Kapit-bisig (SLPKK) rep. by Noe G. Patnon	50.00	2022-MIMAROPA REGION- ORMIN-CENRO ROXAS- 0003	250,000.00	250,000.00	250,000.00	112,500.00		112,500.00	100.00%	45.00%	45.00%	
RO - Based Fund (Regular NGP Target)	nd (Regular N	VGP Target)			-0010		50.00		250,000.00	250,000.00								
4 Oriental E	Bulalacao	San Isidro		NGP	99	Samahan ng Magsasaka sa San Isidro (SMSI) rep. by Nida C. Sonio	95.00	2022-MIMAROPA REGION- ORMIN-CENRO ROXAS- 0004	475,000.00	475,000.00	475,000.00	213,750.00		213,750.00	100.00%	45,00%	45.00%	
CO - Based Fund (Bamboo Plantation)	nd (Bamboo I	Plantation)		1	0005; 21-175212-0317-0002; 21-		17.00		85,000.00	85,000.00								
RO - Based Fund (Regular NGP Target)	nd (Regular N	NGP Target)			0002; 21-175212-0308-0004; 21- 175212-0315-0005		78.00		390,000.00	390,000.00								
5 Oriental E	Bulalacao	Milagrosa	Alimango	NGP	21-175212-0282-0004; 21-175212-0274- 0004; 21-175212-0279-0007; 21- 175212-0278-0002; 21-175212-0280- 0003; 21-175212-0270-0005; 21- 175212-0276-0006; 21-175212-0271- 0008; 21-175212-0273-0005; 21-	Alimango Farmers and Fisherfolks Association (AFFA) rep. by Jay R P. Amancio	54.00	2022-MIMAROPA REGION- ORMIN-CENRO ROXAS- 0005	270,000.00	270,000.00	270,000.00	121,500.00		121,500.00	100.00%	45,00%	45.00%	
RO - Based Fund (Regular NGP Target)	nd (Regular N	VGP Target)			175212-0272-0005; 21-175212-0275- 0002; 21-175212-0277-0003		54.00		270,000.00	270,000.00								

No. w 2 6 CO - Based Fund (Bamboo Plantation) RO - Based Fund (Regular NGP Target) ENRO SOCORRO RO - Based Fund (Regular NGP Target) RO - Based Fund (Regular NGP Target) CO - Based Fund (Bamboo Plantation) Oriental Mindoro RO - Based Fund (Regular NGP Target) Oriental Mindoro CO - Based Fund (Bamboo Plantation) Oriental Mindoro CO - Based Fund (Bamboo Plantation) RO - Based Fund (Regular NGP Target) Oriental Mindoro Oriental Mindoro Province Puerto Galera Puerto Galera Puerto Galera Municipality Bulalacao Naujan Location of Site Milagrosa Villaflor Tabinay Tabinay Barangay Paitan Bating Sitio Category (Mangrove/ Beach/NGP) NGP NGP NGP NGP NGP 21-175214-0361-0010; 21-175214-0359 Tungo sa Kaunlaran (SMITK) 0010; 21-175214-0360-0010; 21-21-175214-0324-0002; 21-175214-0325 Katutubo Tungo sa Pag-unlad 0004; 21-175214-0326-0004 (BMKTP) rep. by Reynaldo 0002; 21-175212-0285-0002; 21-175212-0287-0004; 21-175212-0297-0002; 21-175212-0292-0008; 21-0010; 21-175214-0329-0008; 21-0010; 21-175214-0331-0010; 21-0008; 21-175214-0338-0010; 21-0010; 21-175214-0354-0010; 21-0010; 21-175214-0348-0010; 21-0010; 21-175214-0356-0010; 21-21-175214-0357-0010; 21-175214-0358-0002; 21-175212-0281-0004; 21-175212-0295-0005; 21-175212-0284-0004 175214-0343-0010; 21-175214-0330-0010; 21-175214-0333-0010; 21-175214-0336-0010; 21-175214-0332-0010; 21-175214-0342-0010; 21-175214-0337-0010; 21-175214-0340-21-175214-0339-0010; 21-175214-0344 175214-0351-0010; 21-175214-0353-175214-0350-0010; 21-175214-0352-175214-0355-0010; 21-175214-0349-175212-0289-0002; 21-175212-0294-0006; 21-175212-0296-0002; 21-175212-0288-0004; 21-175212-0293-0010; 21-175212-0291-0006; 21-175212-0298-0002; 21-175212-0290-21-175212-0283-0005; 21-175212-0286 175214-0345-0010; 21-175214-0346-0010; 21-175214-0341-0010; 21-175214-0334-0010; 21-175214-0327-175214-0347-0007; 21-175214-0335-175214-0364-0006; 21-175214-0362-0007; 21-175214-0363-0010 NGP Site Code Samahang Iraya sa Suyong Association (SISA) rep. by Rocky Linumbay Mary Ann R. Santiago Association (BFFA) rep. by Mindoro rep. by Maning Samahang Mangyan Iraya Puerto Galera, Oriental Kasaiyan Guraan Mangyan ng **Bating Farmers and Fisherfolks** Name of LOA holder Partner/ Contractor) 300.00 Area in hectare 370.00 23.00 30.00 53.00 197.00 197.00 80.00 30.00 110.00 70.00 10.00 70.00 70.00 ORMIN-CENRO SOCORRO-0010 ORMIN-CENRO SOCORRO-2022-MIMAROPA REGION-ORMIN-CENRO SOCORRO-ORMIN-CENRO SOCORRO-2022-MIMAROPA REGION-2022-MIMAROPA REGION-2022-MIMAROPA REGION-ORMIN-CENRO ROXAS-2022-MIMAROPA REGION-MOA/LOA No. 0009 0007 985,000.00 1,500,000.00 1,850,000.00 350,000.00 550,000.00 150,000.00 265,000.00 985,000.00 400,000.00 350,000.00 115,000.00 150,000.00 50,000.00 50,000.00 350,000.00 Allotment 1,500,000.00 1,850,000.00 115,000.00 985,000.00 350,000.00 Contract Cost 985,000.00 350,000.00 150,000.00 265,000.00 400,000.00 150,000.00 550,000.00 350,000.00 50,000.00 50,000.00 985,000.00 1,850,000.00 350,000.00 265,000.00 550,000.00 50,000.00 Obligated 443,250.00 157,500.00 247,500.00 832,500.00 1st Payment 119,250.00 22,500.00 2nd Payment **Total Disbursed** 443,250.00 247,500.00 832,500.00 157,500.00 119,250.00 22,500.00 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% (0/A) 45.00% 45.00% 45.00% 45.00% 45.00% 45.00% %BUR (D/O) 45.00% 45.00% 45.00% 45.00% 45.00% 45.00% (D/A) Remarks

Forester II/Provil NGP Coordinator a Prepared by:

AMOR D. ASI

Reviewed by:

my to

Forester III/Chief, CDS Page 2 of 2

In-charge, Office of the PENRO DMO V/Chief, TSD ALMA E. GIBE For the PENR Officer