



Republic of the Philippines
Department of Environment and Natural Resources
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE
MIMAROPA Region

SEP 15 2022

MEMORANDUM

FOR : The Regional Executive Director
1515 L&S Bldg., Roxas Blvd.,
Ermita, Manila

FROM : The OIC, PENR Officer

SUBJECT : MONTHLY MONITORING REPORT ON PLANTATION SITES
OF THE NATIONAL GREENING PROGRAM FOR THE
MONTH OF JULY 2022



Respectfully forwarded is the undated memorandum of CENRO Sablayan relative to the monitoring report of CENR Officer For. Anastacio A. Santos, MPA to four (4) eNGP sites within their area of jurisdiction for the month of July.

Attached herewith is the geo-tagged photos taken during the monitoring and database of sites visited.

For information and record.

For: 
ERNESTO E. TAÑADA
05/16/2022



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
Ermita, Manila

THRU : The OIC, PENR Officer
Mamburao, Occidental Mindoro

FROM : The CENR Officer

SUBJECT : MONTHLY MONITORING REPORT ON THE
PLANTATION SITES OF THE NATIONAL GREENING
PROGRAM FOR THE MONTH OF JULY 2022

RECORDED
Date: 8-24-22
By: [Signature]




Please be informed that the undersigned together with the assigned Forest Extension Officers conducted monitoring on the plantation sites of the National Greening Program on July 26, 2022 within the jurisdiction of CENRO Sablayan, Occidental Mindoro, to wit:

Name of Family/ Household Head	Year Established	Area Contracted	Area Planted	Species Planted
1. Marife C. Abelada	CY 2021	2 has	2 has	Fruit Trees (cashew)
2. Noue C. Carculan	CY 2021	2 has	2 has	Fruit Trees (cashew)
3. Orlando C. Carculan	CY 2021	2 has	2 has	Fruit Trees (cashew)
4. Romy S. Cabato	CY 2021	3 has	3 has	Indigenous Trees (Narra)

Attached are the geotagged photos and database of the NGP sites visited.

For information and record.

For. ANASTACIO A. SANTOS, MPA




National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph

DATABASE FOR SITES VISITED BY FIELD OFFICIALS

NO.	Region	Name of official	Designation	Office	Sites Monitored											Remarks
					Unique Code	Location	Name of partner Org. and Representative/families	No. of Members	Target area (Ha)	Area planted (Ha)	Commodity	No. Of Seedlings Planted	Survival Rate %	CSD Contract Amount	Amount paid	
JULY 2022																
1	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	21-175109-0051-0002	So. Lipawin, Cabacao, Abra de Ilog, Occidental Mindoro	Marife C. Abeleda	No. Available Data	2	2	Fruit Trees (Cashew)	1, 000	76.00%	₱52, 000.00	₱62, 000.00	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022
2	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	21-175109-0045-0002	So. Lipawin, Cabacao, Abra de Ilog, Occidental Mindoro	Noue C. Carculan	No. Available Data	2	2	Fruit Trees (Cashew)	1, 000	78.00%	₱52, 000.00	₱62, 000.00	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022
3	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	21-175109-0041-0002	So. Lipawin, Cabacao, Abra de Ilog, Occidental Mindoro	Orlando C. Carculan	No. Available Data	2	2	Fruit Trees (Cashew)	1, 000	80.00%	₱52, 000.00	₱62, 000.00	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022
4	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	21-175109-0032-0003	So. Lipawin, Cabacao, Abra de Ilog, Occidental Mindoro	Romy S. Cabato	No. Available Data	3	3	Indigenous (Narra)	1, 875	80.85%	₱48, 000.00	₱63, 000.00	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022

Prepared by:



JACINTO O. CALINGAY JR.
 Forester I/ENGP Coordinator

Attested by:



FOR ANASTACIO A. SANTOS, MPA
 CENR Officer

NATIONAL GREENING PROGRAM


Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Baldo M. Mulawin	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 21-175109-0045-0002

So. Lipawin, Brgy. Cabacao, Abra de Ilog Occidental Mindoro

Date CSD Contract Issued	:	CY 2021
Name of CSD Contractor/Organization	:	N/A
Name of Representative	:	Noue C. Carculan
Position of Representative	:	Family Partner
Number of Member	:	No Data Available
Area for Development	:	2 has
Area Planted	:	2 has
Commodity/Species Planted	:	Fruit Trees (Cashew)
No. of Seedlings Procured/produced	:	1, 000
No. of Seedlings Planted	:	1, 000
Survival Rate	:	78.00%
CSD Contract Amount	:	52, 000.00
Total amount paid	:	62, 000.00
Remarks	:	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022

NATIONAL GREENING PROGRAM

Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Baldo M. Mulawin	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 21-175109-0051-0002

So. Lipawin, Brgy. Cabacao, Abra de Ilog Occidental Mindoro

Date CSD Contract Issued	:	CY 2021
Name of CSD Contractor/Organization	:	N/A
Name of Representative	:	Marife C. Abeleda
Position of Representative	:	Family Partner
Number of Member	:	No Data Available
Area for Development	:	2 has
Area Planted	:	2 has
Commodity/Species Planted	:	Fruit Trees (Cashew)
No. of Seedlings Procured/produced	:	1, 000
No. of Seedlings Planted	:	1, 000
Survival Rate	:	76.00%
CSD Contract Amount	:	52, 000.00
Total amount paid	:	62, 000.00
Remarks	:	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Baldo M. Mulawin	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 21-175109-0041-0002

So. Lipawin, Brgy. Cabacao, Abra de Ilog Occidental Mindoro



Date CSD Contract Issued	:	CY 2021
Name of CSD Contractor/Organization	:	N/A
Name of Representative	:	Orlando C. Carculan
Position of Representative	:	N/A
Number of Member	:	No Data Available
Area for Development	:	2 hectares
Area Planted	:	2 hectares
Commodity/Species Planted	:	Fruit Trees (Cashew)
No. of Seedlings Procured/produced	:	1, 000
No. of Seedlings Planted	:	1, 000
Survival Rate	:	80%
CSD Contract Amount	:	52, 000.00
Total amount paid	:	62, 000.00
Remarks	:	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022

NATIONAL GREENING PROGRAM

Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Baldo M. Mulawin	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 21-175109-0032-0003

So. Lipawin, Brgy. Cabacao, Abra de Ilog Occidental Mindoro

Date CSD Contract Issued	:	CY 2021
Name of CSD Contractor/Organization	:	N/A
Name of Representative	:	Romy S. Cabato
Position of Representative	:	Family Partner
Number of Member	:	No Data Available
Area for Development	:	3 hectares
Area Planted	:	3 hectares
Commodity/Species Planted	:	Indigenous Tree (Narra)
No. of Seedlings Procured/produced	:	1, 875
No. of Seedlings Planted	:	1, 875
Survival Rate	:	80.85%
CSD Contract Amount	:	48, 000.00
Total amount paid	:	63, 000.00
Remarks	:	Survival rate is based on the CENRO IAC Team conducted last July 23-24, 2022