



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

DENR MIMAROPA RECORDS SECTION	
RECEIVED	
04 OCT 2022	
☒ INCOMING	☐ OUTGOING
BY: _____	DATE NO. _____

September 21, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services

FROM : The Provincial Environment And
Natural Resources Officer

SUBJECT : SUBMISSION OF MONTHLY REPORT ON THE PLANTATION
OF THE NATIONAL GREENING PROGRAM VISITED BY THE
DENR FIELD OFFICIALS FOR THE JULY CY 2022

Respectfully forwarded is the Memorandum of CENRO Brooke's Point, Palawan dated August 22, 2022 re: above cited subject.

Please be informed that CENRO Conrado M. Corpuz together with CENRO Personnel conducted site visit on the three (3) National Greening Program (NGP) plantations located in Barangays Taratak, Igang-Igang, Iwahig, Bataraza, Palawan and two (2) NGP sites visited at Barangays Mainit, Pangobilian, Brooke's Point, Palawan for the month of July.

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By: 
Date: 23 SEP 2022 CN 22-2477



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

September 21, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services

FROM : The Provincial Environment And
Natural Resources Officer

SUBJECT : SUBMISSION OF MONTHLY REPORT ON THE PLANTATION
OF THE NATIONAL GREENING PROGRAM VISITED BY THE
DENR FIELD OFFICIALS FOR THE JULY CY 2022

Respectfully forwarded is the Memorandum of CENRO Brooke's Point, Palawan dated August 22, 2022 re: above cited subject.

Please be informed that CENRO Conrado M. Corpuz together with CENRO Personnel conducted site visit on the three (3) National Greening Program (NGP) plantations located in Barangays Taratak, Igang-Igang, Iwahig, Bataraza, Palawan and two (2) NGP sites visited at Baranagays Mainit, Pangobilian, Brooke's Point, Palawan for the month of July.

For information and record.

FELIZARDO B. CAYATOC



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Brooke's Point, Palawan



August 22, 2022


MEMORANDUM

FOR : The Regional Executive Director
DENR – MIMAROPA Region
1515 Roxas Blvd., Ermita, Manila

THRU : The Provincial Environment and
Natural Resources Officer
Puerto Princesa City, Palawan

FROM : The Community Environment and
Natural Resources Officer


SUBJECT : SUBMISSION OF MONTHLY REPORT ON THE PLANTATION SITES
OF THE NATIONAL GREENING PROGRAM VISITED BY THE DENR
FIELD OFFICIALS FOR THE MONTH OF JULY 2022.



This is in compliance with the Memorandum from the Undersecretary for Policy and Planning dated October 25, 2018, with instruction to conduct regular monitoring of NGP Sites particularly to ensure that measures are taken to improve the implementation of the Enhanced National Greening Program.


In this regard attached herewith is the consolidated monthly monitoring report of NGP Sites monitored/visited for the month of July 2022.

For information and record



CONRADO M. CORPUZ

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Conrado M. Corpuz	
NGP Focal Person	:	Arnil D. Junia	
Extension Officer	:	Enrico Aurino, III	

Picture of the area with the Monitoring Official



From left to Right: CENRO Mr. Sattan, CENRO Conrado Corpuz, Forest Ranger Jefferson Tajon and FPO Saripon Diacudin during the site visit at 2017 NGP site at Bgy. Taratak, Bataraza, Palawan

COMPREHENSIVE SITE DEVELOPMENT
Site Code: 17-175306-0225-0020
Bgy. Taratak,Bataraza, Palawan

Date of CSD Contract Issued	:	2017
Name of CSD Contractor/Organization	:	Samahan Sa Pamamahala ng Katunggan ng Bagy. Taratak Inc.
Name of Representative	:	Edwin M. Haji Sali
Position of Representative	:	PO President
Number of Members	:	N/A
Area for Development	:	30 ha
Area Planted	:	21.2168 ha (this parcel)
Commodity/Species Planted	:	Tangal, Tabigi, Bagos, Bakauan, Nipa
No. of Seedling Produced	:	75,021
No. of Seedling Planted	:	50,188 (this parcel)
Survival Rate	:	48.3% (Regional Validation)
CSD Contracted amount	:	825,000.00
Total Amount paid	:	825,000.00
Remarks	:	

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Conrado M. Corpuz	
NGP Focal Person	:	Arnil D. Junia	
Extension Officer	:	Christopher Buenafe	

Picture of the area with the Monitoring Officials



From left to Right: Mr. Kevin Monera, Forest Technician I Reynaldo Palisoc, CENRO Conrado M. Corpuz, Mr. Mark Abdurhaman, Mr. Nelto Karing and Mr. Maizal Madtaib during the site visit of the 2013 NGP site at Bgy. Igang-Igang, Bataraza, Palawan

COMPREHENSIVE SITE DEVELOPMENT
Site Code: 13-175306-0143-0027
Bgy. Igang-Igang, Bataraza, Palawan

Date of CSD Contract Issued	:	2013
Name of CSD Contractor/Organization	:	BMBCBFMIUFPCI
Name of Representative	:	Rudy C. Selga
Position of Representative	:	PO President
Number of Members	:	N/A
Area for Development	:	50 ha
Area Planted	:	27.3285 ha (this parcel)
Commodity/Species Planted	:	Bakauan Lalake
No. of Seedling Produced	:	25,000
No. of Seedling Planted	:	13,664 (this parcel)
Survival Rate	:	85% (Regional Validation)
CSD Contracted amount	:	652,500.00
Total Amount paid	:	652,500.00
Remarks	:	

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, CESO IV	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Conrado M. Corpuz	
NGP Focal Person	:	Arnil D. Junia	
Extension Officer	:	Enrico Aurino, III	

Picture of the area with the Monitoring Officials



From left to Right : Forest Technician I Reynaldo Palisoc, Mr. mark Abdurhaman, Mr. Nelto Karing, CENRo Conrado M. Corpuz and Mr. Maizal Madtaib during the site visit of the 2015 NGP site at Brgy. Iwahig, Bataraza Point, Palawan

COMPREHENSIVE SITE DEVELOPMENT
Site Code: 15-175306-0429-0023
Bgy. Iwahig, Bataraza, Palawan

Date of CSD Contract Issued	:	2015
Name of CSD Contractor/Organization	:	SAPATRIPAL-SPPB
Name of Representative	:	Bernas L. Licos
Position of Representative	:	PO President
Number of Members	:	N/A
Area for Development	:	300 ha
Area Planted	:	23.281 ha (this parcel)
Commodity/Species Planted	:	Bakauan Babae
No. of Seedling Produced	:	750,000
No. of Seedling Planted	:	58 200 (this parcel)
Survival Rate	:	0.34% (Regional Validation)
CSD Contracted amount	:	5,760,000.00
Total Amount paid	:	5,760,000.00
Remarks	:	

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, CESO IV	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Conrado M. Corpuz	
NGP Focal Person	:	Arnil D. Junia	
Extension Officer	:	Enrico Aurino, III	

Picture of the area with the Monitoring Officials



From left to Right: CENRO Conrado M. Corpuz, Mr. Fermin Amar and Forest Ranger Rostum Cacatian during the site visit at 2017 NGP site at Bgy. Mainit, Brooke’s Point, Palawan


COMPREHENSIVE SITE DEVELOPMENT

Site Code: 17-175306-0233-0099

Bgy. Mainit, Brooke’s Point, Palawan

Date of CSD Contract Issued	:	2017
Name of CSD Contractor/Organization	:	Samahan ng Palawanong Kenuy sa Barangay Mainit
Name of Representative	:	Rolly A. Maludin
Position of Representative	:	PO President
Number of Members	:	N/A
Area for Development	:	99 ha
Area Planted	:	102.6786 ha
Commodity/Species Planted	:	Narra, Ipil, Gmelina, Dipanga, Mahogany, Bagtik, Bubog, Kasoy, Langka, Avocado, Marang, Lanzones, Rambutan, Bamboo, Kasoy, Langka, Avocado, Marang, Lanzones, Rambutan, Santol, Calamansi, Cacao
No. of Seedling Produced	:	92,611
No. of Seedling Planted	:	89,222
Survival Rate	:	55.87% (Regional Validation)
CSD Contracted amount	:	2,990,242.00
Total Amount paid	:	2,990,242.00
Remarks	:	

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Conrado M. Corpuz	
NGP Focal Person	:	Arnil D. Junia	
Extension Officer	:	Christopher Buenafe	

Picture of the area with the Monitoring Officials



From left to Right: CENRO Conrado M. Corpuz and Mr. Fermin Amar during the site visit of the 2017 NGP site at Bgy. Pangobilian, Brooke’s Point, Palawan


COMPREHENSIVE SITE DEVELOPMENT
Site Code: 17-175306-0237-0086
Bgy. Pangobilian, Brooke’s Point, Palawan

Date of CSD Contract Issued	:	2017
Name of CSD Contractor/Organization	:	Samahan ng Nagkakaisang Tribu ng Palaw'an s Mate, Pangobilian
Name of Representative	:	Tessie M. Badua
Position of Representative	:	PO President
Number of Members	:	N/A
Area for Development	:	86 ha
Area Planted	:	86.9071 ha
Commodity/Species Planted	:	Amugis, Ipil, Narra, Dipanga, Palawan Cherry, Mahogany, Gmelina, Santol, Avocado, Suha, Lansones, Rambutan, Cashew, Kamansi, Marang, Abio, Guyabano, Lumboy
No. of Seedling Produced	:	83,388
No. of Seedling Planted	:	79,132
Survival Rate	:	32.67% (Regional Validation)
CSD Contracted amount	:	2,589,049.00
Total Amount paid	:	2,589,049.00
Remarks	:	

Database for Site Visited by Field Officials

Region	Name of Official	Designation	Office	Date Visited	Sites Monitored										Amount Paid	Remarks
					Unique Code	Location	Name of Peoples Organization	Name of Representative	No. of Members	Target Area	Area Planted	Commodity	No. of Seedlings Planted	Survival Rate		
MIMAROPA	Conrado M. Corpuz	CENRO	CENRO BROOKE'S POINT	July 27, 2022	17-175306-0225-0020	Bgy. Taratak,Bataraza, Palawan	Samahan Sa Pamamahala ng Katugangan ng Bagy. Taratak Inc.	Edwin M. Haji Sali	N/A	30 ha	21,2168 ha (this parcel)	Mangrove	50,188 (this parcel)	48.3% (Regional Validation)	825,000.00	
	Enrico Aurino, III	Extension Officer														
MIMAROPA	Conrado M. Corpuz	CENRO	CENRO BROOKE'S POINT	July 29, 2022	13-175306-0143-0027	Bgy. Igang-Igang, Bataraza, Palawan	BMBCBFMIUFPCI	Rudy C. Selga	N/A	50 ha	27,3285 ha (this parcel)	Mangrove	13,664 (this parcel)	85% (Regional Validation)	652,500.00	
	Christopher Buenafe	Extension Officer														
MIMAROPA	Conrado M. Corpuz	CENRO	CENRO BROOKE'S POINT	July 29, 2022	15-175306-0429-0023	Bgy. Iwahig, Bataraza, Palawan	SAPATRIPAL-SPPB	Bernas L. Licos	N/A	300 ha	23,281 ha (this parcel)	Mangrove	23,281 ha (this parcel)	0.34% (Regional Validation)	5,760,000.00	
	Enrico Aurino, III	Extension Officer														
MIMAROPA	Conrado M. Corpuz	CENRO	CENRO BROOKE'S POINT	July 30, 2022	17-175306-0233-0099	Bgy. Mainit, Brooke's Point, Palawan	Samahan ng Palawanong Kenyusa Barangay Mainit	Rolly A. Maludin	N/A	99 ha	102,6786 ha	Agro-Forestry and Bamboo	89,222	55.87% (Regional Validation)	2,990,242.00	
	Enrico Aurino, III	Extension Officer														
MIMAROPA	Conrado M. Corpuz	CENRO	CENRO BROOKE'S POINT	July 30, 2022	17-175306-0237-0086	Bgy. Pangobilian, Brooke's Point, Palawan	Samahan ng Nagkakaisang Tribu ng Palawan's Mate, Pangobilian	Tessie M. Badua	N/A	86 ha	86,9071 ha	Agro-Forestry and Bamboo	79,132	32.67% (Regional Validation)	2,589,049.00	
	Christopher Buenafe	Extension Officer														

Prepared by:


KARLA B. S. OCAMPO
Forest Technician I

Check and verified by:


ARNEL D. JUNIA
Forester I/NGP Coordinator

Noted by:


CONRADO M. CORPUZ
CENRO