



SEP 23 2022

MEMORANDUM

TO : The Regional Executive Director
MIMAROPA Region
1515 L&S Bldg. Roxas Boulevard

ATTN : The ARD for Technical Services

FROM : The OIC, PENR Officer

SUBJECT : MONTHLY MONITORING REPORT ON THE PLANTATION
SITES OF THE NATIONAL GREENING PROGRAM FOR THE
MONTH OF AUGUST 2022 UNDER CENRO SABLAYAN,
OCCIDENTAL MINDORO JURISDICTION


Respectfully forwarded is the memorandum dated August 31, 2022 from CENRO Sablayan, Occidental Mindoro together with pertinent documents relative to the above mentioned subject.

Documents attached:

1. Tabulated database for sites visited by the field officials, and
2. Geotagged photos of five NGP sites.

For information and further instruction.

ERNESTO E. TANADA





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE

August 31, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
Ermita, Manila

THRU : The OIC, PENR Officer
Mamburao, Occidental Mindoro

FROM : The CENR Officer

SUBJECT : MONTHLY MONITORING REPORT ON THE
PLANTATION SITES OF THE NATIONAL GREENING
PROGRAM FOR THE MONTH OF AUGUST 2022


Please be informed that the undersigned together with the assigned Forest Extension Officer conducted monitoring on the plantation sites of the National Greening Program on August 31, 2022 within the jurisdiction of CENRO Sablayan, Occidental Mindoro, to wit:

Name of Family/ Household Head	Year Established	Area Contracted	Area Planted	Species Planted
1. Francisco Magsalin	CY 2014	120 has	120 has	Cacao, Calamansi, Cashew, Kakawate, Langka, Rubosta Coffee
2. Eddie Dapito/Gaudy Luna	CY 2018	50 has	50 has	Gmelina, Mahogany, Narra, Chesa, Guyabano, Rambutan, Jackfruit
3. Mayumi Casison	CY 2012	75 has	75 has	Cashew, Coffee, Gmelina, Langka, Mahogany, Rain Tree, Sampaloc
4. Libon Calumpit	CY 2015	140 has	140 has	Coffee, Gmelina, Mahogany
5. David Magan	CY 2015	140 has	140 has	Coffee, Gmelina, Mahogany


Attached are the geotagged photos and database of the NGP sites visited.

For information and record.


For. ANASTACIO A. SANTOS, MPA



National Road, Brgy. Sto. Niño, Sablayan, Occidental Mindoro
E-mail: cenrosablayan@denr.gov.ph




DATABASE FOR SITES VISITED BY FIELD OFFICIALS

NO.	Region	Name of official	Designation	Office	Sites Monitored											
					Unique Code	Location	Name of partner Org. and Representative/families	No. of Members	Target area (Ha)	Area planted (Ha)	Commodity	No. Of Seedlings Planted	Survival Rate %	CSD Contract Amount	Amount paid	Remarks
AUGUST 2022																
1	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	14-175109-0091-0121	Brgy. Batong Bulhay, Sablayan Occidental Mindoro	Yapang CBFM Represented by Francisco Magasin	No. Available Data	121	121	Fuelwood, Fruit Trees, High value crops	82,560	12.76%	no available data	no available data	Survival rate is based on the Regional Validation dated February 16-17, 2017
2	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	18-175109-0067-0050	Brgy. San Agustin, Sablayan Occidental Mindoro	So. Inali Tree Planters Association Inc. Represented by Eddie Dapito/Gandy Luna	No. Available Data	50	50	Forest Trees, Fruit Trees	48,750	no available data	₱1,073,550.00	no available data	Regional validation was only conducted last July 15-19, 2022.
3	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	12-175109-0081-0075	Brgy. San Agustin, Sablayan Occidental Mindoro	Inawa Panaynep Mangyan Association Inc. Represented by Mayumi Casison	No. Available Data	75	75	Timber, Fruit Trees	40,500	87.00%	₱805,020.00	no available data	survival rate is based on the Regional validation conducted last Jan 24- Feb 22, 2016
4	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	15-175109-0097-0140	Brgy. Pag-asa, Sablayan, Occidental Mindoro	Mansaigon Mangyan Association Inc. Represented by Lion Calumpit	No. Available Data	140	140	Timber	70,000	61.30%	₱1,960,000.00	no available data	Survival rate is based on the Regional Validation dated February 22-23, 2017
4	MIMAROPA	Anastacio A. Santos	CENR Officer	CENRO Sablayan	15-175109-0096-0140	Brgy. Pag-asa, Sablayan, Occidental Mindoro	Palsikayon Tree Planters Association Inc. Represented by David Magan	No. Available Data	140	140	Timber, High Value Crops	70,000	71.20%	₱1,960,000.01	no available data	Survival rate is based on the Regional Validation dated February 20-21, 2017

Prepared by:



JACINTO O. CATINGAY JR.
Forster I/ENGP Coordinator

Attested by:


FOR ANASTACIO A. SANTOS, MPA
CENR Officer

NATIONAL GREENING PROGRAM

Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Marlon A. Dela Peña	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 14-175109-0091-0121

Brgy. Batong Buhay, Sablayan Occidental Mindoro

Date CSD Contract Issued	:	CY 2014
Name of CSD Contractor/Organization	:	Yapang CBFM
Name of Representative	:	Francisco Magsalin
Position of Representative	:	PO Chairperson
Number of Member	:	No Data Available
Area for Development	:	121 has
Area Planted	:	121 has
Commodity/Species Planted	:	Fuelwood, Fruit Trees, High value crops (Cacao, Calamansi, Cashew, Kakawate, Langka, Rubosta Coffee)
No. of Seedlings Procured/produced	:	82, 560
No. of Seedlings Planted	:	82, 560
Survival Rate	:	12.76%
CSD Contract Amount	:	No available data
Total amount paid	:	No available data
Remarks	:	Survival rate is based on the Regional Validation dated February 16-17, 2017

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Marlon A. Dela Peña	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 18-175109-0067-0050

Brgy. San Agustin, Sablayan Occidental Mindoro

Date CSD Contract Issued	:	CY 2018
Name of CSD Contractor/Organization	:	So. Imali Tree Planters Association Inc.
Name of Representative	:	Eddie Dapito/Gaudy Luna
Position of Representative	:	PO Chairperson
Number of Member	:	No Data Available
Area for Development	:	50 has
Area Planted	:	50 has
Commodity/Species Planted	:	Forest Trees, Fruit Trees (Gmelina, Mahogany, Narra, Chesa, Guyabano, Rambutan, Jackfruit)
No. of Seedlings Procured/produced	:	48, 750
No. of Seedlings Planted	:	48, 750
Survival Rate	:	no available data
CSD Contract Amount	:	1, 073, 550.00
Total amount paid	:	no available data
Remarks	:	Regional validation was only conducted last July 15-19, 2022.

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Marlon A. Dela Peña	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 12-175109-0081-0075

Brgy. San Agustin, Sablayan Occidental Mindoro

Date CSD Contract Issued	:	CY 2012
Name of CSD Contractor/Organization	:	Inawa Panaynep Mangyan Association Inc.
Name of Representative	:	Mayumi Casison
Position of Representative	:	PO Chairperson
Number of Member	:	No Data Available
Area for Development	:	75 hectares
Area Planted	:	75 hectares
Commodity/Species Planted	:	Timber, Fruit Trees (Cashew, Coffee, Gmelina, Langka, Mahogany, Rain Tree, Sampaloc)
No. of Seedlings Procured/produced	:	40, 500
No. of Seedlings Planted	:	40, 500
Survival Rate	:	87.00%
CSD Contract Amount	:	805, 020.00
Total amount paid	:	No available data
Remarks	:	survival rate is based on the Regional validation conducted last Jan 24- Feb 22, 2016

NATIONAL GREENING PROGRAM


Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Marlon A. Dela Peña	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 15-175109-0097-0140

Brgy. Pag-asa, Sablayan, Occidental Mindoro

Date CSD Contract Issued	:	CY 2015
Name of CSD Contractor/Organization	:	Mansaigon Mangyan Association Inc.
Name of Representative	:	Libon Calumpit
Position of Representative	:	PO Chairperson
Number of Member	:	No Data Available
Area for Development	:	140 hectares
Area Planted	:	140 hectares
Commodity/Species Planted	:	Indigenous Tree (Narra)
No. of Seedlings Procured/produced	:	70, 000
No. of Seedlings Planted	:	70, 000
Survival Rate	:	61.30%
CSD Contract Amount	:	1, 960, 000.00
Total amount paid	:	No available data
Remarks	:	Survival rate is based on the Regional Validation dated February 22-23, 2017

This portion of the awarded NGP Site was transverse by DPWH Sablayan-Victoria Road project which was not reported and documented by the previous CENRO and NGP Coordinator. We preparing a more comprehensive report regarding this and the report will be submitted once field validation is completed.


NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

Position	:	Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio	
PENRO	:	Ernesto E. Tañada	
CENRO	:	Anastacio A. Santos	
NGP Focal Persons	:	Jacinto O. Calingay, Jr.	
Extension Officer	:	Marlon A. Dela Peña	

Photos taken before the monitoring



Photos during monitoring of DENR Officials



COMPREHENSIVE SITE DEVELOPMENT

Site Code: 15-175109-0096-0140

Brgy. Pag-asa, Sablayan, Occidental Mindoro

Date CSD Contract Issued	:	CY 2015
Name of CSD Contractor/Organization	:	Palsikayon Tree Planters Association Inc.
Name of Representative	:	David Magan
Position of Representative	:	PO Chairperson
Number of Member	:	No Data Available
Area for Development	:	140 hectares
Area Planted	:	140 hectares
Commodity/Species Planted	:	Timber, High Value Crops
No. of Seedlings Procured/produced	:	70, 000
No. of Seedlings Planted	:	70, 000
Survival Rate	:	71.20%
CSD Contract Amount	:	1, 960, 000.01
Total amount paid	:	No available data
Remarks	:	Survival rate is based on the Regional Validation dated February 20-21, 2017

This portion of the awarded NGP Site was transversed by DPWH Sablayan-Victoria Road project which was not reported and documented by the previous CENRO and NGP Coordinator. We preparing a more comprehensive report regarding this and the report will be submitted once field validation is completed.