

MEMORANDUM

FOR :

The Regional Executive Director

DENR MIMAROPA Region

FROM

The OIC, PENR Officer

Odiongan, Romblon

SUBJECT

REPORT ON THE STATUS OF ONE (1) TARGET FOREST

NURSERY ESTABLISHMENT WITHIN DENR- PENRO

ROMBLON FOR CY 2022

In line with one (1) target establishment for forest nursery based on the approved FY 2022 Physical and Financial Plan of DENR- PENRO Romblon, the NGP Unit has not yet established the said nursery with basic facilities for seedling production.

However, the following particulars in relation to the above target have relatively accomplished to wit:

- Identified the nursery site is located in Barangay Balogo, Calatrava, Romblon with an estimated area of about 1 hectare (see the attached lay-out map);
- Water source is accessible which very essential for the implementation of this activity;
- Acquisition of nursery tools (i.e. shovel, rake, piko, bolo knife, hand saw, hammer and claw bar) to be used for the operation of this activity have already procured; and
- Solar panel was already delivered as a temporary light source.

On the other hand, considering the 3rd quarter for CY 2022 has come to an end, this Office would like to reiterate our request regarding the technical bulletin for the establishment of forest nursery under memorandum dated July 28, 2022. This is to ensure that the implementation of this activity is in order and properly guided based on the required specifications.


For information and record.


ARNOLDO A. BLAZA, JR.

August 26, 2022

D OUTGOING

INCOMING







Republic of the Philippines
Department of Environment and natural Resources
[AROPA Region 705-20]

COS NGP File

July 28, 2022

MEMORANDUM

FOR

The Regional Executive Director

DENR MIMAROPA Region

FROM

The OIC, PENR Officer

Odiongan, Romblon

SUBJECT

REQUEST ON THE TECHNICAL BULLETIN FOR THE

ESTABLISHMENT OF FOREST NURSERY

In connection to the approved FY 2022 Physical and Financial Plan within the jurisdiction of PENRO Romblon and to support the production of seedlings in the province, the NGP has one (1) nursery facility to be established for the 1st quarter period this year. Unfortunately, this was already backlog of the PENRO, based on quarterly targets.

However, this Office, has already identified the nursery site to be established in Barangay Balogo, Calatrava, Romblon with an area of approximately 1 hectare. Nursery tools to be used for the operation of this activity have procured and some was already delivered.

Under Item IV- Letter C of the attached Memorandum from Undersecretary for Policy, Planning and International Affairs and Undersecretary for Field Operations and Environment both dated February 23, 2022 or the Guidelines for the Implementation and Reprogramming of the Targets and Budget of the Enhanced National Greening Program for FY 2022, a technical bulletin shall be issued for the specifications of nurseries.

In able to accomplish the above target and to ensure that the implementation of this activity is in order and in accordance to the required specifications, we hereby requesting the said bulletin as soonest possible time of third quarter of CY 2022, and for our guidance to further initiate the construction of nursery infrastructure and other facilities.

For information and consideration.

ARNOLDO A. BLAZA, JR.