



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph



September 09, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services

FROM : The Provincial Environment And
Natural Resources Officer


SUBJECT : SUBMISSION OF ACCOMPLISHMENT REPORT ON THE
IMPLEMENTATION OF 2ND YEAR MAINTENANCE AND
PROTECTION ACTIVITIES OF REGULAR ENGP AND CO-
BASED BAMBOO PLANTATION FOR THE MONTH OF AUGUST
2022 OF CENRO CORON, PALAWAN

Respectfully forwarded is the Memorandum of CENRO Coron, Palawan dated August 25, 2022 re: above cited subject.

Please be informed that the NGP Team led by NGP Coordinator Roy D. Pascual conducted re-planting, monitoring and patrolling, they also conducted planting activities within the graduated NGP sites participated by different sectors within the Municipality of Coron, Palawan. In line with this, they also conducted SMP and accomplished the 350 hectares target for eNGP CY 2023 target including Information Education Campaign (IEC).

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By: 
Date: 6 SEP 2022 CN 22-2408



DOCUMENT ACTION INFORMATION FORM

Doc. Ref. No.: **2022-7883**

Date and Time received:

09/01/2022 11:15:46 AM

From: **RODNEY G. VERIAN**

Document Type: **Memorandums**

CENRO CORON, PALAWAN

Subject: **2915 SUBMISSION OF ACCOMPLISHMENT REPORT ON THE 2ND YEAR MAINTENANCE AND PROTECTION ACTIVITIES OF REGULAR ENGP AND CO-BASED BAMBOO PLANTATION FOR THE MONTH OF AUGUST 2022 OF CENRO CORON, PALAWAN**

Attachment(s): **MEMO DATED 08-23-2022 AND PHOTO DOCS**

Earmarked As :

Date: 9/1	From: OIC	To: Chief - DIS
Action Recommended/Required: <input type="checkbox"/> For Action <input type="checkbox"/> For Approval <input type="checkbox"/> For Disbursement/ Payment <input type="checkbox"/> For Official Release <input type="checkbox"/> For Signature <input type="checkbox"/> For Review/ Recommendation <input type="checkbox"/> For Information, Record and File <input type="checkbox"/> For Indorsement to concerned Party(ies) <input type="checkbox"/> Return to Payee/Sender		Processing Time: <input type="checkbox"/> Urgent (w/in the day) <input type="checkbox"/> Priority (w/in 3 days) <input type="checkbox"/> Complex w/in 7 days w/in 20 days or shorter W/in ____ days or shorter
Other Instruction(s): For 9/1/22 2:34 pm		
Date: 9/2	From: ODS	To: En Argo / ENOP con
Action Recommended/Required: <input checked="" type="checkbox"/> For Action <input type="checkbox"/> For Approval <input type="checkbox"/> For Disbursement/ Payment <input type="checkbox"/> For Official Release <input type="checkbox"/> For Signature <input type="checkbox"/> For Review/ Recommendation <input type="checkbox"/> For Information, Record and File <input type="checkbox"/> For Indorsement to concerned Party(ies) <input type="checkbox"/> Return to Payee/Sender		Processing Time: <input checked="" type="checkbox"/> Urgent (w/in the day) <input type="checkbox"/> Priority (w/in 3 days) <input type="checkbox"/> Complex w/in 7 days w/in 20 days or shorter W/in ____ days or shorter
Other Instruction(s): For imp f indorsement M. / Max		
Date:	From:	To:
Action Recommended/Required: <input type="checkbox"/> For Action <input type="checkbox"/> For Approval <input type="checkbox"/> For Disbursement/ Payment <input type="checkbox"/> For Official Release <input type="checkbox"/> For Signature <input type="checkbox"/> For Review/ Recommendation <input type="checkbox"/> For Information, Record and File <input type="checkbox"/> For Indorsement to concerned Party(ies) <input type="checkbox"/> Return to Payee/Sender		Processing Time: <input type="checkbox"/> Urgent (w/in the day) <input type="checkbox"/> Priority (w/in 3 days) <input type="checkbox"/> Complex w/in 7 days w/in 20 days or shorter W/in ____ days or shorter
Other Instruction(s): Forward to RDO		
Date:	From:	To:
Action Recommended/Required: <input type="checkbox"/> For Action <input type="checkbox"/> For Approval <input type="checkbox"/> For Disbursement/ Payment <input type="checkbox"/> For Official Release <input type="checkbox"/> For Signature <input type="checkbox"/> For Review/ Recommendation <input type="checkbox"/> For Information, Record and File <input type="checkbox"/> For Indorsement to concerned Party(ies) <input type="checkbox"/> Return to Payee/Sender		Processing Time: <input type="checkbox"/> Urgent (w/in the day) <input type="checkbox"/> Priority (w/in 3 days) <input type="checkbox"/> Complex w/in 7 days w/in 20 days or shorter W/in ____ days or shorter
Other Instruction(s):		

Printed on 09/01/2022 11:20:48AM Received at: OFFICE OF THE PENRO Received by: ALMINE, ALYSSA



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Community Environment and Natural Resources Office
Coron, Palawan
Email add: cenrocoron@denr.gov.ph

August 25, 2022

MEMORANDUM


FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 L&S Bldg. Roxas Blvd.
Ermita, Manila

THRU : The PENR Officer
Sta. Monica, Puerto Princesa City

FROM : The OIC-Community Environment and
Natural Resources Officer

SUBJECT : SUBMISSION OF ACCOMPLISHMENT REPORT ON THE
IMPLEMENTATION OF 2ND YEAR MAINTENANCE AND
PROTECTION ACTIVITIES OF REGULAR ENGP AND CO-
BASED BAMBOO PLANTATIONS FOR THE MONTH OF
AUGUST 2022 OF CENRO CORON, PALAWAN

DENR PENRO
PALAWAN RECORDS
RECEIVED


BY: 
DATE: 09-01-2022 22-7883

NGP

RECEIVED

Date 9-2-2022

CN 9-2-6190

By 

PENRO PALAWAN

Respectfully forwarded is the detailed monthly report of ECOMS Roy D. Pascual for the month of August CY 2022.


Please be informed that this Office has supervised the conduct of re-planting, patrolling, and monitoring activities implemented by the eNGP family contractors for the eNGP Regular Target and Co-Bamboo Plantations.

In addition hereto, the Office target for the conduct of SMP for CY 2023 target that covers the 350 hectares has been accomplished including the Information and Education Campaign (IEC) to the stakeholders.

Other activities of NGP are by conducting tree planting activities within the graduated NGP sites participated by different sectors within the municipality of Coron, Palawan.

The herein report was submitted as part of the Office MOVs required by the Planning Office.

For your information and record.



Barangay Poblacion 5, Coron, Palawan


RODNEY G. VERIAN



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Community Environment and Natural Resources Office
Coron, Palawan
Email add: cenrocoron@denr.gov.ph


August 23, 2022

MEMORANDUM

FOR : The Community Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : ECOMS Roy D. Pascual
NGP Coordinator

SUBJECT : SUBMISSION OF ACCOMPLISHMENT REPORT ON THE
IMPLEMENTATION OF 2ND YEAR MAINTENANCE AND
PROTECTION ACTIVITIES OF REGULAR NGP AND CO-BASED
BAMBOO PLANTATION FOR THE MONTH OF AUGUST 2022 OF
CENRO-CORON, PALAWAN



Please be informed that for this month, this office regularly monitored the implementation of 2nd Year Maintenance and Protection activities of the established ENGP CY 2021 plantations and Co-Based Bamboo plantation within the municipality of Busuanga and Coron, Palawan.

Part of their maintenance and protection activity includes the monitoring, re-planting, and patrolling within the established plantations and likewise assisted by the Forestry Extension Officers.

Likewise, an assessment/ survey, mapping, and planning for the eNGP CY 2023 target has been conducted at Barangay Turda, and San Nicolas in Coron, Palawan including the Information and Education and Communication Campaign (IEC) to the stakeholders. To date, the installation of posts for the installation of bunkhouse for the nursery establishment target has already been installed including the posting of nursery signage in the area.

In addition, regular monitoring of graduated NGP sites was also implemented to monitor the growth and development of the established NGP plantations.


Other activities of NGP are hereunder illustrated to wit:

1. Assisted during the conduct of tree planting activity located at Barangay San Nicolas, Coron, Palawan on August 23 and 24, 2022 within the graduated NGP site established on CY 2011 and 2017.
2. Supervised during the conduct of nursery establishment to the People's Organization at Barangay Bintuan, Coron, Palawan.
3. Submission of Digital Image for Monitoring and Evaluation (DIME) for August 2022.
4. Supervised the turn-over of indigenous seedlings by Newington Builders at CENRO-Coron Nursery on August 23, 2022.
5. Conducted soil analysis on August 23, 2022, as per request of LGU-Coron on their rehabilitation project

The herein report was submitted as part of Office MOVs during the submission of the monthly report required by the planning office.

Attached hereto, are the taken geo-tagged pictures of the conducted activities.

For your information and record.


ROY D. PASCUAL



E NGP CY 2021 located at Coron and Busuanga, Palawan



Bamboo Plantation located at So. Mabentangen, Barangay 6, Coron, Palawan



Survey, Mapping and Planning located at Barangay San Nicolas, Coron, Palawan



Information, Education and Communication (IEC) Campaign located at Barangay San Nicolas, Coron, Palawan



Installation of Signage within Nursery Site located at Sitio Pali, Barangay 6, Coron, Palawan




Tree planting activity initiated by Bureau of Fire Protection Coron, Palawan



Tree planting activity initiated by PLDT (Fiber Home) within graduated NGP site CY 2011



Assisted in the Preparation of Nursery at Bintuan, Coron, Palawan



Turn over of seedlings by Newington Inc. to CENRO Coron



Collection of Soil Samples within the Rehabilitation Project of LGU Coron