



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

DENR-MIMAROPA REGIONAL OFFICE
RECEIVED
05 SEP 2022
INCOMING OUTGOING
DATE NO.

August 11, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila


FROM : The Provincial Environment And
Natural Resources Officer


SUBJECT : SUBMISSION OF REPORT ON THE CONDUCTED SITE VISITS FOR
THE MONTH OF JUNE 2022 OF CENRO CORON, PALAWAN

Respectfully submitted is the site visit report of the undersigned for the month of June 2022.

Please be informed that the undersigned and Forester Ferdinand D. Gatchalian together with the NGP staff of CENRO Coron conducted site visit on the five (5) graduated National Greening Program (NGP) sites located in Barangays San Nicolas and Guadalupe, Coron, Palawan.

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By 
Date 24 AUG 2022 CN 21-2157



July 26, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR-MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila

THRU : The PENR Officer
Sta. Monica, Puerto Princesa City

FROM : The OIC-CENR Officer

SUBJECT : SUBMISSION OF REPORT ON THE CONDUCTED SITE VISITS
FOR THE MONTH OF JUNE 2022 OF CENRO CORON,
PALAWAN

Respectfully submitted is the database report of the conducted on-site visits within the five (5) established NGP plantations located at Barangay Guadalupe and Barangay San Nicolas all in Coron, Palawan

Please be informed that PENRO Felizardo B. Cayatoc and Forester Gatchalian together with the NGP staff of this office conducted site visits within graduated NGP sites to wit:

Unique Code	Location	Year Established
1. 11-175309-0173-0023	So. Detenglan, San Nicolas	2011 (Timber)
2. 12-175309-0186-005	So. Sagasa, San Nicolas	2012 (Fruits))
3. 11-175309-0176-0012	So. Nyoy, San Nicolas	2011 (Timber)
4. 17-175309-0261-0073	So. Nyoy, San Nicolas	2017 (Agro-forestry)
5. 12-175309-0177-006	So. Tulawa, Guadalupe	2012 (Timber)


The geotagged photos are being taken to monitor the trend of growth and development of the survived planted seedlings in the area.

Attached are the five (5) templates of the NGP site visited/validated by field officials.

For information and record.

For and in the absence of the CENRO:




EDWIN I. CAC
SEMS/OIC, Asst. CENR Officer (DMO)
In-Charge, Office of the CENRO

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Dexter B. Edonga	




PENRO Felizardo B. Cayatoc and CDS Chief Ferdinand D. Gatchalian
COMPREHENSIVE SITE DEVELOPMENT (11-175309-0173-0023)
Sitio Detenglan, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	: January 2011
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 23 Hectares parcel of 214 hectares contract
Area Planted	: 23 Hectares parcel of 214 hectares contract
Commodity/Species Planted	: Mangium
No. of Seedling Produced	: 11,500
No. of Seedling Planted	: 11,500
Survival Rate	: 40% during the time of visit
CSD Contracted amount	: Php 2,938,370.00 for 214 hectares
Total Amount paid	: Php 2,938,370.00 for 214 hectares
Remarks	: Previously damaged by fire but replanted by PO and volunteers

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Rodney G. Verian	
NGP Focal Person	:	Roy D. Pascual	
Extension Officer	:	Marydel Llanillo	





PENRO Felizardo B. Cayatoc, NGP Coordinator Roy D. Pascual and CDS Chief Ferdinand D. Gatchalian

COMPREHENSIVE SITE DEVELOPMENT (12-175309-0186-0005)
Sitio Sagasa, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	:	January 2012
Name of CSD Contractor/Organization	:	CWBA-AMPC
Name of Representative	:	Consuelo T. Magallanes
Position of Representative	:	Chairperson
Number of Members	:	53
Area for Development	:	5 Hectares parcel of 123 hectares contract
Area Planted	:	5 Hectares parcel of 123 hectares contract
Commodity/Species Planted	:	Fruits/Cashew
No. of Seedling Produced	:	2,500
No. of Seedling Planted	:	2,500
Survival Rate	:	86% during the time of visit
CSD Contracted amount	:	Php 1,848,875.00 for 123 hectares
Total Amount paid	:	Php 1,848,875.00 for 123 hectares
Remarks	:	Within CBFM area

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Rodney G. Verian	
NGP Focal Person	:	Roy D. Pascual	
Extension Officer	:	Dexter Edonga	






PENRO Felizardo B. Cayatoc and CDS Chief Ferdinand D. Gatchalian

COMPREHENSIVE SITE DEVELOPMENT (11-175309-0176-0012)
Sitio Nyoy, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	:	January 2011
Name of CSD Contractor/Organization	:	CWBA-AMPC
Name of Representative	:	Consuelo T. Magallanes
Position of Representative	:	Chairperson
Number of Members	:	53
Area for Development	:	12 Hectares parcel of 214 hectares contract
Area Planted	:	12 Hectares parcel of 214 hectares contract
Commodity/Species Planted	:	Timber/Mangium
No. of Seedling Produced	:	6,000
No. of Seedling Planted	:	6,000
Survival Rate	:	46% during the time of visit
CSD Contracted amount	:	Php 2,838,370.00 for 214 hectares
Total Amount paid	:	Php 2,938,370.00 for 214 hectares
Remarks	:	Previously damaged by fire but replant by the volunteers

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Marydel Llanillo	



PENRO Felizardo B. Cayatoc and CDS Chief Ferdinand D. Gatchalian

COMPREHENSIVE SITE DEVELOPMENT (17-175309-0261-0073)
Sitio Nyoy, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	: January 2017
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 73 Hectares
Area Planted	: 73 Hectares
Commodity/Species Planted	: Agforestry/ Mangium, cashew and kakawati
No. of Seedling Produced	: 77,785
No. of Seedling Planted	: 77,785
Survival Rate	: 68.08% during the time of visit
CSD Contracted amount	: Php 2,048,945.00
Total Amount paid	: Php 1,844,050.5
Remarks	: Previously damaged by fire but replant by the PO contractor

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Marydel Llanillo	



PENRO Felizardo B. Cayatoc and CDS Chief Ferdinand D. Gatchalian

COMPREHENSIVE SITE DEVELOPMENT (12-175309-0177-0006)
Sitio Tulawa, Brgy. Guadalupe, Coron, Palawan

Date of CSD Contract Issued	: January 2012
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 6 Hectares parcel of 320 hectares contract
Area Planted	: 6 Hectares parcel of 320 hectares contract
Commodity/Species Planted	: Timber/Mangium
No. of Seedling Produced	: 3,000
No. of Seedling Planted	: 3,000
Survival Rate	: 61% during the time of visit
CSD Contracted amount	: Php 4,174,000.00 contract of 320 hectares
Total Amount paid	: Php 4,174,000.00 contract of 320 hectares
Remarks	: Previously damaged by fire but replant by the PO contractor and volunteers


Database for Site Visited by Field Officials

Region	Name of Official	Designation	Office	Date Visited	Sites Monitored												REMARKS
					Unique Code	Location	Name of Peoples Organization	Name of Representative	No. of Members	Target Area	Area Planted	Commodity	No. of Seedlings Planted	Survival Rate	CSD Amount Contract	Amount Paid	
MIMAROPA	Felizardo B. Cayatoc	PENR Officer	PENRO	June 30, 2022	11-175309-0173-0023	So. Detenglan, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	23	23	Timber	11,500	40%	2,938,370.00	2,938,370.00	Parcel for 214 hectares
MIMAROPA	Felizardo B. Cayatoc	PENR Officer	PENRO	June 30, 2022	12-175309-0186-0005	So. Sagasa, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	5	5	Fruits	2,500	86%	1,848,875.00	1,848,876.00	Parcel for 123 hectares
MIMAROPA	Felizardo B. Cayatoc	PENR Officer	PENRO	June 30, 2022	11-175309-0176-0012	So. Nyoy, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	12	12	Timber	6,000	46%	2,938,370.00	2,938,370.00	Parcel for 214 hectares
MIMAROPA	Felizardo B. Cayatoc	PENR Officer	PENRO	June 30, 2022	17-175309-0261-0073	So. Nyoy, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	73	73	Agroforestry	77,785	68%	2,048,945.00	1,844,050.50	Damaged by fire but replant by PO
MIMAROPA	Felizardo B. Cayatoc	PENR Officer	PENRO	June 30, 2022	12-175309-0177-0006	So. Tulawa, Brgy. Guadalupe, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	6	6	Timber	3,000	61%	4,174,000.00	4,174,000.00	Parcel of 320 hectares

Prepared by:


ROY D. PASCUAL
 ECOMS I/NGP Coordinator

Checked and Verified by:


RODNEY G. VERIAN
 CENRO

Approved by:


FELIZARDO B. CAYATOC
 PENRO