



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

MEMORANDUM

FOR : **The Regional Executive Director**
DENR MIMAROPA Region

THRU : **The Regional Planning and Management Division**

FROM : **The OIC-PENR Officer**

SUBJECT : **REPORT ON THE INSTALLATION OF COMFORT ROOM AND KITCHEN SINK OF FOREST NURSERY LOCATED IN BRGY. DAMPULAN, TORRIJOS, MARINDUQUE**

DATE :

Respectfully submitting is the report on the installation of comfort room and kitchen sink of forest nursery located in Brgy. Dampulan, Torrijos, Marinduque.

For information and record.


IMELDA M. DIAZ



November 13, 2023

MEMORANDUM

FOR : The OIC-PENR Officer
THRU : The Chief, Technical Services Division
ATTENTION : The Chief, Conservation and Development Section
The NGP Coordinator
FROM : The Mathematician Aide II/NGP Staff
SUBJECT : **REPORT ON THE INSTALLATION OF COMFORT ROOM
AND DIRTY KITCHEN OF FOREST NURSERY LOCATED
IN BRGY. DAMPULAN, TORRIJOS, MARINDUQUE**


It was in March 1973, when the central nursery under the Marinduque Reforestation Project was constructed/established in Brgy. Dampulan, Torrijos, Marinduque with the supervisory of Forester Urbano Pilar as the reforestation project manager. Seedlings produced in the Central Nursery were distributed to different sub-nurseries namely; Tawang-Masalukot sub nursery, Tumagabok sub nursery, Kilo-kilo sub nursery, Lipata sub nursery and Talisay sub nursery. Natural calamities and termites through time destroyed the nursery house.

In year 2022, budget allocation for the establishment of forest nursery under Enhanced National Greening Program (eNGP) was included on the approved General Appropriations Act FY 2022. Construction of the said forest nursery was done in Brgy. Dampulan, Torrijos in this year. However, there are unobligated/undisbursed budget allocation for the establishment of forest nursery. Relative to this, the continuing fund was programmed for the extension of forest nursery which include the construction of kitchen sink and comfort room in CY 2023.


Please be informed that the aforementioned construction was completed November 6, 2023 due to unfavorable weather condition in the area.

Attached are the photo documentation-before, during and after of the said activity.

For your information, record and further instruction.


RONALD M. MATINING

Reviewed by:


MARIA ELENA M. PARAÑAQUE
Forester II/ Chief, CDS

Noted by:


ENGR. CYNTHIA U. LLANANO
Chief, Technical Services Division

**BEFORE
CONSTRUCTION**



Geo-tagged photos before the construction of Kitchen and Comfort Room within the Nursery located in Brgy. Dampulan, Torrijos.

**DURING
CONSTRUCTION**



Geo-tagged photos of activities in forest nursery.



Geo-tagged photos during the construction of Kitchen and Comfort Room within the Nursery located in Brgy. Dampulan, Torrijos.




Geo-tagged photos during the construction of Kitchen and Comfort Room within the Nursery located Brgy. Dampulan Torrijos, Marinduque.



Geo-tagged photos during the construction of Kitchen and Comfort Room within the Nursery located in Brgy. Dampulan, Torrijos.



Repaired of Forest Nursery Comfort Room with newly installed door



Geo-tagged photos of Kitchen-sink in Forest Nursery



Geo-tagged photos during the construction of Kitchen and Comfort Room within the Nursery located in Brgy. Dampulan, Torrijos.

AFTER CONSTRUCTION





Newly Installed Comfort Room Door at DENR Forest Nursery Brgy Dampulan, Torrijos, Marinduque



Newly Insatlld Toilet Bowl at DENR forest Nursery Brgy. Dampulan, Torrijos, Marinduque



Newly Constructed Kitchen Sink at DENR Forest Nursey at Brgy. Dampulan, Torrijos, Marinduque