

0-468
5

454



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

MEMORANDUM

FOR : **The Regional Executive Director**
DENR- MIMAROPA Region

THRU : **The Regional NGP Coordinator**

FROM : **The OIC- PENR Officer**

SUBJECT : **SUBMISSION OF WEEKLY ACCOMPLISHMENT**
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of March 24, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

March 24, 2023

MEMORANDUM

FOR : The OIC- PENR Officer
THRU : The Chief, Technical Services Division
FROM : Forester II/NGP Coordinator
**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of March 24, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of March 24, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payment to the NGP Contractors			Guaranty/Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received	Payment due to BIR		Male	Female	Total
22-174000-0001-0012	Lone	Tortijos	Talawan		Awarded to LGU Talawan	Other fruit trees	12	1,800	12	5,160 (Q2 seed)	-	-	72,000.00	72,000.00	1st Payment (30%)	-	-	-	-	-	-	-
					represented by PB Ruel Macedan										2nd Payment (50%)	-	-	-	-	-	-	-
															3rd Final Payment (20%)	-	-	-	-	-	-	-
22-174000-0002-0011	Lone	Tortijos	Sibuyan		Awarded to LGU Sibuyan	Other fruit trees	11	1,650	11	4,730 (Q2 seed)	-	-	66,000.00	66,000.00	1st Payment (30%)	-	-	-	-	-	-	-
					represented by PB Roden G. Fielano										2nd Payment (50%)	-	-	-	-	-	-	-
															3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0003-0032	Lone	Tortijos	Malibago		Awarded to LGU Malibago	Indigenous forest trees &	32	5,700	32	16,340 (Q2 seed)	-	-	192,000.00	192,000.00	1st Payment (30%)	-	-	-	-	-	-	-
					represented by PB Sabino R. Rojo	Other fruit trees									2nd Payment (50%)	-	-	-	-	-	-	-
															3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0004-0020	Lone	Sta. Cruz	Devilla		Awarded to LGU Devilla	Indigenous forest trees &	20	3,488	20	9,997 (Q2 seed)	-	-	120,000.00	120,000.00	1st Payment (30%)	-	-	-	-	-	-	-
					represented by PB Delfin R. Felizar	Other fruit trees									2nd Payment (50%)	-	-	-	-	-	-	-
															3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0005-0025	Lone	Sta. Cruz	Masahkot		Awarded to LGU Masahkot	Indigenous forest trees &	25	4,238	25	12,148 (Q2 seed)	-	-	150,000.00	150,000.00	1st Payment (30%)	-	-	-	-	-	-	-
					represented by PB Teodoro R. Ramos	Other fruit trees									2nd Payment (50%)	-	-	-	-	-	-	-
															3rd Payment (20%)	-	-	-	-	-	-	-

Prepared by:

MARIA ELENA M. PAREÑAOUE
For: IINGP Coordinator

Reviewed by:

CYNTHIA ANDO
Chief, Technical Services Division

Approved by:

IMELDA M. DIAZ
OIC- PENRO Officer

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (# any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total
21-174000-0003-0010	Lone	Tortijos	Bayababahn		Awarded to LGU Buanjan	Bamboo/Kawayan Trunk	10	612	10	1,754	(Q2 seed)		60,000.00	60,000.00	1st Payment (30%)	(Q2 target)						
					represented by PP Tomas C. Palma										2nd Payment (50%)	(Q3 target)						
															3rd Final Payment (20%)	(Q4 target)						
21-174000-0001-0020	Lone	Sta. Cruz	Makalupit		Awarded to LGU Makalupit		70	11,813	70	34,650	(Q2 seed)		60,000.00	60,000.00	1st Payment (30%)	(Q2 target)						
21-174000-0002-0050					represented by PP Aristeo R. Rodil	Indigenous forest trees & Other fruit trees									2nd Payment (50%)	(Q3 target)						
															3rd Payment (20%)	(Q4 target)						
							80	12,425	80	36,404			480,000.00	480,000.00								

Prepared by:
MARIA ELENA M. PARRAÑAOUE
For: INGP Coordinator

Reviewed by:
CYNTHIA Z. DOMANO
Chief, Technical Services Division

Approved by:
IMELDA M. DIAZ
OIC- PENR Officer