



FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of March 28, 2023 in PENRO Marinduque.

For information and record.

IMELDA M. DIAZ



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

March 28, 2023

MEMORANDUM

FOR : The OIC- PENR Officer

THRU : The Chief, Technical Services Division

FROM : Forester II/NGP Coordinator

**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of March 28, 2023 using the prescribed template in PENRO Marinduque.


For information, records and ready reference.


MARIA ELENA M. PARAÑAQUE


cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of March 28, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			No. of Male	No. of Female	Total
22-174000-0001-0012	Lone	Tortijos	Talawan		Awarded to LGU Talawan represented by PB Ruel Macdon	Other fruit trees	12	1,800	12	5,160	(Q2 sked)	Patrol Works	72,000.00	72,000.00	1st Payment (30%)	-	-	-	3	3	2	5
															2nd Payment (50%)	-	-	-				
															3rd Final Payment (20%)	-	-	-				
22-174000-0002-0011	Lone	Tortijos	Sibuyao		Awarded to LGU Sibuyao represented by PB Rodan G. Fidalino	Other fruit trees	11	1,650	11	4,730	(Q2 sked)	Patrol Works	66,000.00	66,000.00	1st Payment (30%)	-	-	-	4	3	3	6
															2nd Payment (50%)	-	-	-				
															3rd Payment (20%)	-	-	-				
22-174000-0003-0032	Lone	Tortijos	Malibago		Awarded to LGU Malibago represented by PB Sabino R. Rojo	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	(Q2 sked)	Patrol Works	192,000.00	192,000.00	1st Payment (30%)	-	-	-	7	8	0	8
															2nd Payment (50%)	-	-	-				
															3rd Payment (20%)	-	-	-				
22-174000-0004-0020	Lone	Sta. Cruz	Devilla		Awarded to LGU Devilla represented by PB Delfin R. Felizar	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	(Q2 sked)	Patrol Works	120,000.00	120,000.00	1st Payment (30%)	-	-	-	5	4	1	5
															2nd Payment (50%)	-	-	-				
															3rd Payment (20%)	-	-	-				
22-174000-0005-0025	Lone	Sta. Cruz	Masablot		Awarded to LGU Masablot represented by PB Teodoro R. Ramos	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	(Q2 sked)	Patrol Works	150,000.00	150,000.00	1st Payment (30%)	-	-	-	5	5	5	10
															2nd Payment (50%)	-	-	-				
															3rd Payment (20%)	-	-	-	24	23	11	34

Prepared by:
MARIA ELENA M. PARANAQUE
For: IINGP Coordinator


Reviewed by:
CYNTHERA M. ZANO
Chief, Technical Services Division


Approved by:
IMELDA M. ALAZ
OIC- PENRO Officer


Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of March 28, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract			Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits due to BIR Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken	Particulars			Amount Received	Date Received	Male			Female	Total	
21-174000-0003-0010	Lone	Torijos	Bayabahan		Awarded to LGU Bungan	Bamboo/Kawayan Trunk	10		612	10	1,754	(Q2 seed)	Patrol Works	60,000.00	60,000.00		1st Payment (30%)	(Q2 target)			2	2	4
					represented by PB Tomas C. Palma												2nd Payment (50%)	(Q3 target)					
																	3rd Final Payment (20%)	(Q4 target)					
21-174000-0001-0020	Lone	Sa. Cruz	Makuhaprit		Awarded to LGU Makuhaprit		70		11,813	70	34,650	(Q2 seed)	Patrol Works	420,000.00	420,000.00		1st Payment (30%)	(Q2 target)			7	7	5
21-174000-0002-0050					represented by PB Arisio R. Rodil	Indigenous forest trees & Other fruit trees											2nd Payment (50%)	(Q3 target)					
																	3rd Payment (20%)	(Q4 target)					
							80		12,425	80	36,404			480,000.00	480,000.00						9	9	7
																							16

Prepared by:
MARIA ELENA M. PARASAOUE
For: INGP Coordinator

Reviewed by:
CYNTHIA M. SUZANO
Chief, Technical Services Division

Approved by:
IMELDA M. DIAZ
OIC- PENR Diner

TEMPLATE 01. Complete List of Families engaged in CV 2023 implementation of Enhanced NGP as of March 28, 2023.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION					CONTRACTED FAMILY					NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)					Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families Involved	Name of Head of Family (Last Name, Given Name, M.I.)	Area (ha)	Amount (Php)	Participating Family Members (No.)			Species	Seedlings (No.)		Seedling Production	Plantation Establishment		Maintenance & Protection																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
																	Male	Female	TOTAL		Produced	Planted				Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab	Foot patrol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
MMAROPA	Merrindaque	n/a	21-17400-0001-0020/ 21-17400-0002-0050	Lone	no	Indigenous forest trees/ Other fruit trees	Sua Cruz	Makulapit		LGU Makulapit	420,000.00	70	7	Montezco, Avelino R. Dal Mundo, Donato T. Omarso, Raul J. Rosales, Victor Ruanoria, Rodolfo Regencia, Porfirio Montezco, Cis		70	1	1	2	Batoh/Makasinu' Molani/Narai/Mesak' Avocado/Cashew Cantalou/Coffee Guyabano' Langkal, azonesu' Mangor/Rambutan' Santal																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

Prepared by:

MARIA ELENA H. PARRAQUE
For: INGP Coordinator

Reviewed by:

CYNTHIA C. GARCIA
Chief, Technical Assistance

Noted by:

MEILDA M. ANZ
OIC- PENROCHIEF