



Republic of the Philippines
Department of Environment and Natural Resources
Provincial Environment and Natural Resources Office
MIMAROPA Region

Bgy. Sta. Monica, Puerto Princesa City, Palawan

E-mail: penropalawan@denr.gov.ph

Telfax No. (048) 433-5638 / (048) 433-5638

DENR MIMAROPA
RECORDS SECTION
RECEIVED

APR 25 2023

☐ INCOMING ☐ OUTGOING
BY: _____ DATE NO. _____
TIME: _____

Region

April 04, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR-MIMAROPA Region
1515 DENR by The Bay Bldg., Roxas Blvd.
Barangay 668, Ermita, Manila

THRU : The OIC, ARD for Technical Services

FROM : The Provincial Environment and
Natural Resources Officer

SUBJECT : **SUBMISSION OF REPORT ON ONE HUNDERD (100%)
PERCENT ACCOMPLISHMENT REPORT OF CBFM-CARP
PROJECT OF MARANAN UPLANDERS MARKETING
ASSOCIATION (MUMA) INC. LOCATED IN BARANGAY
CALATEGAS, NARRA PALAWAN**

Respectfully forwarded is the memorandum dated March 14, 2023 from CENRO Quezon, Palawan re: above cited subject with pertinent enclosures.

Per report submitted, the PO of Maranan Uplanders Association (MUMA) have Already accomplished one hundred percent (100%) of the total target stipulated in the Work and Financial Plan under CARP Project entitled "Agroforestry and Fuelwood Plantation" located in So. Maranan, Bgy. Calategas Narra, Palawan.

Be informed further that the PO is continuously maintaining the said project to attain the 85% survival rate in preparation for the release of their retention fee.

For information and record.


FELIZARDO B. CAYATOC

CBFM 2023-2688

APR 05 2023 *kg*

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By: *Doc*
Date: 05 APR 2023 CN 23-902



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Email: cenroquezon@denr.gov.ph

March 14, 2023

MEMORANDUM

FOR : The Provincial Environment and Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The OIC - Community Environment and Natural Resources Officer/concurrent PASu, MMPL
Quezon, Palawan

SUBJECT : **SUBMISSION OF REPORT ON ONE HUNDRED (100%) PERCENT ACCOMPLISHMENT FOR CBFM-CARP PROJECT OF MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA) INC. LOCATED IN BARANGAY CALATEGAS, NARRA, PALAWAN**

**DENR PENRO
PALAWAN RECORDS
RECEIVED**

BY: 
DATE: 02-27-2023 CN 23-2688

Respectfully forwarded is the memorandum dated March 6, 2023 of CBFM Desk Officer/ECOMS II Elany P. Sanico and Asst. CBFM Desk Officer/FT II Richelle C. Ojario regarding the above-cited subject.

Please be informed that Maranan Uplanders Association (MUMA) Inc. have already accomplished the *one hundred percent (100%)* of the total target stipulated in the Work and Financial Plan (*seedlings production (forest trees, fruit trees and agri-silvi crops), procurement of tools and materials, fertilizers, and plantation establishment*) under CBFM-CARP Project entitled "Agroforestry and Fuelwood Plantation" located in Sitio Maranan, Bgy. Calategas, Narra, Palawan.

Be informed further, that the Inspection and Acceptance Committee (IAC) recommends for the payment of forth (4th) billing for the accomplishment of the PO for their CBFM-CARP project as reflected in their inspection report dated February 15, 2023. Hence, the 4th billing was already prepared by this Office.

As of to date, the PO continuously maintained and managed the said project to attain the 85% survival rate in order to request for the release of the Retention Fee as their additional fund for the project.

Attached is the copy of the Inspection Report of Technical Inspection Team.

For your information and record.




RENATO S. GONZAGA



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Email: cenroquezon@denr.gov.ph

March 13, 2023


MEMORANDUM

FOR : The OIC, Community Environment and Natural Resources Officer/concurrent PASu, MMPL Quezon, Palawan

THRU : The In-Charge Conservation and Development Section

FROM : The Undersigned

SUBJECT : **SUBMISSION OF REPORT ON ONE HUNDRED (100%) PERCENT ACCOMPLISHMENT FOR CBFM-CARP PROJECT OF MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA) INC. LOCATED IN BARANGAY CALATEGAS, NARRA, PALAWAN**



Respectfully submitted is the report of *One Hundred (100%)* percent target accomplishment pertaining to the awarded CBFM-CARP Project entitled "Agroforestry and Fuelwood Plantation" of Maranan Uplanders Marketing Association (MUMA) Inc. covering an area of forty (40) hectares located in Sitio Maranan, Barangay Calategas, Narra, Palawan.

Hereunder, are the activities undertaken by the PO, to wit:

ACTIVITIES BASED ON WORK AND FINANCIAL PLAN

a. Seedling Production

The PO produced/raised forest and fruit seedlings and agri-silvi crops that leads to a total of 100% accomplishment as specified below:

FOREST TREES				
Species	Target	Accomplishment	Percentage	Remarks
Mahogany (3x4)	12,000	12, 000	100%	COMPLETED 20% allowance for mortality remained in the nursery
Mangium (3x4)	20,000	20, 010	100%	
Ipil-Ipil (3x4)	5,000	5, 100	100%	
TOTAL	40,800	28, 552	100%	



Mahogany



Mangium



Ipil-ipil



Republic of the Philippines
Department of Environment and Natural Resources

MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Email: cenroquezon@denr.gov.ph

FRUIT TREES				
Species	Target	Accomplishment	Percentage	Remarks
Jackfruit (4x5)	600	680	100%	COMPLETED 20% allowance for mortality remained in the nursery
Cashew (4x5)	600	605	100%	
Guyabano (4x5)	600	630	105%	
TOTAL	1,800	1,830 (91%)	101.3%	



Jackfruit




Cashew



Guyabano

AGRI-SILVI CROPS (intercropped between trees)				
Species	Target	Accomplishment	Percentage	Remarks
Pineapple	500	500	100%	COMPLETED
Papaya	500	500	100%	
Banana	500	500	100%	
Cassava	500	500	100%	
TOTAL	2,000	1,100 (20%)	100%	




Pineapple



Papaya



Banana



Cassava




Republic of the Philippines
 Department of Environment and Natural Resources
 MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
 National Highway, Bgy. Alfonso XIII, Quezon, Palawan
 Email: cenroquezon@denr.gov.ph

b. Procurement of Fertilizers, Tools and Materials

The PO procured fertilizers, tools and materials equivalent to 100% accomplishment.

PROCUREMENT OF FERTILIZERS				
Fertilizer	Target	Accomplishment	Percentage	Remarks
Organic Fertilizer	222	222	100%	COMPLETED
In-organic Fertilizer				
a. Urea	50	50	100%	
b. Complete (14-14-14)	50	50	100%	
TOTAL	322	322	100%	



PROCUREMENT OF TOOLS AND MATERIALS				
Tools and Materials	Target	Accomplishment	Percentage	Remarks
Spade	10	10	100%	COMPLETED
Crowbar	10	10	100%	
Sprinkler	10	10	100%	
Pick Mattock	10	10	100%	
TOTAL	40	40	100%	





Republic of the Philippines
 Department of Environment and Natural Resources
 MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
 National Highway, Bgy. Alfonso XIII, Quezon, Palawan
 Email: cenroquezon@denr.gov.ph

c. Plantation Establishment

The PO already established plantation such as land preparation, strip brushing, stake preparation, hole digging and actual planting in the CBFM area. Currently, the PO already planted *twelve (12)* hectares *Mahogany*, *twenty (20)* hectares *Mangium* and *five (5)* hectares *Ipil-Ipil* for forest trees. They also planted fruit trees, *one (1)* hectare *Jackfruit*, *one (1)* hectare *Cashew* and *one (1)* hectare *Guyabano* seedlings intercropped with agri-silvi crops specifically pineapple, papaya, banana and cassava that leads to a total of *forty hectares (40)* equivalent to 100% accomplishment.

PLANTATION ESTABLISHMENT				
Commodity	Area Planted (ha)	Accomplishment	Percentage	Remarks
Forest Trees	37	37	100%	COMPLETED
Fruit Trees	3	3	100%	
Agri-Silvi Crops (intercropped between trees)			100%	
TOTAL	40	40	100%	

A. Planted Forest Trees



B. Planted Fruit Trees



C. Planted Agri-Silvi Crops





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
National Highway, Bgy. Alfonso XIII, Quezon, Palawan
Email: cenroquezon@denr.gov.ph






Papaya



Pineapple

d. Financial Performance

The PO received the mobilization fund amounting to **Php 144,815.25** on August 22, 2022. The 2nd billing amounting to **Php 283, 078.95** was received by the PO on November 16, 2022 and the 3rd billing amounting to **Php 177,709.26** was received on December 27, 2022. While the Inspection and Acceptance Committee (IAC) recommends for the payment of 4th billing for the accomplishment of the PO for their CBFM-CARP project as reflected in inspection report dated February 15, 2023. Hence, the 4th billing was already prepared by this Office.




Geotagged photos during the conducted inspection of the Technical Inspection Team assisted by ECOMS II/CBFM Desk Officer Elany P. Sanico and Forest Ranger Jeremy Valdeztaon on February 15, 2023.



Further informed, this Office will regularly conduct monitoring and supervision of their Project.

Attached is the copy of the inspection report of the Technical Inspection Team.


RICHELLE C. OJARIO


ELANY P. SANICO



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Quezon- Narra Station, G. P Cruz Street, Bgy. Poblacion, Narra, Palawan 5303
Contact Number 0917-5008752/0917-160-4920
Email: cenroquezon@denr.gov.ph


February 16, 2023

MEMORANDUM

FOR : Community Environment and Natural Resources Officer

FROM : The Officer-In-Charge
Narra Station, Narra, Palawan

SUBJECT : **INSPECTION REPORT FOR THE 4TH BILLING OF CBMP-CARP-UPLAND DEVELOPMENT PROGRAM MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA) LOCATED AT SITIO MARANAN, BARANGAY CALATEGAS, NARRA, PALAWAN**




Forwarded is the report of the Inspection Committee of Cenro-Quezon, Narra Station regarding the 4th Billing of CBMP-CARP-UPLAND DEVELOPMENT PROGRAM OF MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA), located at Sitio Maranan, Barangay Calategas, Narra, Palawan.

The Inspection Committee Team recommended the processing of the billing of said CBFM-CARP-UPLAND DEVELOPMENT PROGRAM, hence the undersigned concurred the same.

For information and consideration



ENGR. REX S. VELASCO





Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Quezon- Narra Station, G. P Cruz Street, Bgy. Poblacion, Narra, Palawan 5303
Contact Number 0917-5008752/0917-160-4920
Email: cenroquezon@denr.gov.ph

February 15, 2023



MEMORANDUM

TO : The In-charge Narra Station
Narra, Palawan

FROM : Inspection Team of Cenro-Quezon, Narra Station

SUBJECT : **INSPECTION REPORT FOR 4TH BILLING OF CBFM-CARP UPLAND DEVELOPMENT PROGRAM OF MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA) LOCATED AT SITIO MARANAN, BARANGAY CALATEGAS, NARRA, PALAWAN**

This is in connection to the request letter of Maranan Uplanders Marketing Association (MUMA) PO President to conduct inspection on their 4th billing.

Please be informed, that on February 10, 2023 the Inspection Committee of Narra Station together with CBMF Desk Officer ECOMS II Elany Sanico, and PO President and members of BOD of Maranan Uplanders Marketing Association. (MUMA) have inspected the remaining seedlings procured/raised, the procured fertilizers and nursery tools and materials and plantation establishment as stated in their 4th billing scheduled. Enclosed are matrixes of physical accomplishment on seedlings produced, procured fertilizers and nursery tools and materials, and plantation establishment.

During our inspection on the plantation establishment majority of the seedlings produced/raised by the P.O have been planted in the area. However some of the seedlings planted are died because the area is not suitable for the plant and some of the seedlings raised or produced are undersize before it was planted in the area. We suggested to them to use the remaining fertilizer procured to enhance the growth development of their seedlings planted in their CBFM area.

We recommended the P.O. Chairman and Board of Directors of MUMA to established fire line at least 4 to 5 meters and to continues reproduce seedlings for re-planting.


The Inspection Committee of Narra recommended the full payment of the remaining seedlings produced, procured fertilizers and nursery tools and materials, and plantation establishment.

Attached are geo-tagged pictures taken during inspection by Technical Inspection Committee.

For information and record.


RAYMUND C. DAQUER
SI-I/Inspection Committee Member


HENRY G. CATAPANG
FR/Inspection Committee Member


BERNALD C. WENDAM
Forester I/Chairman, Inspection Committee



Inspected and verified by:


RAYMUND C. DAQUER

PHOTO DOCUMENTATION

PROCUREMENT OF UREA AND COMPLETE (14-14-14) FERTILIZERS



PROCUREMENT OF ORGANIC FERTILIZERS



[Handwritten signatures]

PROCUREMENT OF NURSERY TOOLS AND MATERIALS




[Handwritten signatures]

INSPECTION OF PLANTATION ESTABLISHMENT



Three handwritten signatures in black ink.



Republic of the Philippines
 Department of Environment and Natural Resources
MIMAROPA-Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
 Quezon-Narra Station, G.P. Cruz Street, Bgy. Poblacion, Narra, Palawan
 Contact Number 0917-500-8752/0917-160-4920
 Email Address: cenr@denr.gov.ph

MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA)
 SITIO MARANAN, BARANGAY CALATEGAS, NARRA, PALAWAN

PHYSICAL ACCOMPLISHMENT

NURSERY ESTABLISHMENT OF MARANAN UPLANDERS MARKETING ASSOCIATION (MUMA)

	LWM	TOTAL TARGET SEEDLINGS	TOTAL SEEDLINGS INSPECTED as of September 20 and 22, 2022	TOTAL SEEDLINGS INSPECTED as of December 9, 2022	TOTAL SEEDLINGS INSPECTED as of February 10, 2023	PERCENTAGE	REMARKS
1. FOREST TREES		37,000					
▪ 1.1 MAHOGANY	SEEDLINGS	12,000	12,000 SEEDLINGS	2,348 SEEDLINGS	4,010 SEEDLINGS	100%	Paid the P.O. based on the seedlings raised (Mahogany).
▪ 1.2 MANGIUM	SEEDLINGS	20,000	13,652 SEEDLINGS	1,100 SEEDLINGS	1,100 SEEDLINGS	100%	Mangium, and Ipil-Ipil) during the inspection on February 10, 2023
▪ 1.3 IPII-IPIL	SEEDLINGS	5,000	2,900 SEEDLINGS			102%	
TOTAL							
2. FRUIT TREES		1,800					
▪ JACKFRUIT	SEEDLINGS	600	580 SEEDLINGS	100 SEEDLINGS		113.33%	Paid the P.O. based on the seedlings raised (Jackfruit, Guyabano, and Cashew) during the inspection on December 9, 2022
▪ GUYABANO	SEEDLINGS	600	630 SEEDLINGS			105%	
▪ CASHW	SEEDLINGS	600	400 SEEDLINGS	205 SEEDLINGS		100.83%	
TOTAL							

3. AGRI-SILVI CROP (Inter-cropped between trees)	2,000					
▪ PINEAPPLE suckers	500	250 SUCKERS				Paid the P.O. based on the Pineapple suckers, banana suckers, and
▪ PAPAYA seedlings	500	250 SEEDLINGS			100%	Cassava cuttings
▪ BANANA suckers	500	250 SUCKERS			100%	raised and produced
▪ CASSAVA cuttings	500	250 CUTTINGS			100%	during the inspection
TOTAL					100%	on December 9, 2022

PROCUREMENT OF FERTILIZER

	LWM	TOTAL TARGET as per WFP	TOTAL No. of Items INSPECTED as of December 9, 2022	TOTAL No. of Items INSPECTED as of February 10, 2023	PERCENTAGE	REMARKS
1. In-Organic Fertilizer 1.1 Urea 1.2 Complete (14-14-14)	BAGS BAGS BAGS	50 50 222	20 15 120	30 35 102	100% 100% 100%	Paid the P.O. on procurement of Fertilizers based on percentage accomplished during the inspection on February 10, 2023
2. Organic Fertilizer						

PROCUREMENT OF NURSERY TOOLS AND MATERIALS

	LWM	TOTAL TARGET as per WFP	TOTAL No. of Items INSPECTED as of December 9, 2022	TOTAL No. of Items INSPECTED as of February 10, 2023	PERCENTAGE	REMARKS
1. SPADE	PIECE	10	5	5	100%	Paid the P.O. on procurement of Nursery tools and Materials based on percentage accomplished during the inspection on February 10, 2023
2. CROBAR	PIECE	10	5	5	100%	
3. SPRINKLER	PIECE	10	5	5	100%	
4. PICK MATTOCK	PIECE	10	5	5	100%	

PLANTATION ESTABLISHMENT

	LWM	TOTAL TARGET SEEDLINGS	PERCENTAGE OF TOTAL SEEDLINGS INSPECTED/PLANTED as of	PERCENTAGE OF TOTAL SEEDLINGS INSPECTED/PLANTED as of	REMARKS
4. FOREST TREES		37,000	December 9, 2022	February 10, 2023	
▪ 1.1 MAHOGANY	SEEDLINGS	12,000	70%	100%	Paid the P.O based on the seedlings planted (Mahogany, Mangium, and Ipil-Ipil) during the inspection on February 10, 2023
▪ 1.2 MANGIUM	SEEDLINGS	20,000	60%	100%	
▪ 1.3 IPIL-IPIL	SEEDLINGS	5,000	0%	100%	
TOTAL					
5. FRUIT TREES		1,800			
▪ JACKFRUIT	SEEDLINGS	600	100%		Paid the P.O. based on the seedlings planted (Jackfruit, Guyabano, and Cashew) during the inspection on December 9, 2022
▪ GUYABANO	SEEDLINGS	600	100%		
▪ CASHW	SEEDLINGS	600	100%		
TOTAL					
6. AGRI-SILVI CROP (Intercropped between trees)		2,000			
▪ PINEAPPLE	suckers	500	100%		Paid the P.O. based on the Pineapple suckers, banana suckers, and Cassava cuttings planted during the inspection on December 9, 2022
▪ PAPAYA	seedlings	500	100%		
▪ BANANA	suckers	500	100%		
▪ CASSAVA	cuttings	500	100%		
TOTAL					