



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Oriental Mindoro

7

MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region

THRU : The Assistant Regional Director for Technical Services

FROM : The OIC-PENRO
Oriental Mindoro

SUBJECT : **WEEKLY SUBMISSION OF PHYSICAL ACCOMPLISHMENT
REPORT ON ENGP CY 2021 3rd YEAR MAINTENANCE AND
PROTECTION FOR THE 2nd WEEK OF FEBRUARY 2023**

February 08, 2023
**DENR MIMAROPA
RECORDS SECTION
RECEIVED**
FEB 15 2023
☐ INCOMING ☐ OUTGOING
BY: _____ DATE NO. _____
TIME: _____

Submitted is the physical accomplishment report on Enhanced National Greening Program (ENGP) CY 2021 3rd year maintenance and protection for the 2nd week of February 2023.

Based on the report, the plantation has an average survival rate of 87.03% based on the results of the assessment of the Inspection and Acceptance Committee (IAC) for the 2nd billing in the second semester of CY 2022. At present, contracts for the 3rd Year Maintenance and Protection are not yet awarded. Further, still awaiting for the guidelines on the increase of fund for 3rd year maintenance and protection from the Regional Office. The CENRO NGP concerned personnel together with the Partner POs regularly monitoring the area to maintain the survival rate of the planted seedlings.

For information and record.

Tracking No.0000000000
TSD/CDS/NGPsea-2023-0002


ALAN L. VALLE



DENRPENR02302000019

ENHANCED NATIONAL GREENING PROGRAM
MIMAROPA REGION
THIRD YEAR PLANTATIONS MAINTENANCE AND PROTECTION PHYSICAL ACCOMPLISHMENT
As of February 06, 2023

No.	Location of Site				Category (Municipal/Barangay/NGP)	NGP Site Code	Name of Organization	Name of Contractor	CY 2021 Individual Family Beneficiary Contractors under People's Organization	Commodity	Species	Area under Contract (hectares)	Actual Area Planted (hectares)	Area Effectively Maintained	Number of Seedlings			Survival Rate (%)	Remarks
	Province	Municipality	Barangay	Site											Target	Planted	Surviving		
3RD YEAR MAINTENANCE AND PROTECTION (2021 Plantations)																			
RO - Based Fund (Regular NGP Target)																			
										Indigenous Trees		740.00	740.00	740.00	284,520	284,520	247,630	87.03%	
										Fruit Trees		600.00	600.00	600.00	255,960	255,960	222,582	86.96%	
										Bamboo			216.00		135,000	135,000	118,447		
													144.00		72,000	72,000	61,840		
													240.00		48,960	48,960	42,295		
CO - Based Fund (Bamboo Plantation)																			
										Bamboo		140.00	140.00	140.00	28,560	28,560	25,048	87.70%	
CENRO ROXAS																			
RO - Based Fund (Regular NGP Target)																			
										Indigenous Trees		300.00	300.00	300.00	127,980	127,980	109,570	85.79%	Survival rate is based on the result of inspection conducted by the IAC for the 2nd Year Maintenance and Protection of ENGP FY 2021 Established Plantation for second semester.
										Other Fruit Trees		108.00			67,500	67,500	57,829		
												72.00			36,000	36,000	30,718		
										Bamboo		120.00			24,480	24,480	21,023		
CO - Based Fund (Bamboo Plantation)																			
										Bamboo		70.00	70.00	70.00	14,280	14,280	12,479	87.39%	
CO - Based Fund (Bamboo Plantation)																			
1	Oriental Mindoro	Manuslay	Balugo		NGP		Samahan ng Magsasaka sa Kabunduran ng Balugo	Charlie G. Alejo, Jr.				32.00	32.00	32.00	6,528	6,528	5,789	88.68%	
CO - Based Fund (Bamboo Plantation)																			
						21-175212-0321-0010				Bamboo	Bayog	32.00	32.00	32.00	6,528	6,528	5,789		
						21-175212-0322-0007					Patong	20.00			4,080	4,080	3,655		
						21-175212-0320-0009						12.00			2,448	2,448	2,134		
						21-175212-0323-0006													
CO - Based Fund (Bamboo Plantation)																			
2	Oriental Mindoro	Bulaceno	Cabugao		NGP		Samahan ng Magsasaka sa Cabugao (SMSC)	Juliana R. Castidad				69.00	69.00	69.00	14,076	14,076	12,125	86.14%	
CO - Based Fund (Bamboo Plantation)																			
						21-175212-0267-0004				Bamboo	Kawayang tinik	21.00	21.00	21.00	4,284	4,284	3,685		
						21-175212-0261-0003							21.00						
						21-175212-0263-0004													
						21-175212-0260-0010													
RO - Based Fund (Regular NGP Target)																			
						21-175212-0269-0006				Bamboo		48.00	48.00	48.00	9,792	9,792	8,440		
						21-175212-0268-0010					Kawayang tinik	34.00			6,936	6,936	5,967		
						21-175212-0265-0008					Patong	14.00			2,856	2,856	2,473		
						21-175212-0262-0005													
						21-175212-0266-0010													
						21-175212-0264-0009													
CO - Based Fund (Bamboo Plantation)																			
3	Oriental Mindoro	Bulaceno	San Isidro	Lidiong	NGP		Samahan sa Lidiong para sa Pagpapantad ng Kabunduran o Kapit-bisig (SLPKS)	Noe G. Panton				50.00	50.00	50.00	22,718	22,718	19,460	85.66%	
RO - Based Fund (Regular NGP Target)																			
						21-175212-0304-0010				Indigenous Trees		50.00	50.00	50.00	22,718	22,718	19,460		
						21-175212-0306-0010					Narra	4.00	4.00	4.00	2,500	2,500	2,130		
						21-175212-0305-0010					Bangka	9.00	9.00	9.00	5,625	5,625	4,854		
						21-175212-0307-0010					Amugis	2.813	2.813	2.813	2,399	2,399	2,132		
						21-175212-0303-0010				Other Fruit Trees	Mahagat	4.50	4.50	4.50	2,812	2,812	2,432		
												11.00			5,500	5,500	4,692		
										Langka	4.00	4.00	4.00	2,000	2,000	1,709			
										Kasoy	4.00	4.00	4.00	2,000	2,000	1,703			
										Mangga	3.00	3.00	3.00	1,500	1,500	1,280			

No.	Location of Site				Category (Mangrove/ Beach/NCP)	NCP Site Code	Name of Organization	Name of Contractor	CY 2021 Individual Family Beneficiaries/ Contractors under People's Organization	Commodity	Species	Area under Contract (hectares)	Actual Area Planted (hectares)	Area Effectively Maintained	Number of Seedlings			Survival Rate (%)	Remarks		
	Province	Municipality	Barangay	Site											Target	Planted	Surviving				
										Bamboo	Kawayang tunk Patong		17.00 12.22 4.78			3,468 2,492 976	3,468 2,492 976	2,953 2,122 831			
4	Oriental Mindoro	Bulacrao	San Isidro		NCP		Samahang ng Magsasaka sa San Isidro (SMSSI)	Nida C. Sonto				95.00	95.00	95.00	95.00	40,206	40,206	34,621	86.11%		
	CO - Based Fund (Bamboo Plantation)										Bamboo		17.00	17.00	17.00	3,468	3,468	3,005			
						21-175212-0300-0010 21-175212-0299-0007					Kawayang tunk Patong	16.00 1.00	16.00 1.00	16.00 1.00	3,264 204	3,264 204	2,829 176				
	RO - Based Fund (Regular NCP Target)										Indigenous Trees		78.00	78.00	78.00	36,738	36,738	31,616			
						21-175212-0301-0003															
						21-175212-0311-0010 21-175212-0314-0010 21-175212-0310-0004 21-175212-0313-0002 21-175212-0318-0009 21-175212-0319-0005 21-175212-0309-0010 21-175212-0312-0005															
						21-175212-0317-0002 21-175212-0302-0007 21-175212-0316-0002 21-175212-0308-0004 21-175212-0315-0005															

No.	Location of Site			Category (Mangrove/ Beach/NGP)	NGP Site Code	Name of Organization	Name of Contractor	CY 2021 Individual Family Beneficiaries/ Contractors under People's Organization	Commodity	Species	Area under Contract (hectares)	Actual Area Planted (hectares)	Area Effectively Maintained	Number of Seedlings			Survival Rate (%)	Remarks
	Province	Municipality	Barangay											Target	Planted	Surviving		
					21-17521-4-0330-0010			17. Gideon G. Pangamban										
					21-17521-4-0341-0010			18. Rodolfo D. Seguela										
					21-17521-4-0345-0010			19. Pedring M. Sinduran										
					21-17521-4-0346-0010			20. Silvio C. Sinduran										
					21-17521-4-0328-0004			21. Wilson C. Sinduran										
4	Oriental Mindoro	Puerto Galera	Villalflor	NGP		Samahang Manggang Iraya Tungs sa Kamilaran (SMITKS)	Victor Bartolome				53.00	53.00	53.00	16,219	16,219	14,314	88.25%	
CO - Based Fund (Bamboo Plantation)																		
					21-17521-4-0361-0010				Bamboo		30.00	30.00	30.00	6,120	6,120	5,450		
					21-17521-4-0359-0010		1. Victor D. Bartolome			Kawayang Tink		15.00		3,060	3,060	2,662		
					21-17521-4-0360-0010		2. Rocky C. Lannabay			Bayok		3.00		612	612	369		
							3. Baldo C. Lannabay			Bolo		12.00		2,448	2,448	2,219		
RO - Based Fund (Regular NGP Target)																		
					21-17521-4-0364-0006				Indigenous		23.00	23.00	23.00	10,099	10,099	8,864		
							1. Denet D. Asise			Nara		3.00		1,875	1,875	1,669		
					21-17521-4-0362-0007		2. Francisco S. Pamplo			Trees		14.00		7,000	7,000	6,090		
					21-17521-4-0363-0010		3. Maning M. Sinduran			Lanzones		8.00		4,000	4,000	3,560		
										Rambutan		6.00		3,000	3,000	2,530		
										Bamboo		6.00		1,224	1,224	1,105		
										Bolo		5.30		1,080	1,080	989		
										Bulo		0.36		74	74	59		
										Taywanak		0.34		70	70	57		

Prepared by:



JOEL D. MARILO

Forester-Hydro NCP Coordinator


Reviewed by:



JOEL D. ASH

SVENIS/Chief, CDS

Noted by:



MARILO

OIC/PENRO