



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region 139

Regional Office

OUTGOING
Received by: _____
Date: 2/10/23

February 08, 2023
**DENR MIMAROPA
RECORDS SECTION
RECEIVED**
FEB 21 2023
☐ INCOMING ☐ OUTGOING _____
BY: _____ DATES NO. _____
TIME: _____

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region

THRU : The OIC, Assistant Regional Director for Technical Services
DENR MIMAROPA Region

FROM : The OIC, PENR Officer
Odiongan, Romblon

SUBJECT : NGP WEEKLY ACCOMPLISHMENT REPORT USING
PRESCRIBED TEMPLATE 01

In compliance with memorandum dated January 26, 2023 from the OIC, Assistant Regional Director for Technical Services, on the regular submission of NGP accomplishment reports for CY 2023 implementation, we are submitting the list using the prescribed Template 01.

Please be informed that the processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going, as indicated in the remarks.

In this regard, attached is the accomplished template which also submitted to the NGP Regional Coordinating Office through this email address mimaropaengp@gmail.com to facilitate an advance consolidation of the said report.

For information and record.


ARNOLDO A. BLAZA, JR.
770 1/2 1/2

TEMPLATE 01. Complete List of Families engaged in CY 2021 implementation of NGP.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION				Name of Head of Family		Area (ha)	Amount (Php)	CONTRACTED FAMILY			Species	
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	(Last Name, Given Name, M.I.)	Participating Family Members (No.)							
															Male			Female	TOTAL			
PENRO ROMBLON																	220.00	1,320,000.00	69	63	132	
Barangay Concepcion Sur																	90.00	540,000.00	25	19	44	
MIMAROPA	Romblon	N/A	21-175900-0742-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur						Implemented by Admin (former Welito Gaan)		10.00	60,000.00	2	1	3	Narra / Banai-banai / Coffee / Atis / Star Apple / Guyabano / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0748-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur						Implemented by Admin (former Judging Gabao)		10.00	60,000.00	2	1	3	Narra / Banai-banai / Langka / Atis / Rambutan / Avocado / Guyabano / Lipote / Mango / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0743-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur						Implemented by Admin (former Ben Agustin)		5.00	30,000.00	2	1	3	Narra / Banai-banai / Langka / Atis / Mango / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0746-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur						Implemented by Admin (former Regie Boy Oriendo)		5.00	30,000.00	1	2	3	Narra / Coffee / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0740-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur						Implemented by Admin (former Estanislao Ruben)		5.00	30,000.00	2	1	3	Narra / Banai-banai / Suha / Atis / Rambutan / Guyabano / Avocado / Lipote / Star Apple / Langka / Santol / Calamansi / Mango / K. Tinik, Boho	

TEMPLATE 01. Complete List of Families engaged in CY 2021 implementation of NGP.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION				Name of Head of Family		Area (ha)	Amount (Php)	CONTRACTED FAMILY			Species
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	(Last Name, Given Name, M.I.)	Participating Family Members (No.)						
																		Male	Female	TOTAL	
MIMAROPA	Romblon	N/A	21-175900-0738-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sia. Maria	Concepcion Sur					Implemented by Admin (former Delby Manago)	10.00	60,000.00	3	1	4	Narra / Lipote / Guyabano / Mango / Santol / Coffee / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0747-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sia. Maria	Concepcion Sur					Implemented by Admin (former Jayson Gregorio)	10.00	60,000.00	2	2	4	Narra / Banaï-banaï / Apple Mango / Guyabano / Atis / Avocado / Lemon / Calamansi / Sintores / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0739-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sia. Maria	Concepcion Sur					Implemented by Admin (former Eddie Alujipan)	10.00	60,000.00	2	2	4	Narra / Lipote / Langka / Guyabano / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0744-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sia. Maria	Concepcion Sur					Implemented by Admin (former Rovencio Enguillo)	5.00	30,000.00	2	1	3	Narra / Banaï-banaï / Mango / Lipote / Avocado / Langka / Bana-bana / Atis / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0749-0010	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sia. Maria	Concepcion Sur					Implemented by Admin (former Luis G. Rico)	10.00	60,000.00	3	1	4	Narra / Banaï-banaï / Coffee / Guyabano / Cacao / Atis / K. Tinik, Boho		

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION					CONTRACTED FAMILY					Species	
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	Name of Head of Family		Area (ha)	Amount (Php)	Participating Family Members (No.)			
														(Last Name, Given Name, M.I.)	Male			Female	TOTAL		
MIMAROPA	Romblon	N/A	21-175900-0745-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur					Implemented by Admin (former Arman De Vera)	5.00	30,000.00	2	3	5	Narra / Atis / Guyabano / Coffee / Mango Santol / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0741-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Concepcion Sur					Implemented by Admin (former Crisostomo Oriendo)	5.00	30,000.00	2	3	5	Narra / Coffee / K. Tinik, Boho		
Barangay Sto. Niño															70.00	420,000.00	33	23	56		
MIMAROPA	Romblon	N/A	21-175900-0759-0008	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Edmundo T. Osorio)	8.00	48,000.00	1	3	4	Banai-banai / Lipote / Avocado / Coffee / Cacao / Calamansi / Rambutan / Langka / Guyabano / Santol / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0755-0005	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Demetrio E. Meran)	5.00	30,000.00	3	1	4	Bangka / Banai-banai / Lanzones / Mango Lipote / Santol / Cacao / Coffee / Langka / Calamansi / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0754-0002	Lone	N/A	Indigenous forest trees / fruit trees	Sta. Maria	Sto. Niño					Implemented by Admin (former Lolito M. Magadan)	2.00	12,000.00	2		2	Narra / Banai-banai / Coffee / Santol / Mango / Lipote / Avocado / Rambutan / Cacao		

TEMPLATE 01. Complete List of Families engaged in CY 2021 implementation of NGP.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION				Name of Head of Family		Area (ha)	Amount (Php)	CONTRACTED FAMILY			Species
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	(Last Name, Given Name, M.I.)	Participating Family Members (No.)			Male	Female	TOTAL	
MIMAROPA	Romblon	N/A	21-175900-0751-0008	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño						Implemented by Admin (former Percinples F. Paulino)	8.00	48,000.00	2	1	3	Tipolo / Banai-banai / Lipote Durian / Langka / Coffee / Guyabano / Calamansi / Santol / Avocado / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0758-0001	Lone	N/A	Bamboo	Sta. Maria	Sto. Niño						Implemented by Admin (former Larnie F. Moaje)	1.00	6,000.00		1	1	K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0753-0003	Lone	N/A	Indigenous forest trees / Bamboo	Sta. Maria	Sto. Niño						Implemented by Admin (former Joey P. Magay)	3.00	18,000.00	1	2	3	Banai-banai / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0760-0003	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño						Implemented by Admin (former Landrico G. Mustasa)	3.00	18,000.00	2	1	3	Banai-banai / K. Tinik, Boho	
MIMAROPA	Romblon	N/A	21-175900-0756-0007	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño						Implemented by Admin (former Desederio T. Esmilla Jr.)	7.00	42,000.00	3	1	4	Antipolo / Bangkal / Mahogany / Narra / Kuyaw-kuyaw / Talisay / Gugo / Lipote Langka / Mango / Santol / Avocado / Kabugao / Bana-bana / Coffee / Mabulo / K. Tinik, Boho	

TEMPLATE 01. Complete List of Families engaged in CY 2021 implementation of NGP.

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION					CONTRACTED FAMILY					Species		
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	Name of Head of Family		Area (ha)	Amount (Php)	Participating Family Members (No.)				
														(Last Name, Given Name, M.I.)					Male		Female	TOTAL
MIMAROPA	Romblon	N/A	21-175900-0752-0004	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Agustin M. Gallos)		4.00	24,000.00	2	1	3	Talisay / Banai-banai / Narra / Tisa / Lanzones / Star Apple / Langka / Avocado / Lipote / Calamansi / Bana-bana / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0767-0007	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Gerardo M. Gallos)		7.00	42,000.00	2	2	4	Banai-banai / Narra / Acasia / Guugo / Alimangog / Bangkal / Tipolo / Malig-ang / Lipote / Coffee / Mabulo / Rambutan / Calamansi / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0761-0007	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Lennie G. Meran)		7.00	42,000.00	5	5	10	Banai-banai / Acasia / Guugo / Antipolo / Narra / Coffee / Cacao / K. Tinik, Boho		
MIMAROPA	Romblon	N/A	21-175900-0762-0002	Lone	N/A	Indigenous forest trees / fruit trees	Sta. Maria	Sto. Niño					Implemented by Admin (former Joey V. Fama)		2.00	12,000.00	1	1	2	Bangkal / Narra / Banai-banai / Langka / Avocado / Santol / Bana-bana / Calamansi / Lipote		
MIMAROPA	Romblon	N/A	21-175900-0764-0003	Lone	N/A	Indigenous forest trees / fruit trees / Bamboo	Sta. Maria	Sto. Niño					Implemented by Admin (former Rolando V. Fama)		3.00	18,000.00	3		3	Banai-banai / Lipote / Malig-ang / Lemon / Avocado / Guyabano / Coffee / Langka / Siniores / K. Tinik, Boho		


PARTNER ORGANIZATION				CONTRACTED FAMILY						NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)						Remarks	
Name	Contracted Amount (PhP)	Target Area (ha)	No. of Families involved	Participating Family Members (No.)			Species	Seedlings (No.)		Seedling Production	Plantation Establishment	Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab		Foot patrol
				Amount (Php)	Male	Female		TOTAL	Produced							Planted	
																	1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Jose C. Vallejo)	3.00	1	1	2									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Joel C. Fesarit)	3.00	2		2									
				Implemented by Admin (former Romeo R. Versuza)	2.00	1	1	2									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Jay-Ar A. Fama)	2.00	2	2	4									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
					40.00	9	11	20									

PARTNER ORGANIZATION				CONTRACTED FAMILY				NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)						Remarks						
Name	Contracted Amount (PhP)	Target Area (ha)	No. of Families involved	Name of Head of Family		Area (ha)	Amount (Php)	Participating Family Members (No.)			Seedlings (No.)		Maintenance & Protection							
				(Last Name, Given Name, M.I.)				Male	Female	TOTAL	Produced	Planted	Seedling Production		Plantation Establishm ent	Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab	Foot patrol
				Implemented by Admin (former Agustin M. Gallos)		4.00	24,000.00	2	1	3	Talisay / Banai-banai / Narra / Tisa / Lanzones / Star Apple / Langka / Avocado Lipote / Calamansi / Bana-bana / K. Tinik, Boho									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Gerardo M. Gallos)		7.00	42,000.00	2	2	4	Banai-banai / Narra / Acasia / Gugo / Alimangog / Bangkal / Tipolo / Malig-ang / Lipote / Coffee / Mabulo / Rambutan / Calamansi / K. Tinik, Boho									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Lennie G. Meran)		7.00	42,000.00	5	5	10	Banai-banai / Acasia / Gugo / Antipolo / Narra / Coffee / Cacao / K. Tinik, Boho									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Joey V. Fama)		2.00	12,000.00	1	1	2	Bangkal / Narra / Banai-banai / Langka / Avocado / Santol / Bana-bana / Calamansi / Lipote									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going
				Implemented by Admin (former Rolando V. Fama)		3.00	18,000.00	3		3	Banai-banai / Lipote / Malig-ang / Lemon / Avocado / Guyabano / Coffee / Langka / Sintores / K. Tinik, Boho									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going

PARTNER ORGANIZATION				CONTRACTED FAMILY							NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)							Remarks		
Name	Contracted Amount (Php)	Target Area (ha)	No. of Families involved	Name of Head of Family (Last Name, Given Name, M.I.)		Area (ha)	Amount (Php)	Participating Family Members (No.)			Seedlings (No.)		Plantation Establishment	Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab		Foot patrol	
				Implemented by Admin (former Pio P. Lagueza)		10.00	60,000.00	2	5	7	Banai-banai / Avocado / Santol / Ponkan / Calamansi / Langka / Lemon / Guyabano / Mango / Atis / K. Tinik, Boho								1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going	
				Implemented by Admin (former Noe I. Machando)		10.00	60,000.00	2	3	5	Banai-banai / Gugo / Calamansi / Kaimito / Coffee / Kamansi / Lipote / Macopa / Santol / Avocado / Langka / Tisa / Rambutan / Cacao / Mango / Atis / K. Tinik, Boho								1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going	
				Implemented by Admin (former Lomito L. Fillartos Jr.)		10.00	60,000.00	2	2	4	Banai-banai / Avocado / Kamansi / Coffee / Langka / Guyabano / Calamansi / K. Tinik, Boho								1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going	
				Implemented by Admin (former Alberto L. Mariano)		10.00	60,000.00	3	1	4	Mulavi / Crugo / Banai-banai / Salimangog / Talisay / Langka / Duhat / Avocado / Santol / Kamansi / Sampaloc / Kaimito / Mango / Macopa / Calamansi / K. Tinik, Boho								1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going	
						20.00	120,000.00	2	10	12										

0	PARTNER ORGANIZATION				CONTRACTED FAMILY							NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)					Remarks			
	Name	Contracted Amount (PhP)	Target Area (ha)	No. of Families involved	Name of Head of Family (Last Name, Given Name, M.I.)	Area (ha)	Amount (PhP)	Participating Family Members (No.)			Seedlings (No.)		Seedling Production	Plantation Establishment	Maintenance & Protection					
								Male	Female	TOTAL	Produced	Planted			Ring weeding/ Strip Brushing	Replanting		Fertilizer Application	Fireline Estab	Foot patrol
					Implemented by Admin (former Marilou Teologo)	20.00	120,000.00	2	10	12	Banai-banai / Avocado / Santol / Ponkan / Calamansi / Langka / Lemon / Guyabano / Mango / Atis / K. Timik, Boho									1. Indicated family are former laborers during the implementation of 2nd year Maintenance and Protection activity; 2. Processing of necessary documents for posting and acquiring local service providers for target activity on maintenance and protection of CY 2021 plantations are still on going

Approved by:



ARNOLDO A. BLAZA, JR.

OIC, BENR Officer