




Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE



MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 DENR By the Bay Building, Roxas Boulevard,
Barangay 668, Ermita, Manila

THRU : The ARD for Technical Services

FROM : The OIC, PENR Officer

SUBJECT : **SUMMARY REPORT ON THE STATUS OF
ACCOMPLISHMENT OF CONSERVATION AND
DEVELOPMENT SECTION, CENRO SABLAYAN FOR
CY 2022**

Forwarded is the memorandum dated December 19, 2022 of all targets under Conservation and Development Section (CDS) based on the approved Work and Financial Plan for CY 2022.

Based on the summary report all targets under this section were accomplished. The Watershed Characterization and Vulnerability Assessment of Amnay Patrick and Integrated Watershed Management Plan (IWMP) of Pagbahan were already presented on the Regional Integrated Watershed Review Committee (RIRC) last December 13, 2022. We are still waiting for the consolidated comments and recommendation of the RIRC as basis for finalization of the said reports.

For information and record.


ERNESTO E. TAÑADA

TSD-CDS12/22/2022

Copy furnished:

1. Planning Section
2. File

So. Pag-asa, Brgy. Payompon, Mamburao, Occidental Mindoro
Email: penroccmin@denr.gov.ph



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE

December 19, 2022

MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region
1515 DENR by the Bay Bldg., Roxas Boulevard,
Brgy. 668, Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services

THRU : The OIC, PENR Officer
Mamburao, Occidental Mindoro


FROM : The CENR Officer


SUBJECT : SUMMARY REPORT ON THE STATUS OF
ACCOMPLISHMENT OF CONSERVATION AND
DEVELOPMENT SECTION, CENRO SABLAYAN FOR
CY 2022

Respectfully submitting herewith is the summary report of all targets under Conservation and Development Section (CDS) based on the approved Work Financial Plan for 2022.

Please be informed that all target activities were accomplished. Watershed Characterization and Vulnerability Assessment (WCVA) as well as Integrated Watershed Management Plan (IWMP) were both presented to the Regional Integrated Watershed Management Review Committee (RIRC) last December 13, 2022. This office is still waiting for the consolidated comments and recommendations for the finalization of the said reports.

For information, evaluation and consideration.



FOR:  ANASTACIO A. SANTOS, MPA




Activity	Status of Target	Reports submitted		Date Received at PENRO office	Remarks
		Folder title/ Subject	Date of submission		
Inventory of Inland Wetlands	Accomplished	Accomplishment Report (Milestone) Inventory of Inland Wetlands	May 5, 2022	May 10, 2022	Scanned copy of nthe reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-IJW
		Accomplishment Report on the Inventory of Inland Wetlands	November 25, 2022	November 28, 2022	
Asian Waterbird Census	Accomplished	Report on Annual Asian Waterbird Census	January 18, 2022	January 18, 2022	Scanned copy of nthe reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-AIWC
Population and Habitat Monitoring and Protection of Priority Threatened Species- Marine Turtles	Accomplished	Report on Marine Turtle Habitat Nesting Sites Assessment and Monitoring (Milestone)	February 18, 2022	February 18, 2022	Scanned copy of nthe reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-MT
		1st Quarter Report on Marine Turtle Habitat Nesting Sites Assessment and Monitoring	March 10, 2022	March 14, 2022	
		2nd Quarter Report on Marine Turtle Habitat Nesting Sites Assessment and Monitoring	May 17, 2022	May 19, 2022	
		3rd Quarter Report on Marine Turtle Habitat Nesting Sites Assessment and Monitoring	September 19, 2022	September 20, 2022	
		4th Quarter Report on Marine Turtle Habitat Nesting Sites Assessment and Monitoring	December 7, 2022	December 9, 2022	


Technical Assistance to LGU-ICM	Accomplished	1st Quarter Report on the Target Activities under the Management of Coastal and Marine Resources/Areas	March 21, 2022	March 28, 2022	Scanned copy of nthe reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-MPAN
		2nd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	July 5, 2022	July 7, 2022	
		Accomplishment Report (Milestone) on the Conducted Activity Providing Technical Assistance to LGU on ICM Plan	August 8, 2022	August 23, 2022	
		3rd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	October 6, 2022	October 6, 2022	
		Accomplishment Report for the Technical Assistance to LGU on ICM Plan	November 17, 2022	November 18, 2022	
		4th quarter Report Under Coastal and Marine Resources/Areas	December 14, 2022	December 16, 2022	
		1st Quarter Report on the Target Activities under the Management of Coastal and Marine Resources/Areas	March 21, 2022	March 28, 2022	
		1st Quarter ExeCom Meeting (SaCa MPAN)	May 13, 2022	June 2, 2022	
Marine Protected Areas Network - Sablayan Calintaan	Accomplished	2nd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	July 5, 2022	July 7, 2022	
		3rd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	October 6, 2022	October 6, 2022	
		4th quarter Report Under Coastal and Marine Resources/Areas	December 14, 2022	December 16, 2022	

Marine Protected Areas Network - Verde Island Passage	Accomplished	1st Quarter Report on the Target Activities under the Management of Coastal and Marine Resources/Areas	March 21, 2022	March 28, 2022	Scanned copy of in the reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-MPAN
		Technical Assistance to LGU- Verde Island Passage (Milestone report)	May 4, 2022	May 10, 2022	
		2nd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	July 5, 2022	July 7, 2022	
		3rd Quarter Report for Coastal and Marine Resources/SaCa MPAN, TA to LGUs, and VIP	October 6, 2022	October 6, 2022	
		4th quarter Report Under Coastal and Marine Resources/Areas	December 14, 2022	December 16, 2022	
Watershed characterization and Vulnerability Assessment (CRVA)	Accomplished	Progress Report on the WCVA of Amnay Patrick	February 22, 2022	February 23, 2022	Scanned copy of nthe reports/ Means of Verification can be accessed through bit.ly/CSby-CDS-WCVA
		1st Quarter Report for CRVA of Amnay Patrick Watershed	March 11, 2022	March 16, 2022	
		2nd Quarter Report for CRVA of Amnay Patrick Watershed	July 4, 2022	July 7, 2022	
		3rd Quarter Report for CRVA of Amnay Patrick Watershed	September 28, 2022	October 4, 2022	
		Amnay Patrick Watershed Characterization and Vulnerability Assessment	December 5, 2022 (email) November 21, 2022 (hard copy)	December 5, 2022 (email) November 21, 2022 (hard copy)	
Integrated Watershed Management Plan (IWMP)	Accomplished	Pagbaban Integrated Watershed Management Plan	August 12, 2022 (email)	August 12, 2022 (email)	Presented to the Regional Integrated Watershed Management Review Committee (RIIRC) last December 13, 2022. Waiting for the consolidated comments of the RIIRC members for report finalization. bit.ly/CSby-CDS-WCVA


Prepared by:


MARLON C. CORTIZ
Forest Technician I

Checked by:


ALVIN E. SANICO
Forester II

Noted by:


FOR. ANASTACIO A. SANTOS, MPA
CENR Officer