



Republic of the Philippines
Department of Environment and Natural Resources
Provincial Environment and Natural Resources Office
Sta. Monica, Puerto Princesa City, Palawan
E-mail: denrpenropalawan@gmail.com
Telfax No. (048) 433-5638

January 13, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 DENR By the Bay Building,
Roxas Blvd., Bgy. 668, Ermita, Manila

FROM : The PENR Officer
Puerto Princesa City

SUBJECT : **FOURTH QUARTER MILESTONE REPORT OF CENRO BROOKE'S POINT FOR THE CONSTRUCTION OF ONE (1) UNIT SMALL WATER IMPOUNDING STRUCTURE (SWIS)**


Respectfully submitted herewith the report of CENRO Brooke's Point, Palawan regarding our CY 2022 target under Soil Conservation – Construction of Small Water Impounding Structure (SWIS).

Please be informed that the constructed structure has a storage capacity of 36.75 cu.m. water. It is located near the NGP established plantations in Bgy. Inogobong, Bataraza, Palawan. As stated in the report, the above-mentioned target activity is already 100% accomplished.

For information and record.


FELIZARDO B. CAYATOC



DENR-PALAWAN
PENRO-RECORDS
RELEASED
By 
Date 17 JAN 2023 CN 23-152



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Brooke's Point, Palawan

December 21, 2022

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 DENR By the Bay Building Roxas Blvd.,
Barangay 668, Ermita, Manila

THRU : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The Community Environment and
Natural Resources Officer

**SUBJECT : FOURTH QUARTER MILESTONE REPORT OF CENRO
BROOKE'S POINT FOR THE CONSTRUCTION OF 1 UNIT
SMALL WATER IMPOUNDING STRUCTURE (SWIS)**


**DENR PENRO
PALAWAN RECORDS
RECEIVED**


BY: 
DATE: 12-27-2022 CN: 22-11695

Respectfully submitted herewith the fourth quarter milestone report for the construction of one (1) unit Small Water Impounding Structure located at Brgy. Inogbong, Bataraza, Palawan.

Based on actual inspection, the constructed SWIS tank has a dimension of 3.5m x 3.5m x 3m with total inner volume capacity of 36.75 cu.m. Also, filter box and impounding structure were also constructed hence reported to have a 100% accomplishment based on FMB Technical Bulletin 13-A.


For your information and record.


LEONARD T. CALUYA

 **DENR-CENRO
BROOKE'S POINT**

RELEASED

DATE: DEC 21 2022

BY:  NR-7712

CN: NR-7712



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Brooke's Point, Palawan


December 19, 2022

MEMORANDUM

FOR : The Community Environment and Natural Resources Officer

FROM : Forest Technician I

SUBJECT : **FOURTH QUARTER MILESTONE REPORT OF CENRO BROOKE'S POINT FOR THE CONSTRUCTION OF 1 UNIT OF SMALL WATER IMPOUNDING STRUCTURE (SWIS)**



This is with regards to conducted activities/actions on the target activity relating to the construction of one (1) unit Small Water Impounding Structure (SWIS), I have the honor to inform you that construction of the SWIS Project is 100% accomplished.

Below is the table showing the accomplished activities with percentage of the conducted actions for the completion of the target.

TARGET ACTIVITY	ACTION TAKEN	SCHEDULE/DURATION OF CONDUCT OF ACTIVITY	PERCENTAGE OF ACCOMPLISHMENT	REMARKS
Bidding of the Project	Engr. Audre Rose Ocampo attended the Bidding of the Project at PENRO Puerto Princessa City	March 21, 2022	5%	Contractor: RABB Construction and Supply Bid Price: Php. 2,364,003.91
Orientation to community beneficiaries regarding the construction of SWIS	CENRO Personnel assisted the PENRO CDS Team in the conduct of Orientation to community beneficiaries and other stakeholders regarding the main objectives of the project	March 24, 2022	5%	Per stated by PENRO Chief CDS, Construction will start this April 2022
Installation of billboard of the Project	CENRO Personnel assisted the contractor in the installation of the billboard of the project at visible and accessible area at Barangay Inogbong, Bataraza, Palawan	June 1, 2022	5%	Billboard was installed at Sitio Lupak, Barangay Inogbong, Bataraza, Palawan
Conduct of preliminary survey of the area to be constructed with the SWIS Project	CENRO Personnel assisted the contractor (represented by Mr. Eldefonso Cahayag) together with Barangay LGU Representative Hon. Gilbert Manzano in the conduct of preliminary survey of the area to be constructed with the SWIS Project	June 3, 2022	5%	The area to be constructed with the project was within NGP area previously contracted by Barangay LGU Inogbong located at Sitio Ilay, Barangay Inogbong, Bataraza, Palawan

M.Rodriguez St. Poblacion District I, Brooke's Point Palawan 5305
Mobile Phone: Globe: 0917-502-8916, 0917-502-8773, 0917-502-8915
Email/Gmail: cenro_brkspt@yahoo.com; cenrobrkspt@gmail.com

Construction/Concreting of the SWIS Tank	The contractor already finished construction/concreting of the SWIS Tank	August 19, 2022	50%	Per monitoring conducted by CENRO Brooke's Point Personnel, the contractor is compliant with the size of impounding tank measuring the clear distances from the inner wall of the tank yielded to 3.5m x 3.5m.
Construction/Concreting of the Filter box	The contractor already finished construction/concreting of the SWIS Filter box	August 30, 2022	10%	L 2.95 m, H 1.35 m, W 1.2 m (outside measure)
Concreting of the Impounding/Source	The contractor already finished concreting of the SWIS Impounding structure	September 03, 2022	10%	
Installation of hose/pipe from the source to filter box to tank	Contractor already installed PE pipes (2" diameter) which has an estimated length of 320 meters (more or less 5 rolls) connecting from the impounding source to the tank/reservoir.	November 30, 2022	10%	
TOTAL PERCENTAGE			100%	


Please be informed that construction/concreting of SWIS Tank, filter box and impounding structure is 100% accomplished based on FMB technical bulletin 13-A.

Attached are the geo-tagged photos taken during the conduct of monitoring and location map of the SWIS Project.


For his information and record.


MARY CRIS A. IBANEZ



PHOTO DOCUMENTATION



Prepared by:



MARY CRIS A. IBÁÑEZ
 Forest Technician I

M.Rodriguez St. Poblacion District I, Brooke's Point Palawan 5305
 Mobile Phone: Globe: 0917-502-8916, 0917-502-8773, 0917-502-8915
 Email/Gmail: cenro_brkspt@yahoo.com; cenrobrkspt@gmail.com



MAP SHOWING THE LOCATION OF
SMALL WATER IMPOUNDING SYTEM 2022
OF DENR-CENRO, BROOKE'S POINT, PALAWAN

1:20,000



Coordinate System: WGS 1984 UTM Zone 50N
Projection: Transverse Mercator
Datum: WGS 1984
False Easting: 500,000.0000
False Northing: 0.0000
Central Meridian: 117.0000
Scale Factor: 0.9996
Latitude Of Origin: 0.0000
Units: Meter

- Legend**
- SWIS_2022
 - Bataraza_Household
 - NGP
 - Year
 - 2011
 - 2012
 - 2013
 - 2015
 - 2017
 - 2018
 - 2019
 - 2021

