



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
E-mail add: penropalawan@denr.gov.ph

January 18, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 By the Bay Bldg., Roxas Blvd.
Barangay 668, Ermita, Manila

THRU : The OIC, Assistant Regional Director for Technical Services


FROM : The Provincial Environment And
Natural Resources Officer

SUBJECT : REPORT ON THE ESTABLISHMENT OF FOREST NURSERY
WITHIN CENRO PUERTO PRINCESA CITY

Respectfully forwarded is the Memorandum of CENRO Puerto Princesa City, Palawan dated December 21, 2022 re: above-cited subject.

Please be informed that the Forest Nursery of the subject CENRO were fully accomplished as of December 2022, the construction of the said Forest nursery has a total cost of Three Hundred Thousand (Php 300,000.00) of materials and labor services. In line with this, the advance copy of the report was submitted last December 29, 2022 via email address mimaropaengp@gmail.com.

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By Phed
Date: 24 JAN 2023 CN 2023-199



Republic of the Philippines
Department of Environment and Natural Resources
Region IV - MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
PUERTO PRINCESA
South National Highway, Sta. Monica, Puerto Princesa City, Palawan
E-mail: cenropuertoprincesa@denr.gov.ph

NGP

RECEIVED

December 21, 2022

Date 12-23-22

CN 12-12-27

By 9

PENRO PALAWAN

DENR PENRO
PALAWAN RECORDS
RECEIVED

BY: [Signature]
DATE: 12-23-22

MEMORANDUM

FOR : The Regional Executive Director
DENR 4B MIMAROPA Region
L & S Building, Roxas Boulevard, Ermita, Manila

THRU : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The OIC-Community Environment and
Natural Resources Officer

SUBJECT : **REPORT ON THE ESTABLISHMENT OF FOREST NURSERY
WITHIN CENRO PUERTO PRINCESA**

Forwarded is the report of the Conservation and Development Section under the National Greening Program and Reforestation Unit regarding the target for CY 2022 on the Establishment of Forest Nursery within the jurisdiction of CENRO Puerto Princesa.

Please be informed that the established Forest Nursery Shed of CENRO Puerto Princesa was made of steel which is 12 meters in length, 10 meters in width and 2.5 meters in height. It has a greenhouse canopy or roofing which is made of plastic tent with size 30 mm in thickness and enclosed with nursery fine mesh net. Two (2) water faucets were installed on each side of the nursery shed. A total of fourteen (14) seed beds were constructed that can accommodate one thousand (1,000) seedlings per bed. Additional three (3) seed beds were also constructed as hardening area for the seedlings. Four (4) water storage tanks with capacity of 800 liters were also installed for the watering of seedlings and composting box for production of organic component of potting media.

A Potting Shed with Bunkhouse was also constructed with a floor area of four (4) meter by five (5) meters. The bunkhouse will also serve as stockroom of the nursery tools and other materials for seedling production. (Please see geotagged photos attached)

The construction of Forest Nursery of CENRO Puerto Princesa has a total project cost of Three Hundred Thousand (Php 300,000.00) of materials and labor.


For information and record.

[Signature]
PEDRO A. VELASCO

DENR MIMAROPA REGION
OFFICE IN PUERTO PRINCESA
RECEIVED
NO. 1374-1
DATE: 12-23-22
BY: [Signature]



Republic of the Philippines
Department of Environment and Natural Resources
Region IV - MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
PUERTO PRINCESA
South National Highway, Sta. Monica, Puerto Princesa City, Palawan
E-mail: cenropuertoprincesa@denr.gov.ph



MEMORANDUM

FOR : The OIC-Community Environment and Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The Chief, National Greening Program and Reforestation Unit

SUBJECT : **REPORT ON THE ESTABLISHMENT OF FOREST NURSERY WITHIN CENRO PUERTO PRINCESA**

This is in connection to the target for CY 2022 of CENRO Puerto Princesa under the National Greening Program and Reforestation Unit on the Establishment of Forest Nursery within the jurisdiction of CENRO Puerto Princesa. Please be informed of the following activities were undertaken, to wit:

The Clearing Activity and Removal of Obstruction was started on the last week of September 2022 at the identified area for the establishment of Forest Nursery within CENRO Puerto Princesa compound. The area is located at the back of the office in Barangay Sta. Monica, Puerto Princesa City.

The Construction of Nursery Shed was started after the clearing activities. The nursery shed was made of steel which is 12 meters in length, 10 meters in width and 2.5 meters in height. It has a greenhouse canopy or roofing which is made of plastic tent with size 30 mm in thickness and enclosed with nursery fine mesh net. Two (2) water faucets were installed on each side of the nursery shed. A total of fourteen (14) seed beds were constructed with a size of four (4) meters in length by one (1) meter in width per seed bed and can accommodate one thousand (1,000) seedlings per bed. Additional three (3) seed beds were also constructed as hardening area for the seedlings. Four (4) water storage tanks with capacity of 800 liters were also installed for the watering of seedlings and composting box for production of organic component of potting media.

The Construction of Potting Shed with Bunkhouse was started in October 2022. The potting shed has a floor area of four (4) meter by five (5) meters. It has a cement flooring, galvanized iron sheets roofing and the wall is made of long span galvanized iron with lumbers size 7 meters in length and 5 meters in width. The bunkhouse will also serve as stockroom of the nursery tools and other materials for seedling production.


The construction of Forest Nursery of CENRO Puerto Princesa has a total project cost of Three Hundred Thousand (Php 300,000.00) of materials and labor.


Attached are sketch plan and photo documentation.

For information and record.


DEXTER A. BOLIDO

Noted by:


MA. VIVIAN O. SORIANO
Sr. EMS/Chief, CDS




CENRO Puerto Princesa Proposed Forest Nursery

Prepared By:	 DEXTER A. BOLIDO For. I/NGP Coordinator
Checked by:	 MA. VIVIAN O. SORIANO Sr. EMS/Chief, CDS
Verified by:	 NORMA D. CAYATOC For III/OIC Assistant CENRO
Approved by:	 PEDRO A. VELASCO DMO IV/OIC-CENRO

Sta. Monica PENRO ROAD

Nursery Shed



CENRO Puerto Princesa Proposed Forest Nursery

Prepared By:


DEXTER A. BOLIDO
For. I/NGP Coordinator

Checked by:


MA. VIVIAN O. SORIANO
Sr. EMS/Chief, CDS

Verified by:



NORMA D. CAYATOC
For III/OIC Assistant CENRO

Approved by:



PEDRO A. VELASCO
DMO IV/OIC-CENRO

Sta. Mónica PENRO Road

Nursery Shed





CENRO Puerto Princesa Proposed Forest Nursery

Prepared By: 
DEXTER A. BOLIDO
For. I/NGP Coordinator

Checked by: 
MA. VIVIAN O. SORIANO
Sr. EMS Chief, CDS

Verified by: 
NORMA D. CAYATOC
For III/OIC Assistant CENRO

Approved by: 
PEDRO A. VELASCO
DMO IV/OIC-CENRO



CENRO Puerto Princesa Proposed Forest Nursery

Prepared By:

DEXTER A. BOLDADO
For. I/NGP Coordinator

Checked by:

MA. VIVIAN O. SORIANO
Sr. EMS/Chief, CDS

Verified by:

NORMA D. CAYATOC
For III/OIC Assistant CENRO

Approved by:

PEDRO A. VELASCO
DMO IV/OIC-CENRO



PHOTO DOCUMENTATION

Clearing Activity and Removal of Obstruction





PHOTO DOCUMENTATION

Construction of Nursery Shed







PHOTO DOCUMENTATION

Construction of Nursery Shed





PHOTO DOCUMENTATION

Construction of Potting Shed with Bunkhouse





PHOTO DOCUMENTATION

Established Forest Nursery within CENRO Puerto Princesa






PHOTO DOCUMENTATION

The Potting Shed/Bunk House and purchased tools for the CENRO Puerto Princesa Forest Nursery



The two (2) installed faucet on each side of the Nursery Shed for the watering of the seedlings purposes.






PHOTO DOCUMENTATION



The installed Water Tanks



Composting Area



Hardening Area



Republic of the Philippines
Department of Environment and Natural Resources
Region IV-B MIMAROPA
Provincial Environment and Natural Resources Office
Sta. Monica, Puerto Princesa City, Palawan

JOB REQUEST

January 06, 2023

Date

Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

Sir :

Approval for undertaking the job/activities indicated below is hereby requested:

JOB DESCRIPTION	AMOUNT
1. 2 nd and 3 rd year Maintenance and Protection of CY 2021 & 2022 Established Plantation covering 690 hectares located within the area of jurisdiction of CENRO Quezon, Palawan.	4,140,000.00

I certify that the contract in undertaking the above activities are necessary and will be used solely for the purpose stated above

ANGELICA D. VERIAN
SFMS/PENRO-NGP Coordinator

APPROVED :

FELIZARDO B. CAYATOC
PENRO