



Republic of the Philippines
Department of Environment and Natural Resources
Provincial Environment and Natural Resources Office
MIMAROPA Region
Bgy. Sta. Monica, Puerto Princesa City, Palawan
E-mail: penropalawan@denr.gov.ph
Telfax No. (048) 433-5638 / (048) 433-5638

DENR MIMAROPA REGIONAL OFFICE
RECEIVED
30 JAN 2023
INCOMING ☐ OUTGOING ☐
BY: _____ DATE: _____

January 25, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR-MIMAROPA Region
1515 DENR By The Bay Bldg., Roxas Blvd.
Barangay 668, Ermita, Manila

THRU : The OIC, ARD for Technical Services

FROM : The Provincial Environment and
Natural Resources Officer

SUBJECT : **ANNUAL ACCOMPLISHMENT REPORT FOR CY 2022 OF
CBFM-CARP PROJECT AT SO. MACATUMBALEN, SAN
VICENTE, PALAWAN**

Respectfully forwarded is the memorandum dated December 22, 2022 from CENRO Roxas, Palawan with pertinent enclosures received by this Office dated January 16, 2023 along with Submission of Annual Accomplishment Report for CY 2022 of CBFM-CARP Project at So. Macatumbalen, San Vicente, Palawan.

Please be informed that the PO have fully accomplished the Physical target Activities stated in the approved Work and Financial Plan (WFP) of their CARP Project: Livelihood and Erosion Control, Bamboo Planting.

For information and record.


FELIZARDO B. CAYATOC

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By 26 JAN 2023 23-228
Date: _____ CN _____

CBFM-CARP 2023-0324

JAN 26 2023 



Republic of the Philippines
Department of Environment and Natural Resources
Region IV- MIMAROPA
COMMUNITY ENVIRONMENT AND NATURAL RESOURCES OFFICE
Barangay III (Poblacion), Roxas, Palawan
Contact No. 09171606578 / 09175028647
Email address: cenroroxaspalawan@denr.gov.ph

December 22, 2022


MEMORANDUM

FOR : The Provincial Environment and Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The Community Environment and Natural Resources Officer
Roxas, Palawan

SUBJECT : **ANNUAL ACCOMPLISHMENT REPORT FOR CY 2022 OF CBFM-CARP PROJECT AT SO. MACATUMBALEN, SAN VICENTE, PALAWAN**

**DENR PENRO
PALAWAN RECORDS
RECEIVED**

BY: 
DATE: 01-10-2023 DN 23-0324

Respectfully submitted is the annual accomplishment report for CY 2022 of the CBFM-CARP livelihood and erosion control, bamboo planting project with a total of 30 hectares located at So. Macatumbalen, Barangay San Vicente, Palawan.

The project was approved and established this year 2022, to be maintained and protected by the Macatumbalen Community Based and Coastal Management Association (CBFMA NO: 2002-29). All activities of the PO are monitored and supervised by this Office in accordance with the approved Work and Financial Plan.

For information, evaluation and record.



PABLO L. CRUZ

Copy furnished:
Planning Officer
The Community Environment and
Natural Resources Offices
Roxas, Palawan

DAIF Ref. No.
CDS-CBFM
GBB

**DENR-CENRO ROXAS
RELEASED**

DATE DEC 29 2022

BY: 

NO 2022-12-19 12

**DENR CBFM-CARP LIVELIHOOD AND EROSION CONTROL, BAMBOO PLANTING
PROJECT CY 2022 ANNUAL ACCOMPLISHMENT REPORT OF COMMUNITY BASED
FOREST AND COASTAL MANAGEMENT ASSOCIATION (MCBFCMA) LOCATED AT
MACATUMBALAN, BRGY. POBLACION, SAN VICENTE, PALAWAN**

I. Introductions

The CBFM CARP project in Macatumbalen, Brgy. Poblacion, San Vicente, Palawan commenced in CY 2022. A thirty (30) hectares area where forest trees Mahogany, Gmelina for timber production alongside Kakawate and Ipil-Ipil intercropped with agri-crops such as pineapple, papaya, banana, and cassava for immediate food production and Bamboo for soil erosion control is being implemented by the People's Organization (PO) Community Based Forest and Coastal Management Association (MCBFCMA). Formerly name Macatumbalen Multi-Purpose Cooperative registered with DOLE, the association managed to register with DOLE bearing Reg. No. 010-530 on August 24, 2010.

To date, the MCBFCMA has a nursery that needs to be repaired and it is where the seedlings are placed, in the nursery site located near the river. In the place called, "Maringitringit". In the Nursery, they are raising bamboo seedlings, while they have completed forest trees, agri-crops and already procured fertilizer. Meanwhile, they have also started planting in about 22 hectares were already planted with 6,000 Mahogany, 6,000 Gmelina, 999 Ipil-Ipil and 9000 Kakawate now still on-going. For ease of supervision, the PO creates team, the team headed by a Project Manager from seedlings production to out planting. To prevent conflict and misunderstanding, the PO Chairperson ~~meets~~ the officers before the withdrawal of funds to discuss the payment of items and other expenses. Only the needed amount should be withdrawn from the Bank. They also have savings they used that first when they don't have funds due to the city where the Bank is located is also far away from where the PO area.

This Office is constantly supervising and technically coaching the PO in performing their activities per the approved Work and Financial Plan of a Schedule of Billing. Progress reports with geo-tag photos are being submitted monthly including this annual summary report to the PENRO and Regional Office.

2. CBFM CARP Activities and Accomplishment

2.1 Physical accomplishment

| Name of PO (include no. of PO members) | Project Title | No. of Beneficiaries | | Activity | Target (pcs/ha.) | Accomplishment | | | |
|--|---|----------------------|--------|-------------------------------------|------------------|----------------|-----|------------|-----|
| | | Male | Female | | | This Quarter | % | Cumulative | % |
| A. 2022 Community Based Forest and Coastal Management Association (MCBFC MA) 34 members | livelihood and erosion control, bamboo planting | 22 | 12 | *Produced of seedlings and planting | | | | | |
| | | | | 1. <i>Forest Trees</i> | 21999 | 1000 | 100 | 22000 | 100 |
| | | | | 2. <i>Bamboo</i> | 1958 | 3000 | 100 | 3000 | 100 |
| | | | | 3. <i>Agri-Silvi Crop</i> | 15487 | 15487 | 100 | 15487 | 100 |
| | | | | *Nursery repair | 1 | 1 | 100 | 1 | 100 |
| | | | | *Procure of fertilizers | | | | | |
| | | | | 1. <i>Organic</i> | 13 | 13 | 100 | 13 | 100 |
| | | | | 2. <i>Urea</i> | 12 | 12 | 100 | 12 | 100 |
| | | | | 3. <i>Complete (14-14-14)</i> | 13 | 13 | 100 | 13 | 100 |
| | | | | *Site preparation and out planting | 30 | 100 | 100 | 30 | 100 |

3. OTHER ACTIVITIES CONDUCTED

3.1 Continuing technical assistance and monitoring

- 3.1.1 Conducted monitoring and supervision of activities (nursery and plantation) in conformity with WFP.
- 3.1.2. Coaching of PO on the production of proper sizes and quality of planting materials.
- 3.1.3. Conducted discussion with the PO Officers regarding preparation of documents/ resolutions.

4. ISSUES, CONCERN AND ACTION TAKEN/ RECOMMENDATIONS

4.1 Issues and concerns

- 4.1.1. Water system level 3 is still looking for funding.
- 4.1.2. The PO is still waiting for the affirmation of the Community Resource Management Framework (CRMF).

5. ACTION TAKEN AND RECOMMENDATIONS

This PO has been active in entirety and successful; therefore their issues and concerns have been communicated to the concerned;

- 5.1.1. The PO was selected in the 2022 search for good practices by PGENRO with an award of 100,000 pesos;
- 5.1.2. Received their National Greening Program retention fee for Rattan with an area of 35 hectares;
- 5.1.3. The PO area was selected where the ASSERT CBFM had exposure to all the POs throughout MIMAROPA to present good practices sponsored by NTFP-EP Philippines;
- 5.1.4. They have already bought their own Chainsaw worth 79,000 thousand and registered it with PCSD;
- 5.1.5. The association has already purchased the lot for 40,000 pesos;

typhoon;

5.1.6. QGRP -NTFP-EP fund worth 280,000 thousand for clearing the road because the area was devastated by the typhoon;

5.1.7. That the PO was also awarded NTFP-EP Philippines worth 150,000 for Rattan and that it was converted into the construction of a concrete building.


6. Attachments

6.1. Geo-tagged pictures and/or photo documentations.


Prepared by:


GIOVANNI B. BALLARAN
For./ Assistant CBFM

Checked/ Verified by:


DIOGENES A. ESQUILLO, JR
CBFM-DO

Attested by:


PABLO J. CRUZ
ACENRO




Figure1. The Geo-tagged photographs above show the MCBFCMA established nursery for repair located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.



Figure2. The Geo-tagged photographs above show the MCBFCMA Bamboo nursery establishment during the monitoring of Nursery operation located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.



Figure3. The Geo-tagged photographs above show the MCBFCMA seedlings Ipil-Ipil and Kakawate produced used for planting in their CARP Agroforestry project located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.



Figure4. The Geo-tagged photographs above show the MCBFCMA Agri-crops produced such as Banana, Pineapple was used inter crop in their CARP Agroforestry project located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.

A handwritten signature in black ink, located at the bottom right of the page. The signature is stylized and appears to be a name followed by a surname.



Figure5. The Geo-tagged photographs above show the MCBFCMA Agri-crops produced such as Cassava, Papaya was used inter crop in their CARP Agroforestry project located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.



Figure6. The Geo-tagged photographs above show the conducted Socio-Economic and Environmental Baseline (SEEB) of MCBFCMA located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.




Figures 7. The Geo-tagged photographs above show the inspection of Regional Office and Central Office together w/ MEO CBFM-CARP of MCBFCMA nursery operation and plantation establishment located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan



Figures8. The Geo-tagged photographs above show the inspection of budget Regional Office and PENRO budget together w/ PENRO CDO to CBFM-CARP of MCBFCMA nursery operation and plantation establishment located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan

A handwritten signature in black ink, located at the bottom right of the page.




Figures9. The Geo-tagged photographs above showing the passbook of accounts: Land bank of the Philippines, Puerto Princesa City of MCBFCMA.

[Handwritten signature]



Figures10. The Geo-tagged photographs above showing the organic and inorganic fertilizers (Urea and 14-14-14) procured by MCBFCMA located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.

A handwritten signature in black ink, located at the bottom right of the page.



Figures 11. The Geo-tagged photographs above showing the site preparation, staking and planting of Mahogany and Gmelina to project site of MCBFCMA located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.



Figures 12. The Geo-tagged photographs above showing the inspection of CBFM-CARP accomplishment for the 3rd and 4th billing of MCBFCMA located at So. Macatumbalen, Brgy. Poblacion, San Vicente, Palawan.

[Handwritten signature]



Republic of the Philippines
DEPARTMENT OF LABOR AND EMPLOYMENT
Region IV-B (MIMAROPA)

Registration Number 010-530

Know all men by these presents:

BY VIRTUE of the Provisions of Presidential Decree No. 1365, Article 243 of the Labor Code of the Philippines, as amended, by Presidential Decree No. 1367 and the approved rules on the registration of Rural Workers Organization dated December 15, 1988, the

**MACATUMBALAN COMMUNITY BASED FOREST AND
COASTAL MANAGEMENT ASSOCIATION**


Sitio Macatumbalen, San Vicente, Palawan

has this day been registered as a legitimate Rural Workers Association in the Philippines with all the rights and privileges appurtenant thereto for the purpose of enhancing and defending their interest and for their mutual aid and protection, subject to all provisions of existing laws and regulations relating to rural workers association.

This Certificate of Registration may be cancelled automatically or after due notice and hearing for cause, as provided by law.

In witness whereof, I have hereunto affixed my signature with the seal of the Department of Labor and Employment-Regional Office No. IV-B in Oriental Mindoro, this 24th day of August 2010.

BY THE AUTHORITY OF THE
SECRETARY OF LABOR AND
EMPLOYMENT:


JOSEFINO I. TORRES
Regional Director

ALL-PALAWAN FIELD OFFICE
GRANTED TRUE COPY
DATE 12012011
