




Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque



MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of May 24, 2023 in PENRO Marinduque.

For information and record.

"For and in the absence of OIC-PENR Officer"


SIMEON M. DIAZ
Land Management Officer III/
In-Charge, Office of the PENRO



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

May 24, 2023

MEMORANDUM

FOR : The OIC- PENR Officer

THRU : The Chief, Technical Services Division

FROM : Forester II/NGP Coordinator/Chief, CDS

**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of May 24, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.


MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NCGP) Weekly Accomplishment Report
As of May 24, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NCGP Planting Sites				Name of NCGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract		Actual Accomplishments					Contract Cost (P)	Amount Obligated (P)	Payments to the NCGP Contractors			Payments due to BIR	Guaranty/Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken	Particulars			Amount Received	Date Received	Male				Female	Total	
22-174000-0001-0012	Lone	Tonjos	Talawan		Awarded to LGU Talawan represented by PB Ruel Macion	Other fruit trees	12	1,800	12	5,160	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	-	4	4	3	7	
															2nd Payment (50%)	(Q3 target)	-	-	-					
															3rd Final Payment (20%)	(Q4 target)	-	-	-					
22-174000-0002-0011	Lone	Tonjos	Sibuyao		Awarded to LGU Sibuyao represented by PB Redan G. Faldino	Other fruit trees	11	1,650	11	4,730	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	4	8	
															2nd Payment (50%)	(Q3 target)	-	-	-					
															3rd Payment (20%)	(Q4 target)	-	-	-					
22-174000-0003-0032	Lone	Tonjos	Malbago		Awarded to LGU Malbago represented by PB Salino R. Rojo	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	-	7	8	1	9	
															2nd Payment (50%)	(Q3 target)	-	-	-					
															3rd Payment (20%)	(Q4 target)	-	-	-					
22-174000-0004-0020	Lone	Sta. Cruz	Devilla		Awarded to LGU Devilla represented by PB Dalin R. Felizar	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	1	5	
															2nd Payment (50%)	(Q3 target)	-	-	-					
															3rd Payment (20%)	(Q4 target)	-	-	-					
22-174000-0005-0025	Lone	Sta. Cruz	Masahkot		Awarded to LGU Masahkot represented by PB Teodoro R. Ramos	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	5	5	10	
															2nd Payment (50%)	(Q3 target)	-	-	-					
															3rd Payment (20%)	(Q4 target)	-	-	-					
							100	16,876	100	48,375			600,000.00	600,000.00						26	25	14	39	

Prepared by: 
MARIA ELENA M. PARANAQUE
NGP Coordinator/Chief, CDS

Reviewed by: *"Ira and in the absence of Chief, TSD"*
JOYBERT M. LUMINS
Senior PMS In-Charge, Office of TSD

Approved by: *"Ira and in the absence of OIC- PENR Officer"*
SIMEON M. DIAZ
ANO III In-Charge, Office of the PENR

PENRO Marinduque

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of May 24, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites			Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Payments due to BIR	Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay			Site (if any)	Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained & Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings			Other Maintenance & Protection Activities Undertaken	Particulars	Amount Received				Date Received	Male	Female
21-174000-0003-0010	Lone	Tortios	Bayabakan	Awarded to LGU Buangon represented by PB Tomas C. Palma	Bamboo/Kawayan Tink	10	612	10	1,754	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)			6	2	4	6	
														2nd Payment (50%)	(Q3 target)							
														3rd Final Payment (20%)	(Q4 target)							
21-174000-0001-0020	Lone	Sa. Cruz	Mahabagit	Awarded to LGU Mahabagit represented by PB Aristio R. Rodil	Indigenous forest trees & Other fruit trees	70	11,813	70	34,650	(Q2 sched- May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)			10	8	6	14	
21-174000-0002-0030														2nd Payment (50%)	(Q3 target)							
														3rd Payment (20%)	(Q4 target)							
						80	12,425	80	36,404			480,000.00	480,000.00					16	10	10	20	

Prepared by:

MARIA ELENA PERANAOUE
NGP Coordinator/Chief, CDS

Reviewed by: "For and in the absence of Chief, TSD"

JOYBERB E. ALVARRES
Senior FMS/In-Charge, Office of TSD


Approved by: "For and in the absence of OIC-PENRO Officer"


SIMEON M. DIAZ
IMO/In-Charge, Office of the PENRO

TEMPLATE 01: Complete List of Families engaged in CY 2023 Implementation of Enhanced NGP as of May 24, 2023

Region	PENRO	CENRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Sitio	PARTNER ORGANIZATION				CONTRACTED FAMILY				NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)				Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families Involved	Name of Head of Family (Last Name, Given Name, MI.)	Area (ha)	Amount (Php)	Participating Family Members (No.)		Species	Seedlings (No.)			Seedling Production	Plantation Establishment	Maintenance & Protection																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
																	Male	Female		Produced	Planted				Ring weeding/ Strip Brushing	Replanting	Fertilizer Application	Fireline Estab	Foot patrol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
MMARCPA	Mandague	na	21-174000-0001-0020V 21-174000-0002-0050	Lone	no	Indigenous forest trees/ Other Fruit Trees	Sta Cruz	Makabint		LSU Makabint	420,000.00	70	10	Montezono, Avelino R. Del Mundo, Donato T. Quinano, Raul J. Rosales, Victor Rivermonte, Rodolfo Montezono, Chris Porfiro Regencia R. Vivian Eric P. Analyn Riveros R. Artesio Rodol R.	70		1 1 1 1 1 1 1 0 0 1	1 1 1 0 0 1 1 1 1	2 2 2 2 1 1 1 1 1 1	Balanio/Masasiny/ Mabawa/Nera/Wick/ Avocado/Cacao/ Camacho/Coffee/ Gynerium/ Langkat, arcones/ Mango/Rambutan/ Santol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																</

Prepared by:  MARIA ELAINE B. MANAQUE
For INGP Coordinator

Reviewed by:  JOSEPH T. MANAQUE
Senior Planning Officer, Office of TSO

Noted by:  SAISON B. DUC
LMO-Adm-Chrgs, Office of the PENRO